
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

05District 

05-MON-1-28.0/28.4 

Fed Aid 
Pgm Code 

05-1F8904 

Contract 

STP-P001-(591)E 

--() 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

Description 

CONSTRUCT VIADUCT 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,961,589

Bid + CCOs

 $2,110,145

Comp To date

 $390,566

This Month 

05/13/15 

Awarded 

06/10/15 

Approved 

10/05/16 

Est Comp
Accepted 

63%

%Time

 53%

% Work 
Message 

HA23 

05-MON-1-40.8/62.5 
05-1G6704 

IN MONTEREY COUNTY ABOUT 10 MILES 

SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,442,943
 $0
 $0

02/22/16 
03/16/16 

0%

 0%

HM1 

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 

05-MON-1-77.6/85.3 

HA22 

05-1A7604 
NHP-P001-(596)E 

--() 

IN MONTEREY COUNTY, IN AND NEAR 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

PAVEMENT PRESERVATION (CAP M) 

\RANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$7,209,626
 $4,696,406
 $1,517,861

08/12/15 
09/03/15 
07/18/16 

66%

 65%

05-MON-1-/0 
05-1G3304 

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 

$884,444
 $0
 $0

04/19/16 
05/05/16 

0%

 0%

05-MON-68-15.0/T18.5 

HB1 

05-1C0904 
NHP-X053-(029)E 

--() 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

CONTRAST SURFACE TREATMENTS 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

FARSHAD KESHAVARZI 

(831)235-3120 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$2,269,618
 $258,341
 $37,628

10/30/15 
11/13/15 
08/01/16 

58%

 11%

05-MON-68-17.4/18 

HA21 

05-0F7004 
NHP-P068-(024)E 

--() 

IN MONTEREY COUNTY ON ROUTE 68 NEAR 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

ROMAN, BERTHA 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$17,990,686 
$2,265,267 
$521,966 

01/22/16 
02/12/16 
05/10/19 

6% 

12% 



  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY TYLER LAVERING $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET 1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

01/29/16 
0%

(831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED 

TREES, REPAIR GUARD RAIL/REPLA 

SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,169,994
 $0

06/04/15 
05/06/16 

100%

OVER RUN 
05/06/16 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY PETER MUTUTWA $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( 

1282- E -() 

)Q 
AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$0
 $0

11/20/15 
0%

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $23,052,985 10/12/15 13%
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$6,074,471
 $2,787,919

11/02/15 
01/23/17 

26%

HA22 
PAVEMENT PRESERVATION (804)471-2108 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $43,413,029 09/27/12 100%
05-315804 
NH-P101-( 

--() 

) 
NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,100,535
 $0

11/06/12 
04/28/16 

100%

COMPLETED 
04/28/16 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103

05-MON-156-.1/1.6 IN MONTEREY COUNTY IN AND NEAR CORAL CONSTRUCTION COMPANY $786,031 04/13/16 0% 
05-1F7304 
HSNH-PG -( )P 

CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD SHERWOOD OR 97140 

10780 SW CLUTTER RD $0 
$0 

05/02/16 
0% 

6019-E -() 
MEDIAN BARRIER AND RUMBLE STRIP 

HB1 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-/2.1 IN MONTEREY COUNTY IN AND NEAR TELFER PAVEMENT TECHNOLOGIES, TYLER LAVERING $717,296 03/16/16 0%
05-1G5004 SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

LLC 

4522 PARKER AVE BLDG700 STE35 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

03/28/16 
0%

SEASIDE FROM 1/218 SEPARATIO MCCLELLAN CA 95652 (831)375-1621 
SLURRY SEAL 

HM 

05-SB-0-/0 IN SANTA BARBARA, MONTEREY, SAN PETERSON-CHASE GENERAL DEVIN PORR $1,195,580 11/10/15 9%
05-1G1904 
STP-000C-(408)E 

--() 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (813)427-4706 

1792 KAISER AVENUE 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$396,664
 $396,664

12/07/15 
12/20/16 

33%

HA22 

05-SB-1-20.6/23.3 IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT COATINGS CO. BENNETZEN, LILIAN $673,385 03/15/16 0%
05-1G5904 LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 2053 PREISKER LANE, 

SUITE E 

$0
 $0

03/28/16 
0%

BUELLFLAT RD TO PINE AVE SANTA MARIA, CA 93454 

HM 
SLURRY SEAL (805)441-6935 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,800,500 01/13/16 0%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$250,000
 $250,000

01/26/16 
02/09/17 

4%

HA22 
(805)440-7630 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$733,820
 $5,040

06/27/13 
11/18/16 

92%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $2,010,884 06/17/15 100% 
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862

35 S PATERA LN 

GOLETA, CA 93117 

$2,098,203 
$0 

07/08/15 
05/10/16 

100% 

COMPLETED 
05/10/16 

PLACE CONTRASTING SURFACE TREATMENT 
HA28 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 0%
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$0
 $0

01/22/16 
0%

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,713,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$2,013,917
 $188,337

06/10/15 
08/04/16 

21%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,822,870 11/21/13 62%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$16,701,127
 $602,336

12/12/13 
06/30/17 

95%

HA22 
(805)692-6759 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,485,000 02/24/16 11%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$311,632
 $302,832

03/16/16 
03/17/17 

5%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$460,315
 $1,800

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,112,935 02/27/15 23% 
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$2,655,210 
$1,474,261 

03/26/15 
08/30/17 

18% 

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $1,485,000 01/22/16 57%
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$230,951
 $0

01/22/16 
05/24/16 

16%

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$720,459
 $0

04/10/15 
04/25/16 

100%

COMPLETED 
04/25/16 

VISTA POINT REHABILITATION (805)226-9217 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,214,658 09/08/15 100%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$1,198,502
 $0

10/06/15 
05/18/16 

100%

COMPLETED 
05/18/16 

HB1 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 91%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$601,766
 $68,280

06/23/15 
06/16/16 

82%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 99% 
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$834,323 
$85,215 

09/22/15 
05/23/16 

74% 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 05/20/16	
06/01/16 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%

05-0Q5904 $1,994,785 10/21/14
BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E 0%

STP-S009-(020)E $2,413 12/22/16


FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

TO 0.2 MILE NORTH OF MCG (831)455-5707 PLANT EST
 
POLLUTION SOURCE CONTROL
 SATIS
 

05-SCR-17-8.3/9.4	 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,176,184 12/22/15 4%


VALLEY FROM 0.4 MILE SOUTH OF 580 WEST BEACH STREET
05-0T9804	 $974,728 01/13/16
140 DUBOIS ST #E	 19%

HSNH-PG -( )P	 $800,123 02/01/17


SUGARLOAF ROAD TO 0.1 MILE SOUTH OF WATSONVILLE CA 95076 SANTA CRUZ, CA 95060

7110- E -()
 

LAUREL ROAD	 (831)427-4706 SUSPENDED
 
SHOULDER WIDENING AND CONCRETE
 

HB1
 

05-SCR-101-/0	 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 38%


MONTEREY AND SANTA CRUZ COUNTIES ON PO BOX 3307
05-1G8004	 $102,163 02/02/16
8115 PRUNEDALE NORTH	 17%

$0 05/25/16


ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 93403 RD
 
REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907
 
IRRIGATION SYST (831)663-8927


20.20.201
 

130
 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,590,483 07/21/15 4%

05-0T5404 $398,790 08/07/15
OLD CHITTENDON ROAD AND 0.1 MILE EAST 120 GRANITE ROCK WAY
 9%

HSST-PG -(129) 	 $254,924 01/10/17


OF CHITTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA

6E--()
 

CURVE REALIGNMENT (831)455-5707 SUSPENDED

--()
 

HB1
 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $370,856 08/25/15 100%

05-1C1304 $372,372 10/14/15
AT OCEANO OVERHEAD P.O. BOX 3810 2053 PREISKER LANE, 100%


$0 05/16/16

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO CA 93403
 SUITE E
 05/16/16
 

SANTA MARIA, CA 93454 COMPLETED
 
(805)441-0080


HB71
 

05-SLO-1-16.7/L18.2 IN SAN LUIS OBISPO COUNTY IN SAN LUIS PAVEMENT COATINGS CO LEW, MIKE $337,775 01/22/16 77%
 
05-1G6604 $311,445 02/04/16
OBISPO FROM WALNUT STREET TO 0.2 MILE 10240 SAN SEVAINE WAY
 4485 VACHELL LANE	 93%


$300,994 06/01/16

NORTH OF WESTMONT DRIVE JURUPA VALLEY CA 91752 SAN LUIS OBISPO, CA
 
REPAIR/RESURFACE WITH SLURRY SEAL 93401
 

(805)542-4765

HM1
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-17.7/59 IN SAN LUIS OBISPO COUNTY IN AND NEAR SOUZA CONSTRUCTION, INC. NORRIS, AMY $1,803,334 10/30/15 33%
05-1C2404 
HSST-P -( 

1600- E -()

)P 
SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$985,432
 $962,032

11/20/15 
07/14/16 

54%

HB1 
INSTALL RUMBLE STRIP (805)226-8279 

05-SLO-1-22.1/25.7 IN SAN LUIS OBISPO COUNTY NEAR MORRO CALPORTLAND CONSTRUCTION NORRIS, AMY C. $1,029,869 03/25/16 0%
05-1G6904 BAY FROM HOLLISTER ROAD TO SAN 

LUISITO CREEK SANTA MARIA CA 93454 

1625 E DONOVAN RD 3230 RIVERSIDE AVENUE 

#130 

$0
 $0

04/15/16 
0%

COLD PLANE AND RHMA-OG OVERLAY PASO ROBLES CA 93446 

HM 
(805)226-9317 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,316,683 10/22/12 100%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,290,087
 $0

12/03/12 
05/11/16 

100%

COMPLETED 
05/11/16 

HB4N WPCP 

05-SLO-1-64.0/66.9 IN SAN LUIS OBISPO COUNTY ABOUT 9 PAPICH CONSTRUCTION CO. INC RICK SILVA, RE $19,878,015 05/27/15 14%
05-492804 
STP-P001-(590)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

PISMO BEACH CA 93448 

P O BOX 2210 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$3,387,652
 $1,554,676

06/15/15 
10/06/17 

17%

REALIGN ROADWAY PIEDRAS BLANCAS 
HA42 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,566,642 12/24/14 44%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$7,835,109
 $691,181

01/08/15 
09/30/16 

82%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-1-/0 IN SAN LUIS OBISPO AND SANTA BARBARA STOUDENMIRE CORPORATION DE ANDA, ANTHONY $1,185,109 04/12/16 0% 
05-1G3504 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 2053 PREISKER LANE, 

SUITE E 

$0 
$0 

05/02/16 
0% 

SANTA MARIA, CA 93454 

HM3 
(805)748-6095



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $503,322 03/14/16 0%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$0
 $0

03/29/16 
0%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION LEW, MIKE $255,245 03/14/16 5%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$55,382
 $55,382

04/07/16 
09/08/16 

23%

93401 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$778,466
 $9,112

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,607,671 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,455,573
 $0

06/12/12 
04/29/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,688,288 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. 102 WHITLEY GARDEN 

DRIVE 

$14,868
 $14,868

02/25/16 
11/15/18 

0%

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $5,588,977 06/08/15 91% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,990,320 
$1,963,945 

07/16/15 
06/01/16 

60% 

OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

05District

05-SLO-101-32.3/35.6 

Fed Aid 
Pgm Code 

05-1F7804 

Contract 
Location 

Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA 

OVERHEAD 

Description 

RESURFACE PAVEMENT W WEARING COURSE 

Type Of Work 

TELFER HIGHWAY TECHNOLOGIES 

Contractor 

MCCLELLAN, CA 95652 

DE ANDA, ANTHONY 

Resident 
Engineer 

(805)542-4765 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$3,160,398

Bid + CCOs

 $2,652,036

Comp To date

 $0

This Month 

04/24/15 

Awarded 

05/08/15 

Approved 

01/05/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

05-SLO-101-44.8/59.7 

HB1 

05-1C0804 
NHP-Q101-(298)E 

--() 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

ROADSIDE SAFETY IMPROVEMENTS 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 

LEW, MIKE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,315,000
 $0
 $0

04/20/16 
05/02/16 

0%

 0%

05-SLO-101-64.8/69.3 

HA22 

05-1G5104 
IN SAN LUIS OBISPO AND MONTEREY 

COUNTIES AT AND NEAR SAN MIGUEL FROM 

0.3 MILE SOUTH OF SOUTH SAN MIGUEL 

UNDERCROSSING TO 0.2 MIL 

PAVEMENT REHABILITATION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

NORRIS, AMY 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES CA 93446 

$901,664
 $950,670

 $0

01/22/16 
02/02/16 
04/21/16 

100%

 100%

COMPLETED 
04/21/16 

05-SLO-166-21.0/25.5 

HM 

05-1G6304 
IN SAN LUIS OBISPO AND SANTA BARARA 

COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO 

CREEK BRIDGE TO ALISOS 

COLD IN PLACE RECYCLING OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 

DE ANDA, ANTHONY 

(805)748-6095 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,799,181
 $0
 $0

02/09/16 
02/25/16 

0%

 0%

05-SLO-227-.1/10.3 
05-1F9404 

IN SAN LUIS OBISPO CO ON RTE 227 FM 

THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD 

(SOUTHERN LIMIT OF THE CIT 

RHMA GAP GRADED & GUARDRAIL WORK 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P.O. BOX 1280 

LEW, MIKE 

(805)226-9217 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES CA 93446 

$1,428,175
 $1,214,801
 $838,115

05/12/15 
06/09/15 
05/20/16 

100%

 84%

OVER RUN 

05-VAR--/0 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 

IN MONTEREY, SAN LUIS OBISPO, SANTA 

IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL 

PTM GENERAL ENGINEERING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 

BENNETZEN, LILIAN 

(805)441-6935

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,109,896 
$0 
$0 

11/13/15 
12/02/15 
10/05/16 

0% 

0% 

Totals: Authorized Final Amt: $322,366,607 Completed to Date: $149,411,622 Work This Month: $16,078,469



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-156-.1/1.6 05-1F7304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-15.0/15.2 05-1H1804 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-45.6/46.4 05-0T6304 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-22.1/25.7 05-1G6904 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-16.7/L18.2 05-1G6604 

05-SLO-1-12.6/0 05-1C1304 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-37.6/40.4 05-330764 8
 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-46-46.0/50.2 05-330784 8
 

05-SLO-101-32.3/35.6 05-1F7804 8
 

05-SLO-101-44.8/59.7 05-1C0804 9
 

05-SLO-101-64.8/69.3 05-1G5104 9
 

05-SLO-101-23.9/32.3 05-1G3404 9
 

05-SLO-166-21.0/25.5 05-1G6304 9
 

05-SLO-227-.1/10.3 05-1F9404 9
 

05-VAR--/0 05-1G2804 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $61,235,899


FEDERAL AID (SECONDARY) $39,836,734


STATE HIGHWAY $118,380,783


 $102,913,192


 $322,366,607


 Work Comp 

$58,801,662


 $18,569,223


 $47,746,263


 $24,294,474


 $149,411,622
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $52,444,047
 

$52,444,047
Work completed this Period:


	05

