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Statement of Ongoing Contractsasof 14/20/11 12/09/11
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-059504 SURF CAUSED AN EXISTING ROCK & GABION PO BOX 556 775 ARLINGTON STREET $1-910-6§g 8%;%%;12 96%
REVETMENTBELOW THE ROADWAY ON RTE 1 CAMBRIA CA 93428
IN MON CNTY TO FAIL. S CAMBRIA, CA 93428 (805)927-4559
REPAIR FAILED REVETMENT,PLACE (805)927-3321
201130 RSP/SLOPE
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST $484,223 285?3512 33%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  FASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,191,076 10/01/09 57%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 901 HOWE ROAD 775 ARLINGTON STREET $17,866,516 10/15/09 575
ACST-P001-(542)E BRIDGE TO 1.4 MILE SOUTH OF LUCIA $765,419 04/29/13
PO-01 5-(2E : MARTINEZ CA 94553 CAMBRIA CA 93428
- -(2B) CONSTRUCT NEW BRIDGE AND ROCK SHED (805)927-4559
-0 (925)372-8000
HA23 SWPPP
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 50%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 901 HOWE ROAD 775 ARLINGTON ST $222,470 06/15/11 %
AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428 $222,470  08/24/12
DIR"S ORDER EMERGENCY F.A. MARTINEZ, CA 94553 (805)927-4559
CONST SOLDIER PILE TIEBK WALL &
20.20 RECONST LN
201130
05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO  HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY PO BOX 5310 775 ARLINGTON STREET $1,5§g,gzg 82;22;12 4%
SIGNAL SYSTEM, RECONSTRUCT AND SAN LUIS OBISPO CA 93403 CAMBRIA CA 93428 ’
STABILIZE ROADWAY (805)927-4559 SUSPENDED
INSTALL TEMP SIGNAL SYSM,RECONST &
201130 STABLIZ
05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM  CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,203,237 09/16/10  100%
ggégTiggg 004 1.6 MILES TO 1.8 MILES NORTH OF INC 775 ARLINGTON STREET $8§§f§’§§§ gijigjig 98%
o 47;3 (062) ) LIMEKILN CREEK BRIDGE P O BOX 12368 CAMBRIA, CA 93428 ’
- - CONSTRUCT RETAINING WALL -
-0 OAKLAND CA 94604 (805)927-4559

HA23 WPCP (510)636-2100
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05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 30%
05-059404 PARK CAMPGROUNDS PO BOX 720 150 WESTRIDGE DR STE $198,9;g 83;?2;12 22
PLACE ROCK SLOPE PROTECTION 140
WATSONVILLE CA 95077
WATSONVILLE CA 95077
01130 (831)761-7616

05-MON-1-59.7/59.9
05-1A2704

20.20.201
130

05-MON-1-99.9/101.5
05-315924

HE11l SWPPP

05-MON-1-101.5/102
05-0P2504
OTS- -C )

-0

HB1 WPCP

05-MON-1-/0
05-0S9804

WPCP

05-MON-68-15.2/15.8
05-0Q9604
ACGS-P068-(021)E

BGP0O-68 0-(1E)

-0
SWPPP

IN MON COUNTY JUST SOUTH OF ROCKY
CREEK BRIDGE

STABILIZE ROADWAY AND

INSTALL

IN MONTEREY COUNTY NEAR WATSONVILLE
FROM 0.1 KM SOUTH OF JENSEN ROAD TO
TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW

INTERCHANGE

IN MONTEREY AND SANTA CRUZ COUNTIES
AT VARIOUS LOCATIONS FROM TRAFTON
ROAD UNDERCROSSING TO 0.4 MILE NORTH
OF 41ST AVENUE OVERCROS

RECONSTRUCT METAL BEAM GUARD RAIL

IN MONTEREY COUNTY FROM FOREST
BOUNDARY VIADUCT TO TEMBLANDERO

SLOUGH

REPLACE JOINT SEAL & SEAL BRIDGE

IN MONTEREY COUNTY

0.1 Mml

OC AND NEAR SALINAS FROM 0.5 MI

TO 0.5 Ml

IN MONTEREY FROM
E OF FAIRGROUND RD
W OF

TORO PARK UC TO TORO
CONSTRUCT CONCRETE MEDIAN BARRIER

CONDON JOHNSON & ASSOCIATES
480 ROLAND WAY STE 200

OAKLAND, CA 94621

DESILVA GATES CONSTRUCTION
880 MITTEN RD, SUITE B

BURLINGAME CA 94010

FRANK MEDINA
10096 AHART ROAD

OROVILLE CA 95966
(530)743-0744

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC
3701 MALLARD DRIVE

BENICIA CA 94510
(707)746-8028

TOP GRADE CONSTRUCTION
50 CONTRACTORS STREET

INC

LIVERMORE CA 94551
(925)449-5764

JENNIFER WILSON
150 WESTRIDGE DR STE
140

WATSONVILLE, CA 95077
(831)761-7615

WILSON, JENNIFER
150 WESTRIDGE DR, STE
140

WATSONVILLE CA 95077
(831)761-7615

BERTHA ROMAN

140 DUBOIS ST SUITE
e

SANTA CRUZ CA 95060
(831)427-4706

BERTHA ROMAN
140 DUBOIS ST SUITE
e

SANTA CRUZ CA 95060
(831)427-4706

FARSHAD KESHAVARZI
1529 HWY 68
MONTEREY, CA 93940
(831)375-1242

$2,485,000
$1,672,089
$0

$12,576,998
$5,910,405
$679,684

$587,260
$6,130
$6,130

$796,477
$302,200
$15,819

$1,450,249
$1,031,358
$697,661

03/17/11
03/17/11
11/29/11

10/07/09
10/28/09
10/11/13

09/26/11
10/12/11
02/06/12

03/30/11
04/19/11
02710712

04/12/11
04/25/11
01/13/12

63%
67%

59%
A47%

7%
1%

36%
38%

55%
66%
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11  100%
05-0T2804 SALINAS FROM 0.5 SOUTH OF P O BOX 981330 8115 PRUNEDALE NORTH :igg,gég gijggjii 51%
RESERVATION ROAD UNDERCROSSING TO ROAD ’
WEST SACRAMENTO CA 95798
WORK STREET 9169373-1500 PRUNEDALE, CA 93907
- PLACE MICRO SURFACING ON ROADWAY (916)373- (831)663-8922
05-MON-101-42.0/49_7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION ABDALLA NAAS $3,221,174 04/14/11  100%
05-0T4104 FROM JOLON ROAD UNDERCROSSING TO P 0 BOX 1280 3075 EXECUTIVE DRIVE $3,001,612 05/04/11 91%
ACNH-Q101-(197)E LAGOMARSINO AVENUE $206,050 11/15/11
-0 SANTA MARIA CA 93456 PRUNEDALE, CA 93907
COLD PLANE AC PAVEMENT AND OVERLAY -
(8053453581 (831)663-8902
wPCP
05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT  DREAMBUILDER PASTORIUS, BRUCE $373,061 01/13/11  100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 1361 E GARTEN DRIVE 3075 EXECUTIVE DR $370,8;g 85;28;11 99%
OVERCROSSING TO WALNUT AVENUE SALINAS, CA 93907
PLACENTIA CA 92780
OVERCROSS ING 71496463697 (831)663-8902 OVER RUN
CONSTRUCT CURB RAMPS AND SIDEWALKS  (714)646-
HB71 WPCP
05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT  LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE- $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING P O BOX 70 PRUNEDALE $87,019  12/14/09 0%
MITIGATION PLANTING PROJECT 3075 EXECUTIVE DR $816  11/13/12 O
SAN MARTIN CA 95046
PRUNEDALE CA 93907 PLANT EST
WPCP (805)610-8432 SATIS
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,779,348 06/22/10 59%
05-349504 SALINAS FROM 0.6 MILE SOUTH TO 0.2 6420 VIA REAL, STE 6 1529 HWY 68 $6,503,500 07/21/10 24%
HP21-6205-(003)E MILE NORTH OF AIRPORT BOULEVARD VONTEREY . CA 93940 $461,475 06/29/12
62-05 0-(3EH)P CARPINTERIA, CA 93013
6205- 013 OVERCROSSING (831)375-1621 SUSPENDED
- -0 RECONSTRUCT INTERCHANGE
HE11 SWPPP
05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11  100%
05-0R2004 ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 77 LARKSPUR STREET 75 EXECUTIVE DRIVE $594,952  02/04/11 0
ACNH-Q101-(191)E 3075 EXECU $13.860 10710712  9%%

SWPPP

ROUTE 68/101 SEPARATION TO 0.2 MILES

NORTH OF SHERWOOD DRIV
HWY PLANTING IRRIGATION GATES GORE

SAN RAFAEL CA 949014820
(415)453-4691

SALINAS, CA 93907
(831)663-8902



State of California Department of Transportation

HA25 SWPPP

Page 4
Statement of Ongoing Contractsasof 14/20/11 12/09/11
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392  06/24/09 0%
05-0rR2104 SALINAS FROM 0.3 MILE SOUTH OF 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $§?2,ggg 21;2;;22 o%
SHERWOOD DRIVE OVERCROSSING TO WEST SALINAS CA 93907 ’
LAUREL DRIVE OVERCROSSING SAN RAFAEL CA  94901-4886 (831)663-8902 PLANT EST
PLANTING AND IRRIGATION
HA25 WPCP SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $73,644,503 01/25/11 20%
05-0161E4 PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 3075 EXECUTIVE DRIVE $17,830,093 02/24/11 2a%
NH-Q101-(187)E 0.3 KM NORHT OF LITTLE BEAR CREEK $3,087,365 03/20/14
: WATSONVILLE CA 950775085 SALINAS, CA 93907
-0 UNDERCROSSING TO 0.5 KM NORTH 805)471-2108
(831)724-1011 (805)
CONSTRUCT INTERCHANGES AND
HE14 SWPPP
HE14
05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 865 CAPITOLIO WAY FIELD OFFICE) $0  01/31/11 0%
DIST 05 3230 RIVERSIDE AVE 0 05/25/11 O
INSTALL PREWASH FACILITIES SAN LUIS OBISPO, CA 93401 STE 130
PASO ROBLES, CA 93446
(805)550-4689
05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $849,815 04/20/11 97%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 2053 PREISKER LANE, $7gg-ggg gijgg;ii 86%
P O BOX 1529 SUITE E ?
NIPOMO CA 93444 52§2A7EQR;§;3CA 93454 SUSPENDED
WPCP (805)343-7738 (805)748-
05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS  BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $551,653 04/26/11 64%
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 634 PRINTZ ROAD 35 S. LA PATERA LANE, $3gg,éii 8?;%?;1; 67%
PEDESTRIAN CURB RAMPS AND SIDEWALKS ARROYO GRANDE CA 93420 STE E ’
CONSTRUCT CURB RAMPS
(8054857775 GOLETA, CA 93117
HB71 WPCP (805)692-
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,586,873 09/15/09 0%
ACNH-Q101-(143)E RESTORE HIGHWAY PLANTING y $4,564 11/18/13
Y CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 PLANT EST
(805)748-5218 SATIS
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-9.7/10.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MICHAEL MORTENSEN $210,139 05/25/11  100%
05-0T73204 SANTA BARBARA FROM SAN YSIDRO ROAD P O BOX 50085 35 S. LA PATERA LANE, $205,561  06/09/11 ...
OVERCROSSING TO OLIVE MILL ROAD SB STE E $0 11/07/11
WATSONVILLE CA 95076 11/07/11
OFF RAMP 8319724-1011 GOLETA, CA 93117 COMPLETED
- COLD PLANE RAMPS AND REPAVE ( ) - (805)692-6759
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $56,067,955 04/02/08 91%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE P O BOX 1489 SUN VALLEY CA 22 NORTH MILPAS $52,506,535 04/28/08 ok
MILL ROAD OVERCROSSING TO THE MILPAS 91353 LIC. 116307 STREET SUITE F $0 02715712
STREET UNDERCROSSING SANTA BARBARA CA 93103
RECONSTRUCT TWO INTERCHANGES -
HBAC SwPPP (805)610-8215
(818)767-8418
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,132,996 06/16/10  100%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $659,690 07/15/10 63%
MILL ROAD OVERCROSSING TO MILPAS F.GaH $121,782 11712714
STREET UNDERCROSSING CLOVIS CA 93619 SANTA BARBARA, CA 93103
PLANTING AND IRRIGATION (559)322-2041 (805)884-9459
SWPPP
05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $650,000 08/22/11 0%
05-0J3204 BARBARA AT MISSIONS STREET 2551 2ND STREET R.E. $0  09/07/11 o%
UNDERCROSS ING 35 S. LA PATERA LN., %0 06729712
UPGRADE PUMPING PLANT LIVERMORE CA 94550 STE E
(925)605-4500 GOLETA, CA 94550
HA21 WPCP .
(805)692-6759
05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,657,301 09/21/07  100%
05-0G7704 GOLETA AT VARIOUS LOCATIONS FROM 0.8 DEVELOPMENT INC 22 N. MILPAS ST., STE $2,591,957 10/11/07 40
AC??‘Qlol‘(13O)E KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 3242 HALLADAY ST #203 G $0 ig;gjﬁii
- WEST OF GLEN ANNIE
HIGHWAY PLANTING AND IRRIGATION SANTA ANA, CA 92705 igg;ﬁgzﬁﬁgﬁgg ch 93103 Zkﬁ?; ad
HA25 SWPPP (714)546-7975
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $8,494,693 12/22/09  100%
05-0mM14U4 OF GOLETA AT THE HOLLISTER AVENUE PO BOX 491539 35 S. LA PATERA LANE $8,232,453 01/19/10 98%
NHBR-Q101-(156)E ’ $838,609 12/03/11
Q1-01 1-(6EB)R OVERCROSSING REDDING CA 96049 STE E
- - REPLACE EXISTING BRIDGES
6205 019-0) (530)365-3930 GOLETA CA 93117 OVER RUN

HEL1 - (805)748-1087

HE11l
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
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05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $5,551,633 06/08/11 17%
05-0T7204 FROM 0.6 MILE EAST OF REFUGIO P O BOX 50085 270 E HWY 246, SUITE $2,550,895 06/24/11 46%
ACNH-Q101-(200)E UNCERCROSSING TO 1.0 MILE SOUTH OF e SONVILLE CA 950776080 203 $2,383,702 02/01/12
-0 GAVIOTA TUNNEL 83137241011 BUELLTON, CA 93427
WpCP COLD PLANE AND PLACE HOT MIX ( ) - (805)688-5920
05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,008,694 05/25/11 41%
gg&gtéigi-(lgg)E ALAMOS FROM 2.4 MILES SOUTH OF SAN P O BOX 1280 2053 PREISKER LANE, ig’igé’ggf 82;22;12 63%
ANTONIO CREEK BRIDGE TO 0.2 MILE SUITE E »TeSs
-0 SOUTH OF SANTA MARIA WAY UND SANTA MARIA CA 93456 SANTA, MARIA, CA 93454
wpcp HVMA (OPEN GRADED) OVERLAY (805)345-3581 (805)748-6733
05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 0%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT COMPANY INC 22 N. MILPAST ST $0 10/26/11 0%
SETTLEMENT SHOULD PO BOX 5310 SANTA BARBARA, CA 93103 $0
REPAIR SLOPE & DI"S -
SAN LUIS OBISPO CA 93403 (805)884-9459
20.20
201130
05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $720,496 03/24/10 47%
05-0P9104 MILES WEST OF SANTA BARBARA AT COLD 4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., $228,825 04/15/10 300
ARRA-P154-(018)E $0 12/31/11
P1-54 0-(8E SPRING CANYON BRIDGE PLEASANTON CA 94588 SUITE E
- -(8B) CONSTRUCT BRIDGE BARRIER SANTA BARBARA CA 93103 SUSPENDED
-0 (925)416-0700 (805)884-9450
HB1 WPCP
05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,397,398 08/26/11 0%
05-0R7504 AT PURISIMA ROAD P O BOX 50085 270 E. HIGHWAY 246, $0 09/13/11 0%
ACHS- STP-(016)E INTERSECTION IMPROVEMENTS SUITE 203 $0
46-  0-(6E) WATSONVILLE CA 95077 BUELLTON. CA 93427
-0 (831)724-1011 (805)688:5920
HB1 SWPPP
05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,140,981 04/26/11  100%
05-0T3504 BUELLTON FROM JUNCTION ROUTE 101/246 P O BOX 50085 270 E HWY 246 SUITE $1,gig-g%g gijégjii 87%
SEPARATION TO BUELLFLAT ROCK ROAD UATSONVILLE CA 950775085 203 ’
COLD PLANE AC PAVEMENT PLACE HMA BUELLTON, CA 93427 SUSPENDED

WPCP

State of California Department of Transportation

(831)724-1011

(805)688-5920
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05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY ROMAN BERTHA $1,184,115 04/26/11 93%
05-0T3604 SOUTH OF HOLLISTER FROM WILLOW CREEK P O BOX 50085 140 DUBOIS ST SUITE $1,084-2§8 23;;;;11 89%
BRIDGE TO 2.0 MILES NORTH_OF SAN nge
WATSONVILLE CA 950775085 12/02/11
BENITO RIVER BRIDGE SANTA CRUZ CA 95060
- COLD IN PLACE RECYCLING AND OVERLAY (831)724-1011 (831)427-4706
- -1- . . ’ 0
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR ST 140 DUBOIS ST SUITE E $684,117  03/04/10 o%
SEPARATION AND ON RTE 17 FROM ROUTE SAN RAFAEL CA 94901 SANTA CRUZ CA 95060 $2,625 02/13/14
1/17 SEPARATION TO PA (831)427-4706 PLANT EST
HIGHWAY PLANTING
HE11 SWPPP SATIS
- - - - - ’ 0
05-SCR-1-17.5/20.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ  INTERMOUNTAIN SLURRY SEAL PATRICK DUSSELL $692,303 05/12/11  100%
05-0T3704 FROM SAN LORENZO RIVER BRIDGE TO 0.1 P O BOX 50085 140 DUBOIS ST SUITE $679,3;g ggjggjii 100%
MILE NORTH OF WESTERN STREET UATSONVILLE CA 950775085 = 11708711
COLD PLANE AND PLACE HOT MIX (831)724-1011 SANTA CRUZ CA 95060 COMPLETED
PP (831)427-4706
_SCR-9-/. , A
05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ  PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 oY
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 120 GRANITE ROCK WAY $0 06/07/11 0%
VERNON STREET $0
COLD PLANE AND PLACE HMA SAN JOSE CA 95136
(408)574-1400
wPCP
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
ag;g&;gg§_ 103)E VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,4§8 ég;i?;gi 310
017 1 (3E ) SANTAS VILLAGE ROAD TO THE SANTA SUYAPPUP WA 98375 "E
o (35 CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS -
HB1 SWPPP (831)427-4706
05-SCR-17-6.1/6_6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,019,007 01/11/11 31%
05-064004 2,745,014 01/25/11
NoHPOL7— (104)E VALLEY FROM 0.3 MILE NORTH OF SANTAS 333 CAMILLE AVENUE 140 DU BOIS ST STE E $ saea o3 oaraanis 90%
VILLAGE ROAD TO CRESCENT DRIVE SANTA CRUZ ’
PGPO-17 1-(4E) CONSTRUCT CONCRETE BARRIER ALAMO CA 94507 (831)427-4706
-0 (925)838-5675

HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/11

12/09/11
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 VALLEY FROM 0.1 MILE SOUTH OF WEST 530 ALDO AVE. $1,489,243  05/14/09 93%
ACHS-PO17-(102)E VINEHILL ROAD TO 0.1 MI SOUTH OF $0 04709710
P PO-17 1-(2E) VINEHILL ROAD SANTA CLARA CA 95054 (831)427-4706
-0 CONSTRUCT SOLDIER PILE WALL
HB1 SWPPP
05-SL0-1-30.1/34.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR LIGHTNING FENCE COMPANY INC  DANIEL MILLER $319,300 04/25/11  100%
05-0R6204 MORRO BAY FROM ROUTE 1/41 SEPARATION 15540 EL CAMINO ENTRADA 1559 EL CAMINO REAL $317,82% 2?;28;11 100%
IO 2T STEET e oy c sz oot 1S ge15 o oo A
(858)679-6524 (805)549- COMPLETED
wPCP
05-SL0-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $2§ig§’§$§ 8?;82;1; 4%
LOCATIONS IN MONTEREY CNTY & SLO CNTYCAMBRIA A 93428 CAMBRIA, CA 93428 ’
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-41-16.0/18.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY LEW, MIKE $243,026 05/12/11  100%
05-0T3804 ATASCADERO FROM 0.1 MILE EAST OF EL P O BOX 980430 3230 RIVERSIDE $220,0ég ggjgzjii 100%
CAMINO REAL TO 0.2 MILE EAST OF AVE. ,SUITE 130 10731711
CRESTON EUREKA ROAD WEST SACRAMENTO CA 95798
(916)373-1500 PASO ROBLES, CA 93423 COMPLETED
MICRO-SURFACING (805)550-4689
WPCP
05-SL0-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $659,621 06/17/10  100%
05-0P7504 ATASCADERO AT 0.2 MILE EAST OF P O BOX 3810 $676,108 07/01/10 g
ACHS-S041-(116)E SAN LUIS OBISPO CA 3230 RIVERSIDE AVE., $0 11717711  100%
HOMESTEAD ROAD SUITE #130 11717711
P S0-41 1-(68) REALIGN ROADWAY 934033810 PASO ROBLES CA 93446
-0 (805)546-8288 805)226-7450 CONPLETED
HB1 SWPPP (805)226-
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 95%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE $233,265 02/07/11 0
NH-PO46-(046)E 4485 VACHELL LANE $75.342 12/04714 0%

HE13 WPCP

MILE WEST OF GENESEO ROAD

PERFORM HIGHWAY PLANTING AND CLOVIS CA 93612

(559)292-7760

SAN LUIS OBISPO, CA
93401
(805)542-4765



State of California Department of Transportation

Page 9
Statement of Ongoing Contractsasof 14/20/11 12/09/11
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  HOPKINS, RAMON L. $47,716,774 10/25/10 27%
2?;??8332_ 043 E PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $18§SI§’ZS§ i;jgg;ig 30%
(043) GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210 DRIVE ’
P0O-46 0-(3EH)P
6205- 015 ALNOND DRIVE PISMO BEACH CA 93448 PASO ROBLES CA 93446
- -0 WIDEN HIGHWAY TO FOUR LANES (805)226-9983
HE13 SWPPP (805)473-3016
HE13
05-SL0-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,055,333 07/29/09 0%
05-0F7104 THE SHANDON SAFETY ROADSIDE REST AREA 645 CLARION COURT 4485 VACHELL LANE $3,085,621 08/12/09 o%
SARR-P046-(042)E REHABILITATE ROADSIDE REST AREA SAN LUIS OBISPO CA 93401 $11,322  02/27/12
P0O-46 0-(2E) SAN LUIS OBISPO CA 93401 (805)542-4765
-0 (805)543-1706 PLANT EST
HA26 SWPPP SATIS
05-SL0-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,087,481 10/12/10 94%
gg&ngigi-(177)E ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 2053 PREISKER LANE, $7§f§é’§§§ ig;g?jig 87%
LOS BERROS UNDERCROSSING TO PISMO SUITE E ’
-0 SANTA MARIA CA 93456
CREEK BRIDGE (805)345-3581 SANTA MARIA CA 93454
PLACE HOT MIX ASPHALT - -
HA22 WPCP (805)347-1965
05-SL0-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN  CONDON JOHNSON AND ASSOCIATES $3,335,783 08/24/11 0%

05-0N8904 LUIS OBISPO FROM 1.8 MI NORTH OF HAWK INC $0  09/13/11 0%
NHQ1-0120-(6E ) $0 ’
HILL LANE TO 0.7 MI SOUTH OF CUESTA P O BOX 12368
-0 SPRINGS ROAD
CONSTRUCT RETAINING WALL OAKLAND CA 94604
HA42 SWPPP (510)636-2100
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $28,727,377 12/31/09 63%
giﬁgggigi-(lsg)N ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $§§,gig,éig 8%;%8;%2 7%
01-01 1-(oM) TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 oo
N N HIGHWAY REHABILITATION
-0 PISMO BEACH CA 93448 szg 222L§§73A 93446
HA22 SWPPP (805)473-3016 (805)226-
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE $551,141 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 28 12/02/11 o%

wpcp

CURBARIL AVENUE TO ATASCADERO CREEK
BRIDGE
HIGHWAY PLANTING, INSTALL IRRIGATION

CLOVIS CA 93619
(559)322-2041
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Statement of Ongoing Contractsasof 14/20/11 12/09/11
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 45%
32&398181_(190)E ROBLES FROM SOUTH PASO ROBLES P O BOX 1280 3230 RIVERSIDE AVE., $2,§g;-§g; 83;5?;1; 98%
OVERHEAD TO NORTH JUNCTION ROUTE SUITE 130 ’
3;“01 1-(08 101/46 SEPARATION igg;§3ggRéﬁng 93456 PASO ROBLES, CA 93446
- CONSTRUCT MEDIAN BARRIER - -
HB1 SWPPP (805)226-7450
05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,033,200 06/21/11 6%
ggéifgggi-(011)7 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $§3§j§8§ 2;;;2;1% 1%
0.5 MILE NORTH OF SANTA MARIA AN MARCOS CA 92078 SUITE E
-0 CONNECTOR TO ROUTE 101/16 (7609169100 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - -
HE13 SwPPP (805)748-6733
HE13
05-SL0-5530-/0 IN SAN LUIS OBISPO AT THE DISTRICT 5 S H E ENGINEERING & ANTHONY DE ANDA $365,228 03/14/11  100%
05-0AA024 MAIN OFFICE AT 50 HIQUERA STREET CONSTRUCTION INC 1559 EL CAMINO REAL $365-2§g gg;ggjii 100%
INSTALLATION OF PHOTOVOLTAIC PANELS 18645 SHERMAN WAY SUITE 101 11703711
INSTALL PHOTOVOLTAIC PANELS (805)549-3733 OVER RUN

RESEDA CA 91335
(818)995-2159

Totals: Authorized Final Amt: $393,008,526 Completed to Date: $211,159,749  Work ThisMonth: $16,009,032




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-MON-1-7.1/7.3 05-0S9504
05-MON-1-20.9/20.9 05-0T6504
05-MON-1-21.3/21.6 05-0E9604
05-MON-1-21.5/21.6 05-1A5704
05-MON-1-22.5/22.9 05-0T5504
05-MON-1-22.6/22.8 05-0T5604
05-MON-1-46.8/46.8 05-0S9404
05-MON-1-59.7/59.9 05-1A2704
05-MON-1-99.9/101.5 05-315924
05-MON-1-101.5/102 05-0P2504
05-MON-1-/0 05-0S9804
05-MON-68-15.2/15.8 05-0Q9604
05-MON-68-16.8/21.9 05-0T2804
05-MON-101-42.0/49.7 05-0T4104
05-MON-101-53.1/53.9 05-0Q5604
05-MON-101-66.4/0 05-0N8314
05-MON-101-85.0/85.8 05-349504
05-MON-101-86.6/87.7 05-0R2004
05-MON-101-87.7/89.3 05-0R2104
05-MON-101-91.2/100.4 05-0161E4
05-MON-5723-/0 05-0T8404

05-SB-1-22.1/23.2 05-0T2904
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SB-1-/0 05-0N6504
05-SB-101-.3/7.5 05-462504
05-SB-101-9.7/10.6 05-0T3204
05-SB-101-10.8/12.8 05-447804
05-SB-101-10.8/12.8 05-447814
05-SB-101-19.6/25.3 05-0G7704
05-SB-101-26.5/27.1 05-0M14U4
05-SB-101-65.0/84.1 05-0T7304
05-SB-101-15.8/0 05-0J3204
05-SB-101-36.0/46.2 05-0T7204
05-SB-101-/0 05-1A9204
05-SB-154-22.9/23.1 05-0P9104
05-SB-246-12.2/0 05-0R7504
05-SB-246-26.3/28.6 05-0T3504
05-SBT-25-28.2/32 05-0T3604
05-SCR-1-15.3/17.1 05-129114
05-SCR-1-17.5/20.2 05-0T3704
05-SCR-9-/.6 05-0S0804
05-SCR-17-6.0/12.6 05-0L70U4
05-SCR-17-6.1/6.6 05-0G4004
05-SCR-17-7.0/7.3 05-0P8104

05-SL0-1-30.1/34.5 05-0R6204
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District
Federal Aid
—F-
-S-
—SH-

Cnty Rt Pm

05-SL0-1-73.0/74.3
05-SL0-41-20.7/20.8
05-SL0-41-16.0/18.1
05-SL0-46-32.1/36.7
05-SL0-46-36.6/41.2
05-SL0-46-49.5/0
05-SL0-101-7.6/16.5
05-SL0-101-34.2/34.5
05-SL0-101-35.7/46.3
05-SL0-101-45.3/45.7
05-SL0-101-55.8/57.9
05-SL0-101-/.8
05-SL0-5530-/0

05

Statement of Ongoing Contracts - Index
Contract Page

05-1A4904
05-0P7504
05-0T3804
05-330744
05-330724
05-0F7104
05-0N0604
05-0N8904
05-0G0304
05-402824
05-0Q6404
05-445904
05-0AA024
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Statement of Ongoing Contracts - Federal Aid

Bid + CCO
$104,987,057
$118,144,287
$100,186,834

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Work Comp
$41,288,837
$44,780,815
$74,522,980



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
$69,690, 350
District Total: $393, 008, 526
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

05 $5,146,918

$5,146,918

Work completed this Period:

Work Comp
$50,567,116
$211, 159, 749
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