
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 39%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$343,386
 $450

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 34%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$306,527
 $4,192

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$964,277
 $369

02/01/12 
01/22/13 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,626,606 10/01/09 83% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$24,539,295 
$798,943 

10/15/09 
05/22/13 

77% 

HA23 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,963,411
 $196,327

06/15/11 
11/27/12 

91%

SUSPENDED 
CONST SOLDIER PILE TIEBK WALL & 

20.20 
RECONST LN 

201130 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,196,635
 $547

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
01/01/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,912,540 07/26/12 6%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$373,357
 $223,923

08/23/12 
05/04/14 

3%

SUSPENDED 

HA23 WPCP 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $0

03/17/11 
10/01/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,372,065 10/07/09 74% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,499,405 
$779,890 

10/28/09 
08/06/14 

91% 

HE11 SWPPP 
(831)761-7618
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 42%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$255,628
 $86,926

06/20/12 
11/28/12 

35%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,808,789 12/06/11 77%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $2,289,777
 $1,111,341

01/04/12 
11/09/12 

81%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 

HA22 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 100%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$96,438
 $0

12/14/09 
09/26/12 
10/03/12 

100%

PRUNEDALE CA 93907 COMPLETED 

WPCP 
(805)610-8432 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC ABDALLA NAAS $501,084 02/28/12 100%
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$395,438
 $3,900

03/22/12 
10/14/15 

86%

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON BORTOLUSSI & WATKIN INC ABDALLA NAAS $673,789 01/18/11 0%

HA25 

05-0R2004 
ACNH-Q101-(191)E 

--() 

SWPPP 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$643,577
 $27,200

02/04/11 
10/31/12 

0%

PLANT EST 

SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $75,241,763 01/25/11 44% 

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$41,757,701 
$2,573,827 

02/24/11 
06/04/14 

55% 

HE14 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-198-7.0/25.7
 
05-1A4204
 

HM1 WPCP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-15.8/0
 
05-0J3204
 

HA21 WPCP
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-47.3/0
 
05-1C5604
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR SAN LUCAS
 

FROM 3 MILES WEST OF PINE VALLEY ROAD
 

TO MONTEREY/FRESNO COUNTY LINE
 

APPLY SEAL COAT ON PAVEMENT
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT MISSIONS STREET
 

UNDERCROSSING
 

UPGRADE PUMPING PLANT
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

NORTH BOUND LANES OF 101,JUST NORTH
 

OF GAVIOTA TUNNEL. REMOVE & REPLACE
 

96" SSPPWITH CROSS CULVERT ACROSS
 

NORTHBOUND 101. DIR'S OR
 

REMOVE & REPLACE 96"SSPP
 

Contractor 

WINDSOR FUEL COMPANY
 

P O BOX 1029
 

PITTSBURG CA 94565
 

(925)427-5266
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

LEGG INC
 

2551 2ND STREET
 

LIVERMORE CA 94550
 

(925)605-4500
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

GRANITE CONSTRUCTION COMPANY
 

PO BOX 50085
 

WATSONVILLE, CA 95077
 

(831)724-1011
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVE.
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

MICHAEL MORTENSEN,
 

R.E.
 

35 S. LA PATERA LN.,
 

STE E
 

GOLETA, CA 94550
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

MOUSSAVIAN, RUSSELL
 

35 S LA PATERA LN,
 

STE E
 

GOLETA, CA 93117
 

(805)692-6762


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,070,820

 $1,083,906


 $0


 $1,753,944

 $1,634,620


 $0


 $1,160,191

 $1,120,341


 $5,295


 $693,000

 $608,492

 $85,536


 $788,762

 $701,713


 $0


 $1,485,000
 
$761,236
 

$0
 

04/02/12 100%

04/25/12
 

100%

09/20/12
 
09/21/12
 

COMPLETED
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

08/22/11 59%

09/07/11
 

89%

12/28/12
 

10/26/11 0%

11/08/11
 

0%

06/18/15
 

PLANT EST
 

SATIS
 

05/08/12 65%
 
05/09/12
 

51%

09/21/12
 

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,567,552 07/26/12 24%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$178,063
 $171,741

08/23/12 
04/29/13 

11%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $645,990 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$622,516
 $12,800

06/12/12 
09/03/13 

93%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,210,497 07/26/12 3%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$129,372
 $129,372

08/23/12 
10/24/13 

2%

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,164,028 04/06/12 100%
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,782,767
 $0

04/25/12 
10/02/12 

100%

COMPLETED 
10/03/12 

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,140,803 06/06/12 64%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$284,260
 $76,478

06/28/12 
11/13/12 

13%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO MOUSSAVIAN, RUSSELL $255,000 05/17/12 37% 
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$116,742 
$0 

05/17/12 
11/02/12 

46% 

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762

GOLETA, CA 93117 

201130 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%
05-0R7504 
ACHS- STP-(016)E 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 

P O BOX 50085 270 E. HIGHWAY 246, 

SUITE 203 

$1,521,264
 $1,409

09/13/11 
05/22/13 

0%

HB1 

46- 0-(6E) 

--() 

SWPPP 

WATSONVILLE CA 95077 

(831)724-1011 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

77 LARKSPUR STREET 140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$714,358
 $840

03/04/10 
02/13/14 

0%

HE11 SWPPP 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 
(831)427-4706 PLANT EST 

UNSAT 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION FARSHAD KESHAVARZI $1,315,350 02/03/12 100%
05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$998,336
 $152,000

02/29/12 
10/03/12 

76%

OVER RUN 

HB1 SWPPP 

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $12,749,220 01/05/12 100%
05-0M7504 
ACNH-P001-(561)E 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

120 GRANITE ROCK WAY 150 WESTRIDGE DR, STE 

140 

$12,056,386
 $799,171

02/17/12 
10/21/12 

93%

HA22 

--() 

WPCP 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 
(831)427-4706 

WATSONVILLE, CA 95077 OVER RUN 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $994,717 05/23/12 9%
05-0K2304 
ACHS-P009-(016)E 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH 

RD. 

$256,606
 $195,431

06/19/12 
03/12/14 

26%

HB1 

P- -( ) 

WPCP 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 
(831)663-8928 

PRUNEDALE, CA 93907 

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION TYLER LAVERING $294,689 05/12/11 80% 
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)761-7615

1529 HWY 68 

MONTEREY, CA 93940 

$86,075 
$0 

06/07/11 
08/24/12 

29% 

WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 

05-SCR-17-6.0/12.6 

Fed Aid 

HB1 

Pgm Code 

05-0L70U4 

Contract 

HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

Description 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

Type Of Work 

KLM CONSTRUCTION INC. 

Contractor 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603

Bid + CCOs

 $1,717,420

Comp To date

 $0

This Month 

11/25/09 

Awarded 

12/22/09 

Approved 

02/17/11 

Est Comp
Accepted 

37%

%Time

 31%

% Work 
Message 

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,117,007
 $3,030,799

 $0

01/11/11 
01/25/11 
11/30/12 

78%

 96%

05-SCR-17-11.0/0 
05-1A7104 
ACST-P19A-(100)4 

--()

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

P O BOX 12368 

$2,761,487
 $0
 $0

07/24/12 
08/23/12 

0%

 0%

HA23 WPCP (510)636-2100 

05-SCR-129-3.5/0 

HA42 

05-0H4304 
ACST-P129-(015)E

 P1-29 0-(5E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SPECAILTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

ABDALLA NAAS 

(831)663-8922 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$568,145
 $465,164
 $166,757

03/29/12 
05/22/12 
11/13/12 

81%

 82%

05-SLO-1-51.3/74.3 
05-0T4004 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

HENCH, CHARLIE 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,968,326
 $675,503
 $641,472

04/11/12 
04/27/12 
11/05/12 

45%

 34%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000 
$3,886,956 

$0 

03/30/11 
03/30/11 
10/01/12 

76% 

80% 

SUSPENDED 

20.20.201 

130 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $537,528 02/27/12 80%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$440,829
 $23,889

03/22/12 
11/19/12 

81%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$304,090
 $972

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,591,864 10/25/10 53%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$31,391,750
 $427,004

11/05/10 
03/07/14 

65%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,505,022 05/18/12 10%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$2,318,835
 $1,503,298

06/12/12 
08/12/14 

7%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,327,473 10/12/10 95%

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,430,896
 $0

10/26/10 
07/25/12 

87%

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $2,901,711 07/25/12 31% 

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--() 

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)444-8439

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$749,757 
$524,278 

08/23/12 
02/25/13 

26% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-34.2/34.5 

HA42 

05-0N8904 
NHQ1-0120-(6E ) 

--()

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

CONDON JOHNSON AND ASSOCIATES 

INC 

OAKLAND CA 94604 

(510)636-2100 

DE ANDA, ANTHONY 

(805)549-3733 

P O BOX 12368 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,488,151
 $3,260,929
 $105,410

08/24/11 
09/13/11 
10/31/12 

93%

 94%

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$33,011,938
 $28,524,540

 $656,700

12/31/09 
01/19/10 
10/04/13 

100%

 83%

05-SLO-101-36.0/37.5 

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$1,491,935
 $59,764

 $0

08/02/12 
08/23/12 
12/19/12 

0%

 4%

SUSPENDED 

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$565,825
 $362,209

 $1,870

11/09/11 
12/02/11 
08/11/15 

0%

 0%

PLANT EST 

SATIS 

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$31,836,400 
$20,337,627 

$768,842 

06/21/11 
07/15/11 
01/02/14 

34% 

64% 

HE13 

Totals: Authorized Final Amt: $380,737,642 Completed to Date: $231,990,958 Work This Month: $12,258,399



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-198-7.0/25.7 05-1A4204 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-36.6/41.2 05-330724 8
 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-101-7.6/16.5 05-0N0604 8
 

05-SLO-101-7.8/12.5 05-0Q6204 8
 

05-SLO-101-34.2/34.5 05-0N8904 9
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-36.0/37.5 05-0Q6304 9
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-/.8 05-445904 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $105,741,917


FEDERAL AID (SECONDARY) $135,184,675


STATE HIGHWAY $87,972,747


 $51,838,304


 $380,737,642


 Work Comp 

$65,437,370


 $85,953,742


 $39,000,175


 $41,599,671


 $231,990,958
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $3,334,497
 

$3,334,497
Work completed this Period:


	05

