
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 32%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$342,936
 $1,908

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 28%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$302,336
 $3,227

03/28/12 
07/22/13 

93%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$963,908
 $1,566

02/01/12 
12/20/12 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,626,606 10/01/09 81% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$23,740,352 
$287,670 

10/15/09 
05/21/13 

75% 

HA23 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,767,084
 $90,486

06/15/11 
10/25/12 

88%

SUSPENDED 
CONST SOLDIER PILE TIEBK WALL & 

20.20 
RECONST LN 

201130 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,196,088
 $616

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
01/01/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,907,540 07/26/12 3%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$149,434
 $149,434

08/23/12 
08/08/13 

1%

SUSPENDED 

HA23 WPCP 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $0

03/17/11 
10/01/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,222,480 10/07/09 71% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$11,719,515 
$730,472 

10/28/09 
03/08/13 

85% 

HE11 SWPPP 
(831)761-7618



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 42%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$168,702
 $149,086

06/20/12 
10/29/12 

24%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,788,789 12/06/11 40%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $1,178,437
 $1,089,864

01/04/12 
11/09/12 

43%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 

HA22 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$93,691
 $0

12/14/09 
12/03/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC ABDALLA NAAS $501,084 02/28/12 90%
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$391,538
 $105,811

03/22/12 
10/14/15 

85%

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON BORTOLUSSI & WATKIN INC ABDALLA NAAS $673,789 01/18/11 100%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377
 $0

02/04/11 
10/10/12 

94%

HA25 SWPPP 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $75,009,098 01/25/11 42% 

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$39,183,874 
$3,084,427 

02/24/11 
06/04/14 

52% 

HE14 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-198-7.0/25.7
 
05-1A4204
 

HM1 WPCP
 

05-MON-5723-/0
 
05-0T8404
 

05-SB-1-22.1/23.2
 
05-0T2904
 

WPCP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-15.8/0
 
05-0J3204
 

HA21 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR SAN LUCAS
 

FROM 3 MILES WEST OF PINE VALLEY ROAD
 

TO MONTEREY/FRESNO COUNTY LINE
 

APPLY SEAL COAT ON PAVEMENT
 

IN MON CO/SLO CO @ MONTEREY &
 

TEMPLETON MAINTENANCE STATIONS IN
 

DIST 05
 

INSTALL PREWASH FACILITIES
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

COLD PLANE AND OVERLAY WITH HMA
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT MISSIONS STREET
 

UNDERCROSSING
 

UPGRADE PUMPING PLANT
 

Contractor 

WINDSOR FUEL COMPANY
 

P O BOX 1029
 

PITTSBURG CA 94565
 

(925)427-5266
 

R BURKE CORP
 

865 CAPITOLIO WAY
 

SAN LUIS OBISPO, CA 93401
 

ROCKWOOD GENERAL CONTRACTORS
 

INC
 

P O BOX 1529
 

NIPOMO CA 93444
 

(805)343-7738
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

LEGG INC
 

2551 2ND STREET
 

LIVERMORE CA 94550
 

(925)605-4500
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVE.
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

MIKE LEW (PASO ROBLES)
 

3230 RIVERSIDE AVE
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)550-4689
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

MICHAEL MORTENSEN,
 

R.E.
 

35 S. LA PATERA LN.,
 

STE E
 

GOLETA, CA 94550
 

(805)692-6759


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,070,820

 $1,083,906

 $965,697


 $235,000

 $0

 $0


 $1,209,473

 $1,102,034


 $0


 $1,753,944

 $1,634,620


 $5,091


 $1,160,191

 $1,115,046


 $27,337


 $693,000
 
$522,956
 
$136,193
 

04/02/12 63%

04/25/12
 

99%

10/12/12
 

01/31/11 0%

01/31/11
 

0%

05/25/11
 

04/20/11 100%

05/18/11
 

100%

08/23/12
 
08/23/12
 

COMPLETED
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

08/22/11 59%
 
09/07/11
 

77%

12/28/12
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$701,713
 $0

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION COMPANY MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 65%

20.20 

05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

NORTHBOUND 101. DIR'S OR 

REMOVE & REPLACE 96"SSPP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)692-6762 

35 S LA PATERA LN, 

STE E 

GOLETA, CA 93117 

$761,236
 $228,046

05/09/12 
09/21/12 

51%

201130 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,568,092 07/26/12 11%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$6,323
 $6,323

08/23/12 
04/29/13 

0%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $645,990 05/16/12 20%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$609,717
 $80,780

06/12/12 
09/28/12 

92%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,210,497 07/26/12 0%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$0
 $0

08/23/12 
0%

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,059,512 04/06/12 89% 
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,391,784 
$450,615 

04/25/12 
09/26/12 

63% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-154-/5.5
 
05-1A3104
 

WPCP
 

05-SB-192-/0
 
05-1C5704
 

20.20
 

201130
 

05-SB-246-12.2/0
 
05-0R7504
 
ACHS- STP-(016)E
 

46- 0-(6E)
 

--()
 

HB1 SWPPP
 

05-SCR-1-15.3/17.1
 
05-129114
 

HE11 SWPPP
 

05-SCR-1-17.5/18.2
 
05-0S3104
 
ACHS-STPG-(562)E
 

01- 5-(2E)
 

--()
 

HB1 SWPPP
 

05-SCR-1-/10.2
 
05-0M7504
 
ACNH-P001-(561)E
 

--()
 

HA22 WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY AT AND NEAR
 

LOS OLIVOS FROM ROUTE 101/154
 

SEPARATION TO 0.4 MILE WEST OF
 

BASELINE AVE
 

RAC OVERLAY
 

REMOVE/REPLACE CULVERTS & DI'S AT
 

VARIOUS LOCATIONS
 

REMOVE/REPLACE CULVERTS & DI'S
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

AT PURISIMA ROAD
 

INTERSECTION IMPROVEMENTS
 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE
 

1 FROM LA FONDA AVE OC TO RTE 1/17
 

SEPARATION AND ON RTE 17 FROM ROUTE
 

1/17 SEPARATION TO PA
 

HIGHWAY PLANTING
 

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON
 

ROUTE 1 FROM 0.1 MILE NORTH OF
 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF
 

HIGH STREET PEDESTRIAN 


CONSTRUCT CONCRETE BARRIER
 

IN SANTA CRUZ COUNTY IN WATSONVILLE
 

AND APTOS FROM PAJARO RIVER BRIDGE TO
 

NORTH APTOS UNDERPASS
 

HMA ON EXISTING PAVEMENT
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JOHN MADONNA CONSTRUCTION CO
 

INC
 

PO BOX 5310
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

BORTOLUSSI & WATKIN, INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

TOMS SEPTIC CONSTRUCTION
 

560 CRAZY HORSE ROAD
 

SALINAS CA 93907
 

(831)449-4273
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

Resident 
Engineer 

BALLENTINE, DAVID
 

270 E HWY 246, SUITE
 

203
 

BUELLTON, CA 93117
 

(805)688-5920
 

MOUSSAVIAN, RUSSELL
 

35 S LA PATERA LN STE
 

E
 

GOLETA, CA 93117
 

(805)692-6762
 

BALLENTINE, DAVID
 

270 E. HIGHWAY 246,
 

SUITE 203
 

BUELLTON, CA 93427
 

(805)688-5920
 

BERTHA ROMAN
 

140 DUBOIS ST SUITE E
 

SANTA CRUZ CA 95060
 

(831)427-4706
 

FARSHAD KESHAVARZI
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1242
 

ROMAN, BERTHA
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)427-4706


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,140,803

 $207,782

 $207,782


 $255,000

 $116,742

 $49,556


 $1,566,749

 $1,519,855


 $2,442


 $777,200

 $713,518


 $3,045


 $1,315,350

 $846,336

 $152,190


 $12,942,593
 
$11,257,215
 
$2,478,888
 

06/06/12
 
06/28/12
 
11/13/12
 

05/17/12
 
05/17/12
 
11/02/12
 

08/26/11
 
09/13/11
 
05/23/13
 

%Time
% Work 

Message 

20%


 10%


 37%


 46%


 0%


 0%


PLANT EST
 

SATIS
 

02/11/10 0%

03/04/10
 

0%

02/13/14
 

PLANT EST
 

SATIS
 

02/03/12
 
02/29/12
 
10/03/12
 

01/05/12
 
02/17/12
 
10/10/12
 

84%


 64%


 88%
 

86%
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 

05-SCR-9-8.4/8.6 

Fed Aid 

HB1 

Pgm Code 

05-0K2304 

Contract 

ACHS-P009-(016)E 

P- -( )

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

Description 

CONSTRUCT CONCRETE VIADUCT 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

Resident 
Engineer 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$994,717

Bid + CCOs

 $61,175

Comp To date

 $61,175

This Month 

05/23/12 

Awarded 

06/19/12 

Approved 

03/12/14 

Est Comp
Accepted 

3%

%Time

 6%

% Work 
Message 

05-SCR-9-/.6 
05-0S0804 

WPCP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TYLER LAVERING 

(831)761-7615 

1529 HWY 68 

MONTEREY, CA 93940 

$294,689
 $86,075

 $0

05/12/11 
06/07/11 
08/24/12 

80%

 29%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,117,007
 $3,030,799

 $53,790

01/11/11 
01/25/11 
11/30/12 

78%

 96%

05-SCR-17-11.0/0 
05-1A7104 
ACST-P19A-(100)4 

--()

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

P O BOX 12368 

$2,761,487
 $0
 $0

07/24/12 
08/23/12 

0%

 0%

HA23 WPCP (510)636-2100 

05-SCR-129-3.5/0 

HA42 

05-0H4304 
ACST-P129-(015)E 

P1-29 0-(5E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SPECAILTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

ABDALLA NAAS 

(831)663-8922

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$568,145 
$298,408 
$76,636 

03/29/12 
05/22/12 
11/13/12 

59% 

52% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,943,326 04/11/12 9%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$34,031
 $34,031

04/27/12 
11/01/12 

2%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,886,956
 $0

03/30/11 
10/01/12 

80%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $537,528 02/27/12 85%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$416,940
 $210,820

03/22/12 
10/12/12 

77%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$303,118
 $1,134

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,586,864 10/25/10 50%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$30,964,747
 $747,014

11/05/10 
03/06/14 

64%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,505,022 05/18/12 7% 
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$815,536 
$714,842 

06/12/12 
08/11/14 

3% 

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513

PASO ROBLES, CA 93446 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,327,473 10/12/10 95%

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,430,896
 $0

10/26/10 
07/25/12 

87%

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION STIMSON, PATRICK $2,861,523 07/25/12 14%

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--() 

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)348-3533 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$225,479
 $225,479

08/23/12 
02/25/13 

8%

05-SLO-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES ALAN HAAG $3,430,440 08/24/11 84%
05-0N8904 
NHQ1-0120-(6E ) 

--()

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,155,519
 $211,170

09/13/11 
10/30/12 

92%

HA42 SWPPP (510)636-2100 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $32,966,938 12/31/09 99%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,867,840
 $694,818

01/19/10 
09/27/12 

81%

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$59,764
 $59,764

08/23/12 
12/19/12 

4%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$360,339 
$2,635 

12/02/11 
07/30/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 100%

05-0Q6404 $2,321,460 01/24/11
ROBLES FROM SOUTH PASO ROBLES P O BOX 1280 3230 RIVERSIDE AVE., 100%

HSNH-Q101-(190)E $0 09/13/12


OVERHEAD TO NORTH JUNCTION ROUTE
 SUITE 130
 09/13/12
Q1-01 1-(0E)	 SANTA MARIA CA 93456

101/46 SEPARATION	 PASO ROBLES, CA 93446 COMPLETED


--()	 (805)345-3420

CONSTRUCT MEDIAN BARRIER (805)226-7450


HB1 SWPPP
 

05-SLO-101-/.8	 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,574,457 06/21/11 31%
 

COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE,
05-445904	 $19,568,786 07/15/11
 
62%


ACST-PEQ1-(011)7	  $1,085,157 01/02/14

0.5 MILE NORTH OF SANTA MARIA
 SUITE E
 

--()	 SAN MARCOS CA 92078

CONNECTOR TO ROUTE 101/16 SANTA MARIA, CA 93454


(760)916-9100

REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733


HE13 SWPPP
 

HE13
 

Totals: Authorized Final Amt: $383,803,175 Completed to Date: $222,762,323 Work This Month: $14,667,015



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-198-7.0/25.7 05-1A4204 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-101-.3/7.5 05-462504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-41-/0 05-0T9004 8
 

05-SLO-46-32.1/36.7 05-330744 8
 

05-SLO-46-36.6/41.2 05-330724 8
 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-101-7.6/16.5 05-0N0604 9
 

05-SLO-101-7.8/12.5 05-0Q6204 9
 

05-SLO-101-34.2/34.5 05-0N8904 9
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-36.0/37.5 05-0Q6304 9
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-55.8/57.9 05-0Q6404 10
 

05-SLO-101-/.8 05-445904 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $105,662,975  $61,327,382


-S- FEDERAL AID (SECONDARY) $134,912,731  $83,563,085


-SH- STATE HIGHWAY $89,138,118  $36,173,016


 $54,089,350  $41,698,840




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $383,803,175

 Bid + CCO

 $222,762,323 

Work Comp 

05 $3,583,230 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $3,583,230 


	05

