
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. TYLER LAVERING $306,000 05/02/14 100%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

PLACE PAVEMENT STRIPING 

COLTON CA 92324 

2040 E. STEEL RD. 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$308,323
 $0

05/16/14 
09/05/14 

100%

COMPLETED 
09/05/14 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/14 

24%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

05/23/14 
09/22/15 

0%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-1-77.6/0 AT NORTHBOUND AGUAJITO ROAD UC ON­ GRANITE CONSTRUCTION COMPANY TYLER LAVERING $433,238 09/02/14 0%
05-0T7604 
HSNH-P001-(585)E 

--() 

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

09/24/14 
0%

HB1 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO MILLER, DANIEL M. $570,000 12/16/13 52%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$523,227
 $1,812

12/16/13 
12/03/14 

92%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100% 
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154 
$0 

01/31/13 
04/05/13 

100% 

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621
REMOVE UNSOUND CONCRETE 

20.20.201 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-85.0/85.8
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$484,690
 $1,176

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $82,543,866 01/25/11 0%

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$81,637,285
 $1,270,352

02/24/11 
02/02/15 

0%

UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,357,453 09/27/12 50%

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$29,821,080
 $840,159

11/06/12 
02/10/16 

70%

ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 
CONSTRUCT INTERCHANGE (805)471-2103 

IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

SANTA BARBARA CA 93103 PLANT EST 
(805)748-5218 SATIS 

IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,170,479 06/16/10 0%

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 

8406 N ARMSTRONG 22 N MILPAS ST STE 

F,G & H 

$1,194,921
 $2,850

07/15/10 
03/05/15 

0%

STREET UNDERCROSSING SANTA BARBARA, CA 93103 PLANT EST 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13 100% 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$570,145 
$4,680 

06/27/13 
11/16/16 

72% 

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 
(805)692-6862



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $555,572 07/29/14 0%
05-1F3204 
HSNH-Q101-(252)E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$0
 $0

08/15/14 
0%

--() 
0.2 MILES NORTH OF FAIRVIEW A MOORPARK CA 93021 

REPLACE OVERHEAD GUIDE SIGNS AND 
HB1 

05-SB-101-22.3/23 MICHAEL MORTENSENIN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC $16,856,652 11/21/13 20%
05-0G0704 
NH-Q101-(233)E 

35 S. LA PATERA LANE 

STE E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $5,693,077
 $820,332

12/12/13 
06/30/17 

34%

--() 
GOLETA, CA 93117UPGRADE DRAINAGE CULVERTS 

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $788,762 10/26/11 0%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 $754,893
 $2,106

11/08/11 
07/02/15 

0%

SANTA BARBARA, CA 93103OVERCROSSING PLANT EST 

HE11 WPCP 
(805)748-5218PERFORM HIGHWAY PLANTING SATIS 

05-SB-101-27.0/28.1 BALLENTINE, DAVIDIN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $915,113 04/18/14 100%
05-1C3404 
HSNH-Q101-(240)E 

--() 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

WATSONVILLE CA 95077 

P.O. BOX 50085 $895,660
 $0

05/13/14 
08/21/14 

100%

COMPLETED 
08/26/14 

HB1 
(805)688-5920CONSTRUCT MEDIAN BARRIER 

05-SB-101-46.9/0 JOHNSON, CURTISIN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $982,384 03/19/14 39%
05-1A6204 
NHP-Q101-(239)E 

35 S. LA PATERA LN, 

STE. E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA HAYWARD CA 94545 

23953 SAKLAN RD $614,850
 $194,675

04/09/14 
02/17/15 

62%

--() 
GOLETA, CA 93117SAFETY ROADSIDE REST AREA 

HA26 
(805)692-6862 

05-SB-101-83.2/83.8 RICHARDS, TIMON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. $501,048 10/25/13 0% 
05-463814 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 $409,065 
$2,300 

11/15/13 
04/18/17 

0% 

(805)542-4765SANTA MARIA UNDERCROSS PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 87%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,720,900
 $1,939,933

05/23/14 
10/02/14 

78%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,583,618 09/12/13 63%
05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 

LOS ANGELES, CA 90074-2478 

PO BOX 742478 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,561,061
 $71,925

10/04/13 
10/16/14 
09/26/14 

98%

HB1 
(805)441-8439 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$6,310
 $0

03/27/14 
12/05/14 

0%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)348-3105 

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BALLENTINE, DAVID $778,144 04/14/14 83%
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

MILE 

SANTA MARIA CA 93454 

1625 E DONOVAN RD 270 E. HWY 246, STE 

#203 MB#10 

$691,013
 $332,705

04/30/14 
09/30/14 

89%

HMA-A OVERLAY BUELLTON, CA 93427 

(805)622-5320 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$531,676
 $0

01/22/13 
10/31/14 

49%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 0% 
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$0 
$0 

03/26/14 
0% 

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765

130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

05District 

05-SCR-1-8.0/14.9 

Fed Aid 

HB4N 

Pgm Code 

05-0C9014 

Contract 
Location 

Storm Water 
Plan 

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH 

OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

Description 

INSTALL CCTV AND SIGNS 

Type Of Work 

BEAR ELECTRICAL SOLUTIONS INC 

Contractor 

ALVISO CA 95002 

ROMAN, BERTHA 

Resident 
Engineer 

(831)427-4706 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$382,675

Bid + CCOs

 $98,050

Comp To date

 $79,775

This Month 

12/23/13 

Awarded 

01/24/14 

Approved 

10/28/14 

Est Comp
Accepted 

58%

%Time

 26%

% Work 
Message 

05-SCR-1-9.7/17.6 

HB1 

05-0R9104 
SNHG-P001-(578)E 

--()

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,584,884
 $1,092,674
 $285,762

11/22/13 
12/12/13 
03/09/15 

55%

 69%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-9.4/10.1 

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,170,991
 $255,060
 $176,805

04/10/14 
04/30/14 
07/28/15 

14%

 8%

05-SCR-17-11.0/0 
05-1A7104 
ACST-P19A-(100)4 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

P O BOX 12368 

ROMAN, BERTHA 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,843,453

 $0

07/24/12 
08/23/12 
02/28/15 

44%

 99%

HA23 WPCP 
(831)427-4706 

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,537,935 
$86,320 

$0 

04/28/14 
05/23/14 
09/08/14 

62% 

6% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,298,683 10/22/12 50%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,188,026
 $2,400

12/03/12 
05/10/16 

91%

HB4N WPCP 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $743,650 05/28/14 42%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$411,681
 $129,837

06/18/14 
12/19/14 

55%

HB71 
(805)226-9217 

05-SLO-41-19.7/21.7 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION SILVA, RICK $475,679 04/03/14 63%
05-1A3604 ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

SANTA MARIA CA 93454 

1625 E DONOVAN RD 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$461,505
 $411,720

04/14/14 
10/08/14 
09/22/14 

96%

HMA-A OVERLAY (805)226-9217 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 
NH-P046-(046)E 

--()

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$335,572
 $1,296

02/07/11 
12/10/14 

0%

PLANT EST 

HE13 WPCP 
(805)542-4765 SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $51,325,017 10/25/10 100%

HE13 

05-330724 
ACST-P046-(043)E

 P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$51,147,091
 $103,973

11/05/10 
10/10/14 

98%

OVER RUN 

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,640,031 05/18/12 82% 
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$18,473,703 
$1,571,249 

06/12/12 
02/17/15 

53% 

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513
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Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,565,316 05/28/14 48%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$774,069
 $671,495

06/18/14 
11/20/14 

14%

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 20%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$190,514
 $412

04/04/14 
08/14/15 

89%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,899,927 06/17/14 0%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$0
 $0

07/08/14 
12/16/14 

0%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$408,877
 $0

12/02/11 
08/30/15 

0%

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 UNSAT 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,970,669 06/21/11 70%
05-445904 
ACST-PEQ1-(011)7 

--() 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,757,344
 $11,618

07/15/11 
04/25/15 

99%

HE13 SWPPP 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733 

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 87% 
05-0R3004 
ACST-P166-(030)E 

--() 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

SAN LUIS OBISPO CA 93403 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,186,692 
$2,328 

12/03/12 
12/18/14 

96% 

HB1 SWPPP 
CONSTRUCT NEW BRIDGE (805)348-3105
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10/06/14 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$316,141,624 
Contractor 

Completed to Date: $247,971,069

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $8,933,676

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-29.9/31.4 05-1A3504 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 
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4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

Page 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $143,900,452

-S­ FEDERAL AID (SECONDARY) $92,591,839

-SH­ STATE HIGHWAY $50,922,687

 $28,726,646

District Total: $316,141,624

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $1,221,113 

Work completed this Period:  $1,221,113 

Work Comp 

$119,121,634


 $91,724,800


 $25,492,941


 $11,631,694


 $247,971,069
 


	05

