
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,120,010 07/12/12 92%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,951,317
 $1,239,640

07/30/12 
12/24/12 

91%

HB1 SWPPP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION ABOUZEDAN, RAAID $570,998 05/18/12 88%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 

SAN DIMAS CA 91773 

559 W COVINA BLVD 3240 N. MILLBROOK 

AVENUE 

$453,288
 $5,965

06/20/12 
01/09/13 

79%

HM3 WPCP 

(909)394-4510 
(559)243-3598 

FRESNO, CA 93726 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $596,001 03/19/12 91%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$425,246
 $109,410

04/16/12 
12/28/12 

87%

HB4N WPCP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$620,805
 $1,283

06/25/10 
12/04/13 

0%

PLANT EST 

SATIS 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $495,692 12/23/09 75%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$418,402
 $3,679

01/19/10 
08/23/13 

84%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-10.5/16.5 ON ROUTE 99, IN FRESNO AND MADERA CO LEE WILSON ELECTRIC COMPANY MENGONI, MARK $592,381 03/27/12 22% 

HB4N 

06-0M7604 
ACHN-P099-(554)E 

--() 

WPCP 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(243)-35-43

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$140,664 
$0 

04/13/12 
10/30/12 

24% 

SUSPENDED 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC ABOUZEDAN, RAAID $40,465,982 10/10/12 0%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,990,553
 $1,990,553

11/06/12 
03/27/15 

5%

06-FRE-168-14.4/15 IN FRESNO COUNTY NEAR CLOVIS, FROM EMMETT'S EXCAVATION INC HAIDAR HADDADIN $1,172,306 08/14/12 91%
06-0H9404 
ACST-P168-(056)E 

- -( ) 

0.4 MILE WEST OF SHEPHERD AVENUE TO 

0.3 MILE EAST OF SHEPHERD AVENUE 

REALIGN THE HORIZONTAL CURVE 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)917-2487 

183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$1,006,654
 $74,027

08/31/12 
01/24/13 

84%

SUSPENDED 

HB1 SWPPP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,412,562 06/06/12 100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,196
 $62,929

07/16/12 
06/15/13 

100%

OVER RUN 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,796,726 01/12/12 48%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$12,715,709
 $1,749,095

01/20/12 
12/20/13 

31%

HE14 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569
 $0

07/13/11 
04/30/13 

57%

HM1 WPCP 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,689,549 10/11/10 97% 
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,761,428 
$88,160 

10/27/10 
01/11/13 

100% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-4.1/0 NEAR WHEELER RIDGE, AT BRIDGE NO. 50­ ABHE & SVOBODA INC CARY J. CRUZ $2,032,515 04/23/12 58%
06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

(559)341-3377 

183 W. VENTURA 

KINGSBURG, CA 93631 

$424,488
 $60,033

05/14/12 
05/07/13 

21%

HM3 WPCP 

06-KER-5-4.5/10.2 IN KERN COUNTY NEAR GRAPEVINE FROM GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,902,829 06/06/12 100%
06-0P7804 GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 
WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,809,937
 $60,578

06/21/12 
12/26/12 

95%

OVER RUN 

HM1 WPCP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,292,999 10/26/11 72%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,307,564
 $1,440

11/17/11 
05/14/13 

98%

HB1 SWPPP 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC $1,784,000 12/05/12 0%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 $0

 $0
12/27/12 

0%

MEDFORD OR 97504 

(541)664-3010 

HM1 WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,302,145 12/13/10 100%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$31,584,585
 $0

12/30/10 
12/04/12 

97%

OVER RUN 

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,843,264 02/03/11 100% 
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$10,999,164 
$155,816 

02/16/11 
12/26/12 

92% 

HA22 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

06District 

06-KER-46-6.8/19.8 

Fed Aid 

HE13 

Pgm Code 

06-442524 

Contract 

HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$47,233,502

Bid + CCOs

 $45,384,932

Comp To date

 $2,414,015

This Month 

01/26/11 

Awarded 

02/10/11 

Approved 

12/21/12 

Est Comp
Accepted 

100%

%Time

 96%

% Work 
Message 

HE13 

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,524,834
 $713,996
 $186,545

08/14/12 
09/18/12 
02/11/13 

60%

 47%

06-KER-99-17.0/22.1 
06-0G8304 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$19,993,317
 $0
 $0

10/24/12 
12/03/12 

0%

 0%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$85,771,852
 $49,790,588
 $5,638,651

01/18/12 
02/14/12 
05/15/13 

61%

 58%

06-KER-99-43.6/49.3 
06-0N1704 

IN KERN COUNTY NEAR AND AT MCFARLAND 

FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE, SUITE A 

PETER MULLALY 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$944,141
 $0
 $0

01/26/12 
03/09/12 
12/31/12 

0%

 0%

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 

HB1 

06-0J5204 
ACHS-STP -(015)E

19- 0-(5E) 

--() 

SWPPP 

ON ROUTE 119 BETWEEN 0.2 MILES EAST 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0970

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,170,558 
$1,667,243 
$928,839 

01/26/12 
02/14/12 
04/30/13 

96% 

52% 

SUSPENDED 



  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC HISHAM ALNATOUR $816,819 03/01/12 100%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

0.1 MILE WEST OF SOUTH H STREE 

COLD IN PLACE RECYCLE, HMA OVERLAY 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$723,507
 $0

03/22/12 
12/10/12 

100%

COMPLETED 
12/10/12 

HM1 WPCP 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC $985,704 10/29/12 0%
06-0J0404 
ACNH-P041-(123)E 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

1600 FALCON WAY $0
 $0

12/13/12 
0%

--() 
CONSTRUCT LEFT-TURN CHANNELIZATION 

MERCED CA 95341 

(209)384-8424 

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,668,217 04/06/12 29%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,411,456
 $55,769

04/27/12 
08/08/13 

21%

HA22 SWPPP 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $816,797 06/11/12 57%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$354,254
 $165,144

07/16/12 
01/31/13 

43%

HB4N SWPPP 

06-KIN-43-24.2/24.7 IN KINGS COUNTY ON ROUTE 43 NEAR GRIFFITH COMPANY FOSTER, DALLIA $940,715 05/17/12 96%
06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8315

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$718,677
 $496,260

06/12/12 
01/04/13 

76%

HB1 SWPPP 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY $18,619,021 10/24/12 0% 
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 $0 
$0 

12/03/12 
0% 

(831)724-1011 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 21%

06-0L0504 $846,605 06/20/12
HANFORD FROM 0.5 MILE E OF RTE 43 TO INC
 8530 W. ROOSEVELT	 66%

ACNH-P198-(059)E	 $141,279 02/03/14


0.4 MILE OF RTE 99	 726 ALFRED NOBEL DRIVE
 AVE.
 
--()
 

HIGHWAY PLANTING	 VISALIA, CA. 93291

HERCULES CA 94547-1805
 

(559)651-8315

HE14 WPCP	 (510)741-9226
 

06-KIN-198-21.5/28.3	 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $49,860,886 09/01/09 98%


TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD
06-3568U4	 $50,446,720 09/22/09
8530 W. ROOSEVELT	 100%

HPLU-6206-(015)E	 $499,427 01/09/13


CONVERT A 2 LANE TO A 4 LANE HWY
 AVENUE
 
--()	 BENICIA CA 94510
 

VISALIA CA 93291
 

(559)651-8314

HE14 SWPPP
 

HE14
 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $23,759,009 06/28/11 69%

06-0E0404 $16,004,483 08/22/11
FROM 0.3 MILE SOUTH OF SOUTH MADERA ATTN JEFF GRIMM
 3240 N MILLBROOK	 67%

NH-P099-(538)N	 $722,604 09/13/13


OVERCROSSING TO 0.4 MILE NORTH OF P O BOX 50085 FRESNO, CA 93726

--()


AVENUE 16 OVERCROSSING (559)243-3812

WATSONVILLE CA 95077


PAVEMENT REHABILITATION
 
HA22 (559)441-5715
 

06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM LEE'S PAVING INC $611,404 11/26/12 0%

06-0K5404 $0 12/20/12
0.1 MILE SOUTH TO 0.2 MILE NORTHOF 1212 N PLAZA DR
 0%

ACST-P063-(022)E	 $0


AVENUE 256
 
P0-63 0-(2E) VISALIA CA 93291


REALIGN INTERSECT & INSTALL SIGNAL
 
--() (559)651-1337
 

HB1 SWPPP
 

06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $9,308,603 12/21/11 88%

06-0E0704 $8,564,547 01/18/12
OF AVENUE 152 OVERCROSSING TO ELK P O BOX 50085
 183 W. VENTURA	 93%

ACNH-P099-(553)E	 $734,505 01/09/13


BAYOU BRIDGE.	 KINGSBURG, CA 93631

--()	 WATSONVILLE CA 950775085


PAVEMENT REHABILITATION (559)917-2487 SUSPENDED

(831)724-1011
 

HA22 SWPPP
 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,824,675 04/06/11 93%
 
06-0A9704 $8,651,544 04/25/11
PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085
 8530 W ROOSEVELT AVE	 96%

NH-SARR-(STP)E	 $71,607 02/27/13


AREA	 VISALIA, CA 93291

TPES-AR R-(E)	 WATSONVILLE CA 950775085


CONSTRUCT NEW FACILITES REST AREA (559)651-8312

--() (831)724-1011
 

HA26 SWPPP
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL $735,961 10/12/12 0%
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

11/06/12 
0%

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY $32,611,185 12/07/12 0%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 

$0
 $0

12/27/12 
0%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

HE13 SWPPP (805)473-3016 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $68,950,500 01/04/11 54%

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$26,297,887
 $1,504,796

01/19/11 
01/03/14 

38%

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,172,665 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$0
 $0

11/06/12 
0%

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(559)246-7655 

WPCP (510)741-9226 

06-TUL-190-21.2/26.4 IN TULARE COUNTY NEAR PORTERVILLE GRIFFITH COMPANY MARTINEZ, BLAS $5,633,528 06/20/12 47%
06-337414 
ACST-P190-(016)E 

P1-90 0-(6E) 

--() 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$1,263,719
 $11,344

07/16/12 
01/30/13 

22%

HA22 SWPPP 

06-TUL-198-9.5/9.7 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION MARTINEZ, BLAS $1,264,444 05/25/11 100% 
06-0F0004 
ACHS-NHGP-(057)E

8- 0-(7E) 

--() 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 
FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

(559)651-8321

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,283,741 
$0 

06/14/11 
11/28/12 

100% 

COMPLETED 
12/03/12 

HB1 WPCP 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 12/20/12

Page 8 

12/31/12 

District 06 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$540,992,983 
Contractor 

Completed to Date: $288,866,466

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $19,173,394

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-14.4/15 06-0H9404 

06-FRE-180-58.4/60.4 06-0C1104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-108.9/0 06-0G2704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-28.4/43.9 06-0L6404 

Page 
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1 

1 

2 

2 

2 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-223-1.8/4 06-0N2204 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-24.2/24.7 06-0J0504 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 

06-TUL-198-9.5/9.7 06-0F0004 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $44,145,409

-F­ FEDERAL AID (PRIMARY) $177,522,420

-S­ FEDERAL AID (SECONDARY) $10,266,550

-SH­ STATE HIGHWAY $126,785,589

 $182,273,016

District Total: $540,992,983

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $2,081,263 

Work completed this Period:  $2,081,263 

Work Comp 

$42,583,749


 $97,984,931


 $3,049,115


 $9,953,698


 $135,294,973


 $288,866,466
 


	06

