
 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 64%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,799,771
 $201,557

08/10/11 
02/29/12 

97%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 85%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$631,806
 $0

07/01/11 
01/25/12 

68%

HB4N WPCP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,797,407 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,633,590
 $0

04/21/10 
01/24/12 

100%

OVER RUN 
01/26/12 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 46%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$606,253
 $2,700

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 49%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$380,663
 $3,679

01/19/10 
08/09/13 

76%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $16,203,033 08/10/10 100% 
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

PO BOX 909 

(559)243-3598

 $14,994,040 
$0 

09/01/10 
02/03/12 

100% 

COMPLETED 
02/03/12 

WIDEN FREEWAY AND BRIDGES 
HE13 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

03/02/12 

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 02/20/12

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $577,900 06/15/11 31%

06-0L8404 $248,758 07/14/11
ROUTE 180 TO DEWOLF AVENUE AND ON 2135 E FRONT STREET
 3240 N MILLBROOK	 43%

ACST-X019-(023)E	 $123,763 03/19/12


ROUTE 180 FROM MARKS AVENUE TO CLOVIS
 FRESNO CA 93726
 
X0-19 0-(3E)	 SELMA CA 93662


AVENUE	 (559)243-3598

--()	 (559)896-5637


INSTALL VEHICLE DETECTION SYSTEMS
 
HB4N WPCP
 

06-FRE-180-31.3/0	 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%


MILE SLOUGH BRIDGE 1039 E. SANTA ANA
06-478904	 $94,611 12/27/02
505 N STREET	 100%

$0 03/16/06


MITIGATION PLANTING AND IRRIGATION
 FRESNO CA 93723
 
FRESNO CA 93704
 

(559)445-5004	 OVER RUN
 

HA22 WPCP
 

06-FRE-198-34.6/42.7	 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC $1,032,335 12/14/11 0%


ROUTE 269 TO KINGS COUNTY LINE P O BOX 994248
06-0N2504	 $0 02/05/12
 
0%


$0

RESURFACE HWY RUBBERIZED HMA TYPE G
 

REDDING CA 960994248
 

(530)241-1086
 

HM1 WPCP
 

06-KER-0-/0	 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,383,277 03/29/11 60%


PLACE HMA ON PAVEMENT P O BOX 50085
06-0M5104	 $1,524,163 04/19/11
3240 N. MILLBROOK	 45%

ACNH-000C-(332)E	 $0 03/06/12


FRESNO, CA 93726

--()	 WATSONVILLE CA 950775085
 

(559)259-4817

(831)724-1011
 

HA26 WPCP
 

06-KER-5-.5/62.6	 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION REBECCA FRANCO-MUNOZ $664,416 06/14/11 77%


ROUTES 5, 46, 155 & 178 939 W. CHARTER 3240 N. MILLBROOK 57%

06-0G6804 $384,569 07/13/11
 

$0 12/28/11

REPLACE JOINT SEALS AND SEAL BRIDGE FRESNO, CA 93726


STOCKTON, CA 95206
 
(559)246-9429


(209)462-5100
 

HM1 WPCP
 

06-KER-5-.8/0	 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,586,517 10/11/10 61%
 

TEJON SAFETY ROADSIDE REST AREA P O BOX 41765
06-0A9904	 $3,696,606 10/27/10
1824 NORRIS ROAD	 80%

ACHS-005 -(183)2	  $168,117 10/22/12


RESTORE SAFETY ROADSIDE REST AREA BAKERSFIELD, CA 93308

IMG-005 -(183)2 BAKERSFIELD CA 93384
 

(661)391-4747

--() (661)835-9270
 

HA26 SWPPP
 



 

  

 

 

 

 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

06District 

06-KER-5-5.2/5.9 

Fed Aid 

HB1 

Pgm Code 

06-0L1804 

Contract 

HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

Description 

INSTALL MEDIAN BARRIER 

Type Of Work 

ARTHURS CONTRACTING, INC. 

Contractor 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,245,882

Bid + CCOs

 $200,142

Comp To date

 $54,385

This Month 

10/26/11 

Awarded 

11/17/11 

Approved 

04/03/13 

Est Comp
Accepted 

14%

%Time

 16%

% Work 
Message 

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,677,725
 $3,901,632

 $27,906

06/07/11 
06/24/11 
04/27/12 

39%

 69%

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,161,795
 $16,026,205

 $35,450

12/13/10 
12/30/10 
02/29/12 

98%

 50%

06-KER-5-69.6/73.1 

HB1 

06-0L2204 
HSIM-G005-(190)E 

75- 1-(0E) 

--() 

SWPPP 

ON ROUTE 5 BETWEEN MAIN DRAIN ROAD 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

INSTALL MEDIAN BARRIER AND RUMBLE 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

$1,079,792
 $0
 $0

01/30/12 
02/14/12 

0%

 0%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,732,787
 $5,402,069

 $0

02/03/11 
02/16/11 
06/13/12 

50%

 46%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,313,451 
$20,655,554 

$946,164 

01/26/11 
02/10/11 
10/19/12 

50% 

45% 

HE13 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 06 

06-KER-58-52.2/60 

Fed Aid 

HB4N 

Pgm Code 

06-0L7304 

Contract 

NH-P058-(108)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

Description 

INSTALL VEHICLE DETECTION SYSTEMS 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

INC 

Contractor 

MOORPARK CA 93021 

(805)523-1914 

HISHAM ALENATOUR 

Resident 
Engineer 

(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$542,576

Bid + CCOs

 $480,923

Comp To date

 $6,885

This Month 

12/21/10 

Awarded 

01/12/11 

Approved 

06/25/12 

Est Comp
Accepted 

69%

%Time

 88%

% Work 
Message 

06-KER-58-52.3/64.6 
06-0G4904 

WPCP 

IN KERN COUNTY AT VARIOUS BRIDGES ON 

ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

CARY J. CRUZ 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$496,490
 $408,760

 $0

05/04/11 
05/27/11 
12/21/11 

100%

 81%

06-KER-65-/6.1 

HA22 

06-0E0604 
ACNH-9065-(096)E 

--()

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,005,203
 $5,165,299

 $16,982

07/01/11 
07/15/11 
02/22/12 

97%

 100%

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $312,444

 $917

11/06/08 
11/19/08 
06/09/12 

93%

 99%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$82,759,426
 $0
 $0

01/18/12 
02/14/12 

0%

 0%

06-KER-119-4.7/8.5 

HB1 

06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

SWPPP 

ON ROUTE 119 BETWEEN 0.2 MILES EAST 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0970

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,099,558 
$0 
$0 

01/26/12 
02/14/12 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,251,892 11/24/10 100%
06-0H2504 
STP-P178-(060)E 

--()

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,629,522
 $0

12/14/10 
12/25/11 

81%

OVER RUN 

HA22 WPCP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $624,001 10/26/11 28%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$65,892
 $39,405

11/29/11 
06/26/12 

11%

HA12 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,427,390 05/04/11 100%
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947 

500 S. MAIN STREET 

BISHOP, CA 93514 

$1,425,028
 $0

05/18/11 
02/14/12 

100%

SUSPENDED 
02/14/12 

HM1 WPCP 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 98%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$365,810
 $33,728

07/22/11 
02/21/12 

81%

HB4N WPCP (951)710-1000 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $1,173,620 06/15/11 100%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT­
WATSONVILLE CA 95077 

P O BOX 50085 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,140,333
 $0

07/01/11 
01/24/12 
01/25/12 

100%

(831)724-1011 
(661)391-4747 COMPLETED 

HB4N SWPPP 

06-KIN-5-19.1/0 IN FRESNO AND KINGS COUNTIES NEAR PETERSON CHASE GENERAL $320,998 01/30/12 0% 
06-0L8004 COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

02/13/12 
0% 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 
IRVINE CA 92614 

WPCP (949)252-0441 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 06 

06-KIN-33-8.0/19 

Fed Aid 
Pgm Code 

06-0N2804 

Contract 
Location 

Storm Water 
Plan 

IN KINGS AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

Description 

PME CHIP SEAL 

Type Of Work 

GRAHAM CONTRACTORS INC 

Contractor 

SAN JOSE CA 95159 

P O BOX 26770 

Resident 
Engineer 

$1,094,082

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/08/12 

Awarded 

02/29/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

(408)293-9516 

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,435,644
 $11,963,579

 $384,755

05/09/11 
05/27/11 
03/23/12 

81%

 81%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,686,665
 $36,726,711

 $240,277

09/01/09 
09/22/09 
09/27/12 

69%

 76%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,505,617
 $5,120,799
 $514,198

06/28/11 
08/22/11 
10/01/12 

23%

 22%

06-TUL-65-14.0/15 

HM1 

06-0N2404 

WPCP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$387,061
 $0
 $0

02/09/12 
02/29/12 

0%

 0%

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948 
$4,708,054 

$2,400 

06/24/10 
07/13/10 
06/17/12 

60% 

97% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

06District

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/11 

Awarded 

01/18/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,594,929
 $3,791,985
 $171,762

04/06/11 
04/25/11 
08/30/12 

46%

 44%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

MAGGARD, SHELLEY 

(559)651-8319 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$1,059,588
 $1,051,776

 $0

06/21/11 
07/14/11 
01/31/12 

100%

 100%

COMPLETED 
02/02/12 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,479,937
 $12,939,351

 $864,711

01/04/11 
01/19/11 
09/26/13 

34%

 19%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952
 $536,325

 $2,000

05/25/11 
06/14/11 
01/26/13 

16%

 44%

06-TUL-5711-/0 
06-0F8004 

IN TULARE COUNTY NEAR LEMON COVE AT 

THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

P O BOX 2650 

$223,130 
$0 
$0 

12/06/11 
12/21/11 

0% 

0% 

WPCP 

(805)461-0140 

Totals: Authorized Final Amt: $411,839,738 Completed to Date: $163,013,023 Work This Month: $3,841,740



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

06-KER-99-28.2/29 06-0A7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-223-20.0/20.3 06-0J3504 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-25.3/0 06-0C4904 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-5711-/0 06-0F8004 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $49,572,307

-F­ FEDERAL AID (PRIMARY) $157,253,542

-S­ FEDERAL AID (SECONDARY) $4,585,906

-SH­ STATE HIGHWAY $26,098,592

 $174,329,392

District Total: $411,839,738

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $23,661,038 

Work completed this Period:  $23,661,038 

Work Comp 

$25,329,906


 $38,071,974


 $3,556,534


 $20,693,667


 $75,360,942


 $163,013,023
 


	06

