
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-0-/0
 
06-0Q3504
 

HM4
 

06-FRE-33-22.7/59.5
 
06-0P7404
 

HM1
 

06-FRE-33-/0
 
06-0C1304
 
BHNH-000C-(354)E
 

--()
 

HA21 WPCP
 

06-FRE-41-1.0/3
 
06-0N7904
 
STP-X019-(024)E
 

--()


06-FRE-41-27.6/30.4
 
06-0E9714
 

HB4N WPCP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

Description

Type Of Work
 

IN FRESNO, KERN AND TULARE COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALLING COMPRESSOR AND SMART
 

IN FRESNO COUNTY ON ROUTE 33 & ROUTE
 

198 & IN TULARE COUNTY ON ROUTE 198
 

AT VARIOUS LOCATIONS
 

PME CHIPSEAL (MEDIUM CHIP)
 

IN FRESNO, MADERA, KERN AND TULARE
 

COUNTIES AT VARIOUS LOCATIONS
 

RETROFIT BRIDGES WITH COMPOSITE
 

IN FRESNO COUNTY NEAR FRESNO ON
 

ROUTE 41 FROM LAGUNA AVENUE TO HARLAN
 

AVENUE AND ON ROUTE 43 FROM
 

KINGS/FRESNO COUNTY LINE TO NEB
 

HMA OVERLAY
 

IN FRESNO FROM ASHLAN AVENUE
 

OVERCROSSING TO HERNDON AVENUE
 

UNDERCROSSING
 

REPLACEMENT PLANTING
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

207 W LOS ANGELES AVE # 252
 

MOORPARK CA 93021
 

(805)523-1914
 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 1841
 

SPARKS NV 89432
 

(775)358-1355
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 

RANCHO CORDOVA CA 95741
 

(916)852-5530
 

WINDSOR FUEL COMPANY
 

P O BOX 1029
 

PITTSBURG CA 94565
 

(925)427-5266
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

Resident
 
Engineer
 

GANDRATHI, SUNIL
 

183 W VENTURA COURT
 

KINGSBURG, CA 93631
 

(559)897-7617
 

CARY CRUZ
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)341-3377
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$271,186

 $0

 $0


 $2,830,685

 $0

 $0


 $3,493,396

 $1,319,162

 $162,465


 $1,752,867

 $1,135,995

 $1,135,995


 $597,550

 $484,713


 $0


 $632,638
 
$630,794
 

$2,294
 

04/30/13
 
05/31/13
 

04/29/13
 
05/24/13
 

01/15/13
 
02/06/13
 
11/20/13
 

04/03/13
 
05/16/13
 
08/12/13
 

03/19/12
 
04/16/12
 
01/11/16
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 48%


 38%


 60%


 64%


 0%


 0%


PLANT EST
 

SATIS
 

05/24/10 0%
 
06/25/10
 

0%

12/04/13
 

PLANT EST
 

SATIS
 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-63-3.8/8.4 IN FRESNO COUNTY AT SQUAW VALLEY & GRANITE CONSTRUCTION COMPANY $4,462,206 06/13/13 0%
06-0P9304 
STP-X019-(026)E 

DUNLAP ON ROUTE 63 FROM 1.2 MILE 

SOUTH OF ANCHOR AVENUE TO ROUTE 180 & 

2716 GRANITE COURT $0
 $0

07/22/13 
0%

--() 
ON ROUTE 180 FROM FRIANT 

FRESNO CA 93706 

HMA OVERLAY 
(559)441-5700 

HM1 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 91%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$525,467
 $4,472

01/19/10 
08/23/13 

99%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $41,041,634 10/10/12 11%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$11,939,880
 $1,019,041

11/06/12 
07/26/16 

29%

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGONI $706,556 11/30/12 6%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

FOWLER AVENUE OVERCROSSING 

RAMP METERING AND DRAINAGE SYSTEM 

MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$599,295
 $346,555

01/10/13 
07/26/13 

86%

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,091,549 02/05/13 100%
06-0H1004 
CSTP-P168-(057)E 

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,826,616
 $0

03/01/13 
07/15/13 

100%

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,408,630 06/06/12 100% 
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,749,912 
$0 

07/16/12 
06/27/13 

100% 

OVER RUN 
06/27/13 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

06District 

06-FRE-180-58.4/60.4 

Fed Aid 

HE14 

Pgm Code 

06-0C1104 

Contract 

ACNH-P180-(056)N 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

Description 

BRAIDED RAMPS 

Type Of Work 

R AND L BROSAMER INC 

Contractor 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,838,957

Bid + CCOs

 $27,637,318

Comp To date

 $1,479,584

This Month 

01/12/12 

Awarded 

01/20/12 

Approved 

12/20/13 

Est Comp
Accepted 

78%

%Time

 68%

% Work 
Message 

06-FRE-180-62.6/66.3 
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 0.3 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

MOHAMMAD SAMIMI 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,669,751
 $2,011,597
 $255,356

08/23/12 
09/27/12 
05/14/14 

42%

 43%

06-FRE-180-71.8/74.5 

HE14 

06-342524 
IN FRESNO COUNTY ABOUT 6.3 MILES EAST 

OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$15,333,663
 $18,600

 $0

04/23/13 
05/16/13 
09/22/14 

2%

 0%

06-KER-0-/0 
06-0M6204 

IN KERN COUNTY AT VARIOUS LOCATIONS 

REMOVE DECK SURFACE,PLACE DECK SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

PETER MULLALY 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,919,321
 $9,450
 $9,450

05/21/13 
06/13/13 
10/22/13 

13%

 0%

HM1 (909)944-1037 

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
04/30/13 

77%

 57%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,172,515 
$1,995,675 

$0 

04/23/12 
05/14/12 
07/09/13 

100% 

100% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-10.2/0 IN KERN COUNTY NEAR GRAPEVINE AT BEADOR CONSTRUCTION COMPANY AMARJIT DHALIWAL $876,200 03/04/13 93%
06-0M2004 GRAPEVINE UNDERCROSSING 

BRIDGE DECK REHAB 

INC 

26320 LESTER CIRCLE 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$357,502
 $254,621

04/04/13 
07/26/13 
08/12/13 

41%

CORONA CA 92883 
(661)391-4766 

HM3 (951)674-7352 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 44%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$703,101
 $554,581

12/27/12 
10/21/13 

39%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $7,874,099 05/22/13 0%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $0
 $0

06/10/13 
09/04/14 

0%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 
(661)391-4766 

HA21 SWPPP 

06-KER-33-19.6/27 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,929,306 05/06/13 0%
06-0Q0704 0.5 MILE NORTH OF 10TH STREET TO 0.2 

MILE SOUTH OF SHALE ROAD 

COLD IN-PLACE RECYCLING AND OVERLAY 
BAKERSFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

(661)391-4766 

1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$0
 $0

05/24/13 
09/16/13 

0%

HB1 

06-KER-33-34.3/45.5 IN KERN COUNTY NEAR MCKITTRICK FROM W JAXON BAKER INC $1,967,720 06/13/13 0%
06-0N2704 ROUTE 58 TO 1.4 MILES NORTH OF LOST 

HILLS ROAD AND FROM 0.5 MILE SOUTH OF 

P O BOX 994248 $0
 $0

07/08/13 
0%

TWISSELMAN ROAD TO K 
REDDING CA 960994248 

PLACE HMA 
(530)241-1086 

HM1 

06-KER-46-32.8/37.5 IN KERN COUNTY NEAR LOST HILLS ON RTE W JAXON BAKER INC PETER MULLALY $1,942,558 03/19/13 0% 
06-0P7104 46 FROM 0.3 MILE EAST OF ROUTE 5 TO 

0.6 MILE EAST OF CORCORAN ROAD AND 

NEAR DELANO ON ROUTE 

RHMA AC OVERLAY 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93312 

$0 
$0 

04/18/13 
09/16/13 

0% 

HM1 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-/7.3 

HM1 

06-0P9204 
ACNH-P046-(048)E 

--() 

IN KERN CO NEAR LOST HILLS FROM KERN 

CO LINE TO KECKS RD & FROM 1.2 MILES 

WEST OF ROUTE 33 TO 0.5 MILE WEST OF 

BROWN MATERIAL RD 

RHMA TYPE G OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$4,954,681
 $0
 $0

06/27/13 
07/24/13 

0%

 0%

06-KER-58-15.4/21.4 

HM1 

06-0P7304 
IN KERN COUNTY ON ROUTE 58, FROM JCT 

ROUTE 33 TO ROAD TO LOKERN PUMP 

STATION & IN KINGS COUNTY ON ROUTE 

269, FROM 0.2 MI NORTH OF 

AC OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)841-1086 

P O BOX 994248 

$2,410,780
 $0
 $0

05/02/13 
05/31/13 

0%

 0%

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

AMARJIT DHALIWAL 

(661)391-4766 

150 EXECUTIVE PARK BLVD #4100 1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$2,928,374
 $29,750
 $29,750

01/15/13 
02/14/13 
07/29/13 

76%

 1%

06-KER-58-67.8/0 

HA23 

06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$394,783
 $384,250

 $0

05/22/13 
06/13/13 
08/05/13 

100%

 100%

06-KER-58-99.3/99.7 
06-0K3904 
NH-P058-(114) 

--() 

WPCP 

ON ROUTE 58 IN KERN COUNTY BETWEEN 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,598,379
 $448,021

 $3,340

12/20/12 
01/10/13 
12/12/13 

43%

 28%

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,533,427 
$1,518,536 

$0 

08/14/12 
09/18/12 
06/14/13 

100% 

100% 

OVER RUN 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

06District 

06-KER-99-17.0/22.1 

Fed Aid 
Pgm Code 

06-0G8304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

Description 

WIDEN FREEWAY FROM 6 TO 8 LANES 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,335,792

Bid + CCOs

 $3,015,311

Comp To date

 $376,347

This Month 

10/24/12 

Awarded 

12/03/12 

Approved 

03/05/14 

Est Comp
Accepted 

30%

%Time

 15%

% Work 
Message 

06-KER-99-19.5/0 
06-0N6904 

IN KERN COUNTY IN BAKERSFIELD AT 

PANAMA LANE OVERCROSSING 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

$1,240,142
 $0
 $0

06/19/13 
07/22/13 

0%

 0%

HB4N 

(661)367-9040 

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,027,735
 $0
 $0

06/24/13 
07/22/13 
02/03/15 

0%

 0%

06-KER-99-27.0/28.4 
06-0G8404 

SWPPP 

ON ROUTE 99 IN KERN COUNTY FROM 

STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,486,426
 $0
 $0

02/20/13 
03/14/13 
08/24/14 

0%

 0%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$85,624,360
 $65,792,540
 $1,876,580

01/18/12 
02/14/12 
09/23/13 

80%

 77%

06-KER-119-19.7/30.4 

HM1 

06-0Q3604 
IN KERN COUNTY NEAR BAKERSFIELD FROM 

ROUTE 5/119 SEPARATION TO WIBLE ROAD 

COLD IN PLACE RECYCLE, HMA OVERLAY, 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,855,208 
$0 
$0 

06/14/13 
07/08/13 
09/16/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-155-14.0/41 IN KERN COUNTY, FROM 2.98 MILES EAST BROUGH CONSTRUCTION INC AMARJIT DHALIWAL $501,952 06/10/13 0%
06-0P6304 OF JUNCTION RTE 65 TO .075 MILE EAST 

OF PASCOE ROAD 

REPLACE CULVERTS/END TREATMENTS & 
ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ RD 

(661)391-4766 

1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$0
 $0

07/08/13 
10/22/13 

0%

HM2C 

06-KER-178-93.2/103.8 IN KERN COUNTY IN AND NEAR RIDGECREST GRIFFITH COMPANY AMARJIT DHALIWAL $2,870,010 05/17/13 0%
06-0N1604 
NH-P178-(062)E 

--() 

FROM RTE 178/395 SEP TO CHINA LAKE 

BLVD 

COLD PLANE & OVERLAY WITH RHMA 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0
 $0

06/10/13 
09/30/13 

0%

HM 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $1,082,275 10/29/12 100%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,068,601
 $0

12/13/12 
06/21/13 

100%

COMPLETED 
06/27/13 

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,987,207 04/06/12 58%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$3,463,686
 $479,227

04/27/12 
12/24/13 

50%

HA22 SWPPP 

06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION $3,410,653 06/06/13 0%
06-0P6104 
CSTP-P043-(043)E 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

39 CALIFORNIA ST PMB 118 $0
 $0

06/27/13 
0%

--() 
COUNTY LINE AND FROM ROUT 

VALLEY SPRINGS CA 95252 

RHMA OVERLAY TYPE "G" 
(209)747-3595 

HM1 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,992,189 10/24/12 20% 
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$4,199,633 
$347,088 

12/03/12 
11/03/14 

22% 

HE11 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

06District 

06-KIN-198-21.5/28.3 

Fed Aid 

HE14 

Pgm Code 

06-0L0504 

Contract 

ACNH-P198-(059)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

Description 

HIGHWAY PLANTING 

Type Of Work 

WABO LANDSCAPE & CONSTRUCTION 

INC 

Contractor 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

Resident 
Engineer 

(559)651-8315 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635

Bid + CCOs

 $1,096,239

Comp To date

 $2,275

This Month 

05/22/12 

Awarded 

06/20/12 

Approved 

02/10/14 

Est Comp
Accepted 

61%

%Time

 85%

% Work 
Message 

06-MAD-0-/0 
06-0N7704 

IN MADERA AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$461,700
 $0
 $0

03/20/13 
04/11/13 

0%

 0%

CORONA CA 92883 

HM3 (951)674-7352 

06-MAD-41-9.3/15.4 

HM4 

06-0P7604 
IN MAD CO AT & NEAR COARSEGOLD FROM 

0.1 MI NORTH OF RTE 145 TO 0.2 MI 

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH 

OF YOSEMITE SPRINGS PA 

REPLACE PAVEMENT DELINEATION 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

$320,002
 $0
 $0

03/27/13 
05/16/13 

0%

 0%

06-MAD-99-6.9/8.2 

HE11 

06-471004 

SWPPP 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$43,971,320
 $4,180,805
 $931,187

12/07/12 
01/10/13 
08/04/15 

15%

 10%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$27,226,477
 $25,108,067
 $1,604,772

06/28/11 
08/22/11 
09/13/13 

94%

 92%

06-MAD-145-12.5/25.5 

HM2 

06-0P6404 
IN MADERA COUNTY NEAR MADERA AT 

VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROAD 29 TO 0.2 MILE WEST OF ROUTE 

41 

REPAIR CULVERTS & PIPELINER 

CALIFORNIA TRENCHLESS INC 

DUBLIN CA 94568 

(925)361-7046 

11875 DUBLIN BLVD STE C-240 

OSCAR SHERRILL 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$373,400 
$9,563 
$9,563 

04/29/13 
05/16/13 
09/13/13 

11% 

3% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

06District 

06-MAD-145-20.9/25.4 

Fed Aid 

HM1 

Pgm Code 

06-0P7004 

Contract 
Location 

Storm Water 
Plan 

IN MADERA COUNTY ABOUT 9 MILES EAST 

OF MADERA FROM ROAD 37 TO ROUTE 41 

Description 

COLD PLANE AND HMA OVERLAY 

Type Of Work 

AGEE CONSTRUCTION CORPORATION 

Contractor 

CLOVIS CA 93613 

(559)299-3290 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$735,287

Bid + CCOs

 $703,146

Comp To date

 $0

This Month 

04/18/13 

Awarded 

05/16/13 

Approved 

07/02/13 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-TUL-63-2.9/3.2 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 

LEE'S PAVING INC 

VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

SHELLEY MAGGARD 

(559)651-8319 

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$626,404
 $153,492
 $87,047

11/26/12 
12/20/12 
08/30/13 

0%

 24%

SUSPENDED 

06-TUL-65-21.8/29.6 

HM1 

06-0P9404 
ACNH-P065-(097)E 

--() 

IN TULARE COUNTY IN AND NEAR LINDSAY 

FROM LINDA VISTA AVENUE TO 0.1 MILE 

NORTH OF HERMOSA STREET 

RHMA TYPE "G" OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH, CA 93448 

(805)473-3016 

P O BOX 2210 

BLAS MARTINEZ 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$2,755,647
 $0
 $0

06/10/13 
06/27/13 

0%

 0%

06-TUL-99-6.1/29.9 
06-0E6704 
STPE-P099-(067)E 

--() 

IN TULARE COUNTY IN AND NEAR TULARE 

FROM AVENUE 48 TO CROSS AVENUE 

99 CORRIDOR-BRIDGE ENHANCEMENT 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR.#C-13 

$323,462
 $0
 $0

07/03/13 
07/24/13 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,892,010
 $9,104,925

 $0

04/06/11 
04/25/11 
02/27/13 

100%

 100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 
06-0N5404 

IN TULARE COUNTY NEAR TULARE AT 

AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

P O BOX 2210 

BLAS MARTINEZ 

(559)651-8321

8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$250,884 
$264,870 
$10,567 

12/20/12 
01/11/13 
09/30/13 

100% 

97% 

HA22 WPCP (805)473-3016 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $750,961 10/12/12 100%
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 WEST ROOSEVELT 

AVE 

$689,899
 $45,340

11/06/12 
08/15/13 

92%

IRVINE CA 92614 
VISALIA, CA 93291 OVER RUN 

HA23 WPCP (949)252-0441 
(559)651-8321 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $32,816,185 12/07/12 16%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$3,506,550
 $1,177,135

12/27/12 
07/18/14 

11%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 SWPPP (805)473-3016 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $69,651,792 01/04/11 67%

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$40,606,579
 $3,491,994

01/19/11 
01/03/14 

58%

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,194,915 10/01/12 35%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,120,469
 $125,746

11/06/12 
07/03/17 

40%

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(559)246-7655 

WPCP (510)741-9226 

06-TUL-190-21.2/26.4 IN TULARE COUNTY NEAR PORTERVILLE GRIFFITH COMPANY MARTINEZ, BLAS $5,643,793 06/20/12 100%
06-337414 
ACST-P190-(016)E

 P1-90 0-(6E) 

--() 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,820,759
 $0

07/16/12 
06/26/13 

100%

COMPLETED 
06/28/13 

HA22 SWPPP 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,271,761 04/26/13 0% 
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0 
$0 

05/24/13 
0% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $1,156,065 04/18/13 0% 
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0 
$0 

05/16/13 
0% 

HM1 

Totals: Authorized Final Amt: $512,879,164 Completed to Date: $225,615,336 Work This Month: $15,822,371



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q3504 

06-FRE-33-22.7/59.5 06-0P7404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-1.0/3 06-0N7904 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-63-3.8/8.4 06-0P9304 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-10.2/0 06-0M2004 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-33-19.6/27 06-0Q0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-33-34.3/45.5 06-0N2704 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-46-/7.3 06-0P9204 

06-KER-58-15.4/21.4 06-0P7304 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-19.7/30.4 06-0Q3604 

06-KER-155-14.0/41 06-0P6304 

06-KER-178-93.2/103.8 06-0N1604 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-41-9.3/15.4 06-0P7604 8 

06-MAD-99-9.5/13.1 06-0E0404 8 

06-MAD-99-6.9/8.2 06-471004 8 

06-MAD-145-20.9/25.4 06-0P7004 8 

06-MAD-145-12.5/25.5 06-0P6404 9 

06-TUL-63-2.9/3.2 06-0K5404 9 

06-TUL-65-21.8/29.6 06-0P9404 9 

06-TUL-99-6.1/29.9 06-0E6704 9 

06-TUL-99-22.4/0 06-0A9704 9 

06-TUL-99-23.5/0 06-0N8504 9 

06-TUL-99-23.5/0 06-0N5404 10 

06-TUL-99-37.3/41.3 06-360214 10 

06-TUL-99-41.3/53.9 06-324504 10 

06-TUL-99-48.5/53.9 06-324514 10 

06-TUL-190-21.2/26.4 06-337414 10 

06-TUL-216-1.9/2.9 06-430704 10 

06-TUL-245-16.0/33 06-0P7204 11 

Statement of Ongoing Contracts - Federal Aid 

District 06 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $203,598,039

-S­ FEDERAL AID (SECONDARY) $14,981,247

-SH­ STATE HIGHWAY $215,952,084

 $78,347,793

District Total: $512,879,164

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $8,134,698 

Work completed this Period:  $8,134,698 

Work Comp 

$137,464,155


 $9,105,921


 $34,462,735


 $44,582,525


 $225,615,336
 


	06

