
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-7.9/65.7 IN FRESNO, KINGS & TULARE COUNTIES AT TRUESDELL CORPORATION OF $688,688 05/14/12 0%
06-0M2104 VARIOUS LOCATIONS 

PLACE METHACRYLATE & REPLACE BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

06/12/12 
0%

TEMPE AZ 85282 

HM1 WPCP (602)437-1711 

06-FRE-5-44.9/0 IN FRESNO COUNTY NEAR MENDOTA AT GRANITE CONSTRUCTION COMPANY $647,243 06/06/12 0%
06-0N0104 
ACIM-0555-(139)3 

TUMEY GULCH BRIDGE 

GRADE CORRECTION WITH HMA 

P O BOX 50085 $0
 $0

06/28/12 
0%

ACIM-0555-(E ) WATSONVILLE CA 950765085 

--() (831)724-1011 

HA22 WPCP 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,900,655 07/15/11 100%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 

FREEWAY MAINTENANCE ACCESS 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG,CA 93631 

$1,896,746
 $0

08/10/11 
06/07/12 

100%

COMPLETED 
06/08/12 

HA28 SWPPP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION $573,412 05/18/12 0%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 559 W COVINA BLVD $0

 $0
06/20/12 

0%

SAN DIMAS CA 91773 

(909)394-4510 

HM3 WPCP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $943,539 06/15/11 100%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$930,756
 $0

07/01/11 
06/19/12 
06/21/12 

100%

HB4N WPCP 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $595,713 03/19/12 31% 
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$79,185 
$66,055 

04/16/12 
09/25/12 

16% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 

06-FRE-41-30.7/31.7 

Fed Aid 
Pgm Code 

06-0A4904 

Contract 

SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ELITE LANDSCAPING 

Contractor 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638

Bid + CCOs

 $612,873

Comp To date

 $1,330

This Month 

05/24/10 

Awarded 

06/25/10 

Approved 

11/19/13 

Est Comp
Accepted 

55%

%Time

 94%

% Work 
Message 

06-FRE-99-.4/30.9 
06-0K4204 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS AND JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

$497,482
 $0
 $0

05/17/12 
06/21/12 

0%

 0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

06-FRE-99-1.0/7.4 
06-350714 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

WABO LANDSCAPE & CONSTRUCTION 

INC 

VONG, ALAN 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $395,786

 $3,815

12/23/09 
01/19/10 
08/09/13 

62%

 79%

HE13 SWPPP 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(510)741-9226 

(559)243-3856

06-FRE-99-10.5/16.5 

HB4N 

06-0M7604 
ACHN-P099-(554)E

--() 

WPCP 

ON ROUTE 99, IN FRESNO AND MADERA CO 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

$592,381
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-FRE-99-20.7/28.1 

HM1 

06-0P5404 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 

FRESNO STREET OVERCROSSING TO SHAW 

AVENUE OVERCROSSING 

COLD PLANE AND OVERLAY WITH HMA 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$1,209,746
 $0
 $0

05/30/12 
06/19/12 

0%

 0%

06-FRE-168-52.0/60 
06-0N2104 

WPCP 

IN FRESNO COUNTY NEAR SHAVER LAKE 

FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

FLINTRIDGE ROAD 

COLD PLANE AND OVERLAY WITH HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$1,329,942 
$0 
$0 

04/30/12 
05/16/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $579,979 06/15/11 72%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$544,394
 $3,566

07/14/11 
07/24/12 

94%

HB4N WPCP 

06-FRE-180-24.5/53.6 IN FRESNO COUNTY IN AND NEAR KERMAN GRANITE CONSTRUCTION COMPANY $4,042,500 06/06/12 0%
06-0M7204 FROM BELMONT AVENUE TO BRAWLEY AVENUE 

RHMA TYPE "G" OVERLAY 

P O BOX 50085 $0
 $0

06/28/12 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,701,639 01/12/12 23%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$5,700,000
 $412,037

01/20/12 
12/20/13 

14%

HE14 

06-FRE-198-34.6/42.7 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC MICHAEL ROBBINS $1,065,357 12/14/11 100%
06-0N2504 ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 
REDDING CA 960994248 

P O BOX 994248 183 W. VENTURA COURT 

KINGSBURG,CA 93631 

$1,123,152
 $0

02/05/12 
06/11/12 
06/18/12 

100%

(530)241-1086 
(559)259-4817 COMPLETED 

HM1 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,501,500 03/29/11 48%
06-0M5104 
ACNH-000C-(332)E

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,520,239
 $1,147,826

04/19/11 
06/29/12 

97%

HA26 WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569 
$0 

07/13/11 
07/09/12 

57% 

HM1 WPCP 



   

 

  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 

06-KER-5-.8/0 

Fed Aid 

HA26 

Pgm Code 

06-0A9904 

Contract 

ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

Description 

RESTORE SAFETY ROADSIDE REST AREA 

Type Of Work 

J T S CONSTRUCTION 

Contractor 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,634,844

Bid + CCOs

 $4,353,298

Comp To date

 $52,106

This Month 

10/11/10 

Awarded 

10/27/10 

Approved 

11/26/12 

Est Comp
Accepted 

76%

%Time

 93%

% Work 
Message 

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

$2,032,515
 $0
 $0

04/23/12 
05/14/12 

0%

 0%

06-KER-5-4.5/10.2 

HM1 

06-0P7804 

WPCP 

IN KERN COUNTY NEAR GRAPEVINE FROM 

GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

$3,806,915
 $0
 $0

06/06/12 
06/21/12 

0%

 0%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,254,999
 $1,226,680

 $60,771

10/26/11 
11/17/11 
05/14/13 

36%

 96%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,852,725
 $5,471,776

 $15,495

06/07/11 
06/24/11 
06/25/12 

100%

 92%

06-KER-5-30.0/L36.4 
06-0N8104 

WPCP 

IN KER CO ON RTE 5 FROM 0.7 MI S/OF 

MILLUX RD TO 0.4 MI N/OF BUENA VISTA 

CANAL RD & FROM STAION RD OC TO THE 

5/58 SEP & ON RTE 33 

PLACE RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$3,809,651 
$0 
$0 

06/05/12 
06/21/12 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,338,997 12/13/10 98%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$21,033,210
 $1,088,227

12/30/10 
11/01/12 

65%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-69.6/73.1 ON ROUTE 5 BETWEEN MAIN DRAIN ROAD MIDSTATE BARRIER INC PETER MULLALY $1,087,292 01/30/12 100%
06-0L2204 
HSIM-G005-(190)E 

75- 1-(0E) 

--() 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

INSTALL MEDIAN BARRIER AND RUMBLE 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,100,386
 $0

02/14/12 
06/15/12 

100%

COMPLETED 
06/19/12 

HB1 SWPPP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,762,787 02/03/11 71%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$8,381,894
 $920,664

02/16/11 
10/17/12 

71%

HA22 SWPPP 

06-KER-14-15.3/0 IN KERN CO IN MOJAVE AT SOUTH MOJAVE AUTOBAHN CONSTRUCTION INC $522,412 04/05/12 0%
06-0K4504 OVERHEAD 

PLACE CONCRETE OVERLAY 

P O BOX 11238 $0
 $0

05/01/12 
0%

SANTA ANA CA 927111238 

(714)769-7025 

HM1 WPCP 

06-KER-33-34.3/40.3 IN KERN COUNTY NEAR MCKITTRICK FROM GRANITE CONSTRUCTION COMPANY $1,555,305 05/04/12 0%
06-0M4404 ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

P O BOX 50085 $0
 $0

05/22/12 
0%

COLD IN-PLACE RECYCLING AND HMA 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

06-KER-33-60.7/64 IN KERN COUNTY ABOUT 28 MILES SOUTH BOWMAN ASPHALT INC AMARJIT DHALIWAL $985,655 03/06/12 0% 
06-0N2304 OF AVENAL FROM 0.6 MILE NORTH OF 

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE 

3527 BRIAN WAY $0 
$0 

04/19/12 
08/15/12 

0% 

46 

COLD IN PLACE RECYCLE & HMA OVERLAY 

BAKERSFIELD CA 93308 

(661)334-1356 
(661)797-1480

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,363,451 01/26/11 67%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$32,348,441
 $2,422,846

02/10/11 
12/03/12 

70%

HE13 SWPPP 

HE13 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,280,912 05/02/12 0%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

05/24/12 
0%

IRVINE CA 92614 

HM1 WPCP (949)252-0441 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $542,576 12/21/10 100%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$534,537
 $0

01/12/11 
06/12/12 

100%

COMPLETED 
06/13/12 

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$408,760
 $0

05/27/11 
12/21/11 

81%

WPCP 

06-KER-58-106.7/107.6 IN KERN COUNTY NEAR MOJAVE FROM .08 MODERN ALLOYS, INC. CARY J. CRUZ $1,055,044 04/10/12 9%
06-0L7204 
ACHS-P058-(111)E

G P0-58 1-(1E) 

--() 

MILE WEST OF RANDSBURG CUTOFF ROAD TO 

CACHE CREEK BRIDGE 

CONSTRUCT CONCRETE MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(559)341-3377

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$98,195
 $98,195

05/09/12 
08/30/12 

9%

HB1 WPCP 

06-KER-58-108.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $276,700 05/30/12 0% 
06-0M2904 PLACE METHACRYLATE DECK SEAL INC 

10641 FULTON CT 

$0 
$0 

06/21/12 
0% 

RANCHO CUCAMONGA CA 91730 

HM1 WPCP (909)944-1037 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,971,426 01/18/12 18%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$17,653,445
 $7,024,092

02/14/12 
04/19/13 

21%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
07/18/12 

0%

CONCORD CA 94520 
(661)333-9357 

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

02/14/12 
0%

SUSPENDED 

HB1 SWPPP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $686,513 10/26/11 81%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$460,795
 $201,860

11/29/11 
07/27/12 

67%

HA12 WPCP 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY $1,893,988 04/24/12 0%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

05/14/12 
0%

(661)392-6640 

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0% 
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0 
$0 

03/22/12 
0% 

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 



  
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 

06-KIN-5-19.1/0 

Fed Aid 
Pgm Code 

06-0L8004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO AND KINGS COUNTIES NEAR 

COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

KETTLEMAN CITY AT MILHAM AVENUE 

Description 

CHANGEABLE MESSAGE SIGN MAINTENANCE 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

DALLIA FOSTER 

Resident 
Engineer 

(559)651-8333 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$325,998

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/30/12 

Awarded 

02/13/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-33-8.0/19 

HM1 

06-0N2804 

WPCP 

IN KINGS AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

PME CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

MENGONI, MARK 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,214,082
 $957,830
 $382,956

02/08/12 
02/29/12 
06/28/12 

28%

 95%

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,361,448
 $14,921,645

 $371,651

05/09/11 
05/27/11 
06/30/12 

81%

 98%

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$6,496,442
 $0
 $0

04/06/12 
04/27/12 

0%

 0%

06-KIN-43-24.2/24.7 

HB1 

06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

SWPPP 

IN KINGS COUNTY ON ROUTE 43 NEAR 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

$924,950
 $0
 $0

05/17/12 
06/12/12 

0%

 0%

06-KIN-198-21.5/28.3 
06-0L0504 
ACNH-P198-(059)E 

--() 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 

$1,380,447 
$0 
$0 

05/22/12 
06/20/12 

0% 

0% 

HE14 WPCP (510)741-9226 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$49,561,620
 $39,250,347
 $1,102,377

09/01/09 
09/22/09 
10/29/12 

82%

 81%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-2.4/6.9 

HM1 

06-0M7004 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 0.8 

MILE SOUTH OF AVE 12 TO FRIANT­

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

$2,202,238
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,640,348
 $7,155,828
 $812,929

06/28/11 
08/22/11 
10/01/12 

34%

 30%

06-MAD-99-23.8/28.2 

HB1 

06-0L2004 
ACHS-P099-(558)E 

G P0-99 5-(8E) 

--() 

SWPPP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM AVENUE 24 

OVERCROSSING TO LE GRANDE AVENUE 

OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ABOUZEDA, RAAID 

(559)243-3598 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$1,449,876
 $563,135
 $563,135

04/12/12 
05/01/12 
08/09/12 

37%

 39%

06-TUL-65-14.0/15 

HM1 

06-0N2404 

WPCP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$389,061
 $376,020
 $376,020

02/09/12 
02/29/12 
07/03/12 
07/02/12 

50%

 94%

06-TUL-99-3.1/0 
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948 
$4,714,883 

$2,499 

06/24/10 
07/13/10 
06/29/12 

95% 

97% 

HA21 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

06District 

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539

Bid + CCOs

 $1,333,882

Comp To date

 $1,096,562

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

12/18/12 

Est Comp
Accepted 

23%

%Time

 16%

% Work 
Message 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,645,535
 $5,662,132
 $728,904

04/06/11 
04/25/11 
09/07/12 

65%

 65%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,389,976
 $15,295,008

 $370,490

01/04/11 
01/19/11 
11/04/13 

39%

 22%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462
 $1,239,747
 $311,831

05/25/11 
06/14/11 
01/26/13 

31%

 98%

06-TUL-198-23.5/43 

HM2 

06-0N6604 

WPCP 

IN TULARE COUNTY IN AND NEAR LEMON 

COVE AT VARIOUS LOCATIONS FROM 0.3 

MILE WEST OF MEHRTEN AVENUE TO 0.5 

MILE EAST OF MINERAL KING 

CULVERTS, LINER, PAVE INVERTS 

CONDOR INC 

EL MONTE CA 91732 

(626)455-0050 

3000 DURFEE AVENUE 

$452,120
 $0
 $0

05/02/12 
06/12/12 

0%

 0%

06-TUL-201-/14 

HM1 

06-0N3004 

WPCP 

IN TULARE COUNTY NEAR KINGSBURG FROM 

TULARE/FRESNO COUNTY LINE TO ROAD 128 

SLURRY SEAL ON EXISTING PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

CARY J. CRUZ 

(559)341-3377

P O BOX 50085 183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$646,646 
$380,135 
$380,135 

03/08/12 
03/28/12 
06/25/12 

48% 

59% 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-5711-/0 IN TULARE COUNTY NEAR LEMON COVE AT ARTHURS CONTRACTING INC BLAS MARTINEZ $226,130 12/06/11 100% 
06-0F8004 THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 
ATASCADERO CA 93423 

P O BOX 2650 8530 W. ROOSEVELT 

AVE. 

$212,274 
$0 

12/21/11 
06/01/12 
06/19/12 

100% 

WPCP 

(805)461-0140 
(559)651-8321

VISALIA, CA 93291 COMPLETED 

Totals: Authorized Final Amt: $468,536,102 Completed to Date: $200,321,978 Work This Month: $20,018,373



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-7.9/65.7 06-0M2104 

06-FRE-5-44.9/0 06-0N0104 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-.4/30.9 06-0K4204 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-20.7/28.1 06-0P5404 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-24.5/53.6 06-0M7204 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 
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2 

2 

2 

2 

3 

3 

3 

3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-30.0/L36.4 06-0N8104 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 

06-KER-33-60.7/64 06-0N2304 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-108.4/0 06-0M2904 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-106.7/107.6 06-0L7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-KIN-41-11.5/20 06-415904 8 

06-KIN-41-42.1/44.9 06-416004 8 

06-KIN-43-24.2/24.7 06-0J0504 8 

06-KIN-198-21.5/28.3 06-0L0504 8 

06-KIN-198-21.5/28.3 06-3568U4 9 

06-MAD-41-2.4/6.9 06-0M7004 9 

06-MAD-99-9.5/13.1 06-0E0404 9 

06-MAD-99-23.8/28.2 06-0L2004 9 

06-TUL-65-14.0/15 06-0N2404 9 

06-TUL-99-3.1/0 06-471904 9 

06-TUL-99-19.8/25 06-0E0704 10 

06-TUL-99-22.4/0 06-0A9704 10 

06-TUL-99-41.3/53.9 06-324504 10 

06-TUL-198-23.5/43 06-0N6604 10 

06-TUL-198-9.5/9.7 06-0F0004 10 

06-TUL-201-/14 06-0N3004 10 

06-TUL-5711-/0 06-0F8004 11 

Statement of Ongoing Contracts - Federal Aid 

District 06 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $50,601,752

-F­ FEDERAL AID (PRIMARY) $199,433,387

-S­ FEDERAL AID (SECONDARY) $2,612,494

-SH­ STATE HIGHWAY $35,595,378

 $180,293,091

District Total: $468,536,102

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $4,822,010 

Work completed this Period:  $4,822,010 

Work Comp 

$34,886,880


 $62,127,345


 $544,394


 $6,675,252


 $96,088,108


 $200,321,978
 


	06

