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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 78%
82;893382—(367)E VARIOUS LOCATIONS 3442 6TH STREET 3240 N. MILLBROOK $4,559-4;g ig;gi;ii 73%
o REPAIR DAMAGE ELECT. & IRRIGATION CERES CA 95307 FRESNO CA 93726
(559)243-3543
HA23
06-FRE-5-37.1/41.5 IN FRESNO COUNTY NEAR MENDOTA FROM  GRANITE CONSTRUCTION COMPANY $407,580 06/12/14 0%
06-0R2404 1.3 MI SOUTH OF KAMM AVE OC TO 1 MI 2716 S GRANITE CT. $0 06/26/14 0%
NORTH OF PANOCHE JCT OC & FROM 0.9 MI FRESNO CA 93706 $0
SOUTH OF MANNING AVE
" COLD PLANE AND RESURFACE ROADWAY
06-FRE-33-16.7/22.7 IN FRESNO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY CARY CRUZ $2,418,800 05/21/14  100%
06-0Q7504 COALINGA FROM LOS GATOS CREEK 2716 S GRANITE CT. 3240 N. MILLBROOK $2=183=2§g ggjggjii 96%
OVERFLOW TO 0.8 MILE NORTH OF PALMER FRESNO CA 93706 AVENUE
AVENUE FRESNO, CA 93726
" COLD IN-PLACE RECYCLE AC PAVEMENT (559)341-3377
06-FRE-41-24.5/24_8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,248,752 03/18/14 26%
g?Egviggg—(025)E FROM THE RTE 180/41 CONNECTOR TO 651 ENTERPRISE COURT 3240 N. MILLBROOK iiég,ii? ggjgg;ig 320
OLIVE AVE UC AND ON RTE 180 FROM LIVERMORE CA 94550 AVENUE ;
-0 BLACKSTONE AVE UNDERCROSSIN FRESNO, CA 93726
HB1 CONSTRUCT CONCRETE GUARD RAIL (559)243-3852
06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 8406 N ARMSTRONG AVE 3240 N. MILLBROOK $5§;,8gg 8?;1?;1% 0%
UNDERCROSSING CLOVIS CA 93619 FRESNO, CA 93726-5866 ’
REPLACEMENT PLANTING (243)-35-43 PLANT EST
HB4N WPCP SATIS
06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,620,043 10/10/12 45%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF P O BOX 620 3240 N. MILLBROOK $§i’2§2’§§% ééjggjig 83%
ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 AVENUE » 090
MILE NORTH OF ASHLAN AVE FRESNO, CA 93726
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856

HE13 SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,267,926 01/28/14 24%
06-0J9204 897,993 03/03/14
SSTP-PL45-(031)E 0.3 MILE NORTH OF JENSEN AVENUE 20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK :182 1o Ooroaria 69%
0 CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 AVENUE ’
FRESNO, CA 93726
HB1 (559)243-3852
06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $327,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE P O BOX 12905 $0 12/09/13 0%
ROAD/AUBERRY ROAD TO TOLLHOUSE SALEM OR 97309 $0
ROAD/AUBERRY ROAD
CURED-IN-PLACE PIPELINER
HM2
06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,479,150 11/19/13 78%
gg;g?iggg_ 0270E ELECTRICAL EQUIPMENT REPLACEMENT P O BOX 1309 3240 N. MILLBROOK $3é§§i’if§ ii;g?;ij 64%
(027) MARTINEZ CA 94553 AVENUE .
O FRESNO, CA 93710
HA23 (559)341-3377
06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,642,750 01/12/12  100%
06-0C1104 46,214,182 01/20/12
ACNH-P180- (056N ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 3240 N MILLBROOK $ 525 506 10750714 99%
BRAIDED RAMPS WALNUT CREEK CA 94596 FRESNO CA 93726 i
-0 (559)243-3856 OVER RUN
HE14
06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 92%
gg&ﬁfgigg_ 057OE MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG 3240 N. MILLBROOK $3,g?i=iig ggjgg;ii 790
(057) MILE EAST OF TEMPERANCE AVE CLOVIS CA 93619 AVENUE ’
-0 HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866
wpcp (559)917-2487
06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,638,907 04/23/13 94%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348 $14,589,309 05/16/13
3240 N. MILLBROOK $1,111.296 10/15/14 3%

HE14

State of California Department of Transportation

QUALITY AVENUE TO 0.2 MILE WEST OF
SMITH AVENUE
NEW EXPRESS HIGHWAY

FRESNO CA 93744

FRESNO, CA 93726-5866
(559)243-3543
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT"S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4%
gg&gHézgg 0580 E KINGS RIVER OVERFLOW BRIDGE (#42- 1477 MENLO AVE 3240 N. MILLBROOK $46-4§g éi;ég;ig o0
- -(058) 0074) BETWEEN PM 77.1 AND PM 77.2 CLOVIS CA 93611 AVENUE
-0 BRIDGE REPLACEMENT,SHOULDER WIDEN FRESNO, CA 93726 SUSPENDED
HA21 (559)243-3856
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHAL IWAL $747,264 05/16/14 33%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 1824 NORRIS ROAD $24-3;g 22;2;;13 3%
1310 W. 23RD STREET BAKERSFIELD, CA 93303
TEMPE AZ 85282 (661)391-4742
HM3
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO  PETER MULLALY $2,260,835 05/21/13  100%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 1824 NORRIS RD $2,440=5§g 82;12;12 100%
10641 FULTON COURT BAKERSFIELD, CA 93308
RANCHO CUCAMONGA CA 91730 (661)391-4767
HM1
06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11  100%
06-0G6804 ROUTES 5, 46, 155 & 178 939 W. CHARTER 183 W. VENTURA $384,8§g ggjig;ii 100%
REPLACE JOINT SEALS AND SEAL BRIDGE STOCKTON, CA 95206 KINGSBURG, CA 93631 08728714
(559)246-9429 COMPLETED
HM1 wPCP
06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $789,104 05/08/14 10%
gg;??ggg4_ 103 MILES SOUTH OF GRAPEVINE 3442 6TH STREET 1824 NORRIS ROAD ii,gig gg;ig;ii 1%
(193) UNDERCROSSING CERES CA 95307 BAKERSFIELD. CA 93308 ;
-0 1-5 EXTINGUISHABLE MESSAGE SIGNS (661)391-4773
HB4N
06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,298,295 10/15/13  100%
?3—322604192 c UNDERCROSSING TO ROUTE 5/99 28548 LIVINGSTON AVENUE 1824 NORRIS ROAD $1,338,5§§ ég;gi;ii 100%
- -(192) SEPARATION VALENCIA CA 91355 BAKERSFIELD, CA 93308
-0 REPLACE ASPHALT CONCRETE PAVEMENT

(661)391-4747
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12  100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 1824 NORRIS ROAD $1,799-228 ig;g;;ig 100%
MEDFORD OR 97504 BAKERSFIELD, CA 93308

(661)391-4767 SUSPENDED
HM1 wPCP
06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $934,316 05/22/14 26%
06-0Q4204 MOJAVE MAINTENANCE STATION 2488 DIXON LANE 1824 NORRIS RD $§g;,ggg gg;ifjig 25%

CONSTRUCT MECHANIC®S FACILITY BISHOP CA 93514 BAKERSFIELD, CA 93308 i

(661)391-4767
HA12
06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,473,350 05/22/13 85%
06-0H1804 39.9, 24 MILES NORTH OF MOJAVE AT RED PO BOX 742478 $6,979,901 06/10/13 80%
BRNH-PO14-(072)E ROCK CANYON BRIDGE #50-0178 LOS ANGELES, CA 90074-2478 $824,508  12/03/14
-0 BRIDGE REPLACEMENT (SCOUR) (661)391-4766
HA21 SWPPP
06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 0%
06-0Q7904 0.1 MI WEST OF SMITH AVE TO RTE 46/ 3785 CHANNEL DR. 1824 NORRIS ROAD $0 06/25/14 0%
NHP-X029-(113)E 99 SEP & NEAR BAKERSFIELD ON RTE 65 WEST SACRAMENTO CA 95691 BAKERSFIELD, CA 93308 $0 11/03/14
-0 FROM 0.1 MI NORTH OF M (661)391-4766

PMA CHIP SEAL

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,200,354 05/15/14 0%

ﬂﬁ;98328f(117)E TRACY AVENUE TO 0.3 MILE WEST OF 1128 CARRIER PARKWAY AVE 28 05/29/14 0%
ROUTE 43 BAKERSFIELD CA 93308

-0 RHMA-SP-G OVERLAY AND RUMBLE STRIP

HM1

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY $2,542,742 07/29/14 0%

06-0P5604 GATSON STREET AND JUNCTION STATE 1128 CARRIER PARKWAY AVE $0  08/12/14 0%

HSNH-P058-(118)E ROUTE 43 BAKERSFIELD CA 93308 $0

-0 WIDEN SHOULDERS & INSTALL RUMBLE

HB1
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13  100%
33225323?004)E NEUMARKLE ROAD UC 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $384,2§g 82;33;13 100%
PN CONSTRUCT ROCK SLOPE PROTECTION BAKERSFIELD CA 93308 BAKERSFIELD, CA 93308
(661)391-4747
HA23
06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12  100%
gg;gfsggg—(113)E BUSINESS 58 WEST OVERCROSSING 28548 LIVINGSTON AVENUE 805 S. LEXINGTON ST. $1,545,528 gg;iijig 100%
o POSE 1(3E CONCRETE BARRIER AND WINDSCREEN VALENCIA CA 91355 DELANO, CA 93215
__()— -(3B) (661)720-0970 OVER RUN
HB1 wPCP
06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/14 97%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT CONSTRUCTION, INC 1824 NORRIS RD $2=781=5§g gg;égjii 95%
DECLARATION IN KERNAND TULARE COUNTYS 726 ALFRED NOBLE DR BAKERSFIELD, CA 93308
AT VARIOUS LOCATIONS HERCULES, CA 94547 (661)391-4767
UPGRADE IRRIGATION SYSTEMS
20.20.201
130
06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM  SECURITY PAVING COMPANY INC  HISHAM ALNATOUR $21,153,582 10/24/12  100%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON PO BOX 1489 1824 NORRIS ROAD $20,505,3g§ ééﬁ??fii 100%
ROAD SUN VALLEY CA 91353-1489 BAKERSFIELD, CA 93308 09/18/14
WIDEN FREEWAY FROM 6 TO 8 LANES (661)391-4747 COMPLETED
SWPPP
06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,053,235 06/24/13 550%
06-0L3904 CALIFORNIA AVENUE UNDERCROSSING 1128 CARRIER PARKWAY AVE 1824 NORRIS RD $1,008,552 07/22/13 o5%
HSNH-P099- (568)E $147 05/11/15 ’
RELOCATE RIGHT TURN LANE BAKERSFIELD CA 93308 BAKERSFIELD, CA 93308
Y (661)391-7467
HB1
06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT, INC. AMARJIT DHALIWAL $803,928 04/17/14 29%
06-0P3004 OF MCFARLAND FROM 0.6 MILE SOUTH OF 3351 FAIRHAVEN DRIVE $198,136 05/12/14
HSNH-P099- (574)E 1824 NORRIS ROAD $108.136 10/27/14 2%

-0

HB1

State of California Department of Transportation

SHERWOOD AVENUE OVERCROSSING TO 0.4
MILE SOUTH OF WHISLER
CONSTRUCT RUMBLE STRIP

BAKERSFIELD CA 93308

BAKERFIELD, CA 93308
(661)391-4766



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13  100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 8115 SECLUDED VALLEY DRIVE 1824 NORRIS RD $623,2§g 8%;22;13 100%
HILLS ROAD REDDING CA 96001 BAKERSFIELD, CA 93308
PAE CHIP SEAL (661)391-4766
HM1
06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR WINDSOR FUEL COMPANY SAM DHAL IWAL $2,344,285 05/15/14  100%
06-0Q8304 BAKERSFIELD FROM WEILL PARK OVERHEAD 1150 WILLOW PASS ROAD 1824 NORRIS ROAD $2,042,247 06/18/14 87%
NHP-P178-(063)E $1,016,104 09/26/14 ?
TO 0.5 MILE WEST OF MORNING DRIVE PITTSBURG CA 94565 BAKERSFIELD, CA 93303 ’ ’
-0 BWC RHMA TYPE "G" (661)391-4742 OVER RUN
HM1
06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION $1,899,477 06/05/14 0%
06-008104 HMA TYPE "G" OVERLAY COMPANY $0 06/18/14 o%
STP-X029-(112)E P.0. BOX 430 $0
-0 HANNIBAL MO 63401
06-KER-223-4.8/17.2 ON ROUTE 223 IN KERN COUNTY NEAR GRANITE CONSTRUCTION COMPANY $3,490,485 08/04/14 0%
06-0P8404 ARVIN BETWEEN OLD RIVER ROAD AND P.0. BOX 50085 $0 08/19/14 0%
HSST-P223-(011)E VINELAND ROAD WATSONVILLE CA 95077 $0
-0 WIDEN SHOULDERS & INSTALL RUMBLE
HB1
06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION JUSTIN KIMURA $3,229,675 06/06/13  100%
gg;gfgégg_ 0430 E CORCORAN AND HANFORD FROM 0.6 MILE 39 CALIFORNIA ST PMB 118 183 W. VENTURA COURT $3,313=0§g 82;32;12 92%
(043) SOUTH OF DEER CREEK BRIDGE TO KINGS VALLEY SPRINGS CA 95252 KINGSBURG, CA 93631
-0 COUNTY LINE AND FROM ROUT (559)897-3118
RHMA OVERLAY TYPE "G"
HM1
06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,328,406 10/24/12 83%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 P O BOX 50085 8530 W ROOSEVELT AVE $14é§§g,igg éijgg;ig 7a%
AVENUE (VINE STREET) (KP 15.1/16.3) WATSONVILLE CA 95077 VISALIA, CA 93291 ;
CONSTRUCT INTERCHANGE (559)651-8315

HE11l SWPPP
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A_ TEICHERT & SON INC. DBA DALLIA FOSTER $3,895,058 03/13/14 72%
06-0P1604 2,786,938 04/04/14
NEPoP o8- (0B1)E AVENUE UNDERCROSSING TO 11TH AVENUE TEICHERT CONSTRUCTION 183 W VENTURA COURT :1 Lo, 4 720
N UNDERCROSSING 4533 E. CITRON AVENUE KINGSBURG, CA 93631 »S0%,
OVERLAY CAPM FRESNO CA 93725 (559)897-7080
HA22
06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $4,904,209 09/24/13 98%
gg&ﬁﬁsigg_(OGO)E UC, HANFORD-ARMONA RD UC AND THE 11TH 2716 GRANITE COURT 183 W. VENTURA COURT $2,g§1,igg égjgi;ii 49%
AVENUE UC (KP R23.7/R29.0) FRESNO CA 93706 KINGSBURG, CA 93631 ’
-0 REHAB 3 BRIDGE DECKS (559)897-3118
HA21
06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF  AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,638,155 04/22/14 1%
06-487504 12TH AVENUE OVERCROSSING TO 0.3 MILE PO BOX 629 183 W VENTURA COURT $51,785 05/13/14 1%
NHP-P198-(062)E EAST OF 12TH AVENUE OVERCROSSING CLOVIS CA 93613 KINGSBURG CA 93631 $50,160 09/18/15
-0 RECONSTRUCT INTERCHANGE 12TH AVE (559)897-3118
HE11
06-KIN-198-21.5/28_3 IN KINGS AND TULARE COUNTIES NEAR  WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
gg&ngigg 0590 E HANFORD FROM 0.5 MILE E OF RTE 43 TO INC 8530 W. ROOSEVELT $1,2§g,ggg gg;igjig 0%
- -(059) 0.4 MILE OF RTE 99 726 ALFRED NOBEL DRIVE AVE. ’
-0 HIGHWAY PLANTING HERCULES CA 94547-1805 VISALIA, CA. 93291 PLANT EST
HE14 WPCP (559)897-7080 SATIS
06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC  OSCAR SHERRILL $44,388,268 12/07/12 56%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 13170 TELFAIR AVENUE 3240 N. MILLBROOK $§i=ggg=ggg 83;%8;12 53%
MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 FRESNO, CA 93726-8566 PR
RECONSTRUCT INTERCHANGE (559)243-3812
HE11 SWPPP
06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13  100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 3240 N. MILLBROOK $716,7;g 8?;%2;12 100%
COLD PLANE AND HMA OVERLAY CLOVIS CA 93613 FRESNO CA 93726

(559)243-3543
HM1
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-65-21.8/28_4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION BLAS MARTINEZ $1,767,477 03/21/14  100%
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 COMPANY 8530 WEST ROOSEVELT gi,ggg-ggg 83;22;13 90%
MILES NORTH OF LINDSAY BLVD P O BOX 430 AVENUE » 903>
AR CHIP SEAL HANNIBAL MO 63401 VISALIA CA 93291
HM1 (559)651-8321
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11  100%
gg:gﬁg;g?ng)E PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085 8530 W ROOSEVELT AVE $9,104,9§g 83;2?;%% 100%
AREA WATSONVILLE CA 950775085 VISALIA, CA 93291
Tfii‘AR R-(B) CONSTRUCT NEW FACILITES REST AREA (559)651-8312 PLANT EST
HA26 SWPPP SATIS
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. BLAS MARTINEZ $395,981 03/21/14  100%
33598338f(575)E MILE SOUTH OF AVENUE 184 P O BOX 994248 8530 WEST ROOSEVELT $376,9§g 83;21;12 100%
OVERCROSSING AT THE PHILIP S. RAINE REDDING CA 96099 AVENUE
-0 SAFETY ROADSIDE REST AREA VISALIA CA 93291
COLD PLANE AC OVERLAY (559)651-8321
HA22
06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,650,174 05/20/14 76%
ﬁﬁﬁ9ﬁéggf(57e)5 46-60 TO PAIGE RD. OC 46-158 COMPANY 3240 N. MILLBROOK igii,ggg ggjgi;ii 12%
OVERLAY 2R P.O. BOX 430 AVENUE ;
-0 HANNIBAL MO 63401 FRESNO, CA 93726
HA22 (559)250-6305
06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY  SHELLEY MAGGARD $33,145,903 12/07/12 66Y%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO INC 8530 WEST ROOSEVELT $16§§§§’2§§ ég;ig;ig 49%
0.2 MI NORTH OF NORTH GOSHEN OVERHEAD P O BOX 2210 AVE ’
WIDEN FREEWAY 4-LN FWY TO 6-LN FWY  PISMO BEACH CA 93448 VISALIA, CA 93291
HE13 SWPPP (559)651-8319
HE13
06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,617,754 01/04/11 94%
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100 $64,386,178 01/19/11
HPLU-6206-(010)E 3240 N. MILLBROOK $1,993.505 11/17/14 o

62-06 0-(OE)

SWPPP

NORTH GOSHEN OVERHEAD TO 0.2 MILE
NORTH OF ROUTE 99/201
WIDEN ROAD WITH HOT MIX ASPHALT

SAN RAMON CA 94583

AVENUE
FRESNO, CA 93726
(559)243-3881
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM CONSTRUCTION INC 183 W VENTURA COURT $1,§Ig-?$g é%;gg;i; o%
0.3 MILE SOUTH OF MERRITT DRIVE 726 ALFRED NOBEL DRIVE KINGSBURG CA 93631 ’
INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST
IRRIGATION, PLANTING AND PAVING
WpCP SATIS
06-TUL-137-18.2/27.4 IN TULARE COUNTY NEAR TULARE FROM 0.2 PAPICH CONSTRUCTION CO. INC. BLAS MARTINEZ $3,424,999 05/07/14 91%
06-0rR2204 MILE WEST OF RANCH ACRES ROAD TO PO BOX 2210 8530 WEST ROOSEVELT $1éigg,ggg ggjgg;ii 39%
ROUTE 65 PISMO BEACH CA 93448 AVENUE ;
COLD IN-PLACE RECYCLING W/ OVERLAY VISALIA CA 93291
L (559)651-8321
06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14  100%
06-050804 IRRIGATION CONTROLLERS AND SECURE CONTRACTING, INC 3240 N. MILLBROOK AVE $1,821=3§g 83;12;12 83%
CABINETS, OPTIC LOOP DETECTORS, FLOW 2972 LARKIN AVE, FRESNO, CA 93726
SENSORS, BOOSTER PUMPS AND MULC CLOVIS, CA 93726 (559)250-6305 OVER RUN
EMERGENCY IRRIGATION SYSTEM UPGRADES
20.20.201
130

06-TUL-216-1.9/2.9
06-430704

HB4C SWPPP

06-TUL-245-16.0/33
06-0P7204

HM1

06-TUL-245-20.8/0
06-0N3904
STP-17D9-(004)E

IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY
FROM LOVERS LANE TO 0.1 MILE EAST OF 2716 GRANITE COUNT

COMSTOCK STREET FRESNO, CA 93706

WIDEN AND REALIGNMENT OF ROUTE 216

IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY
MILES NORTH OF AVENUE 404 TO 2.6 2716 GRANITE COURT

MILES SOUTH OF DRUM VALLEY ROAD AND FRESNO CA 93706

FROM 2.4 MILES NORTH OF

HMA OVERLAY

MASS X INC
55 SHAW AVE #105
CLOVIS CA 93612

ABOUT 10 MILES SOUTH OF BADGER AT
COTTONWOOD CREEK
CONSTRUCT ROCK SLOPE PROTECTION

BLAS MARTINEZ
8530 W.ROOSEVELT AVE
VISALIA, CA 93291
(559)651-8321

JAVIER HUERTA
8530 W.ROOSEVELT AVE
VISALIA, CA 93291
(559)651-8321

BLAS MARTINEZ
8530 W.ROOSEVELT AVE
VISALIA, CA 93291
(559)651-8321

$4,206,369 04/26/13
$3,329,933 05/24/13

$161,680 10/24/14
$1,198,130 04/18/13
$1,250,869 05/16/13

$0 07/24/14

$242,387 10/28/13
$219,218 11/15/13
$217,343 10/02/14

88%
78%

100%
100%

65%
90%
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Statement of Ongoing Contractsasof 0920/14 10/06/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $410,587,095 Completed to Date: $304,591,513  Work ThisMonth: $14,495,012




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06-FRE-0-/0 06-0Q5404
06-FRE-5-37.1/41.5 06-0R2404
06-FRE-33-16.7/22.7 06-0Q7504
06-FRE-41-24.5/24._8 06-0M4204
06-FRE-41-27.6/30.4 06-0E9714
06-FRE-99-26.7/31.6 06-442624
06-FRE-145-32.8/33.4 06-0J9204
06-FRE-168-32.5/36.2 06-0Q6604
06-FRE-168-/0 06-0Q5504
06-FRE-180-77.2/0 06-0H1704
06-FRE-180-58.4/60.4 06-0C1104
06-FRE-180-62.6/66.3 06-342564
06-FRE-180-71.8/74.5 06-342524
06-KER-0-/0 06-0M6204
06-KER-0-/0 06-0P0504
06-KER-5-6.0/9 06-0Q4504
06-KER-5-10.4/15.8 06-0N3604
06-KER-5-13.5/0 06-0M2204
06-KER-5-.5/62_6 06-0G6804
06-KER-14-39.3/40.3 06-0H1804
06-KER-14-16.6/0 06-0Q4204

06-KER-46-54.0/57.8 06-0Q7904

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP



Cnty Rt Pm
06-KER-58-31.8/39.7
06-KER-58-36.3/39.9
06-KER-58-67.8/0
06-KER-58-108.9/0
06-KER-58-/0
06-KER-99-17.0/22.1
06-KER-99-24.6/0
06-KER-99-46.9/48.6
06-KER-119-/0
06-KER-178-2.0/7.5
06-KER-204-/3.7
06-KER-223-4.8/17.2
06-KIN-43-18.2/27.2
06-KIN-198-8.9/10.1
06-KIN-198-14.7/17 .9
06-KIN-198-14.8/17.9
06-KIN-198-16.5/17.2
06-KIN-198-21.5/28_3
06-MAD-99-6.9/8.2
06-MAD-145-20.9/25.4
06-TUL-65-21.8/28_4
06-TUL-99-22.4/0

Statement of Ongoing Contracts - Index

Contract
06-0Q8004
06-0P5604
06-0N4014
06-0G2704
06-0S0704
06-0G8304
06-0L3904
06-0P3004
06-0Q8504
06-0Q8304
06-0Q8104
06-0P8404
06-0P6104
06-325504
06-0P1604
06-462204
06-487504
06-0L0504
06-471004
06-0P7004
06-0R1204
06-0A9704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06-TUL-99-22.4/0 06-0Q2904 8
06-TUL-99-25.0/27.6 06-0P1704 8
06-TUL-99-37.3/41.3 06-360214 8
06-TUL-99-41.3/53.9 06-324504 8
06-TUL-99-48.5/53.9 06-324514 9
06-TUL-137-18.2/27_4 06-0R2204 9
06-TUL-198-/0 06-0S0804 9
06-TUL-216-1.9/2.9 06-430704 9
06-TUL-245-16.0/33 06-0P7204 9
06-TUL-245-20.8/0 06-0N3904 9

Statement of Ongoing Contracts - Federal Aid

District 06
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $1,298,295 $1,338,532
-F- FEDERAL AID (PRIMARY) $77,959,712 $70,040,063
-S- FEDERAL AID (SECONDARY) $3,390,616 $632,033
-SH- STATE HIGHWAY $205,764,659 $147,075,308

$122,173,813 $85,505,577
District Total: $410, 587, 095 $304, 591, 513




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $21,817,998
$21,817,998

Work completed this Period:
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