
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-0-/0 
07-2W4304 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HM4
 

07-LA-1-8.2/0
 
07-4X2604
 

20.20
 

201130
 

07-LA-1-8.7/0
 
07-3X3904
 
ER-17E1-(004)E
 

--()
 

HA23
 

07-LA-1-9.9/9.9
 
07-1W6204
 

HM3
 

07-LA-1-20.7/20.8
 
07-4T5404
 

HB4N
 

07-LA-1-21.9/23.9
 
07-1W1404
 

HM1
 

Resident
 
Engineer
 

YOUNG, FRED
 

13171 TELFAIR AVE STE
 

101
 

SYLMAR, CA 91342
 

GALLARDO, SAM
 

18730 S. WILMINGTON
 

AVE. SUITE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ALONZO, BERNARD
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3145
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847


Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE CRASH CUSHIONS
 

LA-1/LA-103 SEPARATION BRIDGE 53-0145
 

REPAIR STRUCTURAL DAMAGE W/RAPID
 

STRENGTH CONCRETE DIR'S EMERGENCY
 

FORCE ACCOUNT
 

REPAIR/RECONSTRUCT BRIDGE DECK
 

IN LOS ANGELES 0.1 MILE WEST OF
 

DOMINQUEZ CHANNEL
 

CONSTRUCT STEEL SOLDIER PILE WALL
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT WILMINGTON OVERHEAD
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN LOS ANGELES COUNTY IN HERMOSA
 

BEACH AT 2ND STREET
 

SIGNAL UPGRADE, ADA CURB RAMP
 

IN LOS ANGELES COUNTY, ARTESIA TO
 

ROSECRANS
 

COLD PLANE AC PAVMENT, PLACE RHMA
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGELES AVE #252
 

MOORPARK CA 93021
 

(805)523-1914
 

POWELL CONSTRUCTORS
 

8555 BANANA AVE.
 

FONTANA, CA 92335
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER ST
 

RIVERSIDE CA 92503
 

(951)352-4300
 

JFL ELECTRIC INC
 

8257 COMPTON AVENUE
 

LOS ANGELES, CA 90001
 

(323)581-4400
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92711
 

(714)769-7025
 

$746,406 03/12/14 100%
 $20,426
 $20,426

04/02/14 
11/21/14 

3%

OVER RUN 

$585,000 03/26/14 97%
 $295,648
 $62,871

04/30/14 
08/29/14 

51%

 $2,251,529 01/30/14 1%
 $55,000

 $0
02/21/14 
02/27/15 

2%

SUSPENDED 

$857,094 05/22/14 63%
 $838,266
 $773,439

06/09/14 
09/30/14 

98%

 $402,878 06/20/13 80%
 $364,991
 $48,660

07/15/13 
09/22/14 

91%

SUSPENDED 

$1,139,437 12/18/13 55% 
$1,124,349 

$67,695 
01/14/14 
10/09/14 

96% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-1-35.6/37.1 

Fed Aid 
Pgm Code 

07-2W4704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

Description 

REPLACE CRASH CUSHIONS 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,558,061

Bid + CCOs

 $142,506

Comp To date

 $0

This Month 

03/26/14 

Awarded 

04/09/14 

Approved 

10/16/14 

Est Comp
Accepted 

0%

%Time

 9%

% Work 
Message 

HM4 (714)646-3697 

07-LA-1-51.0/52 

HA23 

07-4L2214 
ACST-P414-(100)4 

--() 

WPCP 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TRUJILLO, GILBERT, JR 

(310)345-6270 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
08/30/14 

9%

 5%

07-LA-2-14.5/23.2 
07-1W6304 

IN LA COUNTY IN LOS ANGELES, GLENDA 

LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

REPLACE APPROACH SLABS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 92108 

$802,222
 $14,065
 $14,065

05/13/14 
05/29/14 
03/17/15 

23%

 2%

HM3 (949)252-0441 

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,227,675
 $7,014,866

 $0

06/20/12 
07/30/12 
12/31/14 

3%

 92%

07-LA-2-32.5/32.5 

HA23 

07-3X4104 
CSTP-17D8-(004)E 

--() 

IN ANGELES NATIONAL FOREST NEAR LA 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

RESLER, CAESAR $1,298,462
 $995,478
 $321,151

11/07/13 
11/25/13 
12/31/15 

63%

 76%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$40,229,524 
$30,254,820 
$1,623,441 

11/28/11 
12/21/11 
09/26/14 

65% 

75% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,688,429 08/19/11 52%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$45,686,597
 $1,935,408

09/13/11 
07/19/17 

51%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 36%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$29,042,102
 $1,946,614

09/18/12 
08/31/17 

39%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,177,200 08/23/12 28%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$45,374,110
 $2,668,505

09/18/12 
05/16/17 

37%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$4,500
 $4,500

05/13/14 
09/18/18 

0%

SUSPENDED 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,757,977 07/07/14 0%

HA22 

07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

PCC PAVE AND COLD PLANE W/OVERLAY 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$0
 $0

07/24/14 
11/20/15 

0%

07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $432,410 06/09/14 7% 
07-1W5204 10.40 

INSTALL WASH RACK 
IRVINE CA 92618 

8707 RESEARCH DR 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$44,635 
$44,635 

06/25/14 
02/14/15 

10% 

(949)390-2111 
(213)798-5970

HM2 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 07 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570

Bid + CCOs

 $734,232

Comp To date

 $0

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

11/06/15 

Est Comp
Accepted 

71%

%Time

 92%

% Work 
Message 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,214,585
 $934,401
 $63,837

12/04/13 
01/09/14 
11/17/17 

19%

 80%

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $17,550

 $0

03/26/14 
04/17/14 
12/31/14 

13%

 3%

07-LA-5-19.2/28.9 

HA22 

07-295604 
NHPI-005 -(095)E

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

$23,420,654
 $0
 $0

07/31/14 
08/19/14 

0%

 0%

07-LA-5-22.5/0 
07-4X1004 

IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000 
$4,336,443 

$0 

07/16/13 
08/05/13 
04/30/14 

100% 

87% 

OVER RUN 

20.201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-5-24.6/88.6 

Fed Aid 
Pgm Code 

07-1W3604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

13171 TELFAIR AVE. 

STE 101 

$1,246,736

Bid + CCOs

 $509,846

Comp To date

 $87,026

This Month 

05/28/13 

Awarded 

06/13/13 

Approved 

09/30/14 

Est Comp
Accepted 

39%

%Time

 41%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,473,841
 $1,034,855
 $249,556

11/07/13 
12/09/13 
11/15/17 

73%

 43%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,844,165
 $34,549,786

 $786,545

12/06/10 
12/20/10 
08/17/15 

86%

 59%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$178,439,312
 $16,305,613
 $3,490,005

11/29/12 
12/20/12 
06/30/19 

29%

 9%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,006,445
 $58,377,597

 $171,864

10/14/10 
10/26/10 
06/30/15 

100%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,881,053 
$98,591,038 
$1,027,605 

05/06/10 
05/24/10 
10/26/15 

76% 

85% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-5-C 43.9/C46.4 

Fed Aid 

HA22 

Pgm Code 

07-252614 

Contract 

IM-005 -(081) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

Description 

ROADWAY REHABILITATION 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,792,274

Bid + CCOs

 $8,462,584

Comp To date

 $1,070,507

This Month 

12/12/12 

Awarded 

01/10/13 

Approved 

01/09/15 

Est Comp
Accepted 

47%

%Time

 71%

% Work 
Message 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,238,193
 $134,964,045

 $9,431

03/27/08 
05/01/08 
12/23/14 

78%

 98%

SUSPENDED 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,591,387
 $9,775,676

 $35,961

06/03/13 
06/27/13 
10/09/14 

85%

 96%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $40,296,338

 $0

02/27/12 
03/22/12 
10/09/14 

100%

 90%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,379,108

 $13,720

03/25/13 
05/01/13 
04/30/15 

65%

 86%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000 
$135,392 
$129,829 

09/16/13 
10/11/13 
08/21/14 

7% 

11% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 07 

07-LA-5-54.4/54.8 

Fed Aid 

HA42 

Pgm Code 

07-278804 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

ROUTE 5/126 INTERCHANGE 

Description 

UPGRADE WEIGH STATION 

Type Of Work 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC 

Contractor 

FONTANA CA 92331 

(909)350-3535 

P O BOX 310189 

CHAVEZ, EFRAIM 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$2,136,611

Bid + CCOs

 $2,093,685

Comp To date

 $85,058

This Month 

10/15/13 

Awarded 

11/01/13 

Approved 

09/15/14 

Est Comp

 95%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,782,404
 $89,148,459
 $1,144,971

01/12/12 
02/17/12 
09/10/14 

97%

 97%

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,416,256
 $2,410,631

 $66,097

12/21/12 
01/11/13 
12/26/14 

85%

 97%

07-LA-10-5.5/14.8 

HA42 

07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,065,607
 $1,145,381
 $176,497

03/10/14 
03/19/14 
02/29/16 

16%

 55%

SUSPENDED 

07-LA-10-17.1/23.3 

20.20 

07-4X1704 
IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000
 $689,015
 $161,281

02/25/14 
04/14/14 
09/25/14 

73%

 58%

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$650,000 
$0 
$0 

04/18/14 
05/13/14 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,892,912 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 (949)252-0441 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 100%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,110,254
 $0

05/09/12 
05/27/14 

100%

COMPLETED 
07/31/14 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $51,466,069 02/29/12 59%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 

945603001 

P.O. BOX 620 

(626)572-6732 

11310 VALLEY BLVD 

EL MONTE, CA 91731 

$33,402,043
 $838,894

04/20/12 
08/13/15 

65%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $89,139,884 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$84,221,817
 $1,055,474

05/18/09 
09/01/14 

94%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $92,739,247 02/10/14 4%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$1,993,238
 $1,357,342

02/27/14 
05/01/19 

2%

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,384,839 06/04/14 0% 
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$0 
$0 

06/18/14 
0% 

SAN FERNANDO CA 91340 
BALDWIN PARK, CA 91706 

HM3 (818)898-2300 
(909)322-6107



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$9,026,394
 $0
 $0

07/07/14 
07/17/14 

0%

 0%

07-LA-10-/48.2 
07-1W2804 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$2,498,378
 $2,399,767

 $32,170

06/05/13 
06/27/13 
09/05/14 

69%

 95%

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-14-24.8/32.1 

HM1 

07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1051 

10641 FULTON CT 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$4,243,170
 $0
 $0

05/29/14 
06/18/14 

0%

 0%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$550,000
 $0
 $0

04/17/14 
05/13/14 

0%

 0%

07-LA-19-/19.2 

HA21 

07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,094,357
 $1,007,980

 $0

12/12/12 
01/10/13 
03/10/14 

91%

 90%

07-LA-39-41.0/44 

20.20 

201130 

07-4X2304 
IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

(909)590-1880 

CHOU, MICHAEL 

(626)339-1601

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,485,000 
$1,626,815 
$274,027 

04/03/14 
05/13/14 
09/20/14 

100% 

65% 

OVER RUN 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $302,476 05/15/13 29%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$168,571
 $0

06/05/13 
11/14/14 

56%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 75%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $2,081,013
 $0

07/13/10 
11/01/15 

90%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,767,071 06/30/11 45%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$73,961,828
 $0

07/13/11 
04/17/17 

40%

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC $394,370 05/19/14 0%
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING 

P O BOX 11238 $0
 $0

06/04/14 
0%

PVMT REHABILITATION 
SANTA ANA CA 92711 

(714)769-7025 

HA22 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,785,008 12/22/11 91%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$66,316,355
 $4,384,086

01/18/12 
10/31/14 

86%

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $1,975,141 11/13/13 47% 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(909)594-3720

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,534,667 
$194,245 

12/03/13 
04/30/15 

79% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-72-/6.8 

HM1 

07-1W6904 
IN LOS ANGELES COUNTY, IN WHITTIER, 

FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

WANG, MIKE 

(213)798-5970 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,364,333
 $0
 $0

05/28/14 
06/09/14 

0%

 0%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,863,642
 $1,820,242

 $2,650

12/12/12 
01/10/13 
09/11/14 

89%

 98%

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,151,831
 $151,526
 $151,526

06/10/14 
06/25/14 
02/26/15 

16%

 13%

HM3 

SAN FERNANDO CA 91340 

(818)898-2300 
(310)609-0264 

RANCHO DOMINGUEZ CA 

90220 

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,895,331
 $554,905
 $129,550

10/01/13 
10/22/13 
10/25/14 

51%

 20%

07-LA-101-2.9/21 

HM3 

07-1W6504 
IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

(949)476-3133 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$912,931
 $0
 $0

06/03/14 
06/24/14 
03/17/15 

0%

 0%

07-LA-101-8.0/11.5 

HM1 

07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$2,882,789 
$852,507 
$849,507 

05/19/14 
06/04/14 
12/31/14 

36% 

30% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794
 $587,194
 $156,603

03/06/14 
03/24/14 
10/02/14 

77%

 69%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893
 $839,619

 $3,465

11/05/13 
11/22/13 
09/02/14 

24%

 96%

07-LA-105-.9/4.9 

HB1 

07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

NJOYA DAVID 

(310)609-0264 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$450,357
 $0
 $0

06/12/14 
07/11/14 
12/05/14 

0%

 0%

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$702,697
 $619,459

 $6,516

01/16/14 
02/05/14 
10/30/14 

30%

 88%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,160,922 
$624,478 
$612,528 

04/11/14 
05/13/14 
01/30/15 

39% 

54% 

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 
NATIONAL CITY CA 91950 

(619)948-9163 
(310)609-0264

RANCHO DOMINGUEZ, CA 

90220 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-14.1/14.6 

HA12 

07-4T6404 
IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

(818)343-8844 

4623 NORWICH AVE 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS CA 

90670 

$599,500
 $8,500
 $1,750

05/05/14 
06/05/14 
12/19/14 

34%

 1%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$813,238
 $736,991
 $71,335

06/06/12 
07/03/12 
08/31/14 

100%

 90%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 OVER RUN 

07-LA-105-16.3/17.8 
07-4X0204 

LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$785,000
 $682,643
 $20,617

12/09/13 
02/26/14 
09/20/14 

22%

 87%

20.20.201 

130 

REPAIR/REPLACE PUMP STATIONS 

(562)345-3144 

90670 

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$295,024
 $0
 $0

06/12/14 
07/11/14 
10/21/14 

0%

 0%

SUSPENDED 

07-LA-110-6.5/20.7 

HM3 

07-1W2904 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,210,417
 $1,617,898

 $0

06/10/13 
07/08/13 
07/30/14 

99%

 96%

SUSPENDED 

07-LA-110-9.8/14 

HA21 

07-273104 
STP-X037-(166)E 

--() 

IN LOS ANGELES COUNTY, CITY OF LOS 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

STRUCTURE REHABILITATION 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

NJOYA DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,427,864 
$0 
$0 

06/10/14 
07/11/14 
06/16/15 

0% 

0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

07-LA-110-22.4/30.3 

Fed Aid 
Pgm Code 

07-1W3404 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON COURT 

CHOU, MICHAEL 

Resident 
Engineer 

1041 W. BADILLO SUITE 

112 

$3,170,754

Bid + CCOs

 $2,998,110

Comp To date

 $0

This Month 

05/22/13 

Awarded 

06/13/13 

Approved 

07/22/14 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-110-23.5/23.9 

HA42 

07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $811,498
 $33,975

10/29/13 
11/15/13 
10/31/17 

75%

 61%

07-LA-118-11.5/13.7 

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,319,842
 $1,206,311

 $4,591

12/12/12 
01/11/13 
12/03/16 

0%

 0%

PLANT EST 

SATIS 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,557,863
 $3,199,655
 $170,793

03/04/13 
03/20/13 
09/15/14 

100%

 92%

OVER RUN 

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,771,987
 $2,591,803
 $172,474

09/13/12 
10/17/12 
09/01/14 

100%

 95%

OVER RUN 

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,127,770 
$0 
$0 

05/08/14 
05/23/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

07-LA-170-17.7/20.3 

Fed Aid 

HA42 

Pgm Code 

07-2769U4 

Contract 

NH-P170-(004) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

Description 

PLANTING, INSTALL IRRIGATION, SLOPE 

Type Of Work 

Y A K A R 

Contractor 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153

Bid + CCOs

 $1,609,272

Comp To date

 $0

This Month 

12/11/12 

Awarded 

01/10/13 

Approved 

03/30/17 

Est Comp
Accepted 

100%

%Time

 88%

% Work 
Message 

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

SUSPENDED 

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,699,000
 $1,461,694

 $0

09/23/13 
10/15/13 
08/16/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-210-6.8/7.2 
07-290904 
HPIG-2101-(818)E 

--() 

IN LA COUNTY IN THE CITY OF LOS 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR CA 91342 

$749,263
 $749,519

 $0

12/10/13 
12/27/13 
07/21/14 

82%

 100%

SUSPENDED 

HB1 (949)252-0441 

07-LA-210-9.7/16.1 

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KAROUT, REDA 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,814,011
 $10,516,429

 $935,007

10/18/13 
11/06/13 
03/15/16 

26%

 26%

07-LA-210-15.0/36 

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

KAROUT, REDA 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,775,899 
$7,295,575 
$246,116 

11/14/12 
12/20/12 
07/23/15 

62% 

82% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$362,954
 $116,614

05/10/14 
10/31/14 

31%

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 
SOUTH EL MONTE, CA 91733 

(818)637-2509 

20.20 
CONTROLLR 

(626)447-5260 

201130 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 100%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--() 

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$270,055
 $0

08/13/13 
07/02/14 

100%

COMPLETED 
08/06/14 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 75%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$327,840
 $202,414

04/16/14 
10/03/14 

56%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,281,974
 $0

07/08/13 
06/30/14 

100%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 34% 

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$1,166,337 
$236,460 

10/22/13 
11/19/15 

45% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 55%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$156,497
 $31,500

10/25/13 
10/10/14 

68%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,340,754 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,980,764
 $14,620

06/09/11 
01/24/15 

100%

OVER RUN 

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,833,040 06/28/13 43%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$12,137,444
 $2,549,345

07/30/13 
09/29/15 

42%

HA22 

07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,253,420 04/14/14 45%
07-1W6804 1.5 TO 26.0 

PLACE DECK METHACRYLATE 
SAN DIMAS CA 91773 

559 W COVINA BLVD 11229 SOUTH WOODRUFF 

AVENUE 

$632,168
 $343,085

04/30/14 
12/09/14 

50%

HM3 

(909)394-4510 
(562)401-3333 

DOWNEY CA 90241 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 100% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$421,492 
$0 

08/18/11 
08/12/14 

100% 

OVER RUN 
08/18/14 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$21,829,880
 $0
 $0

07/21/14 
08/06/14 

0%

 0%

07-LA-710-6.1/9.1 
07-4X1804 

IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

18730 SOUTH 

WILMINGTON AVE. SUITE 

$1,185,000
 $327,879
 $234,089

02/24/14 
05/07/14 
11/12/14 

53%

 28%

20.20 

201130 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

WILDOMAR, CA 92595 

(951)245-1686 

(310)609-0264 

103 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-710-6.6/15.9 

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,038,837
 $2,355,653
 $393,400

11/08/13 
11/22/13 
12/31/14 

66%

 77%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$107,366,158
 $45,758,254
 $1,552,275

04/04/12 
04/30/12 
07/26/16 

49%

 42%

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $533,573
 $93,735

11/01/13 
12/26/13 
10/30/14 

100%

 22%

OVER RUN 

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726 
$726,578 

$0 

07/09/09 
08/06/09 
06/24/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$294,906
 $3,161

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 0%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA 
CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

06/03/14 
08/25/14 

0%

(951)736-7600 
(626)572-6700 

HM1 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,184,791 03/27/13 87%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$12,205,571
 $520,926

04/18/13 
10/14/14 

93%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 89%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,412,808
 $0

06/27/13 
08/30/14 

90%

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 0%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$0
 $0

06/18/14 
02/27/15 

0%

TEMPE AZ 85282 
VENTURA CA 93003 

HM3 (602)437-1711 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0% 

HM1 

07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$0 
$0 

05/23/14 
08/01/14 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,468,389 06/11/13 93%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

P O BOX 742478 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,406,363
 $50,935

07/08/13 
08/29/14 

92%

SUSPENDED 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,396,247 04/16/14 60%

HM1 

07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)690-6990 

5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$1,385,046
 $841,307

05/05/14 
09/24/14 

94%

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,020,948 11/21/13 19%

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$5,155,694
 $802,054

12/12/13 
12/31/16 

21%

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $182,733 04/03/14 0%

HB1 

07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

(323)250-3660 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$0
 $0

04/22/14 
12/31/14 

0%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,674,800 01/03/12 48% 

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$49,889,812 
$4,288,766 

01/18/12 
11/19/15 

86% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,328,926 04/29/14 37% 

HA21 

07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP 
VALENICA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)797-1348

13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$114,350 
$114,350 

05/23/14 
12/30/14 

1% 

Totals: Authorized Final Amt: $2,132,860,284 Completed to Date: $1,146,983,773 Work This Month: $42,395,478



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.2/0 07-4X2604 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-9.9/9.9 07-1W6204 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/48.2 07-1W2804 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-9.8/14 07-273104 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/13.3 07-266104 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-30.9/T31.8 07-1W7304 
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Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $371,725,280


 $253,260,188


 $24,616,605


 $365,827,427


 $2,954,226


 Work Comp 

$183,421,689


 $160,086,879


 $15,641,178


 $199,271,954


 $674,459
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District Total: 

07 

Category

 $2,132,860,284

 $1,114,476,558

 Bid + CCO

 $1,146,983,773 

$587,887,613

 Work Comp 

07 $1,806,438 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $1,806,438 
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