State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 12/20/12

12/31/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $735,260 03/28/12 88%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 400 E. 6TH STREET 11229 S. WOODRUEE AVE iggg,ggé ggjéijig 88%
CIRCLE CORONA CA 928782229 DOWNEY, CA 90241 ’
COLD PLANE AC PAVEMENT AND WMA -
(951)736-7600 (562)401-3333
HM1 WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 74%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $166,675 12/21/11 65%
TO SUNSET BOULEVARD 1321 N JEFFERSON ST E2/F2 $37,897  01/29/13
INSTALL SIDEWALK AND CURB RAMPS
ANAHEIM, CA 92807 Zgg;@ FE SPRINGS, CA SUSPENDED
HB71 WPCP (714)528-2220
(562)926-2537
07-LA-1-27.4/28 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC NJOYA, DAVID $1,072,011 06/07/12  100%
07-474504 FROM SEPULVEDA BOULEVARD TO 0.3 MILE 28548 LIVINGSTON AVENUE 18730 S WILMINGTON $1,043,5§g 2;;g8;ig 93%
SOUTH OF WESTCHESTER PARKWAY AVE STE 103
VALENCIA CA 91355
OVERCROSSING 661)367-9040 RANCHO DOMINGUEZ, CA OVER RUN
COLD PLANE/AC OVERLAY (661)367- 90220
HA22 WPCP
07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 23%
07-4T4204 AT PALMS BOULEVARD COMPANY 12975 CULVER BLVD $79,338 07/23/12 46%
INSTALL TRAFFIC SIGNAL & CURB RAMPS 135 S STATE COLLEGE STE 400 | 0S ANGELES, CA 90066 $79,338 03/31/13
BREA CA 92821 (310)822-2396
HBAN WPCP (714)449-8775
07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 19%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $881,812  05/09/12 4%
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES. CA 90066 $22,134 05/30/13
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |EMPE AZ 85282
HM3 WPCP (602)437-1711
07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,662,763 07/13/12 0%
07-4Y1504 LOCATION IN LA-1, LA-90, LA-405 ENGINEERING CONSTRUCTION INC 12975 W CULVER BLVD $0 08/16/12 0%
?CBR—?TI::I;§156)E BRIDGE PRESERVATION 1792 KAISER AVENUE LOS ANGELES, CA 90066 $0 10724713
-0 IRVINE CA 92614 (310)821-1847
HA21 WPCP (949)252-0441
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Statement of Ongoing Contractsasof 12/20/12 12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 76%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. $§2§’2§3 8?;;8;15 75%
TREAT DECK & REPLACE JOINT SEALS ’
RIVERSIDE CA 92503 i;ig§§é20282;342
(951)352-4300
HM3 WPCP
07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 69%
LI e VS LovTIONS
GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102 ’
-0 SUN VALLEY CA 913530579 THOUSAND. OAKS. CA 91320
(818)768-4757 (805)480—4928’
HB1 SwPPP
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 33%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $1§2§é’;§é 8;;22;1% 270
OF ROUTE 2/210 SEP TO SAN BERNARDINO GLENDALE, CA 91208 ’
LINE PICO RIVERA CA 90660 (81876372506
APPLY CHIP SEAL (323)558-8000
HM1 WPCP
07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION, INCMCKENZIE, DARRELL $4,307,000 05/02/11  100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 505 THOUSAND OAKS BLVD. 2090 FERN LANE $4,302’7gé gijég;i; 100%
DUE TO 2010 STORM DAMAGE TO OPEN THOUSAND OAKS. CA 91360 GLENDALE, CA 91208
ROADWAY BLOCKAGEDIR*S EM ’ (818)637-2509 OVER RUN
20.20
201130
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,680,380 11/28/11 18%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $6,§fé’gig 35;%3;%1 17%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241 ’
NORTH OF MARQUARDT AVE ANAHEIM, CA 92805 (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HBS SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,432,322 08/19/11 19%
?&6532333_(9N N SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF $16-306-2ég ggjéijié 19%
BOULEVARD OVERCROSSING TO SHOEMAKER AVE.
-0 AVENUE OVERCROSSING SAN MAROCS CA 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY wiTH pcc ~ (760)916-9100 (562)401-3333

HB5 SWPPP
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,718,329 08/14/12 2%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUEE AVE gj-ggg 82;%?;1; o%
NORTH OF CARMENITA ROAD OVERCROSSING DOWNEY, CA 90241 ’
SAN MARCOS CA 92078 ’
TO 0.1 MILE NORTH OF SIL (562)401-3333
WIDEN AND REALIGN FREEWAY (760)916-9100
HB5 SWPPP
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $120,778,977 08/23/12 0%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 11229 SOUTH WOODRUEE 28 gg;%g;ig 0%
UNDERCROSSING TO 0.7 MILE NORTH OF AVENUE
PIONEER BOULEVARD UN SUN VALLEY CA 91353
(818)767-8418 DOWNEY, CA 90241 SUSPENDED
ROADWAY WIDENING (SEG 4 -
HBS SWPPP ( ) (562)401-3333
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,835,236 12/23/11 86%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $8,916,619 01/24/12 8%
HSIM-GO05-(295)4 UNDERCROSS ING $379,327 04/01/13
-- LIVERMORE CA 94550 SUITE 101
O REPLACE BEAM WITH TYPE 60 BARRIER CERRITOS, CA 90703
(925)245-1300 (562)860.3085
HA27 SWPPP
07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $268,854 06/12/12 43%
gégitiggé—(l55)E PM 9.03/11.5, LA 110, PM 6.36/6.66, 940 CALLE NEGOCIO, SUITE 200 13230 FIRESTONE BLV ig,ggg 8;;82;12 3%
A PN LA 405, PM 8, LA 605, PM 0.48, AND bASAN CLEVENTE. CA 92673 UNIT E2/F2 ’
57, PM R1.78/R2.2 ’ SANTA FE SPRINGS, CA

(619)341-9515

BTl PP CONSTRUCT CURB RAMP, MODIFY SIGNALS 90670
(562)926-2537
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
ﬁééifgggé_(ozg)E CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,4ég gijgg;ig 20
SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
gg‘53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $770,570 04/28/11 35%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $694,622 05/17/11 89%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 $13,076  07/27/15
INSTALL IRRIGATION SYSTEM, HWY SAN DINAS, CA 91773 (626)572-6700
PLANTING (909)599-1612

26.700 WPCP
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 69%
gégéﬁgégg_ 0480 E FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $4,§§§-;§s 8?;?2;11 96%
(948) OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD. CA 91770 .
G 00-52 9-(8E) IRVINE, CA 92614 ’
SEPARATION 049Y252- 0441 (626)572-6700
--O UPGRADE MEDIAN CONCRETE BARRIER (949)252-
HA27 SWPPP
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,589,668 04/16/12  100%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $1égg§,gg§ gg;géjig 70%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 ;
IRVINE CA 92614 E;2g02;5’6§2291731 OVER RUN
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $53,113,572 12/06/10 52%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $15,140,082  12/20/10 28
CMLN-6207-(055) $1,455,666 08/17/15 ’
ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208 T
e BOULEVARD OVERCROSSING SUN VALLEY,CA 91353-1489 (818)637-2506
CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,375,869 10/11/10 90%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,575,158 11/02/10 o8
$3,450 03/31/13 ?
ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208 ’
MODIFY INTERCHANGE VALENCIA, CA 91355 (818)637-2506
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC $162,521,323 11/29/12 0%
07-1218w4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 $0 12/20/12 0%
IM- 005-(078) $0 ’
TO 0.3 MILE NORTH OF BUENA VISTA
-0 STREET/WINONA AVENUE SUN VALLEY CA 913531489
REALIGN ROUTE 5 AND RAILROAD TRACks (818)767-8418
HB5 SWPPP
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $55,595,730 10/14/10 56%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 200 W IMPERIAL HWY $40,175,726  10/26/10 9
SARR-005 —(029)N 5200 $969.706 06/30/14 (1%

00-5 30-(9NCOM
6207- 056-()
HB5 SWPPP

UNDERCROSSING TO 0.1 KM NORTH OF
SHELDON STREET OVERCROSSING
CONSTRUCT HOV LANES

SUN VALLEY, CA 91351-1489
(818)767-8418

LOS ANGELES, CA 90045
(951)538-8922
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $113,448,862 05/06/10 44%
07-1219V4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $69,155,836 05/24/10 61%
SARR-0053-(033)N $1,759,744 09/22/14
STREET OVERCROSSING AND VARIOUS PACOIMA. CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (818)76é 1039
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11  173%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY 3035 EAST 8TH STREET 13171 TELFAIR AVE, $253,096  09/12/11 43%
BEAR ROAD UNDERCROSSING NATIONAL CITY. CA 91950 STE 101 $20,436  04/20/13
REPLACE JOINT SEAL ’ SYLMAR, CA 91342
(619)434-9200 (805)797-1348
HA21 WPCP
07-LA-5-44_.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $129,156,820 03/27/08 78%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $126,040,898 05/01/08 96%
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $1,220,237  02/01/13
-0 BLOOMINGTON, CA 92316 SYLMAR. CA 91342
(909)875-0533 (818)384-2760
HE13 SWPPP
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,953,802 02/27/12 41%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $8,624,549  03/22/12 20%
ACIM-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $672,926  10/09/13
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HBAN SWPPP
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $21,355,541 01/19/11  100%
07-252504 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $21,960,855 02/09/11 99%
SARR-IM00-(530)4 HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7 $0 02/28/13
A-1M00-(530)4 SUN VALLEY, CA 91353-1489
o SOUTH OF VISTA DE (818)767-8418 VALENCIA, CA 91355 OVER RUN
- PLACE RUBBERIZED HMA TYPE G AND - -
HAD2 PP (661)257-0273
07-LA-5-64.8/66_1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $10,290,960 08/28/09 76%
07-1X6504 HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $10,199,174 09/15/09 98%
ACIM-4134-(004)E RESTORE ROADWAY ALIGNMENT #70 $0 05/15/14
-0 SUN VALLEY CA 913531489
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10&605 INTERAT RTE 1
INTERCHANGE IMPROVEMENTS DESIGN (-
BUILD

BALDWIN PARK, CA 91706
(626)337-8252

12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $88,217,031 01/12/12 30%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $30,176,984 02/17/12 34%
AC;¥‘0053‘(047)E OF VISTA DEL LAGO ROAD OVERCROSSING o o STANFORD, #70 $201,325  04/28/14
TO KERN COUNTY LINE (562)929-1128 VALENCIA, CA 91355 SUSPENDED
PCC PAVEMENT,WIDEN MEDIAN SHOULDER _
HAZD SupPP (661)257-0273
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $142,739,501 10/06/08 72%
07-166814 LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $139,890,955 10/23/08 98%
ER-ACIM-(010)7 REHABILITATE ROADWAY AND RAMPS 112 $353,963  02/21/13
-0 FOOTHILL RANCH CA 92610 COVINA CA 91722
(949)855-9755 (626)339-1601
HA22 SWPPP
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK AZIMA, HASSAN $1,101,848 03/21/12 18%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., $216,982  05/09/12 20%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100 $92,070  02/15/14
WOODLAND HILLS CA 91364
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLOUTS - _
HAZS SwpPP (626)572-6732
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $833,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE $0 02/08/11 0%
CLEAN AND PAINT BRIDGE GIRDERS 112 $0 09712712
SIGNAL HILL, CA 90755 COVINA. CA 91722 SUSPENDED
(562)427-7720 (626)3&9—1604
HM3 WPCP
- - - - - ” k] ’ 0
07-LA-10-28.5/46_7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,633,318 04/24/12 79%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC 1041 W BADILLO STE $241,217 05/16/12 %
BUSWAY TO SAN ANTONIO AVENUE 10641 FULTON CA 112 $0 11/29/12
UNDERCROSSING AND ON ROUTE 164
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722 SUSPENDED
TREAT BRIDGE DECK, REPLACE SEALS (626)339-1601
HM3 WPCP (909)944-1037
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION BOTROS, SHERIF $48,009,778 02/29/12 18%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 1201 BALDWIN PARK $8,724,026  04/20/12 g
NHI-X037-(154)N 50) FRlO)& o6 INTER T0 0.8 I EERTE NORTH HIGHLANDS, CA BLSD $654.184 07/25/15  18%
-0 945603001
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

07-LA-10-31.2/33.4
07-117074
HP21-6207-(048)C

N620-7 04-Q)
-0
HB5 SWPPP

07-LA-10-42.8/42.8
07-3X3204
ACIM-17D2-(004)E

-0

HA23 WPCP

07-LA-14-24.8/70.9
07-3Y6704

HM3 WPCP

07-LA-14-32.1/52.6
07-251604
NH-P014-(069)E

-0

HA22 WPCP

07-LA-14-52.6/59.2
07-254904
NHPO-1406- (8E )

-0

HA22 WPCP

07-LA-14-60.0/69.3
07-274004
HSNH-P014-(070)G

PO1-4E07-()

-0
HB1 WPCP

IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC.
FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD.
KM WEST OF PUENTE AVENUE

UNDERCROSSING

CONSTRUCT HOV LANES

BALDWIN PARK CA 91706

IN LOS ANGELES COUNTY IN POMONA AND
SAN DIMAS AT ROUTE 10/27 SEPARTION
CONST DEBRIS BARRIER SYSTEM

O"DONNELL CONSTRUCTION INC
559 W COVINA BLVD

SAN DIMAS CA 91773
(909)394-4510

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS FROM SIERRA HIGHWAY
UNDERCROSSING TO AMAROGOSA CREEK
TREAT BRIDGE AND REPLACE JOINT SEAL

TRUESDELL CORPORATION OF
CALIFORNIA, INC
1310 W 23RD STREET

TEMPE AZ 85282
(602)437-1711

IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC
CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489

CLARA RIVER BRIDGE TO 0.4 MILE NORTH

OF SIERRA HIGHWAY OVE SUN VALLEY CA 913531489

SLAB REPLACEMENT GRINDING & HMA (818)767-8418

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 MILE NORTH OF
SIERRA HIGHWAY OVERCROSSING TO
ANAVERDE CREEK

PLANE & PLACE HMA & REPLACE SLABS

SECURITY PAVING COMPANY INC
P O BOX 1489

SUN VALLEY CA 913531489
(818)767-8418

IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC
LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD
PALMDALE BOULEVARD TO AVENUE 0-8 AND
FROM 0.8 MILE SOUTH OF

REPLACE MBGR AND INSTALL DRAINAGE

SYLMAR CA 91342
(818)367-9748

BOTROS, SHERIF
1201 BALDWIN PARK

BALDWIN PARK, CA 91706

(310)924-5666

PUNJABI, RAJ
1041 W. BADILLO,
SUITE 112
COVINA, CA 91722
(626)339-1601

VAZIRANI, MANSUKH
45120 13TH ST WEST
LANCASTER, CA 93534
(661)726-0148

WIDJAJA, DANIEL
25061 W. AVE.
STANFORD, #70
VALENCIA, CA 91355
(661)257-0273

WIDJAJA, DANIEL
25061 W. AVE.
STANFORD, #70
VALENCIA, CA 91355
(661)257-0273

VAZIRANI, MANSUKH R
45120 13TH ST. WEST
LANCASTER, CA 93534
(661)726-0148

$75,306,643
$58,762,031
$883,425

$92,495

$0

$1,594,700
$1,412,910
$0

$33,335,872
$29,090,814
$7,093

$8,807,903
$6,329,036
$8,224

$1,617,025
$1,471,734
$22,868

04/30/09  97%
05/18/09
o1/28714 '

09719712 0%
11/06/12
0%

05/02/11 9%
05/20/11
11720712 8%

01/19/12  100%
02/14/12
04730713 O

OVER RUN

02/10/12  48%
03/06/12
0as20713  (O%

03/26/12  66%
04/13/12
03722713 8%
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Statement of Ongoing Contractsasof 122012 12/31/12
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUEE AVE $291,484 06/25/10 o%
$0 07/26/13
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 PLANT EST
HA25 SWPPP SATIS
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $477,757 06/16/09  100%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $469,318 07/09/09 95%

365 02/28/13
STREET LOS ANGELES, CA 90066 $

RIVERSIDE, CA 92513

INSTALL TRAFFIC SIGNALS (310)345-6275 OVER RUN
HB4N wpCP
07-LA-39-32.2/38.4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,203,565 05/23/12 97%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL COMPANY 1041 W. BADILLO SUITE $1,183,565 06/20/12 98%
RIVER BRIDGE - PM 32.5 TO 0.1 MILE 135 S STATE COLLEGE BLVD #400 112 $386,774 12/26/12
NORTH OF CRYSTAL LAKE ROAD COVINA, CA 91722
COLD PLANE AC AND RUBBERIZED HMA BREA CA 92821 (626)339-1601
HM1B WPCP (714)578-9600

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 81%

07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. $6§ng’f§; éi;ié;i% 64%
TERMINAL ISLE REPAIR EXTENSIVE SUITE 101 ;
STRUCTURAL DAMAGE DIR"S EMERG BREA, CA 92821 CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE -
0200202 (562)860-3085
0
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,796,453 07/13/10 9
$0 12717713  96%
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,593,403 06/30/11 16%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY EORD $36,929,321 07/13/11 0%

NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 $0 08/17/16

-0 JUNCTION AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WITH CIP

AVENUE
WILMIMGTON, CA 90744
(562)216-5940

WILMIMGTON, CA 90744
(562)432-4343
HA21 SWPPP
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 93%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE $§é§,ggi 8?;33;15 49%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 ’
IRVINE CA 92614 ngéNgégcﬁegiYZZ
HM3 WPCP (949)252-0441 (626)339-
07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $543,713 06/15/12 55%
07-4Y7604 LOCATIONS PO BOX 11238 1041 W. BADILLO SUITE $119,653 07/16/12 290
REPLACE PIPE & INLET, REPAIR SLOPE 112 $60,063  02/20/13
SANTA ANA, CA 927111238 COVINA. CA 91722
(714)769-7025 626 3&9 1601
HM2 WPCP (626)339-
07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE RO.63 J MCLOUGHLIN ENGINEERING CO  1ZADPANAH, MOE $1,457,781 03/14/12  100%
07-4Y3604 R30.33 INC 3212 ROSEMEAD $1,395,442 04/09/12 93%
BRIDGE PRESERVATION 10641 FULTON CT BOULEVARD #100 $214,787 01/15/13
RANCHO CUCUMONGA CA 91730 E;2Z§§;5’652291731 OVER RUN
HM3 WPCP (909)944-1037
07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,194,116 11/25/09  100%
07-258924 ON ROUTE 60 AND IN LOS ANGELES ON 559 W. COVINA BOULEVARD 12975 CULVER BLVD. $1,205,597  12/14/09  ,,q,
ACNH-X037-(144)E ROUTE 170 LS ANGELES CA 90066 $0 10/09/12
-0 CONSTRUCT AUSTIN VAULT SAND FILTERs AN DIMAS CA 91773 1/21/12
(310)345-6275 COMPLETED
HA42 SWPPP
07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,480,701 02/29/12 96%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53- 6 CUSHING WAY SUITE 200 902 SAN GABRIEL BLVD. $5,529,7§g ggjgijig 98%
1910
BRIDZE REPLACEMENT IRVINE CA 92618 i22§g§¢2'632091770 12711712
(949)753-1414 COMPLETED
HA21 WPCP
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 28%
07-286904 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $7,581,726  01/18/12 11%
ACNH-P0B0-(140)E SEPARATION TO S57/60 SEPARATION STE A $555,038  07/30/14
-0 REPLACE PCC SLAB, GRIND PAVEMENT SAN MARCOS CA 92078 WALNUT, CA 91789

(760)916-9100
HA22 SWPPP (909)594-2350



HA21 WPCP

(951)352-4300

(562)860-3085
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,714,090 05/02/11  100%
07-251304 MONTEREY PARK AND MONTEBELLO FROM PO BOX 2229 3212 ROSEMEAD BLVD, $8,415,174 05/18/11 94%
NHPO-6013-( 9E) SANTA FE AVENUE UNDERCROSSING TO STE 100 $0 10/01/12
-0 GREENWOOD AVENUE OVERCR iggiggéecgeg§878_2229 EL MONTE, CA 91731 OVER RUN
GRIND AND REPLACE CONCRETE PAVEMENT - _
HA2D PP (626)572-6732
07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $829,095 06/27/12 32%
07-275804 FROM CENTINELA AVENUE UNDERCROSSING 8555 BANANA AVENUE 12975 W. CULVER BLVD. $628,970 07/20/12 75%
ACHS-P090-(013)E $332,090 08/21/13
TO ROUTE 405 LOS ANGELES, CA 90066
PGP0O-90 0-(3E) PLACE CONCRETE BARRIERS FONTANA CA 92335
(310)821-1847
-0 (909)356-8880
HB1 wPCP
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,144,117 02/02/12 86%
XZ&ﬁﬁgggi_ 15)E AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $1,§gg,ggé 82;%3;1% 92%
(153) SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE., #103 ’
O SEPARATION CEMPE A7 852D RANGO DOMINGUEZ, CA
REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 WPCP (602)437-1711
(310)609-0264
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,164,565 05/02/12 0%
07-2X9204 LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., $0 06/12/12 0%
ACST-47B2-(004)E ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 $0
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HAS SwpPp (562)860-3085
07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $784,159 04/09/12 68%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P O BOX 620 11229 S WOODRUEE AVE $;§g,zgg ggjggjig 92%
MILE WEST OF COMPTON CREEK BRIDGE AND DOWNEY, CA 90241 i
OVERHEAD TO ROUTE 91/19 ORANGE CA 928569020 (562)401-3333
COLD PLANE AC AND PLACE HMA (714)637-1550
HM1 wPCP
07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES SAAD, HUSSEIN $1,995,503 11/14/11  100%
07-260104 AT ROUTE 91/710 SEPARATION 6005 TYLER STREET 17912 CRUSADER AVE. $2,010,711 12/21/11 ...
NHPP-0911-(33E) REPLACE BRIDGE RAILING SUITE 101 $0  11/21/12
-0 RIVERSIDE CA 92503 11727712
CERRITOS, CA 90703 COMPLETED
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y AKAR PATEL, PRAVIN $901,919 06/13/11  100%
2Z&ﬁf2§gi_ O1SE SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $8gi,;§g 82;2?;1% 93%
Q (201) NORTH OF PILGRIMAGE OVERCROSSING BOULEVARD ;
-0 WATER CONSERVATION MEASURES SAN DINAS CA 91773 ROSEMEAD, CA 91770
(909)599-1612 (626)572-6700
HA25 SWPPP
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 59%
ga:éigiﬁﬁlss)E FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $4§f§§’§§§ 22;%2;1% 96%
UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066 i
-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBAC SWPPP
07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $436,637 05/24/12 50%
07-4Y7104 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO §§=§§g 82;28;1% 1%
REPLACE SIGN AND SIGN STRUCTURES 1792 KAISER AVENUE BLVD STE102 ’
IRVINE CA 92614 T:ggszgg Zgg:’ CA 91320
HM4 WPCP (949)252-0441 (805)480-
07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12  100%
07-1w0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD CORPORATION 11229 S. WOODRUFE $668,42§ 21;2?;12 100%
oc 3035 EAST 8TH ST AVE. 12711712
TREAT BRIDGE DECK, REPLACE SEALS
NATIONAL CITY CA 91950 D222E15lc§322241 COMPLETED
HM3 WPCP (619)474-4200 (562)401-
07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,288,628 06/28/11  100%
22;6??;2?_ ee LOCATIONS 2551 2ND STREET 11229 S. WOODRUFF AVE $560’5;g 8;;1?;1; 56%
@51 REPLACE JOINT SEALS DOWNEY, CA 90241
-0 LIVERMORE CA 94550 (562)401-3333
(925)605-4500
HA21 WPCP
07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $213,630 06/10/11 68%
07-4T2204 AT ROUTE 105/110 SEPARATION ENGINEERING CONSTRUCTION INC 18730 S. WILMINGTON $1gg,?gg ggjgi;ié 92%
REPAIR STORM DRAIN PIPE 1792 KAISER AVENUE AVE. #103 ’
IRVINE CA 92614 gggggo DOMINGUEZ, CA SUSPENDED
HA42 wPCP (949)252-0441

State of California Department of Transportation

(310)609-0264
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-13.2/14.1 IN LOS ANGELES COUNTY IN LYNWOOD &  O<DONNELL CONSTRUCTION INC GALLARDO, SAM $228,026 09/20/12 11%
07-2X9304 PARAMOUNT AT VARIOUS LOCATIONS FROM 559 W COVINA BLVD 18730 S. WILMINGTON $76,090 11/06/12 33%
ACIM- 47B-(004)E 0.1 MILE EAST OF WRIGHT ROAD $76,090 03/29/13
- AVE STE103

-0 UNDERCROSSING TO GARFIELD AVE SAN DIMAS CA 91773 RANCHO DOMINGUEZ, CA

SLOPE PROTECTION & EROSION CONTRoL ~ (909)394-4510 90220
HA23 WPCP

(310)609-0264

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $785,700 06/06/12 41%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE $1-5gg 8;;22;15 o%

OVERCROSSING 26320 LESTER CIRCLE AVENUE

HA42 WPCP

07-LA-110-.8/21.4
07-256104
HSIM-0110-(799)E

01-1017-(9E)
-0
HB1 WPCP

07-LA-110-21.2/22.8
07-2411U4
ACHN-P110-(017)E

-0

HB4N SWPPP

07-LA-110-24.1/30.5
07-3Y3004

HM1B WPCP

07-LA-118-7.8/7.8
07-4Y4604

HM4 WPCP

State of California Department of Transportation

MODIFY PUMPING STATION
CORONA CA 92883

(951)674-7352

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS FROM 0.1 MILE NORTH OF
CHANNEL STREET OVERHEAD TO 0.1 MILE
SOUTH OF ROUTE 110/10 SEPARA
INSTALL METAL BEAM GUARD RAIL

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC
1792 KAISER AVENUE

IRVINE, CA 92614
(949)252-0441

IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC.
FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR
BOULEVARD UC TO 0.2 KM NORTH OF
WILSHIRE BOULEVARD OC

CONSTRUCT AUXILIARY LANES

BUENA PARK, CA 90621

IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT
AND SOUTH PASADENA FROM 0.1 MILE P O BOX 2229

SOUTH OF COLLEGE STREET OVERCROSSING
TO ORANGE GROVE AVENU

COLD PLANE AND AC OVERLAY

CORONA CA 928782229
(951)736-7600

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION INC
1792 KAISER AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS
REPLACE LIGHTWEIGHT OH SIGN

IRVINE CA 92614
(949)252-0441

DOWNEY, CA 90241
(562)401-3333

JAROMI, REZA
11229 S WOODRUFF AVE
DOWNEY, CA 90241
(562)401-3333

SAMY, RAGY
902 SAN GABRIEL BLVD.
ROSEMEAD, CA 91770
(626)572-6700

KOURY, PETER
1201 BALDWIN PARK
BALDWIN PARK, CA 91706
(909)322-6107

SAMY, RAGY
902 SAN GABRIEL BLVD.
ROSEMEAD, CA 91770
(626)572-6700

$2,238,802 11/05/10
$1,870,504 12/02/10
$0 12/10/12

$22,379,820 11/12/09
$20,757,574 12/07/09
$191,767 10/25/13
$2,987,730 06/11/12
$0 07703712

$0
$579,133 06/06/12

$0 06/27/12
$0 11/19/12

96%
83%

82%
92%

0%
0%

0%
0%
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SWPPP

0.6 KM WEST OF 190TH STREET EAST
WIDEN ROAD FROM 2 TO 4 LANES

WATSONVILLE CA 950775085
(831)724-1011

LANCASTER, CA 93534
(818)262-7120
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-134-5_6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12  100%
07-3X7804 LAL134@TRANSITIONROAD TO LA-5 PM5.6 IN 28548 LIVINGSTON AVENUE 2090 FERN LANE $%1?,§gg ggjéijig 93%
GRIFFITH PARK AREA REPAIR DAMAGE TO GLENDALE, CA 91208 ’
BRIDGE COLUMNS,A/C SHOULDDIR"S VALENCIA, CA 91355 (818)637-2509 OVER RUN
TO REPAIR DAMAGE FROM FUEL FIRE
20.20
201130
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,200,211 09/13/12 0%
2Z&ﬁzigg§—(1se)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., 28 10/17/12 o%
o CONNECTOR OC TO FIGUEROA STREET OC FONTANA CA 92335 SUITE 100
- BRIDGE RAIL REPLACEMENT
HA21 WPCP (626)572-
07-LA-134-/11_4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,509,927 05/17/12 82%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208 ’
RANCHO CUCAMONGA CA 91730 (818)637-2506
HM3 WPCP (909)944-1037
07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,166,134 10/26/11 92%
07-127224 FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285 45120 13TH ST. WEST $6,110,447 12/02/11 96%
NP-P138-(044)E $511,421 01/16/13
o OF 87TH STREET EAST OXNARD CA 93031 LANCASTER, CA 93534
- WIDEN HIGHWAY WITH HMA OVER AB _
(805)483-4515 (661)726-0148
HE13 SWPPP
07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08  100%
07-4S2704 FROM 129TH STREET EAST TO 133RD 16027 BROOKHURST ST, STE G240 13171 TELFAIR AVE, $187-3g% 82;%3;82 100%
STREET EAST STE 101 12/11/12
INSTALL SIGNAL AND LIGHTING FOUNTAIN VALLEY, CA 92708 SYLMAR. CA 91342 SUSPENDED
(714)708-3544 818 3&4 760
HB4N WPCP (818)364-
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,499,419 12/15/11 27%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 $9,857,463 01/05/12
ACNH-P138-(046)E 45120 13TH ST W $1,000.250 08/01/14 O3
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION INC MOHSENZADEH, ALl $382,315 04/05/12 82%
07-4T3704 ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $340,917  04/25/12 89%
ACIN-2101-(811)E INSTALL CONCRETE BARRIER RAILING 101 & 102 $46,424  01/20/13
21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR. CA 91342
-0 (909)394-4510 (818)364-2760
HB1 wPCP
07-LA-210-14.2/22_6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $16-5§g gzjigjig 1%
0.1 MILE EAST OF ARROY BLVD OC GLENDALE, CA 91208
PLACE RHVA VALENCIA CA 91355 (818)637-.2506
(661)367-9040
HM1 WPCP
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,650,389 11/14/12 0%
07-258934 VARIOUS LOCATIONS 8555 BANANA AVENUE $0 12/20/12 0%
ACIM- 210-(812) SAND FILTERS & INFILTRATION DEVICES $0
--0 FONTANA CA 92335 (626)339-1601
(909)356-8880
HA42 SWPPP
07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 CANYON FLUME OVERCROSSING 8555 BANANA AVE $0 10/17/12 0%
ACST-47B3-(004)E REPLACE FLUME PROTECTIVE LINER $0
_ -() FONTANA CA 92335
(909)356-8880
HA23 WPCP
07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $541,826 03/27/12 72%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD $19,791 04/13/12 a
-3 0
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100 $19,791 03/25/13
CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614 E;2z0§;§’6$2291731
HA28 WPCP (949)252-0441 (626)572-
07-LA-210-49.1/52_1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%
gééifgggg_(013)5 FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $Zgé,ggg ggjgg;ig o%
UNDERCROSSING TO BASELINE ROAD 112 ’
P2-10 0-(3E) OVERCROSS ING LOS ANGELES CA 90001
o 323)581-8200 COVINA, CA 91722 PLANT EST
O PLACE HIGHWAY PLANTING ( (626)339-1601 SATIS

HA25 SWPPP
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Statement of Ongoing Contractsasof 122012 12/31/12

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 96%
07-4Y5104 AND RANCHO PALOS VERDES FROM 19TH P O BOX 2229 18730 S. WILMINGTON $1§i83’§§8 ggjgijig 84%

STREET TO AVENIDA APPRENDA AVE. #103 ;

COLD PLANE & OVERLAY CORONA CA 92878

(951)736-7600 RANCHO DOMINGUEZ, CA SUSPENDED
HM1 WPCP 90220
(310)609-0264

07-LA-213-.8/8.4 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $379,995 05/14/12 75%
07-1W4304 LOCATIONS FROM 0.2 MILE SOUTH OF P O BOX 11238 18730 S WILMINGTON $380,2gg gg;éi;ig 99%

NINTH STREET TO TORRANCE BOULEVARD SANTA ANA CA 927111238 AVE STE 103

CLEAN PIPE & INSTALL ALT PIPELINER (71477697025 RANCHO DOMINGUEZ CA SUSPENDED
HM2 WPCP 90220

07-LA-405-.4/10.5

07-2X9504

ACIM-47B4-(004)E

SWPPP

07-LA-405-16.1/20.7

07-4Y5304

HM1

WPCP

07-LA-405-16.4/19.5

07-3Y9404

HM1

WPCP

07-LA-405-24.4/25.8

07-241304

1M4-0530- (20E)

SWPPP

State of California Department of Transportation

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL AND CARSON FROM
STUDEBAKER ROAD UNDERCROSSING TO
CARSON STREET UNDERCROSSING

REPAIR SLOPE EROSIONS

CHUMO CONSTRUCTION INC
14425 JOANBRIDGE STREET

BALDWIN PARK CA 91706
(626)960-9502

IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT
LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229

FROM 0.1 MILE NORTH OF YUKON AVENUE
UNDERCROSSING TO 120

REPLACE AND GRING PAVEMENT

CORONA, CA 92878-2229
(951)736-7600

IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT
LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH CORONA CA 928782229

WARM MIX ASPHALT OVERLAY (951)736-7600

IN LOS ANGELES COUNTY IN IN LOS
ANGELES AND CULVER CITY FROM 0.8 KM
NORTH OF LA TIJERA BOULEVARD
OVERCROSSING TO 0.4 KM SOUTH OF
WIDEN RC SLAB

6 CUSHING WAY SUITE 200

IRVINE CA 92618
(949)753-1414

(310)609-0264

GALLARDO, SAM
18730 S. WILMINGTON
AVE.STE103

RANCHO DOMINGUEZ, CA
90220

(310)609-0264

NJOYA, DAVID

18730 S WILMINGTON
AVE, #103

RANCHO DOMINGUEZ, CA
90220

(310)609-0264

NJOYA, DAVID

18730 S WILMINGTON
AVE STE 103

RANCHO DOMINGUEZ, CA
90220

(310)609-0264

ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT
12975 W. CULVER BLVD.
LOS ANGELES, CA 90066

(310)345-6270

$740,390 11/07/12
$4,950 12/03/12
$4,950 08/30/13
$4,510,230 05/09/11
$2,478,649 06/01/11
$127,730 02/28/13

$918,189 06/12/12

$0 07703712
$0 11727712

$18,045,110 05/31/11
$10,775,143 06/09/11
$536,311 07/30/14

2%
1%

86%
55%

0%
0%

51%
60%
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-.1/11.8 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION SAAD, HUSSEIN $2,055,323 06/21/12  100%
07-2Y4404 LOCATIONS FROM WILLOW STREET P O BOX 11238 17912 CRUSADER AVE., $1,795-2§S 21;;?;1% 100%
UNDERCROSSING TO WADDELL STREET SUITE 101
SANTA ANA, CA 927111238 11727712
UNDERCROSSING (714)769-7025 CERRITOS, CA 90703 COMPLETED
COLD PLANE AC AND PLACE HMA - -
VLA WPCP (562)860-3085
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,282,277 07/05/12 36%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE 2 SAN GABRIEL BLVD $584,946  07/30/12 9
ACIM-G605-(296)2 902 SAN G - $113.326 o07/10713 %
o PECK ROAD STANTON CA 90680 ROSEMEAD, CA 91770
- INST MBGR AND WIDEN SHOULDER _
(714)893-0551 (626)572-6700
HB1 WPCP
07-LA-605-.8/25_9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,305,824 03/28/12 69%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUFF AVE $§§§’§5§ 82;;2;1% 65%
523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241 g
SAN FERNANDO CA 91340 (562)401-3333
HM3 WPCP (818)898-2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $397,807 08/18/11 0%
AVENUE UNDERCROSSING CLOVIS CA 93610 STE 101 $1,392  09/17/14
HIGHWAY PLANTING AND IRRIGATION
HA25 WPCP (562)860- SATIS
07-LA-605-3.4/25_8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,145,989 12/06/11 66%
??égféggg_ e LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUFE AVE $1,530=Ogg éi;géjié 70%
o (5E ) OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 WPCP (949)252-0441
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 17%
07-474804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 1122 TH WOODRUFF $483,048 07/16/12 9
9 SOUTH WOODRU $102.100 05/08/13 o

HA25 WPCP

SEPARATION
HIGHWAY PLANTING, HARDSCAPE

LOS ANGELES CA 90001
(323)581-8200

AVENUE
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- -— — - - L} ’ ’ 0
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $103,840,785 04/04/12 50
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUEE $8,972,213  04/30/12 %
ACNH-7101-(809)N BRIDGE TO RAVONA BOULEVARD AVENUE $755,159 04/20/16
-0 UNDERCROSSING. ZSZ;§§3gAl§§glg DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES - _
HAZD SupPP (562)401-3333
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $44,137,478 08/06/09 96%
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFE $41,723,553 09/22/09 98%
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE AVE. $28,730 12/21/12
E;‘lo 0-(4E) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST CA 92630 DOWNEY CA 90241
- LONG LIFE PAVEMENT REHABILITATION -
HAD2 SwPPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,550,826 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,362,604 03/01/11 91%
NH-7101-(801)E $16,500 02/28/13
-0 UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
CONSTRUCT SOUND WALL ,
(951)362-4300 RANCHO DOMINGUEZ, CA SUSPENDED
HB311 SWPPP 90220
(310)609-0264
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,578  08/06/09 92%
SEPARATION TO VALLEY BOULEVARD SUENA PARK CA 90622 STE 100 $0 06/24/13
UNDERCROSSING EL MONTE CA 91731
ROADSIDE RESTORATION -
HAZS SwpPp (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE I1ZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $239,534 09/09/11 0%
SEPARATION TO VALLEY BOULEVARD SUITE 100 $2,616  03/30/15
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10  100%
07-0AAO014 CENTRAL MAINTENANCE STATION AT 7300 PO BOX 8100 11229 S WOODRUFF AVE $186,608  04/20/10 90%
EAST BANDINI BOULEVARD DOWNEY, CA 90241 $0 07/18/12

INSTALL PHOTOVOLTAIC PANELS BALDWIN PARK CA 91706-0993 (562)401-3333 OVER RUN
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 1525 RANCHO CONEJO $§?g,gég 8?;51;15 520
MILE SOUTH OF ROUTE 150 BLVD STE102 ’
COLD PLANE AC PVMT AND PLACE RHMA WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 ’
HM1 wPCP
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2§%§§’;§§ gi;%éjié 67%
PLACEMENT & INSTALLATION DUE TO STORM BLVD., #102 ;
SANTA PAULA, CA 93060
DAMAGE DIRECTORS EME (805)933-9364 THOUSAND OAKS, CA 91320 OVER RUN
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)480-4928
20.20.201
.13
07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $52,792,098 02/24/11  100%
ga:éié§9§183)E OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $45,470,8$g 22;3?;%; 85%
OF PADRE JUAN CANYON ROAD BLVD., #102
-0 SUN VALLEY CA 91352
OVERCROSSING THOUSAND OAKS, CA 91320 SUSPENDED
PLACE HOT MIX ASPHALT (818)767-8418 (805)375-9247
HA22 wPCP
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,414,540 01/03/12 14%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $;§-ggg-%gi 81;38;1; 26%
MILE SOUTH OF CASITAS PASS ROAD BL.STE 102 A
WATSONVILLE CA 950775085 ’
WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320
(831)724-1011 805)375-9247
HB5 SWPPP (805)375-
07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DAVIS, ALAN $1,001,784 03/28/12 97%
07-4Y7704 R12.33 & VARIOUS LOCATION INC 1525 RANCHO CONEJO $984-6;é ggjéijig 06%
TREAT BRIDGE DECK AND REPLACE SEALS 523 S BRAND BLVD SUITE 201 BL.STE 102
SAN FERNANDO CA 91340 T:ggsigg ZQEZ’ CA 91320
HM3 WPCP (818)898-2300 (805)480-
07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROMRSB GROUP INC TEHRANI, JOSEPH $403,580 05/23/12  100%
07-4T74304 0.2 MILE EAST OF SYCAMORE DRIVE TO 20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO $429,787  06/20/12 98%

ACHS-P118-(062)E $0 03/31/13
G P1-18 0-(2E)
-0

HB1 wPCP

ARROYO DEL TAPO CHANNEL BRIDGE
INSTALL MBGR AND MODIFY LIGHTING

BLVD STE102
THOUSAND OAKS, CA 91320
(805)480-4928

LAKE FOREST CA 92630

(949)454-1999 OVER RUN
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Statement of Ongoing Contractsasof 122012 12/31/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $§§i,ggg ggjégji; 230
VEN-126 CLEAR CHANNELS FROM STORM BLVD. #102 ’
DEBRIS MARCH2011DIR"S EMERG VENTURA, CA 93003 THOUSAND OAKS, CA 91320
20,20 CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247
201130
07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%
07-4Y0904 PIRU FROM SHORTLINE RAILROAD P O BOX 981330 1525 RANCHO CONEJO $2§§,;§§ 8?;21;15 96%
CROSSING TO CENTER STREET BLVD STE102 ’
MICROSURFACING AND FOG SEAL COAT V(vgig):';gR'i!E(N)To CA 95798 THOUSAND OAKS CA 91320
L wpcp (805)480-4928
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,814,026 12/06/10 34%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $3,717,559 12/22/10 94%
Acil_iésg_gggj)E ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 5280406 1273073
- - CONSTRUCT ROCK WEIR SYSTEM ’
-0 (661)367-9040 nggsigg ZQZZ’ CA 91320
HA23 SWPPP (805)480-

Totals: Authorized Final Amt: $2,031,243,305 Completed to Date: $895,187,831  Work ThisMonth: $19,822,122
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07-LA-1-2.1/3.4

07-LA-1-17
07-LA-1-27
07-LA-1-32
07-LA-1-34

.8/39.8
.4/28

.6/32.6
.6/35.2

07-LA-1-/28.6

07-LA-2-15
07-LA-2-15
07-LA-2-40
07-LA-2-23

.3/23

.9/20.4
.3/61.6
.4/82_3

07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-6.8/11.6
07-LA-5-9.0/11.5

07-LA-5-13
07-LA-5-13
07-LA-5-15
07-LA-5-18
07-LA-5-26
07-LA-5-27

.6/18.5
.6/18.5
.8/16.9
.5/88.5
.7/29.4
.4/728.1

Statement of Ongoing Contracts - Index

Contract
07-1W0304
07-277804
07-4T4504
07-4T4204
07-4Y7404
07-4Y1504
07-4Y9104
07-266904
07-3X4204
07-4Y9304
07-215914
07-2159C4
07-215934
07-215944
07-253504
07-4T4404
07-246404
07-2464E4
07-184104
07-4Y8404
07-121844
07-1786A4

Page
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07-LA-5-29.
07-LA-5-31.
07-LA-5-36.
07-LA-5-39.
07-LA-5-44.
07-LA-5-46.
07-LA-5-59.
07-LA-5-64.
07-LA-5-73.

07-LA-10-18.
07-LA-10-20.
07-LA-10-24.
07-LA-10-28.
07-LA-10-31.
07-LA-10-31.
07-LA-10-42.
07-LA-14-24.
07-LA-14-32.
07-LA-14-60.
07-LA-14-52.

07-LA-22-1.
07-LA-27-11

4/31.
6/36
0/39.
2/78
2/46
3/50
7/73.

8/66.1
2/88.6
3/31.
4/21.

370

1/71.4

-0/15.

5/46.
1/32.
2/33.
8/742.
8/70.
1/52.
0/69.
6/59.

a1

N W oo © 0 » W N

Statement of Ongoing Contracts - Index

Contract
07-1218wW4
07-1218v4
07-1219U4
07-4Y2304
07-168004
07-2332A4
07-252504
07-1X6504
07-252804
07-166814
07-279804
07-3Y7004
07-4Y8104
07-245404
07-117074
07-3X3204
07-3Y6704
07-251604
07-274004
07-254904
07-4T1504
07-4T0204

Page
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07-LA-39-32.2/38.4
07-LA-47-.8/2.1
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-57-10.0/10
07-LA-60-7.7/0
07-LA-60-11.6/23.6
07-LA-60-.6/30.3
07-LA-60-4.4/12.2
07-LA-60-/6.9
07-LA-90-1.7/2.6
07-LA-91-9.7/11.7
07-LA-91-11.7/12
07-LA-91-6.4/12
07-LA-91-10.1/14.6
07-LA-101-6.3/8.3
07-LA-101-15.5/16.1
07-LA-101-31.2/39.3
07-LA-105-6.0/8
07-LA-105-14.1/14.6
07-LA-105-.4/14.6

Statement of Ongoing Contracts - Index

Contract
07-3Y3204
07-3X6704
07-4Y5004
07-138204
07-4Y8304
07-4Y7604
07-293904
07-286904
07-4Y3604
07-258924
07-251304
07-275804
07-2X9204
07-260104
07-260504
07-3Y9504
07-4T2304
07-199634
07-4Y7104
07-264704
07-4S8404
07-1W0204

Page
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07-LA-105-7.4/7.5

07-LA-105-13.2/14.

07-LA-110-.8/21.4

07-LA-110-21.2/22.
07-LA-110-24.1/30.

07-LA-118-7.8/7.8
07-LA-134-5.6/0
07-LA-134-/11.4
07-LA-134-/10

07-LA-138-54.3/55.3
07-LA-138-60.0/60.

07-LA-138-63.4/66
07-LA-210-5.7/5.7

07-LA-210-14.2/22.
07-LA-210-49.1/52.

07-LA-210-15.0/36
07-LA-210-17.8/0

07-LA-210-30.7/41.

07-LA-213-.3/3.4
07-LA-213-.8/8.4
07-LA-405-.4/10.5

07-LA-405-16.1/20.

Statement of Ongoing Contracts - Index

Contract
07-4T2204
07-2X9304
07-256104
07-2411U4
07-3Y3004
07-4Y4604
07-3X7804
07-4Y7904
07-273404
07-127224
07-4S2704
07-127274
07-4T3704
07-4Y0104
07-4T4604
07-258934
07-2X8404
07-267004
07-4Y5104
07-1Ww4304
07-2X9504
07-4Y5304
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13
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14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
07-LA-605-.1/16.6
07-LA-605-.1/11.8
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-6.1/6.8
07-LA-710-17.2/26.
07-LA-710-18.1/20.
07-LA-710-22.5/22.
07-LA-710-26.5/27.
07-LA-710-26.5/27.
07-LA-5953-/0
07-VEN-33-6.3/11.1
07-VEN-33-55.0/57.5
07-VEN-101-12.6/37
07-VEN-101-39.8/43.6
07-VEN-118-25.9/26.8
07-VEN-118-5.8/21.8
07-VEN-126-13.4/26.6
07-VEN-126-22.5/29.3

A M N 00 b

Statement of Ongoing Contracts - Index

Contract
07-3Y9404
07-241304
07-250504
07-2Y4404
07-4Y9004
07-4T3204
07-4Y1804
07-4T4804
07-202114
07-269004
07-002344
07-179704
07-1797A4
07-0AA014
07-1Ww1204
07-2X8304
07-251804
07-260704
07-4T4304
07-4Y7704
07-3X3604
07-4Y0904
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District
Federal Aid

District Total:

Cnty Rt Pm

07-VEN-150-28.6/28.7

07

Statement of Ongoing Contracts - Index
Contract

07-4L5704

Page
19

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$317,647,635
$331,206,974

$9,278,755
$375,357,189
$142,739,501
$855,013,250

$2,031,243,305

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $11,561,704
$11,561,704

Work completed this Period:

Work Comp
$50,568,188
$120,976,614
$6,143,879
$77,245,230
$139,890,955
$500, 362,965
$895,187,831
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