
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $270,050 05/09/11 50%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$102,050
 $59,713

05/27/11 
04/04/12 

37%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 100%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$788,126
 $0

04/26/11 
12/02/11 

100%

COMPLETED 
01/13/12 

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 27%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$44,043
 $14,601

07/14/11 
03/19/12 

18%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $200,623 11/10/11 0%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

12/21/11 
0%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

(562)926-2537 SUSPENDED 

HB71 WPCP (949)645-5025 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $647,000 08/04/11 75%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$238,370
 $90,478

08/18/11 
02/29/12 

37%

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 01/20/12
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $368,542 05/02/11 99%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$305,826
 $0

05/12/11 
03/31/12 

91%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,499,989
 $0

06/10/10 
12/16/11 

100%

COMPLETED 
01/17/12 

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,127,364
 $116,957

06/17/11 
04/30/12 

96%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TAWFIK, GAMAL $37,091,423 11/28/11 0%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
0%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $86,989,398 08/19/11 3%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--()

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$184,052
 $107,302

09/13/11 
11/21/16 

0%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 12%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$7,850
 $0

05/17/11 
07/14/15 

1%

26.700 WPCP 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 26%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,321,256
 $46,640

02/28/11 
10/15/12 

27%

HA27 SWPPP 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,109,099 03/14/11 100%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$977,672
 $0

04/05/11 
11/21/11 

100%

COMPLETED 
01/09/12 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,124,205 12/06/10 26%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$2,111,984
 $67,843

12/20/10 
02/21/15 

4%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,155,016 10/11/10 51%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$4,371,350
 $286,950

11/02/10 
03/31/12 

70%

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $805,402 04/20/10 100% 
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$607,579 
$0 

05/11/10 
10/13/11 

100% 

SUSPENDED 
01/09/12 

HM3 WPCP 
TREAT BRIDGE DECKS (805)797-1348
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 

07-LA-5-31.6/36 

Fed Aid 

HB5 

Pgm Code 

07-1218V4 

Contract 

SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

Resident 
Engineer 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$53,703,507

Bid + CCOs

 $20,095,077

Comp To date

 $2,979,082

This Month 

10/14/10 

Awarded 

10/26/10 

Approved 

06/04/14 

Est Comp
Accepted 

31%

%Time

 37%

% Work 
Message 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$111,318,850
 $43,122,405
 $2,208,643

05/06/10 
05/24/10 
08/21/15 

27%

 39%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$127,761,575
 $108,160,423

 $1,125,260

03/27/08 
05/01/08 
01/15/13 

61%

 83%

07-LA-5-45.2/45.5 
07-4H2404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

VELARDE CONCRETE CONSTRUCTION 

INC 

CHAVEZ, EFRAIM 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$304,715
 $273,261
 $38,190

06/14/11 
07/07/11 
04/25/12 

47%

 81%

HA42 WPCP 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

(818)898-2300 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,815,023 
$19,900,435 

$148,511 

01/19/11 
02/09/11 
03/26/12 

76% 

93% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,044,720 08/28/09 100%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$8,936,167
 $305,328

09/15/09 
09/11/13 

89%

07-LA-5-67.4/86 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GEN ENG CONST, HARTANTO, HIN $420,274 03/11/11 86%
07-4Y4004 LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

INC. 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$375,274
 $0

03/28/11 
01/25/12 

91%

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

(661)726-0148 

HM4 WPCP 

07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $2,166,109 09/14/11 47%

HA27 

07-266404 
IM00-5304-(6E ) 

--()

SWPPP 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,416,314
 $774,402

10/12/11 
04/23/12 

63%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $836,170 10/27/09 100%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$981,781
 $0

11/18/09 
12/07/11 

100%

COMPLETED 
01/10/12 

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10 99%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,602,150
 $51,125

07/08/10 
04/30/12 

99%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $136,752,291 10/06/08 81% 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$124,627,012 
$2,039,465 

10/23/08 
08/17/12 

90% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $74,999,897 04/30/09 69%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$42,581,038
 $1,176,033

05/18/09 
01/04/14 

57%

HB5 SWPPP 

07-LA-10-39.0/42.1 IN LOS ANGELES COUNTY,HOLT AVENUE PAVE TECH INC KAROUT, REDA $1,819,780 06/17/11 100%

HM1 

07-3Y9904 
ACIM-010 -(180)4 

--()

WPCP 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$2,358,692
 $0

07/13/11 
01/18/12 
01/26/12 

100%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,424,923 05/02/11 97%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,089,153
 $25,571

05/20/11 
02/28/12 

76%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 IN LOS ANGELES COUNTY IN AND NEAR SULLY-MILLER CONTRACTING SYLVAN, SCOTT $1,053,323 08/15/11 28%

HA23 

07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

(213)216-6068 

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$494,866
 $127,730

08/30/11 
10/02/12 

47%

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99% 
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284 
$0 

06/25/10 
07/22/11 

92% 

HA25 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

07District 

07-LA-27-11.0/15.9 

Fed Aid 
Pgm Code 

07-4T0204 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

HIGH LIGHT ELECTRIC INC. 

Contractor 

RIVERSIDE, CA 92513 

PO BOX 7339 

CASTILLO, ELOY 

Resident 
Engineer 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$453,507

Bid + CCOs

 $329,084

Comp To date

 $0

This Month 

06/16/09 

Awarded 

07/09/09 

Approved 

01/30/12 

Est Comp
Accepted 

68%

%Time

 72%

% Work 
Message 

HB4N WPCP 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,084,719
 $1,581,476

 $92,914

06/16/10 
07/13/10 
12/17/12 

60%

 76%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$180,714,439
 $3,858,905
 $948,924

06/30/11 
07/13/11 
04/05/17 

3%

 2%

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,202,119
 $1,161,627

 $1,300

11/25/09 
12/14/09 
07/02/12 

48%

 96%

HA42 SWPPP 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$67,665,955
 $0
 $0

12/22/11 
01/18/12 

0%

 0%

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,627,802 
$16,859,093 

$316,203 

10/14/10 
11/03/10 
12/30/12 

7% 

78% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-26.5/26.5 IN LOS ANGELES COUNTY IN DIAMOND BAR PETERSON CHASE GENERAL SAAD, HUSSEIN $225,700 10/11/11 67%
07-3P2904 AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

$4,120
 $4,120

10/25/11 
04/10/12 

2%

IRVINE CA 926145706 
DOWNEY, CA 90241 

HM2 WPCP (949)252-0441 
(562)401-3333 

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$146,991
 $26,502

11/14/11 
03/31/12 

12%

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270 

WALNUT, CA 91789 OVER RUN 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,625,695 05/02/11 83%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$3,907,512
 $1,470,788

05/18/11 
03/10/12 

44%

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 69%
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$532,458
 $0

05/05/11 
03/23/12 

38%

HM3 WPCP 

07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES ARIAS, JUAN $1,811,246 11/14/11 11%

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$752
 $752

12/21/11 
05/22/12 

0%

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $1,311,095 11/09/10 95% 
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,036,661 
$0 

12/15/10 
12/30/11 

71% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

07District 

07-LA-101-.2/11.5 

Fed Aid 

HM3 

Pgm Code 

07-4Y3004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

Description 

CLEAN AND TREAT BRIDGE DECK 

Type Of Work 

O DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502

Bid + CCOs

 $223,576

Comp To date

 $9,810

This Month 

04/13/11 

Awarded 

05/04/11 

Approved 

04/27/12 

Est Comp
Accepted 

79%

%Time

 35%

% Work 
Message 

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $0

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$785,919
 $21,175
 $21,175

06/13/11 
08/05/11 
12/20/13 

100%

 3%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$930,156
 $751,298

 $0

05/05/11 
05/24/11 
10/19/11 

100%

 91%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,827,511
 $1,835,732
 $227,746

01/13/11 
02/10/11 
10/29/12 

18%

 38%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,959,407 
$13,228,786 

$8,013 

02/10/11 
03/22/11 
03/01/12 

100% 

96% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,098,107 03/14/11 100%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,072,593
 $0

03/28/11 
12/22/11 

100%

COMPLETED 
12/23/11 

(310)609-0264 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC TRAN, KELVIN $935,267 06/28/11 0%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

07/14/11 
0%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $196,386 06/10/11 57%
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$1,500
 $0

06/24/11 
12/30/11 

1%

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA 

HA42 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-105-13.5/0 IN CITY OF PARAMOUNT LA-105 W/B KAVEH ENGINEERING & CONSTR.INCSOHEILI, ANDY $485,000 04/29/11 93%
07-3X3404 TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 
ANAHEIM, CA 92806 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

$260,038
 $48,113

06/29/11 
01/30/12 

54%

20.20 
REPAIR STORM DAMAGED SLOPES 90220 

201130 
(310)609-0264 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 46%
07-4Y8604 
ACIM-1053-(035)E 

--() 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,792,775
 $1,274,061

06/29/11 
04/05/12 

30%

HM1 WPCP 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100% 
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,206,038 
$73,215 

02/17/11 
01/31/12 

98% 

OVER RUN 

20.20 
90220 

201130 
(310)609-0264
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,195,044
 $1,606,821

 $3,816

11/05/10 
12/02/10 
02/16/12 

93%

 73%

07-LA-110-1.2/31 

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

IN LA COUNTY IN LOS ANGELES, CARSON , 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

$1,838,838
 $0
 $0

12/23/11 
01/18/12 

0%

 0%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,446,752
 $16,583,365

 $554,904

11/12/09 
12/07/09 
07/31/13 

52%

 74%

07-LA-110-24.0/27 
07-4S8204 
NHX-037 -(152)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 

CROWN FENCE CO. 

CORONA, CA 92880 

230 RIVER RD 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$336,605
 $265,154

 $0

04/22/11 
05/24/11 
01/15/12 

100%

 79%

OVER RUN 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 

PAVE TECH, INC 

CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,614,082
 $2,321,315

 $0

06/17/10 
07/12/10 
09/09/11 

86%

 88%

07-LA-134-1.9/2.3 

HE11 

07-188504 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK AND 

LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

GRIFFITH COMPANY 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

WANG, SIMON YEH-FU 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,557,796 
$31,139,055 

$0 

02/23/07 
03/12/07 
02/29/12 

100% 

98% 

OVER RUN 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 26%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$155,305
 $46,459

09/09/11 
07/31/12 

56%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,843,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 0%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $0
 $0

01/05/12 
0%

--()
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 98% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$146,513 
$0 

02/28/11 
11/21/11 

87% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $835,367 11/04/09 100%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$837,179
 $0

12/14/09 
11/30/11 

100%

COMPLETED 
01/10/12 

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,375,366 05/20/11 100%

HM1 

07-3Y8004 
ACNH-P138-(045)E 

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,377,690
 $0

06/09/11 
01/05/12 

100%

COMPLETED 
01/13/12 

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $254,699 08/24/11 0%
07-4T2804 
ACST-PP18-(700)2 

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

09/13/11 
04/05/12 

0%

HB4N WPCP 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,116,985 11/18/10 53%

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$42,416,147
 $970,026

12/23/10 
10/31/12 

93%

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,790,146 06/10/10 88%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,698,975
 $282,903

06/25/10 
05/31/12 

96%

HB311 SWPPP 

07-LA-210-/9.9 IN LOS ANGELES COUNTY ON RTE 210 FROM J FRANCIS COMPANY CHAVEZ, EFRAIM $760,000 08/15/11 37% 

HA21 

07-3Y6204 
ACBR-2101-(805)E 

21-01 8-(5E) 

--() 

WPCP 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 
RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

(818)364-2760

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$188,070 
$0 

09/21/11 
04/19/12 

25% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615
 $2,758,554

 $0

06/01/11 
06/24/11 
03/08/12 

63%

 34%

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$834,030
 $854,982

 $0

03/29/11 
04/19/11 
12/29/11 

99%

 95%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,056,131
 $1,544,455

 $0

01/14/11 
02/15/11 
11/30/11 

100%

 92%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,392,171
 $1,410,385

 $0

04/18/11 
05/19/11 
01/15/12 

100%

 96%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,378,229 
$2,504,504 
$742,066 

05/31/11 
06/09/11 
05/30/14 

17% 

14% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$14,625
 $0

08/18/11 
03/01/14 

3%

SUSPENDED 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $2,111,245 12/06/11 0%
07-4Y1804 
IT60-5295-(5E ) 

--()

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
10/19/12 

0%

HM3 WPCP (949)252-0441 

07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0%

HM1 

07-4Y7204 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

09/22/11 
0%

07-LA-710-9.2/17 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP. LEE, PETER $935,200 05/27/11 85%
07-4Y2704 LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$768,121
 $41,465

07/01/11 
02/29/12 

81%

HM3 WPCP 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,474,509 08/06/09 81%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$33,396,123
 $891,731

09/22/09 
06/14/12 

78%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,354,936 02/15/11 64% 

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$703,066 
$107,160 

03/01/11 
05/31/12 

30% 

(310)609-0264
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 57%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$206,988
 $144,461

09/09/11 
03/15/15 

62%

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
12/30/11 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,970,931
 $1,905

12/21/10 
01/30/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 100% 

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$358,570 
$0 

02/24/10 
12/23/11 

100% 

PLANT EST 

SATIS 

01/13/12 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,481,071
 $101,929

04/11/11 
02/28/12 

46%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,566,175 12/20/10 65%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,479,666
 $0

01/06/11 
01/10/12 

99%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,143,620 02/24/11 80%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$39,552,727
 $2,270,034

03/15/11 
02/22/12 

75%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,710,021
 $20,332

09/21/07 
04/20/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY $52,499,002 01/03/12 0% 
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

P O BOX 50085 $0 
$0 

01/18/12 
0% 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,886,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,905,188
 $14,548

05/04/11 
02/03/12 

99%

OVER RUN 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,882,535 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$25,019,921
 $41,053

02/16/11 
02/20/12 

85%

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,355,210 12/17/10 100%

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,440,699
 $0

01/07/11 
11/22/11 

100%

COMPLETED 
01/06/12 

07-VEN-118-10.9/0 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 100%

20.20 

07-3X4004 CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$285,891
 $0

04/12/11 
12/06/11 

100%

COMPLETED 
12/23/11 

201130 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--() 

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(213)792-8867

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$461,493
 $0

06/06/11 
11/21/11 

100%

OVER RUN 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY $222,960 12/28/11 0% 
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 

P O BOX 50085 $0 
$0 

01/18/12 
0% 

WATSONVILLE CA 950775085 

(831)724-1011 

HA23 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $541,408 04/01/11 93%

HB1 

07-280104 
HSNH-000C-(328)E 

--()

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$531,327
 $79,306

04/19/11 
01/24/12 

96%

SUSPENDED 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,044,169 04/29/11 100%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO, CA 95691 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$1,098,493
 $0

05/17/11 
12/09/11 

100%

COMPLETED 
12/28/11 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$85,428
 $0

05/12/11 
01/31/12 

6%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 89%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$339,782
 $0

03/28/11 
09/21/11 

97%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,210,145 12/06/10 13% 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$920,487 
$279,504 

12/22/10 
12/23/12 

29% 

SUSPENDED 

Totals: Authorized Final Amt: $1,459,735,480 Completed to Date: $690,697,625 Work This Month: $22,907,058



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-87.8/88.6 07-266404 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-26.5/26.5 07-3P2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-126-4.8/5.2 07-4S9804 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-126-13.3/20.3 07-4Y0704 19
 

07-VEN-126-/28.8 07-4Y2104 19
 

07-VEN-150-28.6/28.7 07-4L5704 19
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $67,181,633


FEDERAL AID (PRIMARY) $193,242,355


FEDERAL AID (SECONDARY) $7,795,773


STATE HIGHWAY $212,476,760


STORM DAMAGE REPAIR $136,752,291


 $842,286,670


 $1,459,735,480


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $29,894,748
 

$29,894,748
Work completed this Period:

 Work Comp 

$56,503,781


 $91,010,698


 $4,025,916


 $92,290,709


 $124,627,012


 $322,239,509


 $690,697,625
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