
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
02/28/17 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
09/25/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 100%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$661,224
 $0

04/21/16 
06/15/16 

90%

EMERGENCY FORCE ACCOUNT (310)821-1847 OVER RUN 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,358,314 10/02/15 100%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$8,319,488
 $0

10/14/15 
06/22/16 

99%

OVER RUN 

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 77% 
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$765,288 
$0 

07/02/15 
07/17/17 

91% 

(310)345-6274

HM2 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/30/16 

Awarded 

04/12/16 

Approved 

04/30/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
09/30/17 

9%

 5%

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$4,028,646
 $3,993,377
 $106,665

12/09/14 
12/31/14 
07/22/16 

99%

 99%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,716,452

 $23,120

01/09/15 
02/10/15 
09/30/16 

51%

 81%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $420,828

 $0

07/22/15 
12/14/15 
12/08/16 

48%

 17%

201130 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

EL-JAMAL, J. $964,654 
$0 
$0 

05/05/16 
05/24/16 

0% 

0% 

HM3 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-LA-2-15.8/18.5 

Fed Aid 
Pgm Code 

07-2W7804 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

Description 

BRIDGE PRESERVATION 

Type Of Work 

SR­

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462

Bid + CCOs

 $447,784

Comp To date

 $0

This Month 

05/14/15 

Awarded 

06/19/15 

Approved 

04/20/16 

Est Comp
Accepted 

78%

%Time

 97%

% Work 
Message 

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115
 $1,061,032
 $133,153

10/02/15 
10/20/15 
12/04/17 

24%

 58%

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0

06/18/15 
08/11/15 
06/30/17 

10%

 47%

HM1 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,360,837
 $83,380,413
 $1,381,694

08/19/11 
09/13/11 
10/02/17 

78%

 90%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$78,683,480
 $59,872,480

 $523,448

08/14/12 
09/18/12 
08/31/17 

74%

 76%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,394,582 
$81,594,551 

$498,628 

08/23/12 
09/18/12 
06/08/17 

64% 

65% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,646,469 04/24/14 29%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$24,354,182
 $1,342,386

05/13/14 
12/18/18 

30%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 97%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,798,825
 $42,106

07/24/14 
08/30/16 

93%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100%
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,887,605
 $0

08/19/15 
06/30/16 

99%

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 73%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$581,710
 $15,814

05/15/15 
10/28/16 

77%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURITY PAVING COMPANY, INC. SAMY, RAGY $14,395,952 05/31/16 0%
07-300704 
NHPI-0052-(979)E 

REHAB FROM ROUTE 5/710 SEPERATION TO 

MAIN STREET UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

06/20/16 
0%

--() 
PVMT REHAB 

HA22 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,285,431 
$0 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-18.2/26.7 TRAN, DANGLONGIN LOS ANGELES COUNTY IN LOS Y A K A R $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD $707,204
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 AMADI, PATRICIAIN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. $3,958,070 01/20/16 14%
07-258404 
NHPI-005 -(3 )1 

13171 TELFAIR AVENUE 

STE 101 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE $1,747,054
 $268,500

01/28/16 
10/19/18 

44%

--() 
SYLMAR, CA 91342UNDERCROSSING 

HA42 
(818)364-2760STORM WATER MITIGATION, CONSTRUCT 

07-LA-5-19.2/28.9 KWAN KIN WIN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC $26,074,483 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

2090 FERN LANE 

GLENDALE CA 91226 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $21,905,402
 $290,326

08/19/14 
12/30/16 

82%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 EL JAMAL, JAMALIN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL $16,691,000 06/30/15 18%
07-1W2404 
NHPI-000 -(107)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$4,604,747
 $950,394

07/15/15 
02/01/19 

28%

HA21 

07-LA-5-25.2/27.5 AZIMA, HASSANIN LOS ANGELES ON ROUTE 5 FROM YAKAR $2,574,723 11/07/13 0%
07-2777U4 
NHPI- 005-(086)E 

3212 ROSEMEAD BLVD, 

SUITE 100 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $2,280,308
 $2,464

12/09/13 
12/05/17 

0%

--()
EL MONTE, CA 91731BOULEVARD/RIVERSIDE DRIVE TO S PLANT EST 

HA42 
(626)572-6732EROSION CONTROL AND SLOPE PAVING SATIS 

07-LA-5-25.2/25.9 AL JAMAL, ABDULIN THE CITIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, INC. $3,010,497 12/07/15 13% 
07-293404 
HSNH-PIG -( )0 

13171 TELFAIR AVE. 

#101 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 CHATSWORTH CA 91311 

10101 ETON AVE $24,444 
$24,444 

01/12/16 
04/05/17 

1% 

310-9E -() 
SYLMAR, CA 91342ON-RAMP TO WEST COLORADO STR 

HB1 
(805)797-1348CONSTRUCT MEDIAN BARRIER 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,492,607

Bid + CCOs

 $42,600,405

Comp To date

 $246,494

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

02/15/19 

Est Comp

 100%

%Time

 67%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$191,571,004
 $91,778,154
 $4,573,032

11/29/12 
12/20/12 
01/03/20 

45%

 48%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $670,335

 $0

05/28/15 
10/21/15 
08/20/16 

100%

 57%

OVER RUN 

201131 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,333,607

 $105

05/06/10 
05/24/10 
08/25/16 

86%

 95%

07-LA-5-39.4/88.6 
07-243204 
NHPI-005 -( )3 

112- E -()

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553
 $38,640
 $38,640

12/23/15 
01/12/16 
10/20/16 

51%

 2%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$16,062,582 
$288,918 
$18,909 

01/13/16 
02/01/16 
03/19/18 

11% 

2% 

HA22 
(805)797-1348



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-/0
 
07-259024
 
NHP-X037-(168)E
 

--()
 

HA42
 

07-LA-5-/1.5
 
07-2159U4
 
NHPI-0052-(981)N
 

MO06-62 0-(062)N
 

--()
 

HB5
 

07-LA-5-/0
 
07-3X9204
 
NHP-X037-(174)E
 

--()
 

HA23
 

07-LA-5-/0
 
07-4X9504
 

20.20
 

201130
 

07-LA-5-/0
 
07-4X9104
 

20.20
 

201130
 

07-LA-10-1.0/31.2
 
07-4X6504
 

20.20
 

201130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN THE CITY OF LOS ANGELES, AT LOS ORTIZ ENTERPRISES, INC. GALLARDO, SAM $16,363,527 12/31/14 59%

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION IRVINE CA 92618 

6 CUSHING SUITE 200 18730 S WILMINGTON 

AVE STE 103 

$15,634,949
 $351,115

01/29/15 
07/31/17 

94%

RANCHO DOMINGUEZ CA 

90220 

(310)609-0264 

IN LOS ANGELES AND ORANGE COUNTIES IN SECURITY PAVING COMPANY, INC. SAKER, G. $139,567,930 05/27/16 0%

BUENO PARK, LA MIRADA, CERRITOS SANTA 

FE SPRINGS FROM ARTESIA BLVD SYLMAR CA 91342 

13170 TELFAIR AVE 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$0
 $0

07/15/16 
0%

UNDERCROSSING TO NORTH FO 90670 
WIDEN AND REALIGN FREEWAY (SEGMENT (562)345-3125 

IN LOS ANGELES COUNTY, ON US-101, I­ YAKAR WANG, PAUL $8,166,155 01/23/15 74%

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL COVINA CA 91723 

689 EAST SAN BERNARDINO RD 13230 FIRESTONE BLVD 

SUITE E-2 

$6,268,719
 $258,795

02/27/15 
12/23/16 

77%

SANTA FE SPRINGS, CA 

90670 

(562)345-3144 

LA COUNTY VARIOUS LOCS ON DAVEY TREE SURGERY COMPANY OREGEL, MARTIN $2,585,000 05/26/16 0%

5,47,91,105,110,405,605,710 TO 

FELL/CHIP&HAUL AWAY 1,010 DAMAGED LIVERMORE, CA 94551 

P.O. BOX 5015 11229 S. WOODRUFF 

AVE. 

$0
 $0

07/12/16 
0%

INFESTED TREES DIR'S EMERGENCY FORCE DOWNEY, CA 90241 
A (562)401-3333 
FELL,CHIP&HAUL DAMAGED DISEASED 

TREES 

IN LOS ANGELES COUNTY TO FELL, CHIP, URBAN TREE CARE INC EID, EMILE $2,000,000 05/10/16 2%

AND/ OR HAUL AWAY DISEASED TREES AND 

CATALOGUE THEM WITH GPS LOC., CANYON COUNTRY 

16654 SOLEDAD CANYON ROAD 9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$36,153
 $0

07/05/16 
01/20/17 

2%

SPECIES, ETC. DIR'S EMERGE (818)768-1939 
REMOVAL OF DISEASED,HIGH RISK TREES 

L.A. COUNTY ON RTE 10 TO REPLACE 36 SIERRA LANDSCAPE DEVELOPMENT, SAMY, RAGY $1,285,000 08/11/15 100% 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

INC. 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$555,490 
$0 

11/02/15 
10/28/16 

43% 

PROCLAMATION DIR'S EMERGENCY SOUTH EL MONTE, CA 91733 (213)804-0498 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $6,089,026 12/03/14 79%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$4,383,003
 $225,988

12/24/14 
11/17/16 

72%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 26%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$149,000
 $0

12/17/15 
03/22/17 

6%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
02/03/17 

99%

SUSPENDED 

HA42 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0

04/09/14 
12/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $552,190 03/22/16 32%
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$292,897
 $282,303

04/18/16 
12/26/16 

53%

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,469,349 02/29/12 45% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718 
$0 

04/20/12 
08/20/16 

99% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-LA-10-31.1/42.5 

Fed Aid 
Pgm Code 

07-2W9504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTES 10, 

210, 605, 71 AND 39. 

Description 

BRIDGE PRESERVATION/PATCH SPALLS, 

Type Of Work 

ODONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

AZIMA, HASSAN 

Resident 
Engineer 

3212 ROSEMEAD BLVD 

SUITE 100 

$594,774

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/16 

Awarded 

06/20/16 

Approved 

12/27/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,793,370
 $39,007,152
 $1,448,629

02/10/14 
02/27/14 
06/27/19 

40%

 42%

07-LA-10-37.2/42.4 

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES 

GUY F. ATKINSON 

IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

CAO, RUDY 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$172,609,430
 $3,716,793
 $1,736,234

11/16/15 
12/08/15 
06/30/22 

4%

 2%

07-LA-10-/0 
07-2W7004 
NHP-X037-(176)E 

--() 

IN LA @ VAR LOCS 

JT SEAL,METH DECK,SPALL REPR,EPOXY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,010,378
 $1,007,348
 $108,441

07/10/15 
07/29/15 
09/18/16 

76%

 100%

HA21 

07-LA-14-24.9/69.9 
07-3W0804 

IN LOS ANGELES COUNTY ON ROUTES 14, 

5, 138 AND 210. 

PATCH DECK SPALLS, METHACRYLATE 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

SALMAN, RIDWAN 

523 S. BRAND BLVD. 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$588,772
 $0
 $0

05/18/16 
06/15/16 
01/30/17 

0%

 0%

HM3 
(661)257-0273

07-LA-14-28.7/30.9 
07-1W8204 
NHP-P014-(075)E 

--() 

IN LOS ANGELES COUNTY, IN SANTA 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA 

PRINCESSA UNDERCROSSING 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH ST 

RESLER, C. $1,496,945 
$0 
$0 

05/11/16 
05/26/16 

0% 

0% 

HM1 
0.1 FT OVERLAY, RHMA - G. 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$492,630
 $6,260

05/13/14 
07/09/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,611,451 12/09/14 97%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$1,022,129
 $149,194

12/31/14 
12/15/16 

39%

HA21 
(661)726-0148 

07-LA-23-/8.9 IN LOS ANGELES COUNTY, BETWEEN DECKER PAVEMENT COATINGS CO. ARROYO, HECTOR $770,905 05/17/16 0%
07-1W8704 
STP-P023-(036)E 

--() 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$0
 $0

06/02/16 
11/30/16 

0%

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,646,406 11/25/14 29%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$990,268
 $138,935

12/18/14 
01/15/17 

60%

HA23 
(626)339-1601 

07-LA-39-28.0/31 L.A. COUTNY RTE 39 ANGELES NATIONAL O'DONNELL CONSTRUCTION INC. RAMIN, SIXTO $1,985,000 02/01/16 77%
07-4X8104 FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 1041 W. BADILLO STE 

112 

$775,564
 $0

04/07/16 
08/31/16 

39%

DUE TO FIRE & EL NINO DIR' COVINA, CA 91722 SUSPENDED 

20.20 
REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

201130 

07-LA-47-.9/2 IN THE CITY OF LOS ANGELES AT TERM GOLDEN STATE BRIDGE, INC. AKBARIAN, MASSOD $15,204,505 04/06/16 0% 
07-290704 
NHP-P047-(011)E 

--() 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

BENICIA CA 945101195 

3701 MALLARD DRIVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0 
$0 

04/18/16 
03/30/18 

0% 

HA21 
(562)860-3085
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $207,740,211 06/30/11 79%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$130,408,686
 $7,339,918

07/13/11 
06/01/18 

63%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-1.7/6.2 IN LA COUNTY RTE 57 & 10 TO REPLACE 6 DIVERSIFIED LANDSCAPE COMPANY AZIMA, HASSAN $2,285,000 09/28/15 100%
07-4X6104 EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

$594,671
 $0

10/26/15 
08/15/16 

26%

PROCLAMATION DIR'S EMER EL MONTE, CA 91731 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (626)572-6732 

201130 

07-LA-60-2.6/6.3 L.A. COUNTY ON RTE 60 TO REPLACE 18 GUILLS INC PATEL, PRAVIN $1,200,000 09/25/15 100%
07-4X7004 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$479,526
 $0

12/12/15 
11/29/16 

40%

PROCLAMATION DIR'S EMER (626)572-6700 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-60-4.0/8.5 IN LA FR WOODS AV UC / SAN GABRIEL OC SECURITY PAVING COMPANY, INC. SAMY, RAGY $852,581 11/30/15 100%
07-4T7604 SLAB REPLACEMENT 

SYLMAR CA 91342 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$868,256
 $0

12/22/15 
06/21/16 
07/01/16 

100%

(626)572-6700 COMPLETED 

HA22 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,416,090 11/16/15 23%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,525,156
 $405,130

12/01/15 
02/21/17 

39%

HA23 

07-LA-60-11.3/23.3 IN LOS ANGELES COUNTY ON ROUTES 164, WESTERN STRUCTURES BUI, KEVIN $1,028,832 03/22/16 53% 
07-2W9604 605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE RIVERSIDE CA 92503 

6005 TYLER STREET 11229 S. WOODRUFF 

AVE. 

$9,352 
$9,352 

04/12/16 
10/30/16 

1% 

DOWNEY, CA 90241 

HM3 
(562)401-3333
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,016,591 01/08/16 6%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$540,934
 $0

01/25/16 
03/30/18 

11%

(909)594-9311 

HE11 

07-LA-66-2.9/2.9 IN LOS ANGELES COUNTY AT FOOTHILL FERREIRA CONSTRUCTION CO,, FARDOUN, MIKE $403,921 06/17/16 0%
07-4T7104 
HSST-PG -( 

6009-E -() 

)S 
BOULEVARD AND SUMNER AVENUE, IN THE 

CITY OF POMONA 

INSTALL TRAFFIC SIGNAL 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
1041 W. BADILLO ST 

SUITE 112 

COVINA, CA 91722 

$0
 $0

07/05/16 
10/28/16 

0%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-91-6.0/13.8 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, AKBARIAN, MASSOD $879,092 05/05/16 20%
07-3W0504 LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

LP 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$4,500
 $4,500

06/02/16 
12/08/16 

1%

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,535,645
 $0

06/25/14 
08/31/16 

99%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURITY PAVING COMPANY, INC. FREMPONG, S. $4,689,689 05/19/16 0%
07-1W9804 
NHP-X037-(193)E 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

06/13/16 
0%

--() 
110 FROM 0.3 MILE SOU 

PCC GRIND, SLABS REPAIR, GRIND 
HM1 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,888,800 12/30/15 1% 
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$11,862 
$11,862 

01/25/16 
12/30/17 

0% 

HB1 
(562)860-3085
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-11.3/20.7 
07-306204 
NHP-P091-(142)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN I-710 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

USS CAL BUILDERS 

STANTON CA 90680 

8051 MAIN STREET 

TRAN, KELVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$15,232,986
 $104,227
 $90,027

01/13/16 
02/03/16 
10/20/17 

8%

 1%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 
07-4X6904 

L.A. COUNTY ON RTE 91 TO REPLACE 25 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

ROCK BOTTOM INC. 

BAKERSFIELD, CA 93308 

2724 LANDCO DR 

SOHEILI, ANDY 

18730 S. WILMINGTON 

AVE. SUITE 103 

$1,985,000
 $778,490

 $0

09/25/15 
11/17/15 
08/02/16 

92%

 39%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $496,680

 $0

09/25/15 
01/06/16 
11/29/16 

100%

 42%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 OVER RUN 

201130 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,113,267
 $16,711,683

 $384,729

09/15/14 
09/30/14 
11/15/16 

73%

 83%

HA22 
(626)572-6734 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $781,160

 $2,700

12/23/14 
01/29/15 
05/22/19 

0%

 0%

PLANT EST 

HB34 
SATIS 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279- E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214 
$266,856 
$266,856 

12/30/15 
01/19/16 
05/15/17 

4% 

17% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 98%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,450,609
 $0

08/13/15 
08/20/16 

82%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,278,755 09/29/15 31%
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$304,778
 $17,963

10/14/15 
12/30/17 

24%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 58%
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$26,570,663
 $3,956,520

12/10/14 
08/17/16 

50%

HA22 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $286,977 05/11/15 0%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$5,350
 $2,310

06/09/15 
12/14/16 

2%

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-/.1 LA COUNTY IN LA FROM SOUTHBOUND PETERSON-CHASE GENERAL PATEL, PRAVIN $2,380,064 12/22/15 18%
07-287104 
HSNH-PG -( 

1280- E -() 

)Q 
ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$422,611
 $34,374

01/12/16 
12/30/16 

18%

INSTALL CONCRETE BARRIER, FLASHING 
HB1 

07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL EID, EMILE $11,499,402 05/12/16 0% 
07-2827U4 
NHP-X037-(192)E 

--() 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (818)768-1939

16351 CONSTRUCTION CIRCLE WES 
9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$0 
$0 

05/26/16 
0% 

ROADSIDE SAFETY IMPROVMENTS 
HB1 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-/17.2 IN THE CITY OF LOS ANGELES, FROM PETERSON-CHASE GENERAL CHAVEZ, EFRAIM $2,978,413 12/30/15 61%
07-207604 
NHP-Q101-(281)E 

--() 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$896,302
 $113,798

01/19/16 
09/08/16 

30%

HB4N 
(818)364-2760 

07-LA-101-/7.3 IN L A COUNTY AT VARIOUS LOCATIONS ON VELARDE CONCRETE CONSTRUCTION,AZIMA, HASSAN $775,840 04/19/16 13%
07-3W0904 ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

$17,380
 $17,380

05/06/16 
11/30/16 

2%

SAN FERNANDO CA 91340 EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $2,932,356 04/13/16 4%
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$5,305
 $5,305

05/02/16 
03/30/18 

0%

HA21 
(562)401-3333 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF FAYAD, HASSAN $1,369,358 05/09/16 31%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$423,785
 $423,785

05/26/16 
12/30/16 

31%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 34%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,164,522
 $0

10/07/15 
09/06/16 

56%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1% 
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500 
$0 

12/22/15 
01/31/17 

0% 

SUSPENDED 

HB1 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$1,097,284
 $1,105,474

 $0

02/25/15 
03/10/15 
10/30/16 

91%

 97%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 
07-4X6804 

L.A. COUNTY ON RTE 105 TO REPLACE 16 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

YOHANNES, BIZEN 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,485,000
 $1,181,494

 $0

10/14/15 
12/18/15 
08/03/16 

14%

 80%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS (562)401-3333 

DOWNEY, CA 90241 

201130 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $1,257,012

 $0

08/05/15 
09/03/15 
10/06/16 

76%

 49%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$1,022,038
 $1,085,049

 $0

07/29/15 
08/14/15 
08/31/16 

72%

 100%

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,159,566
 $839,667
 $226,681

09/08/15 
09/23/15 
10/31/16 

73%

 39%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$974,785 
$530,949 
$400,051 

08/31/15 
10/23/15 
10/06/16 

58% 

54% 

HA21
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State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-110-23.5/23.9
 
07-2759U4
 
NHP-X037-(164)E
 

--()
 

HA42
 

07-LA-118-4.2/11.5
 
07-3W0604
 

HM3
 

07-LA-118-4.6/13.7
 
07-4X5604
 

20.20
 

201130
 

07-LA-118-4.8/4.8
 
07-2849U4
 

HB4C
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

Description
Type Of Work 

LA COUNTY IN CITY OF LOS ANGELES ON
 

SOUTHBOUND AND NORTHBOUND OF ROUTE
 

110 AT THE ROUTE 101 INTERCHANGE
 

INSTALL IRRIGATION AND PLANTS
 

IN LOS COUNTY AT VARIOUS LOCATIONS ON
 

ROUTES 118, 5, 101, 170 AND 405
 

PATCH SPALLS, METH BRIDGE, J SEALS
 

L.A. COUNTY ON RTE 118 TO REPLACE 63
 

EXISTIRRIGATION CONTROLLERS W/NEW
 

SMART CONTRLLPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

ON WESTBOUND ROUTE 118 AT TAMPA
 

AVENUE OFF-RAMP
 

WIDENING WESTBOUND OFF-RAMP
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

J. MCLOUGHLIN ENGINEERING CO.,EID, EMILE
 

Resident 
Engineer 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

INC.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

MARTINEZ LANDSCAPE CO INC
 

12357 SAN FERNANDO ROAD
 

SYLMAR, CA 91342
 

BEADOR CONSTRUCTION COMPANY,
 

INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

9225 CRANFORD AVE
 

PACOIMA, CA 91304
 

(818)768-1939
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760


 $1,393,291 10/29/13 0%
 $1,371,916

 $1,800
11/15/13 
02/02/18 

0%

PLANT EST 

SATIS 

$1,097,737 05/10/16 0%
 $0
 $0

05/24/16 
0%

 $2,185,000 07/22/15 57%
 $417,110

 $0
09/04/15 
10/07/16 

19%

 $1,367,300 06/27/16 0%
 $0
 $0

07/21/16 
0%

 $1,319,842 12/12/12 0%
 $1,304,150

 $4,433
01/11/13 
12/03/16 

0%

PLANT EST 

SATIS 

$8,688,113 12/29/14 46% 
$5,699,442 
$648,700 

01/21/15 
10/30/17 

66% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. SHALVIRI, ALI $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$932,125
 $0

12/31/14 
11/02/18 

0%

PLANT EST 

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 L.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY ATASSI, KEVIN $2,585,000 06/29/15 54%
07-4X5504 REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET 601 S GLENOAKS BLVD 

#310 

$402,628
 $0

09/04/15 
11/18/16 

16%

DROUGHT PROCLAMATION DIR'S EMER BURBANK, CA 91502 

20.20 
REPLACE IRRIGATION CONTROLLERS (310)909-4131 

201130 

07-LA-134-/0 LA COUNTY VARIOUS LOCS ON 134, 210 TO MARTINEZ LANDSCAPE CO INC DAABOUL, ABDULRAOUF $2,285,000 05/09/16 0%
07-4X9404 FELL/CHIP&HAUL AWAY 914 DAMAGED 

INFESTED TREESDUE TO DRAUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

06/28/16 
0%

CONDITIONS DIR'S EMERGENCY FOR (818)637-2506 
FELL,CHIP&HAUL DAMAGED DISEASED 

20.20 
TREES 

201130 

07-LA-138-2.1/36.7 NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION HARTANTO, HIN $1,467,061 01/08/16 72%
07-297804 
NHP-P138-(054)E 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 
45120 13TH STREET 

WEST 

$812,021
 $305,320

01/25/16 
08/31/16 

55%

--() 
PLACENTIA CA 92870 LANCASTER, CA. 93534 

HB1 
(661)726-0148 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,002,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,667,005
 $5,150

03/10/15 
03/06/17 

63%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0% 
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,689,771 
$1,891 

01/10/13 
06/10/17 

0% 

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

--() 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,573,607
 $3,750

10/15/13 
08/16/17 

0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $43,169,092 10/18/13 100%
07-288014 
NHPI-2101-(816)E 

--()

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$39,519,317
 $431,501

11/06/13 
09/30/16 

90%

HA22 
(626)339-1601 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 72%
07-288024 
NHPI-210 -( 

828- E -() 

)1 
MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

CONSTRUCT STORM WATER TREATMENT 

FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,162,503
 $441,330

01/14/16 
09/06/16 

61%

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,744,731 02/06/15 32%
07-2881U4 
NHPI- 210-(823)E 

--()

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$32,749,943
 $2,634,395

02/27/15 
11/16/17 

31%

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 14%
07-129974 
NHPI-210 -( 

831- E -() 

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$1,217,969
 $756,590

01/19/16 
09/24/18 

24%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 60% 
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$635,718 
$0 

11/19/15 
12/14/16 

21% 

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,841,203 01/06/16 6%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$179,286
 $179,286

02/24/16 
08/29/18 

2%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 0%
07-287304 
NHPI-210 -(824)E 

--()

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,440,151
 $816

01/29/15 
02/01/19 

0%

PLANT EST 

HA42 
(213)712-4785 SATIS 

07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100%
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,421,131
 $0

10/08/15 
08/31/16 

68%

PROCLAMATION DIR'S EMER (562)401-3333 OVER RUN 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT405 

201130 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 81%
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

INC. 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$754,869
 $0

08/13/15 
09/15/16 

30%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-8.7/11.2 IN LOS ANGELES COUNTY, IN CARSON, ODONNELL CONSTRUCTION, INC. HERRERA, EDGAR $2,054,797 12/30/15 26% 

HB1 

07-287404 
HSNH-PIG -( 

2- 97-(E) 

--() 

)4
FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

SAN DIMAS CA 91773 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$840,962 
$298,946 

01/14/16 
09/29/17 

41% 

SUSPENDED 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $26,400
 $4,200

10/12/15 
10/30/15 
07/03/17 

36%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 

HB4N 

07-288504 
NHPI-405 -(970)E 

--()

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

REHAB COMM VEHICLE ENFCMNT FACILITY 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$4,773,552
 $4,197,583
 $233,758

11/13/14 
11/24/14 
08/31/16 

87%

 87%

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2 

977- E -()

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,710,851
 $229,470
 $190,570

04/06/16 
04/26/16 
05/31/18 

10%

 2%

HB1 
(310)609-0264 

90220 

07-LA-405-12.7/29.9 
07-4X5904 

L.A. COUNTY ON RTE 405 & 90 TO 

REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

DIPSIA, MICHAEL 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000
 $27,810

 $0

08/10/15 
10/28/15 
06/30/17 

15%

 1%

20.20 

DROUGHT PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

SOUTH EL MONTE, CA 91733 (310)821-1847 

201130 

07-LA-405-16.4/19.5 
07-3Y9404 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0

06/12/12 
07/03/12 
06/30/15 

67%

 97%

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905

07-LA-405-20.5/28 
07-300604 
NHPI- 405-( )3

 025- E -() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

RAM, MAHINDA 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$12,133,136 
$1,625,119 
$1,625,119 

03/01/16 
03/17/16 
03/27/17 

17% 

13% 

HA22 
PAVEMENT REHABILITATION 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-29.8/39.4 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, SAYKALI, ZARIF $856,993 05/05/16 0%
07-2W9804 LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

LP 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$0
 $0

06/02/16 
06/01/17 

0%

SACRAMENTO CA 95834 (310)345-6274 

HM3 

07-LA-405-39.0/44.7 LA COUNTY ON RTE 405 TO REPLACE 15 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $1,285,000 08/10/15 0%
07-4X6204 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

#101 

$0
 $0

09/08/15 
0%

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760 

201130 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,469,855
 $119,406

07/30/13 
08/20/16 

99%

OVER RUN 

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $796,733 06/03/15 68%
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$814,608
 $55,422

06/22/15 
09/15/16 

95%

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,669,648 07/21/14 53%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$6,017,259
 $516,798

08/06/14 
06/30/17 

26%

HA22 
(213)798-5970 

07-LA-605-/21.3 L.A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVICES INCALI, MASHHUR $2,385,000 10/14/15 59% 
07-4X7204 EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$350,271 
$0 

01/20/16 
08/31/16 

15% 

PROCLAMATDIR'S EME SANTA FE SPRINGS, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90670 

201130 
(562)345-3122
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,517,160 05/29/15 0%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,445,072
 $194,197

07/02/15 
12/30/19 

0%

PLANT EST 

HA22 
(562)860-3085 SATIS 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $111,814,963 04/04/12 73%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$86,094,648
 $2,444,592

04/30/12 
10/24/17 

76%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION,WANG, MIKE $848,795 03/30/16 15%
07-2W9404 LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$349,266
 $282,148

04/18/16 
02/24/17 

40%

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 100%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$955,745
 $0

01/22/16 
08/31/16 

40%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $0

01/20/15 
08/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69% 
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$733,090 
$0 

01/22/16 
07/31/16 

26% 

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,511,117 03/15/16 68%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$642,767
 $638,317

04/06/16 
08/31/16 

68%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 32%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$663,867
 $238,353

01/28/16 
03/29/17 

31%

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,132,187 05/15/15 94%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$972,202
 $65,959

06/10/15 
09/01/16 

86%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,480,106 04/23/15 82%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,252,793
 $220,305

05/07/15 
08/15/16 

91%

HM1 
(805)480-4928 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 56%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$18,071
 $14,744

04/12/16 
09/30/16 

2%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $954,737 05/15/15 82% 
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$940,728 
$102,087 

06/10/15 
08/31/16 

97% 

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-VEN-33-/6 

Fed Aid 

HA42 

Pgm Code 

07-2750U4 

Contract 

NHP-X037-(186)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

Description 

STORMWATER MITIGATION THROUGH 

Type Of Work 

ORTIZ ENTERPRISES, INC. 

Contractor 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, ALAN 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$7,904,375

Bid + CCOs

 $1,237,347

Comp To date

 $532,739

This Month 

03/14/16 

Awarded 

03/29/16 

Approved 

03/19/18 

Est Comp
Accepted 

9%

%Time

 16%

% Work 
Message 

07-VEN-101-.1/4.5 

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

IN VENTURA COUNTY NEAR THOUSAND OAKS 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$28,439,745
 $25,769,444

 $379,189

11/21/13 
12/12/13 
08/31/17 

65%

 90%

07-VEN-101-3.8/16.2 

20.20 

07-4X4904 
VENTURA COUNTY ON RTE 101 TO REPLACE 

32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER 

DROUGHT PROCLAMDIR'S 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000
 $350,966

 $0

06/25/15 
08/10/15 
09/30/16 

42%

 12%

201130 

07-VEN-101-14.0/21 

HA42 

07-276004 
NHP-Q101-(270)E 

--() 

IN VENTURA COUNTY, 15 LOCATIONS ON 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PSSR FOR BMP'S IN VEN TRASH TMDL 

GRANITE CONSTRUCTION COMPANY ­

PALMDALE OFFICE 

LANCASTER CA 93535 

ARROYO, HECTOR 

(805)480-4928 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,736,817
 $1,023,676
 $677,085

09/01/15 
09/16/15 
03/31/18 

8%

 59%

07-VEN-101-21.6/31 

20.20 

07-4X5304 
IN VENTURA COUNTY ON RTE 101 TO 

REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARROYO, HECTOR 

(805)480-4928 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$2,985,000
 $685,466

 $0

06/29/15 
08/12/15 
10/26/16 

64%

 23%

201130 

07-VEN-101-30.9/38.9 
07-2W9704 

IN VENTURA COUNTY ON ROUTES 101, 33, 

232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

RILEY, JAMES 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$1,158,158 
$15,623 
$15,623 

05/09/16 
05/26/16 
12/16/16 

2% 

1% 

HM3 
(805)480-4928
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
07-4X8004 TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 1525 RANCHO CONEJO 

BLVD SUITE 102 

$2,295,768
 $0

03/04/16 
08/30/16 

66%

BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320 OVER RUN 

20.20 
REPAIR WILDFIRE DAMAGE (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,812,380 01/03/12 78%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,742,643
 $0

01/18/12 
08/05/16 

98%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH C. A. RASMUSSEN, INC. RILEY, JAMES $3,644,542 03/30/16 0%
07-251904 
NHP-Q101-(285)E 

--() 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/26/16 
01/10/17 

0%

HA22 
(805)480-4926 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 83%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,049,683
 $0

08/12/15 
09/06/16 

35%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 16%
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$948,536
 $0

08/10/15 
10/06/16 

52%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 

07-VEN-150-27.4/29.4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, INC. TEHRANI, J. $3,257,213 06/30/16 0% 
07-3X0214 
STP-47C5-(004)E 

AT 1.1 MILES WEST OF SISAR CREEK AND 

AT 0.8 MILE SOUTH OF SANTA PAULA VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $0 
$0 

07/15/16 
03/31/18 

0% 

--() 
CREEK. 

REPAIR SLOPE FAILURE 
HA23 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 07/20/16

Page 27 

08/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,364,177,669 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,232,054,659

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $43,165,991

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/28.2 07-2W6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.8/19.2 07-300704 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-259024 

07-LA-5-/1.5 07-2159U4 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-4X9504 

07-LA-5-/0 07-4X9104 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.5/0 07-1W2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-2.9/2.9 07-4T7104 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/17.2 07-207604 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-105-1.7/14.1 07-4X6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-4.8/4.8 07-2849U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-/0 07-4X9404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/20.2 07-295704 

07-LA-605-/21.3 07-4X7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/0 07-2W7104 

07-VEN-33-/6 07-2750U4 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

Page 

23 

23 

23 

23 

23 

23 

24 

24 

24 

24 

24 

24 

25 

25 

25 

25 

25 

25 

26 

26 

26 

26 



District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-126-/13.2 07-4X5204 26
 

07-VEN-150-27.4/29.4 07-3X0214 26
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $220,688,181


FEDERAL AID (PRIMARY) $174,403,306


FEDERAL AID (SECONDARY) $32,044,623


STATE HIGHWAY $377,825,344


STORM DAMAGE REPAIR $12,306,249


 $1,546,909,966


 $2,364,177,669


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $852,581
 

$852,581
Work completed this Period:

 Work Comp 

$121,248,010


 $148,363,287


 $14,920,933


 $245,504,366


 $9,396,910


 $692,621,153


 $1,232,054,659
 


	07

