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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $723,260 03/28/12 23%
- - 0
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 400 E. 6TH STREET 11229 S. WOODRUEE AVE $675 04/16/12 o%
CIRCLE CORONA CA 928782229 DOWNEY, CA 90241 sore gersonz
COLD PLANE AC PAVEMENT AND WMA -
(951)736-7600 (562)401-3333
HM1 WPCP
07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $447,747 05/09/11  100%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 6133 BRISTOL PKWY, STE 270 12975 W CULVER BLVD $404,9§é gijgg;i; 100%
MILE NORTH OF TOPANGA CANYON LOS ANGELES, CA 90066
CULVER CITY, CA 90230 ’ 05/25/12
BOULEVARD 310133509323 (310)345-6218 COMPLETED
CLEAN PIPE AND INSTALL PIPELINER (310)338-
HM2 WPCP
07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 90%
07-4T2604 SANFORD AVENUE 869 WEST 9TH STREET 14620 CARMENITA ROAD $231,5;g 8;;%3;1; 97%
INSTALL TRAFFIC SIGNAL AND LIGHTING
UPLAND CA 91786 ﬁgggg;;é 22330650
(909)985-1755
HB4N WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $207,764 11/10/11  100%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $75-628 éé;iéﬁi; 37%
TO SUNSET BOULEVARD 1931 NEWPORT BLVD, SUITE D E2/F2
INSTALL SIDEWALK AND CURB RAMPS
COSTA MESA CA 92627 Zgg;@ FE SPRINGS, CA SUSPENDED
HB71 WPCP (949)645-5025
(562)926-2537
07-LA-1-34.6/35_2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,943,943 04/12/12 0%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $0 05/09/12 0%
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES, CA 90066 $0 11715712
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |CVPE AZ 85282
HM3 WPCP (602)437-1711
07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND SAYKALI, ZARIF $3,485,000 02/16/10  100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF SITE DEVELOPMENT, INC. 12975 W. CULVER BLVD. $3’143=6ég ggjégjig 100%
MALIBU TO PM 62.9 AT THE LA/VENTURA 2158 SCENICPARK STREET LOS ANGELES CA 90066 06722712
COUNTY LINE. DIR"S ORDER EME (310)821-7459
REMOVE ALL STORM DEBRIS AND FIX THOUSAND OAKS CA 91362
20.10 201
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $799,295 03/26/12 24%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. :iig,ggg 83;;2;12 15%
TREAT DECK & REPLACE JOINT SEALS ’
RIVERSIDE CA 92503 i;ig§§§20282;342
(951)352-4300 SUSPENDED
HM3 WPCP
07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,593,988 04/19/12 8%
07-266904 VARIOUS LOCATIONS P 0 BOX 579 1525 RANCHO CONEJO $46,515 05/16/12 20
ACST-P000-(C34)9 GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102 $46,515  03/21/13
-0 SUN VALLEY CA 913530579 THOUSAND. OAKS.. CA 91320
(818)768-4757 (805)375—9247’
HB1 SWPPP
07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION, INCMCKENZIE, DARRELL $4,307,000 05/02/11  100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 505 THOUSAND OAKS BLVD. 2090 FERN LANE $4,302,7gé 82;%3;1; 100%
DUE TO 2010 STORM DAMAGE TO OPEN THOUSAND OAKS. CA 91360 GLENDALE, CA 91208
ROADWAY BLOCKAGEDIR"S EM ’ (818)637-2509 OVER RUN
20.20
201130
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,370,695 11/28/11 7%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $3§§§§’§f§ ég;géjii 10%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY. CA 90241 ;
ANAHEIM, CA 92805 ’
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,329,398 08/19/11 11%
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFE $2,531,858 09/13/11 3%
IMOO-5294-(9N ) BOULEVARD OVERCROSSING TO SHOEMAKER . $226,179 11/21/16
-0 AVENUE OVERCROSSING i?goggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - -
HBS SwPPP (562)401-3333
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,356,110 12/23/11 58%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT $2,815,333 01/24/12
HS IN-G005- (295)4 17912 CRUSADER AVE. $535,557 12/31/12  2'®

HA27 SWPPP

UNDERCROSSING

State of California Department of Transportation

LIVERMORE CA 94550

REPLACE BEAM WITH TYPE 60 BARRIER

(925)245-1300

SUITE 101
CERRITOS, CA 90703
(562)860-3085
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413 02/23/10 20
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770 $0 04723714
22'53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $770,570 04/28/11 23%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $235,188 05/17/11 31%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 $113,100 07/21/15
INSTALL IRRIGATION SYSTEM, HWY SAN DIMAS, CA 91773 (626)572-6700
PLANTING (909)599-1612
26.700 WPCP
07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,915,653 02/08/11 43%
07-184104 FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $3,013,901 02/28/11 61%
ACHS-0052-(948)E $204,523 10/15/12
OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770
G 00-52 9-(8E) SEPARATION IRVINE, CA 92614 (626)572.6700
--O UPGRADE MEDIAN CONCRETE BARRIER (949)252-0441
HA27 SWPPP
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,489,668 04/16/12 0%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $0 05/01/12 0%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 $0 11/06/12
IRVINE CA 92614 E;2g02;5’652291731
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,317,163 12/06/10 37%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $8,225,749 12/20/10 16%
CMLN-6207-(055) ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208 $935,208  03/13/14
-0 BOULEVARD OVERCROSSING SUN VALLEY,CA 91353-1489 (818)637-2506
CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-27.4/28_1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,130,549 10/11/10 70%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE $5,935,573  11/02/10 9
2090 FERN LN $227.806 08/30/13 O30

HE11l SWPPP

State of California Department of Transportation

ALLEN AVENUE UNDERCROSSING
MODIFY INTERCHANGE

VALENCIA, CA 91355

GLENDALE, CA 91208
(818)637-2506



SWPPP

OF PICO CANYON ROAD LYO
WIDEN ROADWAY AND BRIDGES WITH PCC

State of California Department of Transportation

(760)916-9100

(805)797-1348
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $54,505,351 10/14/10 42%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 5200 W IMPERIAL HWY $30,787,396  10/26/10 56%
SARR-005 -(029)N $1,143,587 06/18/14
UNDERCROSSING TO 0.1 KM NORTH OF LOS ANGELES, CA 90045
00-5 30-(9NCOM SHELDON STREET OVERCROSSING SUN VALLEY, CA 91351-1489 (8515386922
6207- 056-0 CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $112,778,460 05/06/10 14%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $56,174,049 05/24/10 50%
SARR-0053-(033)N $3,068,618 08/15/14
STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (318)768-1930
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11 0%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY 3035 EAST 8TH STREET 13171 TELFAIR AVE, $0 09/12/11 0%
BEAR ROAD UNDERCROSSING NATIONAL CITY. CA 91950 STE 101 $0
REPLACE JOINT SEAL ’ SYLMAR, CA 91342
(619)434-9200 (805)797-1348
HA21 WPCP
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $128,516,090 03/27/08 69%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $119,128,107 05/01/08 91%
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $2,375,720 01/25/13
-0 BLOOMINGTON, CA 92316 SYLMAR. CA 91342
(909)875-0533 (818)3&4—2760
HE13 SWPPP
07-LA-5-45_2/45_5 IN LOS ANGELES COUNTY LOS ANGELES VELARDE CONCRETE CONSTRUCTION CHAVEZ, EFRAIM $308,462 06/14/11 39%
07-4H2404 FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA INC 13171 TELFAIR AVE., $340,627 07/07/11 96%
BOULEVARD OVERCROSSING 523 S BRAND BOULEVARD STE 201 #101 $11,341 11/16/12
REPLACE DRAINAGE PIPES
SAN FERNANDO CA 91340 i;§§§§é4cg723342
HA42 WPCP (818)898-2300
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,630,802 02/27/12 7%
ﬁéiﬁsggéé (0as)E CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $é§i,ggg 28;35;12 0%
- - CANYON OVERCROSSING TO 0.4 MILE SOUTH ’
-0 SAN MARCOS CA 92078 SYLMAR, CA 91342
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $21,355,541 01/19/11 91%
gléﬁﬁfﬁgé_(530)4 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $21,g§2-iﬁg 85;22;1; 99%
HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7 ’
A-;goo—(530)4 SOUTH OF VISTA DE igﬁggggtEgilgA 91353-1489 VALENCIA, CA 91355
- PLACE RUBBERIZED HMA TYPE G AND - -
HADD WPCP (661)257-0273
07-LA-5-64.8/66_1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $10,124,720 08/28/09 0%
géi$§2igi-(004)5 HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $10,gﬁ§,ggﬁ 83;%2;22 0%
RESTORE ROADWAY ALIGNMENT #70 ’
-0 SUN VALLEY CA 913531489 VALENCIA CA 91355
(818)767-8418 661)257_0273 PLANT EST
HA23 SWPPP (661)257- SATIS
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $88,067,031 01/12/12 9%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $7,521,709 02/17/12 %
ACIM-0053-(047)E OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD, #70 $6,211,204  04/23/14
-0 SANTA FE SPRINGS CA 90670
TO KERN COUNTY LINE (562)929-1128 VALENCIA, CA 91355
PCC PAVEMENT,WIDEN MEDIAN SHOULDER - _
HA22 SWPPP (661)257-0273
07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $2,274,492 09/14/11 96%
?aag?gggi-(eE N NORTH OF TEJON PASS OVERCROSSING TO P O BOX 1489 25061 W. AVENUE $2,275,3gg égjigji; 97%
FRAZIER MOUNTAIN UNDERCROSSING STANFORD, #70
-0 UPGRADE MEDIAN BARRIER SUN VALLEY CA 913531489 VALENCIA, CA 91355
(818)767-8418 (661)257-0273
HA27 SWPPP
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $138,723,344 10/06/08 84%
g;:ig?ﬁ}4010 ., LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $1gi,gig,ggg ég;g?jgg 95%
(010) REHABILITATE ROADWAY AND RAMPS 112 9O,
-0 FOOTHILL RANCH CA 92610 COVINA CA 91722
(949)855-9755 (626)339-1601
HA22 SWPPP
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,089,418 03/21/12 0%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., 28 28;82;12 0%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100
WOODLAND HILLS CA 91364
710 FROM RAMONA TO EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLouTs  (B18)206-9990 (626)572-6732

HA28 SWPPP
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $828,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE $0 02/08/11 o%
CLEAN AND PAINT BRIDGE GIRDERS 112 $0 09712712
SIGNAL HILL, CA 90755 COVINA. CA 91722
(562)427-7720 626)339-1604 SUSPEIDED
HM3 WPCP (626)339-
07-LA-10-28.5/46_7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,633,318 04/24/12 0%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC 1041 W BADILLO STE $0 05/16/12 0%
BUSWAY TO SAN ANTONIO AVENUE 10641 FULTON CA 112 $0 11/30/12
UNDERCROSSING AND ON ROUTE 164 COVINA, CA 91722
TREAT BRIDGE DECK, REPLACE SEALS RANCHO CUCAMONGA CA 91730
HM3 WPCP (909)944-1037
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION BOTROS, SHERIF $46,229,228 02/29/12 2%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 $1,639,646 04/20/12
NHI-X037-(154)N §0) FRlo)& 605 INTER T0 0.8 M EfRTE NORTH HIGHLANDS, CA ;iS; BALDWIN PARK $647,702 01/12/16 4%
Y 10&605 INTERAT RTE 1 945603001 BALDWIN PARK, CA 91706
INTERCHANGE IMPROVEMENTS DESIGN G- (626)337-8252
HB4N
BUILD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,206,643 04/30/09 81%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $51,189,334 05/18/09 67%
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $1,229,189 01/24/14
N620-7 04-() BALDWIN PARK CA 91706 BALDWIN PARK, CA 91706
UNDERCROSSING (310)924-5666
--O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-45.7/47_2 IN LOS ANGELES COUNTY IN POMONA FROM ALL AMERICAN ASPHALT KAROUT, REDA $1,072,337 02/24/12 55%
07-4Y5504 GAREY AVENUE UNDERCROSSING TO 0.5 P O BOX 2229 1041 W. BADILLO SUITE :ggg-gii 83;%3;13 58%
MILE WEST OF INDIAN HILL BOULEVARD 112 ;
UNDERCROSSING CORONA CA 92878 COVINA, CA 91722
RESURFACE ROADWAY W/ RUBBERIZED Hwa (951)736-7600 (626)339-1601
HM1 WPCP
07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 98%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY CALIFORNIA, INC 45120 13TH ST WEST $1,213,7gg 8255851% 81%
UNDERCROSSING TO AMAROGOSA CREEK 1310 W 23RD STREET LANCASTER, CA 93534
TREAT BRIDGE AND REPLACE JOINT SEAL _
TEMPE AZ 85282 (661)726-0148
HM3 WPCP (602)437-1711
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  HUSSAIN, MUSTAFA $31,166,390 01/19/12 47%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $19,046,725 02/14/12 61%
NH-PO14-(069)E CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD. #70 $8,173,459  08/13/12
-0 OF SIERRA HIGHWAY OVE SUN VALLEY CA 913531489 ’
(818)767-8418 VALENCIA, CA 91355
SLAB REPLACEMENT GRINDING & HMA _
HAZD PP (661)257-0273
07-LA-14-52.6/59_2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $8,679,303 02/10/12 0%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $0 03/06/12 0%
NHPO-1406-(8E ) SIERRA HIGHWAY OVERCROSSING TO STANFORD, #70 $0 01703713
-0 SUN VALLEY CA 913531489
ANAVERDE CREEK (818)767-8418 VALENCIA, CA 91355
PLANE & PLACE HMA & REPLACE SLABS - -
HA2D WPCP (661)257-0273
07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH $1,563,025 03/26/12 0%
a;&ﬁ7§822 070G LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST 28 04/13/12 0%
- -(070) PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534
PO1-4E07-() SYLMAR CA 91342
FROM 0.8 MILE SOUTH OF (661)726-0148
--O REPLACE MBGR AND INSTALL DRAINAGE (818)367-9748
HB1 WPCP
07-LA-19-7.9/8.4 IN LOS ANGELES COUNTY IN DOWNEY AND  AUTOBAHN CONSTRUCTION INC WANG, MIKE $189,592 03/28/12 26%
07-4Y5604 BELLFLOWER FROM ROSECRANS AVENUE TO P O BOX 11238 11229 S WOODRUEE AVE iigg’gg; gg;;g;ig 95%
GARDENDALE STREET COLD PLANE AND RHMA DOWNEY, CA 90241 ’
SANTA ANA CA 927111238
OVERLAY 1497697025 (562)401-3333
COLD PLANE AC PAVEMENT AND RHMA (714)769-
HM1 wPCP
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUFE AVE $2§2,ggg 8?;52;ig 0%
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303 ’
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 PLANT EST
HA25 SWPPP SATIS
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09  100%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $452,1;€ nggiffg 99%
STREET RIVERSIDE. CA 92513 LOS ANGELES, CA 90066
INSTALL TRAFFIC SIGNALS ’ (310)345-6275 OVER RUN

HB4N WPCP
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-39-32.2/38_4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,197,700 05/23/12 0%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL COMPANY 1041 W. BADILLO SUITE $0  06/20/12 0%
RIVER BRIDGE - PM 32.5 TO 0.1 MILE 135 S STATE COLLEGE BLVD #400 112 $0 10715712
NORTH OF CRYSTAL LAKE ROAD
COLD PLANE AC AND RUBBERIZED HMA BREA CA 92821 ngéNgégcﬁegiYZZ
HM1B wPCP (714)578-9600 (626)339-
07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 33%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. $1,408,674 12/21/11 13%
TERMINAL ISLE REPAIR EXTENSIVE SUITE 101 $0  02/25/13
STRUCTURAL DAMAGE DIR"S EMERG BREA, CA 92821 CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE -
0200202 (562)860-3085
0
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 79%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,617,281 07/13/10 78%
RELOCATE PLATFORM SYSTEM $33.648 12/17/12
GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $181,216,490 06/30/11 10%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY EORD $23,652,391 07/13/11 13%
NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 AVENUE $0 05/11/17
-0 JUNCTION AND ON ROUTE 103 FROM ?é;g;XEEOZé4EA 90744 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - _
HA21 SUPPP (562)216-5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 0%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE $0 04/13/12 0%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 $0 12/04/12
IRVINE CA 92614 CgZéNgégcﬁ6gi7zz
HM3 WPCP (949)252-0441 (626)339-
07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE RO.63 J MCLOUGHLIN ENGINEERING CO  1ZADPANAH, MOE $1,219,998 03/14/12 40%
BRIDGE PRESERVATION 10641 FULTON CT BOULEVARD #100 ’
RANCHO CUCUMONGA CA 91730 E;2Z§§;5’6$2291731
HM3 WPCP (909)944-1037
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, TRUJILLO, GILBERT $1,202,119 11/25/09 57%
07-258924 ON ROUTE 60 AND IN LOS ANGELES ON 559 W. COVINA BOULEVARD 12975 CULVER BLVD. $1,165,527 12/14/09 97%
ACNH-X037-(144)E $0 07/02/12
ROUTE 170 SAN DINAS CA 91773 LOS ANGELES CA 90066
-0 CONSTRUCT AUSTIN VAULT SAND FILTERS (310)345-6275
HA42 SWPPP
07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11  100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD 0/C BR 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUFF AVE $858,02€ gé;gé;ig 100%
NO 53-1910 DEMOLISH, REPAIR, REPLACE
; SAN MARCOS, CA 92078 DOWNEY, CA 90241 05/25/12
BRIDGE STRUCTUREDIR"S O (562)401-3333 COMPLETED
DEMOL ISH, REPAIR, REPLACE BRIDGE
2020 STRUCTURE
201130
-— — —_— - 9 k] ’ 0
07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,336,642 02/29/12 50Y%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53- 6 CUSHING WAY SUITE 200 902 SAN GABRIEL BLVD. $5,375,213 02/29/12 98%
$971,042 10/31/12
1910) IRVINE CA 92618 ROSEMEAD, CA 91770
BRIDGE REPLACEMENT (626)572-6700
(949)753-1414
HA21 WPCP
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,375,335 12/22/11 8%
07-286904 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $457,202  01/18/12 1%
ACNH-P060-(140)E SEPARATION TO S57/60 SEPARATION A RGOS Ch 92078 STE A $289,582 04/30/14
-0 REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789
(760)916-9100 (908)564-2350
HA22 SWPPP
07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,147,160 10/14/10 7%
07-253304 AND POMONA FROM 0.8 MILE WEST OF 14425 JOANBRIDGE STREET 721 BREA CANYON RD, $18,916,245 11/03/10 89%
ACNH-P060-(138)E GRAND AVENUE OVERCROSSING TO SAN STE 6 $692,488 12/30/12
-0 BERNARDINO COUNTY LINE BALDWIN PARK CA 91706 WALNUT, CA 91789
REPLACE PAVEMENT (626)960-9502 (909)594-3720
HA22 WPCP
07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11  100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR CONSTRUCTION INC. 721 BREA CANYON ROAD $374,746 11§14§11 30%
DAMAGE CAUSE BY VEHICLE COLLISION 14801 SOLVER AVENUE SUITE 6 $28,446  09/30/12
DIR"S EMERGENCY F.A. FONTANA. CA 92337 WALNUT, CA 91789 OVER RUN
20.20 REPAIR MAINTENANCE STATION ’ (909)594-4270

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,275,067 05/02/11 98%
07-251304 MONTEREY PARK AND MONTEBELLO FROM PO BOX 2229 3212 ROSEMEAD BLVD, $5,274,958 05/18/11 61%
NHPO-6013-( 9E) SANTA FE AVENUE UNDERCROSSING TO STE 100 $442,721  06/25/12
-0 GREENWOOD AVENUE OVERCR ig§2§¢é6C¢633878'2229 EL MONTE, CA 91731
GRIND AND REPLACE CONCRETE PAVEMENT - _
HA2D PP (626)572-6732
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,092,087 02/02/12 0%
07-260504 AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $12,400 02/22/12 1%
ACNH-X037-(153)E SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE.. #103 $0  12/31/12
O i
- SEPARATION
TEMPE A7 85282 RANGO DOMINGUEZ, CA
REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 WPCP (602)437-1711 (310)609-0264
07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 95%
07-4Y1404 LOCATIONS 1310 W 23RD ST 11229 S WOODRUFF AVE $1§fff’f§f ggjgg;i; 86%
TREAT BRIDGE WITH METHACRYLATE ;
TEMPE, AZ 85282 DgggE16102322241
(602)437-1711 (562)401-
HM3 wPCP
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND STL LANDSCAPE INC. SAAD, HUSSEIN $1,164,565 05/02/12 0%
22;%%232;_(004)E LONG BEACH AT VARIOUS LOCATIONS FROMA 8122 COMPTON AVENUE 17912 CRUSADER AVE., 28 06/12/12 0%
ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101
?;_BZ 0-(4E) ANGELES RIVER LOS ANGELES, CA 90001 CERRITOS. CA 90703
- HIGHWAY PLANTING AND IRRIGATION _
HA23 SwPPP (562)860-3085
07-LA-91-10.1/14_6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $784,159 04/09/12 0%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P O BOX 620 11229 S WOODRUEE AVE 28 04/27/12 0%
MILE WEST OF COMPTON CREEK BRIDGE AND
ORANGE CA 928569020 DOWNEY, CA 90241
OVERHEAD TO ROUTE 91/19 (562)401-3333
COLD PLANE AC AND PLACE HMA (714)637-1550
HM1 wPCP
07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES SAAD, HUSSEIN $1,858,786 11/14/11  100%
07-260104 AT ROUTE 91/710 SEPARATION 6005 TYLER STREET $1,153,486 12/21/11
NHPP-0911- (33E) 17912 CRUSADER AVE. $333,347 10/30/12  ©2%

WPCP

State of California Department of Transportation

REPLACE BRIDGE RAILING
RIVERSIDE CA 92503

(951)352-4300

SUITE 101
CERRITOS, CA 90703
(562)860-3085
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-.2/11.5 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTION PATEL, PRAVIN $648,779 04/13/11  100%
07-4Y3004 AT VARIOUS LOCATIONS FROM SIXTH 559 W COVINA BLVD 902 SAN GABRIEL BLVD $616,3;g 82;23;1; 100%
STREET OVERCROSSING TO MOORPARK SAN DIVAS CA 91773 ROSEMEAD, CA 91770 06/06/12
STREET UNDERCROSSING (626)572-6700
(909)394-4510 COMPLETED
CLEAN AND TREAT BRIDGE DECK
HM3 WPCP
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y AKAR PATEL, PRAVIN $835,919 06/13/11  100%
07-4T2304 662,890 08/05/11
ANt 0201~ (2019 SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $$95 SR 79%
o NORTH OF PILGRIMAGE OVERCROSSING AN DIVAS CA 91773 BOULEVARD ’
- WATER CONSERVATION MEASURES
(909)599-1612 R2§§M5¢2’653091770
HA25 SWPPP (626)572-
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 41%
83:&?8%?4185 c FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $2§f§;’f§2 ggjig;ié 56%
(185) UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066 ’
-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBAC SWPPP
07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 0%
07-1w0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD CORPORATION 11229 S. WOODRUEE 28 04/25/12 0%
oc 3035 EAST 8TH ST AVE.
TREAT BRIDGE DECK, REPLACE SEALS
NATIONAL CITY CA 91950 DgggEzélcg3zgz41
HM3 WPCP (619)474-4200 (562)401-
07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11  100%
07-264704 LOCATIONS 2551 2ND STREET 11229 S. WOODRUFF AVE $336,127 07/14/11 36%
ACIM-X037-(151)E REPLACE JOINT SEALS $101,271 07/01/12
DOWNEY, CA 90241
-0 LIVERMORE CA 94550 (562)572-6016
(925)605-4500
HA21 WPCP
07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68%
07-4T2204 AT ROUTE 105/110 SEPARATION ENGINEERING CONSTRUCTION 18730 S. WILMINGTON $172,928 ggjgg;i; 86%
REPAIR STORM DRAIN PIPE 1792 KAISER AVENUE AVE. #103
IRVINE CA 92614 gggggo DOMINGUEZ, CA SUSPENDED
HA42 WPCP (949)252-0441

State of California Department of Transportation

(310)609-0264
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,312,454 11/05/10 95%
g;;ﬁfgigg_ - LOCATIONS FROM 0.1 MILE NORTH OF ENGINEERING CONSTRUCTION INC 11229 S WOODRUEE AVE $1,§fg-1§g é?;gg;ig 80%
(799) CHANNEL STREET OVERHEAD TO 0.1 MILE 1792 KAISER AVENUE DOWNEY, CA 90241 ’
01-1017-(9E) SOUTH OF ROUTE 110/10 SEPARA 562)401-3333
-0 IRVINE, CA 92614 (562)
INSTALL METAL BEAM GUARD RAIL ’
HB1 WPCP (949)252-0441
07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 44%
g;;aiiigi-(soe)E SOUTH PASADENA AND PASADENA AT CALIFORNIA INC 11229 S WOODRUEE iggg,gég géjig;ig 20%
o VARIOUS LOCATIONS FROM CHANNEL STREET 1310 W 23RD STREET AVENUE ;
- OVERHEAD TO FREMONT AVE DOWNEY, CA 90241
TREAT BRIDGE DECK WITH METHACRYLATE | CVPE AZ 95282 (562)572-6016
HA21 wPCP (602)437-1711
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,178,820 11/12/09 69%
07-2411U4 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $19,256,716  12/07/09 86%
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF $486,515 10/25/13
- - BUENA PARK, CA 90621 ROSEMEAD, CA 91770
O WILSHIRE BOULEVARD OC g (626)572-6700
CONSTRUCT AUXILIARY LANES
HB4N SWPPP
07-LA-110-23.3/23.6 IN LOS ANGELES COUNTY FROM FIRST ST  BURNS-PACIFIC CONSTRUCTION, INCPATEL, PRAVIN $885,000 03/06/12  100%
07-3X7404 U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL 505 THOUSAND OAKS BLVD 902 SAN GABRIEL iggg,gzi ggjgi;ig 68%
1017110 INDOWNTOWN LA AREA TO REPAIR THOUSAND OAKS. CA 91360 BOULEVARD ’
STORM DAMAGE DIR"S ’ ROSEMEAD, CA 91770 OVER RUN
ELB TO REPAIR DAMAGED (626)572-6700
20.20 ROADWAY&SUPPORT SLOP
201130
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SIM, DEREK $579,133 06/06/12 0%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC $0  06/27/12 0%
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE $0
IRVINE CA 92614
HM4 WPCP (949)252-0441
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,629,796 02/23/07  100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 3050 E. BIRCH STREET 902 SAN GABRIEL BLVD. $31,561,7§g 22;;5;21 100%
AVENUE OVERCROSSING TO 0.2 KM EAST OFBREA A 92821 ROSEMEAD CA 91770 05725712
OLIVE AVENUE OVERC z (626)572-6700 OVER RUN

HE11l SWPPP

MODIFY INTERCHANGE AND ON RAMP

(714)984-5500



HB4N WPCP

STREET EAST

INSTALL SIGNAL AND LIGHTING FOUNTAIN VALLEY, CA 92708

(714)708-3544

16027 BROOKHURST ST, STE G24 13171 TELFAIR AVE,

STE 101
SYLMAR, CA 91342
(818)364-2760
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-5_6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 83%
07-3X7804 LAL134@TRANSITIONROAD TO LA-5 PM5.6 IN 28548 LIVINGSTON AVENUE 2090 FERN LANE $345,6%g 8?;%?;1% 35%

GRIFFITH PARK AREA REPAIR DAMAGE TO GLENDALE, CA 91208

BRIDGE COLUMNS,A/C SHOULDDIR"S VALENCIA, CA 91355 (818)637-2509

TO REPAIR DAMAGE FROM FUEL FIRE
20.20
201130
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING PO BOX 6270 2090 EERN LANE $2,182,104 09;10;07 0%

TO SINCLAIR AVENUE UNDERCROSSING SUENA PARK CA 90622 GLENDALE CA 91208 $0 11/07/11

PLANTING AND IRRIGATION (818)637-2506 PLANT EST
HA25 SWPPP SATIS
07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 66%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 15086 LA PALMA DR. 2090 FERN LANE $254,903  09/09/11 90%

AVENUE U/C TAKEOVER AGREEMENT GLENDALE, CA 91208 $9,202 08/01/12

PERFORM HIGHWAY PLANTING & INSTALL ~ CHINO, CA 91710 (818)637-2506

IRRIGA
SHOPP
07-LA-134-/11_4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO $2,499,927 05/17/12 0%
07-4Y7904 LOCATIONS INC $0 06/12/12 o%

TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT $0

RANCHO CUCAMONGA CA 91730
HM3 WPCP (909)944-1037
07-LA-138-54_3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 31%
07-127224 FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285 45120 13TH ST. WEST $2,181,425 12/02/11 37%
NP-P138-(044)E $548,028 01/10/13
o OF 87TH STREET EAST OXNARD CA 93031 LANCASTER, CA 93534
o WIDEN HIGHWAY WITH HMA OVER AB _
(8054834515 (661)726-0148

HE13 SWPPP
07-LA-138-60.0/60_4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%
07-452704 FROM 129TH STREET EAST TO 133RD $179,402 07/25/08

88%

$0 09/30/11

SUSPENDED



07-267004

HA28 WPCP

07-LA-210-35.5/35.9
07-224504

HB311 SWPPP

State of California Department of Transportation

ENGINEERING CONSTRUCTION INC
1792 KAISER AVENUE

LOCATIONS FROM HUNTINGTON DRIVE TO
AZUSA AVENUE

CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614

(949)252-0441

IN LOS ANGELES COUNTY IN DUARTE FROM O"DONNEL CONTRUCTION INC.
DUNCANNON AVENUE UNDERCROSSING TO 559 W. COVINA BLVD
HIGHLAND AVENUE UNDERCROSSING

CONSTRUCT SOUND WALL SAN DIMAS CA 91773
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 5%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 $119,363 01/05/12 1%
AC??—P138—(046)E 0.6 KM WEST OF 190TH STREET EAST e SONVILLE CA 95077608 $19,200 07/30/14
o WIDEN ROAD FROM 2 TO 4 LANES -

(831)724-1011 (818)262-7120
HE13 SWPPP
07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $277,531 08/24/11 98%
iR o e ST oo v i

- - MODIFY SIGNAL & UPGRADE CURB RAMPS LOS ANGELES, CA 90066 ’

-0 UPLAND CA 91786 (310)345-6274

(951)985-1755
HBAN wPCP
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 48%
07-4T3704 ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $96,783 04/25/12 255
ACIM-2101-(811)E INSTALL CONCRETE BARRIER RAILING 101 & 102 $96,783 08/03/12

21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR. CA 91342

-0 (909)394-4510 (818)364-2760
HB1 wPCP
07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA,  J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $44,813,314 11/18/10 53%
07-253804 ARCADIA, MONROVIA, DUARTE, IRWINDALE, 10641 FULTON CT 721 BREA CANYON RD, $43,350,321 12/23/10 96%
Aczg'21o -(798) AZUSA, GLENDORA AND LA VERNE RANCHO CUCANONGA. CA 91730 STE 6 $732  10/31/12
- REHABILITATE CONCRETE ’ WALNUT, CA 91789

(909)944-1037 (809)594-4270
HA22 SWPPP
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%

$0 04713712

3212 ROSEMEAD BLVD., $0 03/05/13

SUITE 100
EL MONTE, CA 91731
(626)572-6732

0%

RESLER, CAESAR $2,838,132 06/10/10  100%
$2.857.776 06/25/10

2090 FERN LANE -857, 9

090 $0 05/30712  100%

GLENDALE CA 91208 06r06/ 12

(818)637-2506 COMPLETED
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $287,746 03/26/12 0%
07-4T74604 FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $0 05/09/12 o%
Acig'zélg‘(gé3)E UNDERCROSSING TO BASELINE ROAD L0S ANGELES CA 90001 112 $0  09/20/13
()' -5 OVERCROSSING (323)581-8200 COVINA, CA 91722

- PLACE HIGHWAY PLANTING - -
HAZS SWPPP (626)339-1601
07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM  PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 86%
07-3Y5404 RTE 5/210 SEPARATION TO SUNLAND BLVD 735 LAGUNA DRIVE 13171 TELFAIR AVE., $4,446,346 06/24/11 54k

UNDERCROSSING AND ON RTE 405 FROM CARLSBAD CA 92008 #101 $812,125 07/13/12

NORDHOFF ST UNDERCROSSI (760)729-7592 SYLMAR, CA 91342

PROFILE GRIND AND REPLACE PAVEMENT - -
L WPCP (818)364-2760
07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 0%
07-4Y5104 AND RANCHO PALOS VERDES FROM 19TH P O BOX 2229 18730 S. WILMINGTON $0 05/09/12 0%

STREET TO AVENIDA APPRENDA CORONA CA 92878 AVE. #103 $0 10/09/12

COLD PLANE & OVERLAY

(951)736-7600 RANCHO DOMINGUEZ, CA
HM1 WPCP 90220
(310)609-0264

07-LA-213-.8/8.4 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $364,995 05/14/12 0%
07-1w4304 LOCATIONS FROM 0.2 MILE SOUTH OF P O BOX 11238 18730 S WILMINGTON 28 06/12/12 0%

NINTH STREET TO TORRANCE BOULEVARD SANTA ANA CA 927111238 AVE STE 103

CLEAN PIPE & INSTALL ALT PIPELINER

(714)769-7025 RANCHO DOMINGUEZ CA
HM2 WPCP 90220
(310)609-0264

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT SAAD, HUSSEIN $2,057,647 01/14/11  100%
07-3Y7304 LOCATIONS FROM ATHERTON STREET PO BOX 2229 17912 CRUSADER AVE, $1,544=4§g 8;;;8;1; 92%

UNDERCROSSING TO TORRANCE LATERAL STE 101

CHANNEL Cosbyrsonee CERRITOS, CA 90703

PLACE RUBBERIZED HOT MIX ASPHALT - _
L WPCP (562)860-3085
07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY SAAD, HUSSEIN $1,392,171 04/18/11  100%
07-4Y6804 AT DOLORES YARD OVERHEAD 13750 CATALINA ST 17912 CRUSADER AVE, $1,482,571  05/19/11 ..,

TREAT BRIDGE AND REPLACE JOINT SEAL STE 101 $0 ggjgéjig

HM3 WPCP

State of California Department of Transportation

SAN LEANDRO, CA 94577
(510)357-8810

CERRITOS, CA 90703
(562)860-3085
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 70%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON :gig,gig ggjgéji; 18%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE. #103 ;
CORONA, CA 92878-2229 ’
UNDERCROSSING TO 120 RANCHO DOMINGUEZ, CA
REPLACE AND GRING PAVEMENT (951)736-7600 90220
HM1 WPCP
(310)609-0264
07-LA-405-24_.4/25_.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $17,919,159 05/31/11 33%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $7,234,437 06;09;11 40%
114-0530-(20E) NORTH OF LA TIJERA BOULEVARD LOS ANGELES. CA 90066 $905,087  05/30/14
-0 OVERCROSSING TO 0.4 KM SOUTH OF IRVINE CA 92618 (310)345-6270
WIDEN RC SLAB (949)753-1414
HB4N SWPPP
07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,290,824 03/28/12 0%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUFFE AVE $0 04/13/12 0%
523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241 $0 01703713
SAN FERNANDO CA 91340 (562)401-3333
HM3 wPCP (818)898-2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 54%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. zi;,ggg 82;3?;11 14%
AVENUE UNDERCROSSING CLOVIS CA 93619 STE 101 ’
HIGHWAY PLANTING AND IRRIGATION (559)322-2041 CERRITOS, CA 90703 SUSPENDED
HAZS WPCP (562)860-3085
07-LA-605-3.4/25_8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,134,245 12/06/11 31%
07-4Y1804 LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUEE AVE $457,711  12/21/11 21%
'Ti§‘5295‘(5E ) OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241 $448,295  11/06/12
o SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 wPCP (949)252-0441
07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0%
07-4Y7204 FROM 0.1 MILE SOUTH OF ROUTE 1/710 P O BOX 2229 17912 CRUSADER AVE. $0 09/22/11 0%
SEPARATION TO ROUTE 405/710 SUITE 101 $0
SEPERATION o anae ool CERRITOS, CA 90703
COLD PLANE AC PAVEMENT ( ) - (562)860-3085

HM1 WPCP
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $102,593,895 04/04/12 0%
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUEE $0 04/30/12 o%
ACNH-7101-(809)N BRIDGE TO RAMONA BOULEVARD AVENUE $0 05720715
-0 UNDERCROSSING. ZSZ;§§3gAl§§glg DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES - _
HAZD SupPP (562)401-3333
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 88%
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFE $39,344,426 09/22/09 90%
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE AVE. $1,177,905 09/22/12
E;‘lo 0-(4B) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST CA 92630 DOWNEY CA 90241
- LONG LIFE PAVEMENT REHABILITATION -
HA SuPPP (562)401-3333
07-LA-710-22.5/22_7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,570,826 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $1,445,317 03/01/11 56%
NH-7101-(801)E $107,470 08/30/12
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL ’
(951)362-4300 RANCHO DOMINGUEZ, CA SUSPENDED
HB311 SWPPP 90220
(310)609-0264
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $223,947  09/09/11 0%
SEPARATION TO VALLEY BOULEVARD CLovIS. CA 93610 SUITE 100 $3,161 03/15/15
UNDERCROSSING TAKEOVER CONTRACT F ’ EL MONTE, CA 91731 PLANT EST
SHoPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. 1ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;§ 82;22;22 92%
SEPARATION TO VALLEY BOULEVARD STE 100
UNDERCROSS ING BUENA PARK CA 90622 EL VONTE CA 91731
ROADSIDE RESTORATION -
HADS SuPPp (626)572-6732
07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11  100%
07-0AA074 AT THE LONG BEACH MAINTENACE STATION 8104 FREESTONE AVENUE 11229 SOUTH WOODRUEE $232,9§g 8;;%?;1; 98%

State of California Department of Transportation

AT 22101 SOUTH SANTA FE AVE
INSTALL PHOTOVOLTAIC PANELS

SANTA FE SPRINGS CA 90670
(562)696-0319

AVENUE
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10  100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 PO BOX 8100 11229 S WOODRUEE AVE $186,6§g 8?;?3;12 90%
EAST BANDINI BOULEVARD DOWNEY, CA 90241
INSTALL PHOTOVOLTAIC PANELS BALDWIN PARK CA 91706-0993
(562)401-3333 OVER RUN
07-VEN-1-/10.2 ON PCH FROM 0.OPM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10  100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD 0/C IN 1399 ARUNDELL AVE. 12975 W CULVER BLVD $1,984,2§é égjgé;ig 99%
MALIBU VENTURA. CA 93003 LOS ANGELES, CA 90066
CLEAR ROCKFALL & SLIDE DEBRIS ’ (310)821-1847 OVER RUN
20.20
201130
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $1,479,171 06/04/12 0%
07-1w1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 $0 06/21/12 0%
MILE SOUTH OF ROUTE 150 $0
COLD PLANE AC PVMT AND PLACE RHMA WATSONVILLE CA 950775085
(831)724-1011
HM1 WPCP
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $1-485-3;g 82;%3;1; 46%
PLACEMENT & INSTALLATION DUE TO STORMSANTA PAULA. CA 93060 BLVD., #102
DAMAGE DIRECTORS EME ’ THOUSAND OAKS, CA 91320 SUSPENDED
REPAIR STORM DAMAGED HWY-SUPT SLOPE -
0.20.201 (805)375-9247
.13
07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 36%
07-4Y2904 AND CAMARILLO AT VARIOUS LOCATIONS 559 W COVINA BLVD 1525 RANCHO CONEJO :gg%,gzg ggjggji; 31%
FROM HAMPSHIRE ROAD UNDERCROSSING TO BLVD, #102 ’
0.5 MILE EAST OF WEST M igggg ;gf ;15‘1_:2 91773 THOUSAND OAKS, CA 91320
REPAIR APPROACH SLABS - -
3 WPCP (805)375-9247
07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $52,442,014 02/24/11  100%
ga:éié§9§183)E OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $44ég§$,§gg 83;3?;%; 84%
0 OF PADRE JUAN CANYON ROAD SUN VALLEY CA 91352 BLVD., #102 ’
OVERCROSSING THOUSAND OAKS, CA 91320 SUSPENDED

WPCP

PLACE HOT MIX ASPHALT (818)767-8418

(805)375-9247
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Statement of Ongoing Contractsasof 06/20/12 07/03/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,804,521 01/03/12 4%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO gi,gég-igg géjégjig 4%
MILE SOUTH OF CASITAS PASS ROAD BL.STE 102 VY0
WATSONVILLE CA 950775085 ’
WIDEN RDWY W/JPCP OVER THOUSAND OAKS. CA 91320
(831)724-1011 8057375 9247’
HB5 SWPPP (805)375-
07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS  SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,335,311 02/02/11  100%
ﬁﬂiéf3f9?184)5 AND CAMARILLO FROM LOS ANGELES COUNTY PO BOX 1489 1525 RANCHO CONEJO $26’923’9§é 8?;%8;1% 9%
LINE TO 0.3 MILE NORTH OF PLEASANT BLVD, #102
-0 VALLEY ROAD OVERCROSSI i:TB\)/ilél;E:;lgA 91352-1489 THOUSAND OAKS, CA 91320
REPLACE PCC SLABS COLD PLANE AC - -
HA22 WPCP (805)480-4928
07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $939,784 03/28/12 14%
07-4Y7704 R12.33 & VARIOUS LOCATION INC $128,639 04/13/12 149
$114,038 12/04/12 ?
TREAT BRIDGE DECK AND REPLACE SEALS 523 S BRAND BLVD SUITE 201 ’
SAN FERNANDO CA 91340 (805)480-4928
HM3 WPCP (818)898-2300
07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROMRSB GROUP INC $398,580 05/23/12 0%
07-4T4304 0.2 MILE EAST OF SYCAMORE DRIVE TO 20331 LAKE FOREST DR #C13 $0  06/20/12 0%
ACHS-P118-(062)E ARROYO DEL TAPO CHANNEL BRIDGE $0
G P1-18 0-(2B) INSTALL MBGR AND MODIFY LIGHTING LAKE FOREST CA 92630
e (949)454-1999
HB1 wPCP
07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $266,960 12/28/11 60%
07-459804 WELLS ROAD OFF-RAMP P O BOX 50085 1525 RANCHO CONEJO $§ig,ggg 8%;;2;1% 91%
REBUILD SLOPE AND ADD RSP BL, STE 102 ’
WATSONVILLE CA 950775085 THOUSAND. OAKS. CA 91320 06/29/12
(831)724-1011 805)480-4928
HA23 WPCP (805)480-
07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $581,408 04/01/11  100%
07-280104 CONSTRUCT SHOULDER AND RUMBLE STRIP PO BOX 50085 1525 RANCH NE $552,903  04/19/11 9
HSNH-000C- (328)E vag #1820 CONEJO $0 05/31/12 8%
-0 WATSONVILLE, CA 95077 ’ 06/19/12
THOUSAND OAKS, CA 91320 SUSPENDED

(831)724-1011
HB1 WPCP (805)480-4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $85,428 05/12/11 6%
VEN-126 CLEAR CHANNELS FROM STORM BLVD. #102 $0 08/31/12
DEBRIS MARCH2011DIR*S EMERG VENTURA, CA 93003 THOUSAND OAKS, CA 91320
20,20 CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247
201130
07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,537,101 03/26/12 62%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 1860 EASTMAN AVE #108 1525 RANCHO CONEJO $7,738 04/13/12 1%
AC OVERLAY BL. STE 102 $7,738 07/24/12
VENTURA CA 93003 THéUSAND OAKS, CA 91320
(805)654-1682 8057480 4928’
HM1 WPCP (805)480-
07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $915,260 05/09/12 0%
07-4Y0904 PIRU FROM SHORTLINE RAILROAD P O BOX 981330 1525 RANCHO CONEJO $0 06/01/12 0%
CROSSING TO CENTER STREET BLVD STE102 $0 10/31/12
MICROSURFACING AND FOG SEAL COAT WEST SACRAMENTO CA 95798 THOUSAND OAKS CA 91320
(916)373-1500 80514804928
HM1 WPCP (805)480-
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,387,145 12/06/10 39%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $991,820  12/22/10 31%
chl‘g;Sg‘(gg4)E ROUTE 150 NEAR SANTA PAULA ALENGIA. CA 91358 BLVD, 102 $0 12723712
- -(4B) CONSTRUCT ROCK WEIR SYSTEM ’ THOUSAND OAKS, CA 91320 SUSPENDED
-0 (661)367-9040 805)480-4928
HA23 SWPPP (805)480-
Totals: Authorized Final Amt: $1,789,700,675 Completed to Date: $801,063,459  Work This Month: $38,442,136
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07-LA-47-_.9/2
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-60-7.7/0
07-LA-60-7.7/0
07-LA-60-11.6/23.6
07-LA-60-23.9/30.5
07-LA-60-29.5/29.5
07-LA-60-.6/30.3
07-LA-60-4.4/12.2
07-LA-60-/6.9
07-LA-91-9.7/11.7
07-LA-91-11.7/12
07-LA-91-6.4/12
07-LA-91-6.4/17.6
07-LA-91-10.1/14.6
07-LA-101-6.3/8.3
07-LA-101-15.5/16.1
07-LA-101-.2/11.5
07-LA-105-6.0/8
07-LA-105-.4/14.6
07-LA-105-7.4/7.5

Statement of Ongoing Contracts - Index

Contract
07-4Y5004
07-138204
07-4Y8304
07-3X7004
07-293904
07-286904
07-253304
07-3X6204
07-4Y3604
07-258924
07-251304
07-2X9204
07-260104
07-260504
07-4Y1404
07-3Y9504
07-4T2304
07-199634
07-4Y3004
07-264704
07-1W0204
07-4T2204
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07-LA-110-.8/21.4

07-LA-110-21.2/22.8
07-LA-110-23.3/23.6

07-LA-110-1.2/31
07-LA-118-7.8/7.8
07-LA-134-1.9/2.3
07-LA-134-5.6/0
07-LA-134-5.9/8.6

07-LA-134-95.0/13.

07-LA-134-/11.4

07-LA-138-54.3/55.3
07-LA-138-60.0/60.

07-LA-138-63.4/66
07-LA-187-4.3/0
07-LA-210-5.7/5.7

07-LA-210-35.5/35.
07-LA-210-49.1/52.

07-LA-210-25.8/47

07-LA-210-30.7/41.

07-LA-210-/11.1
07-LA-213-.3/3.4
07-LA-213-.8/8.4

Statement of Ongoing Contracts - Index

Contract
07-256104
07-2411U4
07-3X7404
07-4Y2404
07-4Y4604
07-188504
07-3X7804
07-182704
07-1827A4
07-4Y7904
07-127224
07-4S2704
07-127274
07-4T2804
07-4T3704
07-224504
07-4T4604
07-253804
07-267004
07-3Y5404
07-4Y5104
07-1Ww4304
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07-LA-405-.3/11.4
07-LA-405-8.8/8.8
07-LA-405-16.1/20.7
07-LA-405-24.4/25.8
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-6.8/9.5
07-LA-710-17.2/26.4
07-LA-710-18.1/20.8
07-LA-710-22.5/22.7
07-LA-710-26.5/27 .4
07-LA-710-26.5/27 .4
07-LA-5719-/0
07-LA-5953-/0
07-VEN-1-/10.2
07-VEN-33-6.3/11.1
07-VEN-33-55.0/57.5
07-VEN-101-1.6/30.9
07-VEN-101-12.6/37
07-VEN-101-39.8/43.6
07-VEN-101-/12.6

Statement of Ongoing Contracts - Index

Contract
07-3Y7304
07-4Y6804
07-4Y5304
07-241304
07-4Y9004
07-4T3204
07-4Y1804
07-4Y7204
07-202114
07-269004
07-002344
07-1797A4
07-179704
07-0AA074
07-0AA014
07-3X2304
07-1Ww1204
07-2X8304
07-4Y2904
07-251804
07-260704
07-251504
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District
Federal Aid

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07-VEN-118-25.9/26.8
07-VEN-118-5.8/21.8
07-VEN-126-4.8/5.2
07-VEN-126-13.1/20.1
07-VEN-126-13.4/26.6
07-VEN-126-20.3/22.5
07-VEN-126-22.5/29.3
07-VEN-150-28.6/28.7

07

Contract
07-4T4304
07-4Y7704
07-4S9804
07-280104
07-3X3604
07-4Y0804
07-4Y0904
07-4L5704
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Bid + CCO
$188,019,051
$372,894,450

$8,360,430
$234,391,497
$138,723,344
$847,311,903

$1, 789, 700, 675

Work Comp
$61,500,296
$118,189,463
$1,313,674
$87,229,222
$133,487,066
$399,343,738
$801, 063, 459




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $46,130,862
$46,130,862

Work completed this Period:



	07

