
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $171,308 02/06/13 15%
07-4T3904 OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 17912 CRUSADER AVE 

#101 

$49,735
 $49,735

04/03/13 
10/30/13 

29%

HB4N WPCP 

(949)698-9872 
(562)860-3085 

CERRITOS CA 90707 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 94%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$255,970
 $13,594

12/21/11 
06/30/13 

87%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 97%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$195,983
 $0

07/23/12 
06/30/13 

100%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 50%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,811,194
 $0

05/09/12 
10/30/13 

88%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $144,795
 $0

01/10/13 
04/30/14 

4%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 48% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$839,697 
$38,314 

08/16/12 
03/30/14 

30% 

HA21 WPCP (949)252-0441 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 
07-4Y9104 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

MOHSENZADEH, ALI 

(213)792-8867 

13171 TELFAIR ST. 

SYLMAR, CA 91342 

$807,667
 $608,046

 $0

03/26/12 
04/16/12 
03/20/13 

81%

 75%

SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

IN LA COUNTY IN VARIOUS CITIES AT 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 

A M CONCRETE INC 

SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,608,988
 $2,496,476

 $5,447

04/19/12 
05/16/12 
07/22/13 

83%

 93%

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$6,790,660
 $1,851,706

 $0

06/20/12 
07/30/12 
03/31/13 

3%

 27%

07-LA-5-.7/.7 

HA12 

07-4T3504 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 

KOCH & KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

HARTANTO, HINDRAWAN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93535 

$786,518
 $575,186

 $0

01/02/13 
01/24/13 
10/30/13 

0%

 71%

07-LA-5-1.0/18.4 

HM4 

07-1W2004 
IN LOS ANGELES, ROUTE 5, 105, & 405 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$607,023
 $4,000

 $0

01/07/13 
01/29/13 
07/30/13 

0%

 1%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,102,403 
$8,579,223 

$0 

11/28/11 
12/21/11 
09/04/14 

30% 

23% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $88,585,322 08/19/11 30%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$26,180,854
 $1,394,577

09/13/11 
01/09/17 

30%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,739,726 08/14/12 12%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$6,390,966
 $656,649

09/18/12 
08/31/17 

9%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $121,239,923 08/23/12 6%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$8,283,925
 $3,339,859

09/18/12 
05/30/18 

7%

(562)345-3125 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $11,284,299 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,732,596
 $631,763

01/24/12 
06/30/13 

94%

OVER RUN 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $309,854 06/12/12 97%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( )

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$266,441
 $19,704

07/05/12 
06/30/13 

82%

(562)926-2537 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 46%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$710,832
 $0

05/17/11 
07/27/15 

89%

26.700 WPCP 

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $930,330 03/06/13 45%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$237,048
 $0

03/21/13 
09/04/13 

27%

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 83%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,935,432
 $1,880

02/28/11 
01/15/14 

96%

HA27 SWPPP 

07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,621,247 04/16/12 100%
07-4Y8404 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$1,272,377
 $0

05/01/12 
06/01/13 

76%

IRVINE CA 92614 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (949)252-0441 
(626)572-6732 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $54,170,308 12/06/10 66%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$22,618,530
 $70,974

12/20/10 
08/17/15 

42%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,385,368 10/11/10 100% 
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,614,274 
$1,050 

11/02/10 
07/31/13 

98% 

OVER RUN 

HE11 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

07District 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$162,648,823

Bid + CCOs

 $312,363

Comp To date

 $156,200

This Month 

11/29/12 

Awarded 

12/20/12 

Approved 

01/31/18 

Est Comp
Accepted 

4%

%Time

 0%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$56,200,278
 $44,589,924

 $689,811

10/14/10 
10/26/10 
12/30/14 

70%

 78%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,198,643
 $78,677,707
 $1,141,620

05/06/10 
05/24/10 
09/30/14 

54%

 69%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

CINIUM RISK MANAGEMENT, LLC 

M&T BANK LOCKBOX 

BUFFALO, NY 14267 

(845)791-6700 

PO BOX 8000 DEPT #717 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $584,934
 $234,154

07/21/11 
09/12/11 
06/21/13 

215%

 99%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,262,142
 $7,700
 $7,700

12/12/12 
01/10/13 
12/31/14 

22%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,351,810 
$133,189,105 

$8,855 

03/27/08 
05/01/08 
01/08/14 

74% 

97% 



  

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 

07-LA-5-45.4/59.7 

Fed Aid 

HA22 

Pgm Code 

07-252634 

Contract 

ACIM-0053-(080)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

Description 

ROADWAY REHABILITATION 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

Resident 
Engineer 

$9,452,652

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/03/13 

Awarded 

06/27/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,990,802
 $20,841,779
 $2,932,399

02/27/12 
03/22/12 
10/09/13 

74%

 47%

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,371,983
 $0
 $0

03/25/13 
05/01/13 
12/22/14 

0%

 0%

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$440,597
 $337,505

 $4,640

12/11/12 
01/10/13 
07/31/13 

60%

 74%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$23,043,926
 $23,266,700

 $0

01/19/11 
02/09/11 
06/26/13 

100%

 98%

OVER RUN 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960 
$10,241,405 

$0 

08/28/09 
09/15/09 
05/15/14 

83% 

98% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 

07-LA-5-73.2/88.6 

Fed Aid 

HA22 

Pgm Code 

07-252804 

Contract 

ACIM-0053-(047)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

Description 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

Type Of Work 

GRIFFITH/COFFMAN JOINT VENTURE 

Contractor 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,451,458

Bid + CCOs

 $42,742,973

Comp To date

 $4,988,208

This Month 

01/12/12 

Awarded 

02/17/12 

Approved 

06/24/14 

Est Comp
Accepted 

42%

%Time

 48%

% Work 
Message 

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,470
 $228,281

 $2,170

10/31/12 
01/03/13 
07/10/14 

21%

 92%

07-LA-10-3.9/13.9 
07-1W4504 

IN LOS ANGELES COUNTY ROUTE 10 POST 

MILES 3.9 TO 13.9 

REPAIR,LINE,REPLACE CULVERTS 

HIGHLAND CONSTRUCTION INC 

ORANGE, CA 92868 

133 N PIXLEY STREET 

$301,066
 $0
 $0

03/04/13 
04/03/13 

0%

 0%

HM2 

(714)538-5156 

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,140,310
 $7,500

 $0

12/21/12 
01/11/13 
10/30/14 

1%

 0%

07-LA-10-14.3/18 

HM3 

07-1W2504 
IN LA COUNTY IN LA ON ROUTE 10 FROM 

HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

$1,641,830
 $0
 $0

05/07/13 
06/04/13 

0%

 0%

07-LA-10-20.4/21.5 

HA28 

07-279804 

SWPPP 

IN LA COUNTY IN MONTEREY PARK AT CITY 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,086,629 
$999,035 
$21,450 

03/21/12 
05/09/12 
05/20/14 

35% 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $833,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,668,222 04/24/12 68%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$482,247
 $15,795

05/16/12 
08/16/13 

18%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $49,865,820 02/29/12 31%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$15,285,002
 $1,481,090

04/20/12 
07/30/15 

31%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,207,010 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$64,906,562
 $894,120

05/18/09 
09/01/14 

84%

HB5 SWPPP 

07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $403,608 01/31/13 55%
07-258704 LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 
LAKE FOREST CA 92630 

20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE 

#101 

$153,136
 $89,969

02/22/13 
10/30/13 

38%

HA42 WPCP 

(949)454-1999 
(562)860-3085 

CERRITOS CA 90703 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 47% 

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$89,065 
$400 

11/06/12 
12/18/13 

96% 



  

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-42.9/0 IN LOS ANGELES COUNTY IN POMONA AND RSB GROUP INC CHOU, MICHAEL $286,720 12/28/12 100%

HA23 

07-3X0104 
IM-47B8-(004) 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/57 SEPARATION 

REPLACE SLOPE & APPLY EROSION 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FRONT DRIVE #C13 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$297,312
 $0

01/17/13 
05/24/13 

100%

COMPLETED 
06/20/13 

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO $2,560,719 06/05/13 0%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 

$0
 $0

06/27/13 
0%

RANCHO CUCAMONGA CA 91730 

HM3 (909)944-1037 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $31,324,699 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,533,735
 $0

02/14/12 
11/22/13 

93%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,178,899 02/10/12 82%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,068,777
 $302,088

03/06/12 
08/09/13 

96%

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 56%

HA23 

07-2X9804 
NH-47B9-(004) 

--()

SWPPP 

LANCASTER BETWEEN AVENUE S UNDER­

CROSSING AND AVENUE A OVERCROSSING 

REPAIR SLOPE AND EROSION CONTROL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$619,023
 $160,932

01/10/13 
07/19/13 

54%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,660,625 03/26/12 67% 
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,583,255 
$0 

04/13/12 
06/30/13 

98% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,128,118 12/12/12 0%
07-4Y7504 
ACBR-X037-(157)E 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

01/10/13 
0%

P- -( ) 
TREAT BRIDGE DECK, REPLACE SEALS 

TEMPE AZ 85282 

HA21 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484
 $0

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH PACIFIC RESTORATION GROUP, INCTRAN, KELVIN $40,310 04/01/13 25%
07-4T15A4 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION WORK 
PERRIS, CA 92572 

P.O. BOX 429 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$23,360
 $23,360

04/08/13 
09/16/13 

58%

201.21 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 100%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,207,636
 $0

12/21/11 
05/21/13 

100%

COMPLETED 
05/30/13 

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL AKBARIAN, MASSOD $293,476 05/15/13 0%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/05/13 
0%

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 90% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453 
$0 

07/13/10 
02/28/15 

86% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-2.3/0 

HB1 

07-274304 
ACHS-X037-(160)E 

PGX0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$654,465
 $282,081
 $197,332

01/30/13 
02/20/13 
07/31/13 

54%

 43%

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$184,079,567
 $45,408,293
 $1,697,584

06/30/11 
07/13/11 
12/14/16 

25%

 25%

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$984,320
 $935,414

 $0

03/26/12 
04/13/12 
05/29/13 

96%

 91%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$69,708,809
 $21,855,757
 $2,778,306

12/22/11 
01/18/12 
07/30/14 

47%

 31%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,753,093
 $703,118
 $91,764

12/12/12 
01/10/13 
11/30/14 

23%

 40%

07-LA-90-1.7/2.6 

HB1 

07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

TRUJILLO JR., GILBERT 

(310)821-1847

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$859,095 
$863,366 
$11,315 

06/27/12 
07/20/12 
09/30/13 

97% 

99% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,139,312 05/02/12 32%

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

SANTA ANA, CA 

(714)769-7025 

P O BOX 11238 

927111238 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,008,807
 $230,747

06/12/12 
07/31/14 

81%

07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $786,179 04/09/12 100%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$774,729
 $0

04/27/12 
04/09/13 

100%

COMPLETED 
06/04/13 

HM1 WPCP 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 0%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$852,969
 $0

08/05/11 
08/31/13 

0%

PLANT EST 

SATIS 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 77%
07-199634 
NH-Q101-(185)E

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,024,748
 $1,500

02/10/11 
12/31/13 

99%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $491,637 05/24/12 100%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$459,861
 $0

09/06/12 
05/30/13 

94%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $785,700 06/06/12 87% 
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250 
$0 

07/03/12 
06/28/13 

4% 

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT $959,651 04/17/13 0%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 

P O BOX 2229 $0
 $0

05/16/13 
0%

CORONA CA 928782229 

(951)736-7600 

HM1 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 33%

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$281,521
 $0

12/27/12 
01/31/14 

95%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,640,420 11/12/09 0%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,500,629
 $145,161

12/07/09 
12/11/14 

0%

PLANT EST 

HB4N SWPPP 
CONSTRUCT AUXILIARY LANES SATIS 

07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT AZIMA, HASSAN $3,006,730 06/11/12 76%

HM1B 

07-3Y3004 

WPCP 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD,#100 

EL MONTE, CA 91731 

$483,250
 $301,029

07/03/12 
08/25/13 

16%

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $809,543 04/23/13 0%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

05/16/13 
11/06/13 

0%

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $603,813 06/06/12 93% 
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$559,383 
$338,422 

06/27/12 
10/25/13 

93% 

IRVINE CA 92614 
(626)572-6700

HM4 WPCP (949)252-0441 
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07/03/13 
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07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 61%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$99,355
 $67,031

01/11/13 
09/18/13 

7%

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$924,054
 $0

06/15/12 
01/31/13 

100%

COMPLETED 
06/18/13 

TO REPAIR DAMAGE FROM FUEL FIRE 
20.20 

201130 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 100%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,318,303
 $0

06/12/12 
07/31/13 

97%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,321,211 09/13/12 43%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$1,022,842
 $0

10/17/12 
11/30/13 

46%

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,331,665 03/04/13 0%
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0
 $0

03/20/13 
04/09/14 

0%

HB1 (949)252-0441 
(626)572-6732 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,244,654 10/26/11 100% 
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$6,384,498 
$0 

12/02/11 
05/15/13 
06/28/13 

99% 

HE13 SWPPP 
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07/03/13 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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Message 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30%
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,863,517
 $0

01/05/12 
01/28/14 

99%

HE13 SWPPP 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,698,120 12/11/12 46%

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 
SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$45,561
 $27,461

01/10/13 
12/20/16 

3%

07-LA-187-3.5/5.7 IN LOS ANGELES COUNTY IN MAR VISTA AUTOBAHN CONSTRUCTION INC $1,278,878 06/03/13 0%
07-1W4904 
STP-P187-(003)E 

AND LOS ANGELES FROM LINCOLN 

SAWTELL BLVD 

BLVD TO 933 N BATAVIA ST $0
 $0

06/27/13 
0%

--()
CPOL, RHMA, DIGOUTS 124 PROGRAM 

ORANGE CA 92867 

(714)769-7025 

HM1 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 90%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$372,147
 $0

04/25/12 
03/20/13 

97%

SUSPENDED 

07-LA-210-9.0/48.1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,154,099 12/04/12 55%
07-1W0504 R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 
RIVERSIDE CA 92504 

16197 KRAMERIA AVE P.O. BOX 9819 

GLENDALE, CA 91226 

$552,168
 $182,439

02/06/13 
09/24/13 

48%

(951)776-9100 
(818)637-2506 

HM3 WPCP 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 71% 
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$1,985,578 
$903,935 

07/20/12 
08/13/13 

94% 

HM1 WPCP 
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Pgm Code 

Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 15%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$2,070,944
 $436,774

12/20/12 
07/03/15 

24%

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
07/30/13 

0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $556,939 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$523,748
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$280,426
 $8,400

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 70%

HA23 

07-2X9504 
ACIM-47B4-(004)E 

--() 

SWPPP 

SIGNAL HILL AND CARSON FROM 

STUDEBAKER ROAD UNDERCROSSING TO 

CARSON STREET UNDERCROSSING 

REPAIR SLOPE EROSIONS 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 18730 S. WILMINGTON 

AVE.STE103 

RANCHO DOMINGUEZ, CA 

90220 

$727,556
 $10,360

12/03/12 
08/30/13 

87%

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 100% 

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,241,463 
$320,688 

06/01/11 
07/31/13 

89% 

SUSPENDED 

(310)609-0264
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Pgm Code 
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Approved
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07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$836,085
 $133,055

07/03/12 
07/31/13 

91%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,645,016 05/31/11 66%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$15,819,516
 $609,681

06/09/11 
09/30/14 

86%

HB4N SWPPP 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL $1,574,425 05/30/13 0%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/27/13 
0%

IRVINE, CA 92614 

HM3 (949)252-0441 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,436,451 07/05/12 79%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$848,145
 $14,125

07/30/12 
07/31/13 

60%

HB1 WPCP 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,719,472 03/28/12 82%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,449,370
 $115,000

04/13/12 
07/19/13 

85%

SAN FERNANDO CA 91340 
(562)401-3333 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$406,159 
$1,392 

08/18/11 
09/17/14 

0% 

PLANT EST 

SATIS 
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Approved
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% Work 

MessageAccepted 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 90%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,073,127
 $0

12/21/11 
07/31/13 

91%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $482,646 02/12/13 12%
07-2X9604 
NH-47B7-(004) 

--() 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

133 N PIXLEY STREET 17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$377,539
 $187,528

03/12/13 
03/11/15 

78%

HA23 WPCP 

(714)538-5156 
(562)860-3085 

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

8122 COMPTON AVE 11229 SOUTH WOODRUFF 

AVENUE 

$497,518
 $3,840

07/16/12 
04/04/14 

0%

HA25 WPCP 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 
(562)401-3333 

DOWNEY, CA 90241 PLANT EST 

SATIS 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,490,785 04/04/12 20%
07-202114 
ACNH-7101-(809)N 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

$25,599,636
 $1,136,772

04/30/12 
05/13/16 

24%

HA22 

--() 

SWPPP 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,565,826 02/15/11 88%
07-002344 
NH-7101-(801)E 

--() 

COMMERCE AT WASHINGTON BOULEVARD 

UNDERCROSSING 

CONSTRUCT SOUND WALL 
RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,471,516
 $29,603

03/01/11 
08/30/13 

94%

HB311 SWPPP 
(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0% 
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$255,339 
$2,943 

09/09/11 
04/15/15 

0% 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726
 $726,578

 $0

07/09/09 
08/06/09 
06/24/13 

100%

 92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-2.6/10.2 

20.20 

07-4X0604 
IN VENTURA COUNTY ROUTE 1 PM 2.6 TO 

10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 

REPAIR FIRE DAMAGE 

UNION ENGINEERING COMPANY, INC 

VENTURA, CA 93002 

IRA, ALFRED 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$2,485,000
 $0
 $0

05/04/13 
06/19/13 

0%

 0%

07-VEN-1-10.2/15.9 
07-1W3804 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

IRA, ALFRED 

1525 RANCHO CONEJO 

BL. STE 102 

$810,387
 $5,920
 $5,470

02/28/13 
03/19/13 
10/31/13 

43%

 1%

HM3 

IRVINE CA 92614 

(949)252-0441 
(805)480-4928 

THOUSAND OAKS, CA 93065 

07-VEN-1-16.6/18.8 

HB71 

07-276704 
IN VENTURA COUNTY ON ROUTE 1,33,101 

126 AT VARIOUS LOCATIONS 

INSTALL ADA CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BL. STE 102 

THOUSAND OAKS, CA 93065 

$201,061
 $153,111
 $24,239

02/27/13 
03/14/13 
06/25/13 
06/21/13 

96%

 76%

07-VEN-1-22.4/26.7 

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

IN VENTURA COUNTY NEAR VENTURA FROM 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DAVIS, ALAN 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$12,267,457
 $3,375
 $3,375

03/27/13 
04/18/13 
06/14/14 

3%

 0%

07-VEN-23-3.5/T11.6 

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,455,416 
$0 
$0 

06/05/13 
06/27/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $794,500 05/07/13 0%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

06/04/13 
03/31/14 

0%

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$514,309
 $57,693

06/21/12 
07/15/13 

56%

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,453,569
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION $1,414,350 06/05/13 0%
07-1W2704 LOCATIONS 

TREAT BRIDGE DECKS, REPLACE SLABS 

INC 

523 S BRAND BLVD SUITE 201 

$0
 $0

06/27/13 
0%

SAN FERNANDO CA 91340 

HM3 (818)898-2300 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,121 12/19/12 93%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

CORP 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

$513,127
 $61,188

01/10/13 
06/28/13 

92%

UPGRADE WEIGH STATION 
TEMPLETON CA 93465 

SYLMAR, CA 91342 SUSPENDED 

HA42 WPCP (805)237-1186 
(818)364-2760 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $53,252,299 02/24/11 100% 

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SYLMAR CA 91353 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836 
$0 

03/15/11 
12/01/12 

85% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,106,093 01/03/12 24%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$24,269,060
 $2,118,942

01/18/12 
11/19/15 

45%

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12 100%

HB1 

07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E)

--() 

WPCP 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$433,496
 $0

06/20/12 
05/31/13 

99%

OVER RUN 
06/10/13 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$335,963
 $0

05/12/11 
12/30/12 

23%

COMPLETED 
06/17/13 

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 100%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$964,032
 $0

06/01/12 
05/09/13 

100%

COMPLETED 
06/20/13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,016,827 12/06/10 55% 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$4,027,883 
$1,800 

12/22/10 
01/08/14 

99% 

Totals: Authorized Final Amt: $1,903,166,442 Completed to Date: $860,974,199 Work This Month: $31,635,400



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-3.9/13.9 07-1W4504 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-42.9/0 07-3X0104 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-22-1.1/1.4 07-4T15A4 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-11.6/23.6 07-286904 

07-LA-90-1.0/3.5 07-259104 

07-LA-90-1.7/2.6 07-275804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/10 07-273404 

07-LA-134-/13.3 07-266104 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-3.5/5.7 07-1W4904 

07-LA-210-5.7/5.7 07-4T3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.4/10.5 07-2X9504 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-1-2.6/10.2 07-4X0604 
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Cnty Rt Pm 

07-VEN-1-10.2/15.9
 

07-VEN-1-16.6/18.8
 

07-VEN-1-22.4/26.7
 

07-VEN-23-6.0/6
 

07-VEN-23-3.5/T11.6
 

07-VEN-33-6.3/11.1
 

07-VEN-33-55.0/57.5
 

07-VEN-33-/48.7
 

07-VEN-101-9.1/9.1
 

07-VEN-101-12.6/37
 

07-VEN-101-39.8/43.6
 

07-VEN-118-25.9/26.8
 

07-VEN-126-13.4/26.6
 

07-VEN-126-22.5/29.3
 

07-VEN-150-28.6/28.7
 

District 07 

Statement of Ongoing Contracts - Index 
Contract 

07-1W3804 

07-276704 

07-228204 

07-1W5304 

07-4Y0404 

07-1W1204 

07-2X8304 

07-1W2704 

07-278904 

07-251804 

07-260704 

07-4T4304 

07-3X3604 

07-4Y0904 

07-4L5704 

Statement of Ongoing Contracts - Federal Aid 

Page 

19 

19 

19 

19 

20 

20 

20 

20 

20 

20 

21 

21 

21 

21 

21 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $339,866,095  $79,398,697




Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $339,894,705

-S­ FEDERAL AID (SECONDARY) $30,303,032

-SH­ STATE HIGHWAY $372,133,017

 $820,969,592

District Total: $1,903,166,442

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $15,629,779 

Work completed this Period:  $15,629,779 

Work Comp 

$159,359,083


 $8,939,733


 $99,915,041


 $513,361,645


 $860,974,199
 


	07

