
 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-0-/0 
07-2W4304 

HM4
 

07-LA-1-8.2/0
 
07-4X2604
 

20.20
 

201130
 

07-LA-1-8.7/0
 
07-3X3904
 
ER-17E1-(004)E
 

--()
 

HA23
 

07-LA-1-9.9/9.9
 
07-1W6204
 

HM3
 

07-LA-1-20.7/20.8
 
07-4T5404
 

HB4N
 

07-LA-1-21.9/23.9
 
07-1W1404
 

HM1
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE CRASH CUSHIONS
 

LA-1/LA-103 SEPARATION BRIDGE 53-0145
 

REPAIR STRUCTURAL DAMAGE W/RAPID
 

STRENGTH CONCRETE DIR'S EMERGENCY
 

FORCE ACCOUNT
 

REPAIR/RECONSTRUCT BRIDGE DECK
 

IN LOS ANGELES 0.1 MILE WEST OF
 

DOMINQUEZ CHANNEL
 

CONSTRUCT STEEL SOLDIER PILE WALL
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT WILMINGTON OVERHEAD
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN LOS ANGELES COUNTY IN HERMOSA
 

BEACH AT 2ND STREET
 

SIGNAL UPGRADE, ADA CURB RAMP
 

IN LOS ANGELES COUNTY, ARTESIA TO
 

ROSECRANS
 

COLD PLANE AC PAVMENT, PLACE RHMA
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGELES AVE #252
 

MOORPARK CA 93021
 

(805)523-1914
 

POWELL CONSTRUCTORS
 

8555 BANANA AVE.
 

FONTANA, CA 92335
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

WESTERN STRUCTURES
 

6005 TYLER ST
 

RIVERSIDE CA 92503
 

(951)352-4300
 

JFL ELECTRIC INC
 

8257 COMPTON AVENUE
 

LOS ANGELES, CA 90001
 

(323)581-4400
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92711
 

(714)769-7025
 

Resident
 
Engineer
 

GALLARDO, SAM
 

18730 S. WILMINGTON
 

AVE. SUITE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ALONZO, BERNARD
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3145
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$746,406

 $0

 $0


 $585,000

 $16,373

 $16,373


 $2,241,529

 $0

 $0


 $857,094

 $0

 $0


 $402,878

 $213,813


 $669


 $1,095,392
 
$977,337
 
$977,337
 

03/12/14
 
04/02/14
 

03/26/14
 
04/30/14
 
07/31/14
 

01/30/14
 
02/21/14
 
10/09/14
 

%Time
% Work 

Message 

0%


 0%


 63%


 3%


 0%


 0%


SUSPENDED
 

05/22/14 0%

06/09/14
 

0%

09/24/14
 

06/20/13 45%

07/15/13
 

53%

07/28/14
 

SUSPENDED
 

12/18/13 24%
 
01/14/14
 

87%

10/09/14
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,558,061 03/26/14 0%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$142,506
 $0

04/09/14 
10/16/14 

9%

PLACENTIA CA 92870 
(310)345-6274 

HM4 (714)646-3697 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL $802,222 05/13/14 0%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/29/14 
0%

REPLACE APPROACH SLABS 
IRVINE CA 92614 

HM3 (949)252-0441 

07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,273,198 10/28/13 100%
07-4X1104 INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 
VALENCIA CA 91355 

28548 LIVINGTON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,189,252
 $0

10/28/13 
05/30/14 

99%

(661)367-9040 
(818)637-2509 OVER RUN 

HA23 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 13% 
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $340,377 
$237,159 

11/25/13 
06/30/15 

26% 

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,976,934 11/28/11 61%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$27,636,149
 $1,618,086

12/21/11 
09/26/14 

69%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,546,429 08/19/11 49%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$41,715,880
 $2,060,420

09/13/11 
01/19/17 

47%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 33%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$25,359,401
 $1,849,377

09/18/12 
08/31/17 

34%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,240,493 08/23/12 25%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$40,343,723
 $2,063,954

09/18/12 
05/16/17 

32%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0
 $0

05/13/14 
0%

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 100% 
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,383,335 
$0 

06/13/13 
05/30/14 

93% 

OVER RUN 

HM3 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

07District 

07-LA-5-10.4/10.4 

Fed Aid 
Pgm Code 

07-1W5204 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES AT LA 5 AT POSTMILE 

10.40 

Description 

INSTALL WASH RACK 

Type Of Work 

FUTURE DB INTERNATIONAL INC 

Contractor 

IRVINE CA 92618 

8707 RESEARCH DR 

Resident 
Engineer 

$429,910

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/14 

Awarded 

06/25/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM2 

(949)390-2111 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $734,232

 $0

04/28/11 
05/17/11 
11/06/15 

71%

 92%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,213,199
 $659,315
 $166,019

12/04/13 
01/09/14 
11/17/17 

13%

 56%

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $0
 $0

03/26/14 
04/17/14 
12/16/14 

0%

 0%

07-LA-5-22.5/0 
07-4X1004 

IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000 
$4,336,443 

$0 

07/16/13 
08/05/13 
04/30/14 

100% 

87% 

OVER RUN 

20.201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

07District 

07-LA-5-24.6/88.6 

Fed Aid 
Pgm Code 

07-1W3604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

13171 TELFAIR AVE. 

STE 101 

$1,246,736

Bid + CCOs

 $340,723

Comp To date

 $35,763

This Month 

05/28/13 

Awarded 

06/13/13 

Approved 

12/23/14 

Est Comp
Accepted 

88%

%Time

 27%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,458,841
 $441,924
 $88,466

11/07/13 
12/09/13 
11/02/17 

51%

 19%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,545,165
 $32,348,855

 $459,529

12/06/10 
12/20/10 
08/17/15 

86%

 56%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$178,291,312
 $11,083,383
 $2,185,154

11/29/12 
12/20/12 
06/30/19 

25%

 6%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$60,910,812
 $57,982,460

 $3,081

10/14/10 
10/26/10 
06/30/15 

98%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,570,390 
$96,788,229 

$799,956 

05/06/10 
05/24/10 
10/26/15 

73% 

83% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

07District 

07-LA-5-C 43.9/C46.4 

Fed Aid 

HA22 

Pgm Code 

07-252614 

Contract 

IM-005 -(081) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

Description 

ROADWAY REHABILITATION 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,632,274

Bid + CCOs

 $6,511,278

Comp To date

 $136,511

This Month 

12/12/12 

Awarded 

01/10/13 

Approved 

10/08/14 

Est Comp
Accepted 

32%

%Time

 56%

% Work 
Message 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,238,193
 $134,937,709

 $39,675

03/27/08 
05/01/08 
08/11/15 

78%

 98%

SUSPENDED 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,571,387
 $9,333,662
 $250,143

06/03/13 
06/27/13 
10/09/14 

68%

 92%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $39,492,151

 $822,556

02/27/12 
03/22/12 
10/09/14 

100%

 88%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,330,006

 $11,553

03/25/13 
05/01/13 
04/30/15 

53%

 83%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000 
$5,564 
$5,564 

09/16/13 
10/11/13 
06/30/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$454,047
 $0

01/10/13 
05/30/14 
06/30/14 

98%

07-LA-5-54.4/54.8 IN LOS ANGELES COUNTY IN SANTA BRUTOCO ENGINEERING & CHAVEZ, EFRAIM $1,934,634 10/15/13 100%
07-278804 CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

CONSTRUCTION INC 

P O BOX 310189 
13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$1,978,747
 $133,774

11/01/13 
06/28/14 

96%

ROUTE 5/126 INTERCHANGE 

UPGRADE WEIGH STATION 
FONTANA CA 92331 

(818)364-2760 SUSPENDED 

HA42 (909)350-3535 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 88%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$86,558,502
 $3,235,496

02/17/12 
09/10/14 

94%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 100%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$247,725
 $0

01/03/13 
04/24/14 

100%

COMPLETED 
05/29/14 

HA23 WPCP 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,338,256 12/21/12 72%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,344,353
 $73,036

01/11/13 
11/30/14 

97%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,015,607 03/10/14 6% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$708,403 
$125,930 

03/19/14 
02/29/16 

35% 

SUSPENDED 

HA42 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,811,830 05/07/13 100%

07-1W2504 $1,544,317 06/04/13
HOOVER ST UNDERCROSSING TO LA RIVER 133 N PIXLEY STREET
 902 S. SAN GABRIEL	 100%


$0 05/21/14

BRIDGE AND OVERHEAD AND ON ROUTE 60
 BLVD
 06/17/14
ORANGE CA 92868

FROM LA RIVER BRIDGE A ROSEMEAD, CA 91770 OVER RUN


(714)538-5156

JOINT SEAL REPLACEMENT (626)572-6700


HM3
 

07-LA-10-17.1/23.3	 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 42%


ALONGLA-101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 16%

07-4X1704 $191,619 04/14/14
 

$65,758 08/20/14

UPGRADE LANDSCAPE IRRIGATION SYSTEMS LOS ANGELES, CA 90066


SHERMAN OAKS, CA 91403

(RICS) DIR'S EMERGENCY (310)821-1847
 
REPLACE/UPGRADE IRRIGATION SYSTEMS
 

20.20
 

201130
 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $640,000 04/18/14 0%

07-278204 $0 05/13/14
ROUTE 10, 110, 118,134, 210, & 710 8122 COMPTON AVE 3212 ROSEMEAD BLVD., 0%

STP-X037-(167)E $0


INSTALL ADA CURB RAMPS
 SUITE 100
 
--()	 LOS ANGELES CA 90001
 

EL MONTE, CA 91731

(323)581-8200
 

(626)572-6732

HB71
 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,872,912 03/24/14 0%

07-1W2204 $0 04/09/14
LOCATIONS	 ENGINEERING CONSTRUCTION INC
 902 SAN GABRIEL BLVD	 0%


$0 03/30/15

REPLACE OVERHEAD SIGNS	 1792 KAISER AVENUE ROSEMEAD, CA 91770
 

(626)572-6700

IRVINE CA 92614
 

HM4 (949)252-0441
 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

07-279804 $1,082,767 05/09/12
TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., 0%


$0 06/05/14

EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100
 

WOODLAND HILLS CA 91364

710 FROM RAMONA TO 	 EL MONTE, CA 91731
 PLANT EST


(818)206-9990

CONST MAINTENANCE VEHICLE PULLOUTS	 (626)572-6732
 SATIS


HA28 SWPPP
 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $51,288,453 02/29/12 57%
 
07-245404 $31,043,221 04/20/12
(RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 11310 VALLEY BLVD 61%

NHI-X037-(154)N NORTH HIGHLANDS, CA $2,008,876 08/13/15


10) FR10 & 605 INTER TO 0.8 M E/RTE EL MONTE, CA 91731

--() 945603001


10&605 INTERAT RTE 1	 (626)572-6732

INTERCHANGE IMPROVEMENTS DESIGN
 

HB4N
 
BUILD
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $88,886,078 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$83,153,182
 $0

05/18/09 
09/01/14 

94%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $91,210,747 02/10/14 0%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 111 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$32,500
 $32,500

02/27/14 
04/30/19 

0%

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,498,378 06/05/13 97%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,337,909
 $263,246

06/27/13 
06/25/14 

93%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $30,649,844 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,555,886
 $0

02/14/12 
12/31/13 

96%

COMPLETED 
06/11/14 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,484,361
 $0

03/06/12 
12/31/13 

99%

COMPLETED 
06/11/14 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $550,000 04/17/14 0% 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$0 
$0 

05/13/14 
0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,094,357 12/12/12 91%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,007,980
 $0

01/10/13 
03/10/14 

90%

HA21 WPCP (602)437-1711 
(310)609-0264 

90220 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%

20.20 

07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

CHINO, CA 91710 

(909)590-1880 

12531 SAN MINA CT 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$792,425
 $174,688

05/13/14 
07/20/14 

32%

OVER RUN 

201130 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$168,571
 $0

06/05/13 
11/14/14 

56%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 50%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $2,067,012
 $38,038

07/13/10 
02/28/15 

89%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,578,189 06/30/11 42%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$71,442,458
 $0

07/13/11 
04/17/17 

38%

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC $394,370 05/19/14 0% 
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING 

P O BOX 11238 $0 
$0 

06/04/14 
0% 

PVMT REHABILITATION 
SANTA ANA CA 92711 

(714)769-7025 

HA22 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$76,778,008
 $58,598,826
 $2,996,845

12/22/11 
01/18/12 
10/31/14 

83%

 76%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,925,942
 $1,238,284

 $53,817

11/13/13 
12/03/13 
04/30/15 

34%

 64%

07-LA-72-/6.8 

HM1 

07-1W6904 
IN LOS ANGELES COUNTY, IN WHITTIER, 

FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$1,364,333
 $0
 $0

05/28/14 
06/09/14 

0%

 0%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,880,442
 $1,786,008

 $15,543

12/12/12 
01/10/13 
09/11/14 

79%

 95%

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,141,831
 $0
 $0

06/10/14 
06/25/14 

0%

 0%

HM3 

SAN FERNANDO CA 91340 

(818)898-2300 
(310)609-0264 

RANCHO DOMINGUEZ CA 

90220 

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340 
$1,246,461 

$2,000 

05/02/12 
06/12/12 
06/25/14 

93% 

98% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,825,331
 $235,336
 $39,918

10/01/13 
10/22/13 
10/30/14 

8%

 8%

07-LA-101-2.9/21 
07-1W6504 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

$912,931
 $0
 $0

06/03/14 
06/24/14 

0%

 0%

HM3 

(949)476-3133 

07-LA-101-8.0/11.5 

HM1 

07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,882,789
 $0
 $0

05/19/14 
06/04/14 
12/31/14 

0%

 0%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$831,893
 $783,461
 $19,531

11/05/13 
11/22/13 
06/25/14 

23%

 90%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794 
$222,333 

$0 

03/06/14 
03/24/14 
10/02/14 

26% 

27% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$702,697
 $612,943
 $134,000

01/16/14 
02/05/14 
09/10/14 

18%

 87%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,160,922
 $0
 $0

04/11/14 
05/13/14 
01/02/15 

0%

 0%

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 
NATIONAL CITY CA 91950 

(619)948-9163 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 

HA12 

07-4T6404 
IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

(818)343-8844 

4623 NORWICH AVE 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS CA 

90670 

$599,500
 $0
 $0

05/05/14 
06/05/14 

0%

 0%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$808,238
 $572,866
 $48,163

06/06/12 
07/03/12 
07/14/14 

100%

 71%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 OVER RUN 

07-LA-105-16.3/17.8 

20.20.201 

130 

07-4X0204 
LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

REPAIR/REPLACE PUMP STATIONS 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

90670 

$785,000
 $105,294
 $28,525

12/09/13 
02/26/14 
07/16/14 

62%

 13%

07-LA-110-6.5/20.7 

HM3 

07-1W2904 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 

GALLARDO, SAM 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,210,417 
$1,499,760 
$187,029 

06/10/13 
07/08/13 
06/30/14 

99% 

96% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,475,860 11/12/09 97%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,551,026
 $0

12/07/09 
05/30/14 

99%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,170,754 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,998,110
 $11,750

06/13/13 
07/22/14 

94%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,368,291 10/29/13 49%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 
COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$704,439
 $170,170

11/15/13 
07/31/17 

54%

HA42 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $673,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$682,309
 $0

06/27/12 
10/11/13 
06/10/14 

100%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,197,287
 $0

01/11/13 
10/03/16 

0%

PLANT EST 

SATIS 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,723,449 09/13/12 100% 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,241,236 
$141,699 

10/17/12 
07/10/14 

82% 

OVER RUN 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

07-LA-134-/13.3 

Fed Aid 

HB1 

Pgm Code 

07-266104 

Contract 

HSNH-P134-(036)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

Description 

INSTALL MBGR 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,440,332

Bid + CCOs

 $2,782,990

Comp To date

 $127,147

This Month 

03/04/13 

Awarded 

03/20/13 

Approved 

07/10/14 

Est Comp

 100%

%Time

 81%

% Work 

OVER RUN 

MessageAccepted 

07-LA-134-/11.4 
07-4Y7904 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON CT 

RESLER, CAESAR 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,589,871
 $3,397,027

 $0

05/17/12 
06/12/12 
12/31/13 

100%

 98%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,077,770
 $0
 $0

05/08/14 
05/23/14 

0%

 0%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,609,272

 $564

12/11/12 
01/10/13 
03/30/17 

100%

 88%

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

SUSPENDED 

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,724,000 
$1,451,214 

$0 

09/23/13 
10/15/13 
08/16/17 

65% 

92% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749,263 12/10/13 82%
07-290904 
HPIG-2101-(818)E 

--() 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR CA 91342 

$565,314
 $251,348

12/27/13 
07/11/14 

75%

SUSPENDED 

HB1 (949)252-0441 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,596,011 10/18/13 18%

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$7,045,027
 $1,916,158

11/06/13 
03/11/16 

17%

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 55%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$6,772,702
 $180,705

12/20/12 
07/22/15 

76%

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$17,310
 $17,310

05/10/14 
08/31/14 

1%

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 
SOUTH EL MONTE, CA 91733 

(818)637-2509 

20.20 
CONTROLLR 

(626)447-5260 

201130 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--() 

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$237,555
 $0

08/13/13 
06/30/14 

88%

SUSPENDED 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 40% 
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$82,961 
$28,567 

04/16/14 
10/03/14 

14% 

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601

COVINA, CA 91722 

201130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,281,974
 $5,142

07/08/13 
06/30/14 

100%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 25%

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$713,052
 $133,256

10/22/13 
11/19/15 

27%

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 51%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$124,997
 $0

10/25/13 
04/30/14 

56%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA SUSPENDED 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,296,632 05/31/11 100% 
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,962,902 
$49,304 

06/09/11 
01/24/15 

100% 

OVER RUN 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,712,186
 $7,184,155
 $2,473,651

06/28/13 
07/30/13 
09/29/15 

34%

 25%

HA22 

07-LA-405-/0 
07-1W4004 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

17912 CRUSADER AVE 

SUITE 101 

$1,670,773
 $1,253,573
 $175,554

05/30/13 
06/27/13 
09/30/14 

93%

 74%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 
07-250504 
ACIM-G605-(296)2 

--() 

IN LA COUNTY IN LOS ANGELES AT ROUTE 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,530,451
 $1,500,202

 $0

07/05/12 
07/30/12 
03/06/14 

100%

 100%

HB1 WPCP 

07-LA-605-1.5/26 

HM3 

07-1W6804 
IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$1,253,420
 $0
 $0

04/14/14 
04/30/14 

0%

 0%

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$449,017
 $414,511

 $0

08/05/11 
08/18/11 
09/17/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

(951)245-1686 

NJOYA, DAVID 

(310)609-0264

21730 BUNDY CANYON ROAD 18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$56,211 
$56,211 

02/24/14 
05/07/14 
11/10/14 

16% 

5% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,021,605 11/08/13 49%

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,777,138
 $143,252

11/22/13 
12/31/14 

59%

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,637,351 04/04/12 45%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$43,540,407
 $1,500,860

04/30/12 
07/18/16 

40%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,827,387 02/15/11 99%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,876,410
 $227,391

03/01/11 
06/30/14 

100%

(310)609-0264 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$339,270
 $55,062

12/26/13 
09/28/14 

14%

OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$289,129
 $3,052

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578 
$0 

08/06/09 
06/24/13 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $287,872 05/21/14 0%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA 
CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

06/03/14 
08/25/14 

0%

(951)736-7600 
(626)572-6700 

HM1 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 100%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$4,307,858
 $0

06/19/13 
04/28/14 

100%

COMPLETED 
06/02/14 

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 96%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$10,960,347
 $350,283

04/18/13 
10/31/14 

85%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 82%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$2,601,949
 $337,283

06/27/13 
08/30/14 

71%

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $574,185 05/07/13 100%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$570,324
 $0

06/04/13 
03/06/14 

100%

COMPLETED 
06/19/14 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0% 

HM1 

07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$0 
$0 

05/23/14 
08/01/14 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,411,641 06/11/13 100%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

P O BOX 742478 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,341,118
 $505,159

07/08/13 
06/30/14 

93%

SUSPENDED 

07-VEN-33-32.4/32.4 N/W VENTURA COUNTY 20 MI NORTH OF ORTIZ ENTERPRISES, INC. DAVIS, ALAN $735,000 04/01/14 100%
07-4X2404 CITY OF OJAI ADJACENT TO VEN-33 

SCALE STEEP SLOPES, REMOVE ROCK 

DEBRIS DIR'S EMERGENCY FORCE AC 
IRVINE, CA 92618 

6 CUSHING WAY STE 200 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 93065 

$346,545
 $0

04/24/14 
04/18/14 

100%

COMPLETED 
06/17/14 

20.20 
SCALE SLOPE & REMOVE ROCK DEBRIS (805)480-4928 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,330,547 04/16/14 0%

HM1 

07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)690-6990 

5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$0
 $0

05/05/14 
0%

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,940,948 11/21/13 13%

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$3,712,699
 $1,340,643

12/12/13 
12/31/16 

15%

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0% 
07-292504 
HSNH-Q101-(238)E 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

207 W LOS ANGELES AVE #252 $0 
$0 

04/22/14 
0% 

--() 
MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

(805)523-1914 

HB1 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,428,395 01/03/12 44%

07-260704 $43,160,569 01/18/12
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
 1525 RANCHO CONEJO	 75%


$1,275,338 11/19/15

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102


WATSONVILLE CA 950775085

WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320


(831)724-1011
 
(805)375-9247


HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 100%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 100%

07-3X9704 $920,584 09/18/13
 

$0 04/21/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 05/21/14

REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065 COMPLETED


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,328,926 04/29/14 0%

07-296704 $0 05/23/14
UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 0%

NHP-118 -(064)E $0 12/30/14


PAVEMENT REPAIR & RAMP
 SUITE 101
 
--()	 VALENICA CA 91355
 

SYLMAR CA 91342
 
(661)367-9040
 

(805)797-1348

HA21
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,069,679 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	 $0 01/31/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 

Totals: Authorized Final Amt: $2,149,417,685 Completed to Date: $1,156,280,009 Work This Month: $34,980,917



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.2/0 07-4X2604 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-9.9/9.9 07-1W6204 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-9.7/11.7 07-2X9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-1.0/11 07-265904 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/13.3 07-266104 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-32.4/32.4 07-4X2404 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-34-6.3/12.8 07-1W1004 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.4/18.7 07-3X9704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-28.6/28.7 07-4L5704 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $373,483,945

-F­ FEDERAL AID (PRIMARY) $286,700,458

-S­ FEDERAL AID (SECONDARY) $28,174,738

-SH­ STATE HIGHWAY $381,418,800

-ER­ STORM DAMAGE REPAIR $2,944,226

 $1,076,695,519

District Total: $2,149,417,685

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $49,677,508 

Work completed this Period:  $49,677,508 

Work Comp 

$169,137,807


 $178,734,959


 $19,611,209


 $191,270,005


 $612,943


 $596,913,085


 $1,156,280,009
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