
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
04/20/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 85%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$276,951
 $0

04/21/16 
07/30/16 

38%

EMERGENCY FORCE ACCOUNT (310)821-1847 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,283,314 10/02/15 94%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$7,935,004
 $585,906

10/14/15 
09/29/16 

96%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 83% 
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$633,688 
$16,816 

07/02/15 
07/26/16 

75% 

(310)345-6274

HM2 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/30/16 

Awarded 

04/12/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
06/30/17 

9%

 5%

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,939,095
 $3,802,003
 $334,951

12/09/14 
12/31/14 
06/21/16 

100%

 97%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,619,315

 $10,800

01/09/15 
02/10/15 
10/28/16 

42%

 78%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $251,242

 $0

07/22/15 
12/14/15 
12/08/16 

24%

 10%

201130 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

$964,654 
$0 
$0 

05/05/16 
05/24/16 

0% 

0% 

HM3 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.8/18.5 IN THE CITY OF LOS ANGELES, AT STOUDENMIRE CORPORATION EID, EMILE $462,462 05/14/15 78%
07-2W7804 VARIOUS BRIDGES BETWEEN I-5 AND 

134 

SR­

ATASCADERO, CA 93423 

P.O. BOX 2827 9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$447,784
 $0

06/19/15 
04/20/16 

97%

BRIDGE PRESERVATION (818)768-1939 

HM3 

07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/134 DREAMBUILDER CONSTRUCTION SHALVIRI, ALI $1,784,115 10/02/15 15%
07-292204 
NHP-X037-(181)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$678,595
 $131,921

10/20/15 
02/28/18 

38%

HB34 

07-LA-2-26.4/82.3 IN LOS ANGELES COUNTY, BETWEEN LA INTERMOUNTAIN SLURRY SEAL, EL-JAMAL, JAMAL $2,721,721 06/18/15 10%
07-2W8304 
STP-P002-(038)E 

--() 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,284,690
 $0

08/11/15 
07/28/16 

47%

HM1 

07-LA-2-64.0/82.3 SR-2 ANGELES CREST HWY TO SAN IBARRA GENERAL ENGINEERING INCSAMY, RAGY $985,000 09/11/15 100%
07-4X6704 BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

CHINA, CA 91710 

12531 SAN MINA CT 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$694,559
 $0

11/03/15 
03/25/16 

100%

COMPLETED 
04/26/16 

REPAIR STORM DAMAGE ON ANGELES CREST 
20.20 

HWY 
201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $42,736,811 11/28/11 25%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$41,966,737
 $0

12/21/11 
06/14/16 

99%

COMPLETED 
05/19/16 

WIDEN AND REALIGN FREEWAY 
HB5 SWPPP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,683,943 12/22/14 100% 
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

CONCORD CA 94520 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$1,681,651 
$0 

02/03/15 
04/15/16 

100% 

COMPLETED 
04/26/16 

HM2 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $91,265,837 08/19/11 75%
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$80,603,341
 $2,242,428

09/13/11 
09/27/17 

88%

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $78,568,837 08/14/12 71%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$57,410,880
 $792,143

09/18/12 
08/31/17 

73%

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $125,353,797 08/23/12 60%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13230 FIRESTONE BLVD 

SUITE A-2 

$79,495,034
 $497,509

09/18/12 
06/08/17 

63%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,466,469 04/24/14 25%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$21,036,269
 $1,584,335

05/13/14 
12/18/18 

26%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 93%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,756,718
 $43,565

07/24/14 
06/02/16 

93%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100% 
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,754,900 
$0 

08/19/15 
06/30/16 

99% 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 48%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$565,896
 $22,500

05/15/15 
10/28/16 

75%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0%
07-272404 
NHPI-005 -(965)E 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

$1,283,831
 $1,600

01/09/14 
11/30/17 

0%

--() 
REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770 PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$703,172
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $3,958,070 01/20/16 8%
07-258404 
NHPI-005 -(3 )1 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVENUE 

STE 101 

$1,379,994
 $609,717

01/28/16 
10/19/18 

35%

--() 
UNDERCROSSING SYLMAR, CA 91342 

HA42 
STORM WATER MITIGATION, CONSTRUCT (818)364-2760 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $25,930,421 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 2090 FERN LANE 

GLENDALE CA 91226 

$21,489,416
 $845,415

08/19/14 
12/30/16 

81%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 IN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16,691,000 06/30/15 13% 
07-1W2404 
NHPI-000 -(107)E 

--() 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,951,148 
$525,805 

07/15/15 
12/05/18 

18% 

HA21 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

07-LA-5-25.2/25.9 

Fed Aid 
Pgm Code 

07-293404 

Contract 

HSNH-PIG -( )0 

310-9E -() 

Location 
Storm Water 
Plan 

IN THE CITIES OF LOS ANGELES AND 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 

ON-RAMP TO WEST COLORADO STR 

Description
Type Of Work 

WEST COAST PUBLIC WORKS, INC. 

Contractor 

CHATSWORTH CA 91311 

10101 ETON AVE 

Resident 
Engineer 

$3,010,497

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/07/15 

Awarded 

01/12/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 
CONSTRUCT MEDIAN BARRIER 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,276,084

 $2,552

11/07/13 
12/09/13 
12/05/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,084,412
 $41,898,581

 $286,768

12/06/10 
12/20/10 
12/31/18 

100%

 67%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$190,616,563
 $81,938,463
 $3,373,868

11/29/12 
12/20/12 
01/03/20 

45%

 43%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $404,561

 $0

05/28/15 
10/21/15 
06/20/16 

92%

 34%

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E

--() 

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$988,609 
$963,804 

$0 

08/31/15 
09/17/15 
04/29/16 

36% 

96% 

HA21 
(661)257-0273



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,302,069

 $5,916,211

05/06/10 
05/24/10 
07/25/16 

86%

 95%

07-LA-5-39.4/88.6 
07-243204 
NHPI-005 -( )3 

112- E -()

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553
 $0
 $0

12/23/15 
01/12/16 

0%

 0%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$15,822,582
 $23,294

 $0

01/13/16 
02/01/16 
03/19/18 

2%

 0%

HA22 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,146,155
 $5,834,206
 $334,636

01/23/15 
02/27/15 
12/23/16 

63%

 72%

HA23 
(562)345-3144 

90670 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,233,920
 $14,932,749

 $985,186

12/31/14 
01/29/15 
07/31/17 

52%

 91%

HA42 
(310)609-0264 

90220 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000 
$311,896 

$0 

08/11/15 
11/02/15 
06/23/16 

71% 

24% 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,911,776 12/03/14 70%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$3,903,359
 $275,625

12/24/14 
11/15/16 

66%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 26%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$149,000
 $135,000

12/17/15 
01/23/17 

6%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
10/20/16 

99%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $658,702 04/18/14 100%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$642,452
 $0

05/13/14 
03/22/16 

94%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,856,768
 $108,762

04/09/14 
09/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $555,938 03/22/16 9% 
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$10,600 
$10,600 

04/18/16 
12/21/16 

2% 

EL MONTE, CA 91731 

HM3 
(626)572-6732
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,755,899 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$58,885,141
 $134,496

04/20/12 
08/20/16 

98%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,958,024 02/10/14 37%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$36,251,910
 $1,049,866

02/27/14 
06/25/19 

39%

HB5 
(626)339-1601 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,609,430 11/16/15 2%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$981,985
 $576,795

12/08/15 
06/30/22 

1%

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 51%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$782,798
 $12,848

07/29/15 
09/18/16 

74%

HA21 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $851,106 04/10/15 100%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

VALENCIA, CA 91355 

$841,655
 $0

05/01/15 
04/22/16 

100%

COMPLETED 
05/11/16 

HM3 
(661)257-0273

07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT $1,496,945 05/11/16 0% 
07-1W8204 
NHP-P014-(075)E 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA CORONA CA 92879 

400 EAST 6TH ST $0 
$0 

05/26/16 
0% 

--() 
PRINCESSA UNDERCROSSING 

0.1 FT OVERLAY, RHMA - G. 
HM1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

07-LA-14-56.5/57 

Fed Aid 

TEA10 

Pgm Code 

07-284504 

Contract 

STP-P014-(073)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

Description 

TRANSPORTATION ENHANCEMENT 

Type Of Work 

STL LANDSCAPE INC 

Contractor 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$594,400

Bid + CCOs

 $483,530

Comp To date

 $4,260

This Month 

04/17/14 

Awarded 

05/13/14 

Approved 

07/09/18 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

07-LA-18-.1/.1 
07-274804 
NHP-P018-(047)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 18 

REPLACE BRIDGE DECK AND RAIL 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,609,851
 $830,528

 $339

12/09/14 
12/31/14 
09/30/16 

97%

 32%

HA21 
(661)726-0148 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,261,294
 $851,332

 $5,256

11/25/14 
12/18/14 
11/21/16 

21%

 67%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-39-28.0/31 
07-4X8104 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

1041 W. BADILLO STE 

112 

$1,985,000
 $775,564
 $22,250

02/01/16 
04/07/16 
06/10/16 

77%

 39%

20.20 

201130 

DUE TO FIRE & EL NINO DIR' 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $0
 $0

04/06/16 
04/18/16 

0%

 0%

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$207,580,383 
$121,003,425 

$3,379,674 

06/30/11 
07/13/11 
03/01/18 

76% 

58% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

07District 

07-LA-57-1.7/6.2 

Fed Aid 

20.20 

Pgm Code 

07-4X6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000

Bid + CCOs

 $485,328

Comp To date

 $0

This Month 

09/28/15 

Awarded 

10/26/15 

Approved 

07/29/16 

Est Comp
Accepted 

73%

%Time

 21%

% Work 
Message 

201130 

07-LA-60-2.6/6.3 

20.20 

07-4X7004 
L.A. COUNTY ON RTE 60 TO REPLACE 18 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

GUILLS INC 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,200,000
 $138,727

 $0

09/25/15 
12/12/15 
07/12/16 

53%

 12%

201130 

07-LA-60-4.0/8.5 
07-4T7604 

IN LA FR WOODS AV UC / SAN GABRIEL OC 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SAMY, RAGY 

(626)572-6700 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$852,581
 $845,999
 $151,524

11/30/15 
12/22/15 
07/15/16 

58%

 97%

HA22 

07-LA-60-7.4/8.1 
07-3X7114 
STP-19P1-(004)E 

--() 

IN LA COUNTY, IN CITY OF MONTEBELLO 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SAMY, RAGY 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$6,388,590
 $1,849,092
 $627,892

11/16/15 
12/01/15 
02/21/17 

11%

 29%

HA23 

07-LA-60-11.3/23.3 
07-2W9604 

IN LOS ANGELES COUNTY ON ROUTES 

605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE 

164, WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

BUI, KEVIN 

11229 S. WOODRUFF 

AVE. 

$1,028,832
 $0
 $0

03/22/16 
04/12/16 

0%

 0%

HM3 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-23.8/24.5 
07-255104 

LA COUNTY, IN DIMOND BAR AND 

INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-9311

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$5,016,591 
$540,934 

$0 

01/08/16 
01/25/16 
09/30/17 

6% 

11% 

HE11 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $518,227 05/07/15 56%
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE 

SLURRY SEAL AND DIGOUTS 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

WALNUT, CA 91789 

$509,250
 $0

06/09/15 
05/30/16 

96%

COMPLETED 
05/11/16 

HM1 
(909)594-4270 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,423,902
 $162,503

06/25/14 
06/30/16 

98%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,888,800 12/30/15 0%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

01/25/16 
0%

SUSPENDED 

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,231,486 01/13/16 0%
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

02/03/16 
12/20/17 

0%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 82%
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$398,065
 $0

11/17/15 
07/29/16 

20%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-101-1.4/6.7 L.A. COUNTY ON RTE 101 TO REPLACE 1 LANDSCAPE SUPPORT SERVICES INCPATEL, PRAVIN $1,185,000 09/25/15 53% 
07-4X7304 EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$200,379 
$0 

01/06/16 
07/12/16 

17% 

PROCLAMATION DIR'S EMER ROSEMEAD, CA 91770 

20.20 
REPLACE IRRIGATION CONTROLLER (626)572-6700

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898,460 12/23/14 0%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$778,460
 $2,700

01/29/15 
05/22/19 

0%

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $18,852,267 09/15/14 81%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$15,813,610
 $441,882

09/30/14 
06/30/16 

79%

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 LA COUNTY FROM BARHAM BOULEVARD HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $1,535,214 12/30/15 0%
07-287604 
HSNH-PG -( 

1279- E -() 

)Q 
OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

ORANGE CA 92868 

133 N. PIXLEY STREET 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

01/19/16 
02/21/17 

0%

SUSPENDED 

HB1 
INSTALL SAFETY LIGHT & MBGR BARRIER (818)746-0669 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 88%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,257,475
 $0

08/13/15 
06/20/16 

76%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,243,755 09/29/15 22%
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$223,940
 $86,925

10/14/15 
12/30/17 

18%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 51% 
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$20,241,146 
$3,785,238 

12/10/14 
02/24/17 

38% 

HA22 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 

07-LA-101-16.7/16.7 

Fed Aid 
Pgm Code 

07-4T6104 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

Description 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 62606 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977

Bid + CCOs

 $3,040

Comp To date

 $0

This Month 

05/11/15 

Awarded 

06/09/15 

Approved 

08/20/16 

Est Comp

 0%

%Time

 1%

% Work 

SUSPENDED 

MessageAccepted 

HB4N 

07-LA-101-/17.2 
07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

CHAVEZ, EFRAIM 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$2,948,413
 $86,749
 $86,749

12/30/15 
01/19/16 
09/30/16 

41%

 3%

HB4N 
(818)364-2760 

07-LA-101-/7.3 
07-3W0904 

IN L A COUNTY AT VARIOUS LOCATIONS ON 

ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

AZIMA, HASSAN 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$775,840
 $0
 $0

04/19/16 
05/06/16 

0%

 0%

HM3 
(626)572-6732 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,385,527
 $349,076
 $186,385

12/22/15 
01/12/16 
12/30/16 

12%

 15%

07-LA-101-/25.9 
07-2827U4 
NHP-X037-(192)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 

$11,499,402
 $0
 $0

05/12/16 
05/26/16 

0%

 0%

HB1 
ROADSIDE SAFETY IMPROVMENTS 

07-LA-103-.9/1.2 

HA21 

07-4Y8504 
NHP-P103-(004)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 103 AT 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

BUI, KENVIN 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$2,932,356 
$0 
$0 

04/13/16 
05/02/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 96%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,152,624
 $0

11/24/14 
05/02/16 
05/25/16 

97%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF SAAD, HUSSEIN $1,358,358 05/09/16 0%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$0
 $0

05/26/16 
0%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 100%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$902,396
 $0

10/07/15 
07/06/16 

43%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0

12/22/15 
09/30/16 

0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,018,815 02/25/15 79%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,057,004
 $0

03/10/15 
10/30/16 

100%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100% 
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$780,590 
$0 

12/18/15 
07/06/16 

53% 

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 53%
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$710,781
 $0

09/03/15 
10/06/16 

27%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-110-7.0/16.7 IN LOS ANGELES, BETWEEN W. CARSON AUTOBAHN CONSTRUCTION INC. HERRERA, EDGAR $1,022,038 07/29/15 63%
07-2W7304 
NHPI- 110-(825)E 

--() 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE ORANGE CA 92867 

933 N. BATAVIA ST. 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$987,368
 $0

08/14/15 
06/30/16 

99%

SUSPENDED 

HA21 
90220 

(310)609-0264 

07-LA-110-8.6/14 LA COUNTY ON NORTHBOUND I-405 OFF CROSSTOWN ELECTRICAL & DATA, WANG, PAUL $2,159,566 09/08/15 56%
07-293804 RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

INC. 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE. E-2 

$352,253
 $137,288

09/23/15 
10/28/16 

16%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
90670 

(562)345-3144 

07-LA-110-16.9/23.6 IN LA @ PM 16.98/23.69 J. MCLOUGHLIN ENGINEERING CO.,PATEL, PRAVIN $974,785 08/31/15 10%
07-2W7404 
NHPI- 110-(826)E 

--() 

JT SEAL,METH DECK,SPALL REPR,APP SL INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,100
 $0

10/23/15 
10/06/16 

1%

HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,368,316
 $1,800

11/15/13 
02/02/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-118-4.2/11.5 IN LOS COUNTY AT VARIOUS LOCATIONS ON J. MCLOUGHLIN ENGINEERING CO., $1,097,737 05/10/16 0% 
07-3W0604 ROUTES 118, 5, 101, 170 AND 405 

PATCH SPALLS, METH BRIDGE, J SEALS 

INC. 

10641 FULTON COURT 

$0 
$0 

05/24/16 
0% 

RANCHO CUCAMONGA CA 91730 

HM3 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-4.6/13.7 CHAVEZ, EFRAIML.A. COUNTY ON RTE 118 TO REPLACE 63 MARTINEZ LANDSCAPE CO INC $2,185,000 07/22/15 43%
07-4X5604 13171 TELFAIR AVE 

SUITE 101 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD $175,353
 $0

09/04/15 
10/27/16 

8%

SYLMAR, CA 91342PROCLAMATION DIR'S EMER 

20.20 
(818)364-2760REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,295,443
 $4,591

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,688,113 12/29/14 39%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $4,378,941
 $375,536

01/21/15 
10/30/17 

50%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $930,175
 $1,950

12/31/14 
11/02/18 

PLANT EST 

0%

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 ATASSI, KEVINL.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY $2,585,000 06/29/15 31%
07-4X5504 601 S GLENOAKS BLVD 

#310 

REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET $230,069
 $0

09/04/15 
11/22/16 

9%

BURBANK, CA 91502DROUGHT PROCLAMATION DIR'S EMER 

20.20 
(310)909-4131REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-138-2.1/36.7 HARTANTO, HINNEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION $1,467,061 01/08/16 36% 
07-297804 
NHP-P138-(054)E 

45120 13TH STREET 

WEST 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 

$184,673 
$184,673 

01/25/16 
08/31/16 

13% 

--() 
LANCASTER, CA. 93534PLACENTIA CA 92870 

HB1 
(661)726-0148
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,002,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,657,255
 $833,633

03/10/15 
03/06/17 

63%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,686,396
 $3,177

01/10/13 
06/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,568,107
 $3,750

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $42,544,548 10/18/13 100%
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$38,330,248
 $409,645

11/06/13 
07/29/16 

90%

--()
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 39%
07-288024 
NHPI-210 -( )1 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

$704,819
 $126,150

01/14/16 
09/06/16 

37%

 828- E -() 
CONSTRUCT STORM WATER TREATMENT SYLMAR, CA 91342 

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,463,430 02/06/15 28% 
07-2881U4 
NHPI- 210-(823)E 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

$27,813,534 
$1,998,431 

02/27/15 
11/16/17 

26% 

--() 
BALDWIN PARK, CA 91706 

HA22 
(213)453-7555
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 7%
07-129974 
NHPI-210 -( 

831- E -()

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$264,478
 $166,132

01/19/16 
09/24/18 

5%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 36%
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$516,424
 $0

11/19/15 
10/31/16 

17%

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,663,703 01/06/16 0%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$0
 $0

02/24/16 
07/18/18 

0%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 21%
07-287304 
NHPI-210 -(824)E

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,381,079
 $125,875

01/29/15 
02/01/19 

92%

HA42 
(213)712-4785 

07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100% 
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,096,120 
$0 

10/08/15 
07/29/16 

53% 

PROCLAMATION DIR'S EMER (562)401-3333 OVER RUN 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT405 

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $662,340

 $0

07/07/15 
08/13/15 
09/15/16 

93%

 27%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2- 97-(E)

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$2,054,797
 $240,426
 $91,289

12/30/15 
01/14/16 
08/31/17 

19%

 12%

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $18,200
 $18,200

10/12/15 
10/30/15 
07/03/17 

24%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--()

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,773,552
 $3,575,349
 $476,930

11/13/14 
11/24/14 
07/29/16 

73%

 75%

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.2/12.5 
07-4X7704 

IN LA COUNTY LA-405 IN CITY OF CARSON 

ADJ TO RTE 110 CONNECTOR TO REMOVE & 

REBUILD FAILED SHOULDER AND 

EMBANKMENT DIR'S EMERGENCY 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

8555 BANANA AVE. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$885,000
 $458,762

 $0

09/21/15 
10/23/15 
05/04/16 

100%

 100%

COMPLETED 
05/11/16 

20.20 

201130 

REBUILD FAILED SHOULDER & EMBANKMENT 

(310)609-0264 

90220 

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2

 977- E -() 

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,210,851 
$12,900 
$12,900 

04/06/16 
04/26/16 
05/31/18 

2% 

0% 

HB1 
(310)609-0264

90220 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 15%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$27,810
 $0

10/28/15 
01/30/17 

1%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-20.5/28 IN LOS ANGELES COUNTY IN HAWTHORNE, SECURITY PAVING COMPANY, INC. RAM, MAHINDA $12,279,216 03/01/16 0%
07-300604 
NHPI- 405-( 

025- E -() 

)3 
INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SYLMAR CA 91342 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

03/17/16 
0%

PAVEMENT REHABILITATION 
HA22 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

09/25/14 
12/30/16 

0%

HA22 
(310)920-7449 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,350,450
 $0

07/30/13 
04/20/16 

98%

OVER RUN 

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $740,867 06/03/15 36% 
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$544,336 
$253,341 

06/22/15 
09/15/16 

73% 

HB1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,523,477
 $4,945,462
 $494,104

07/21/14 
08/06/14 
06/30/17 

64%

 22%

HA22 
(213)798-5970 

07-LA-605-/21.3 
07-4X7204 

L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$2,385,000
 $18,178

 $0

10/14/15 
01/20/16 
08/31/16 

4%

 1%

20.20 

201130 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

(562)345-3122 

SANTA FE SPRINGS, CA 

90670 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,091,124
 $182,120

05/29/15 
07/02/15 
12/30/16 

19%

 72%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$110,318,066
 $81,857,898
 $1,580,156

04/04/12 
04/30/12 
07/18/17 

74%

 73%

07-LA-710-17.3/26.3 
07-2W9404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

WANG, MIKE 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$848,795
 $0
 $0

03/30/16 
04/18/16 

0%

 0%

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970 

07-LA0-710-9.8/27.5 

20.20 

07-4X7104 
IN L.A. COUNTY ON RTE 710 TO REPLACE 

21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER 

DROUGHT PROCLAMDIR'S EM 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ARIAS, JUAN 

(562)401-3333

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$2,385,000 
$471,809 

$0 

09/25/15 
01/22/16 
08/07/16 

84% 

20% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $6,192

01/20/15 
06/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69%
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$723,457
 $0

01/22/16 
06/30/16 

26%

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928 

201130 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,481,117 03/15/16 0%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$0
 $0

04/06/16 
08/26/16 

0%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 16%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$232,077
 $190,730

01/28/16 
03/29/17 

11%

SUSPENDED 

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,132,187 05/15/15 86%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$861,462
 $54,969

06/10/15 
07/06/16 

76%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 72% 
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,476,821 
$1,474,956 

05/07/15 
07/30/16 

41% 

HM1 
(805)480-4928
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 18%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$1,039
 $1,039

04/12/16 
08/31/16 

0%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. DAVIS, ALAN $7,889,375 03/14/16 4%
07-2750U4 
NHP-X037-(186)E 

--() 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

IRVINE CA 92618 

6 CUSHING SUITE 200 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$15,000
 $15,000

03/29/16 
03/19/18 

0%

HA42 
STORMWATER MITIGATION THROUGH (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $939,737 05/15/15 68%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$611,715
 $601,515

06/10/15 
08/31/16 

65%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $28,418,199 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$24,619,113
 $875,148

12/12/13 
01/18/17 

86%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42%
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$350,966
 $0

08/10/15 
06/24/16 

12%

DROUGHT PROCLAMDIR'S (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,795,560 09/01/15 0% 
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$2,500 
$0 

09/16/15 
11/02/16 

0% 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

07District 

07-VEN-101-21.6/31 

Fed Aid 

20.20 

Pgm Code 

07-4X5304 

Contract 
Location 

Storm Water 
Plan 

IN VENTURA COUNTY ON RTE 101 TO 

REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ARROYO, HECTOR 

Resident 
Engineer 

(805)480-4928 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$2,985,000

Bid + CCOs

 $336,482

Comp To date

 $0

This Month 

06/29/15 

Awarded 

08/12/15 

Approved 

10/25/16 

Est Comp
Accepted 

38%

%Time

 11%

% Work 
Message 

201130 

07-VEN-101-30.9/38.9 
07-2W9704 

IN VENTURA COUNTY ON ROUTES 101, 33, 

232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$1,158,158
 $0
 $0

05/09/16 
05/26/16 

0%

 0%

HM3 

07-VEN-101-32.2/34.8 

20.20 

07-4X8004 
VEN COUNTY ON PCH NORTH OF MAIN ST UC 

TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND 

BIKE PATH DIR'S EMERGEN 

REPAIR WILDFIRE DAMAGE 

SUMMER CONSTRUCTION INC. 

SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 

DAVIS, ALAN 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$2,485,000
 $1,363,700

 $0

01/07/16 
03/04/16 
08/30/16 

91%

 55%

201130 

07-VEN-101-39.8/43.6 

HB5 

07-260704 

SWPPP 

IN VENTURA & SANTA BARBARA COUNTIES 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$58,772,380
 $58,696,202

 $79,496

01/03/12 
01/18/12 
06/30/16 

79%

 98%

07-VEN-101-40.4/43.6 

HA22 

07-251904 
NHP-Q101-(285)E 

--() 

IN VENTURA COUNTY FROM .6 MILE NORTH 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

C. A. RASMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

ARROYO, HECTOR 

(805)480-4926 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$3,644,542
 $0
 $0

03/30/16 
04/26/16 

0%

 0%

07-VEN-118-18.2/30.9 

20.20 

07-4X5004 
VENTURA COUNTY ON RTE 101 & 23 TO 

REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC 

ORDER DROUGHT PROCLMTDIR'S EM 

REPLACE IRRIGATION CONTROLLERS 

STL LANDSCAPE, INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVE 

RAM, MAHINDA 

(310)821-1847

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000 
$565,950 

$0 

06/29/15 
08/12/15 
09/02/16 

56% 

19% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,177,168 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$18,189,209
 $0

05/23/14 
02/29/16 

98%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 48% 
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$510,422 
$0 

08/10/15 
10/04/16 

28% 

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 

Totals: Authorized Final Amt: $2,271,376,514 Completed to Date: $1,213,414,536 Work This Month: $41,174,938



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/20.2 07-295704 

07-LA-605-/21.3 07-4X7204 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/6 07-2750U4 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $219,733,740

-F­ FEDERAL AID (PRIMARY) $173,192,959

-S­ FEDERAL AID (SECONDARY) $32,008,484

-SH­ STATE HIGHWAY $411,717,350

-ER­ STORM DAMAGE REPAIR $11,846,137

 $1,422,877,843

District Total: $2,271,376,514

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $47,660,087 

Work completed this Period:  $47,660,087 

Work Comp 

$111,288,913


 $143,724,878


 $16,238,390


 $276,286,625


 $8,873,490


 $657,002,241


 $1,213,414,536
 


	07

