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Statement of Ongoing Contractsasof 10/20/12

11/02/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $735,260 03/28/12 23%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 400 E. 6TH STREET 11229 S. WOODRUEE AVE $6;g 83;%8;12 o%
CIRCLE CORONA CA 928782229 DOWNEY, CA 90241
COLD PLANE AC PAVEMENT AND WMA -
(951)736-7600 (562)401-3333
HM1 WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $207,764 11/10/11 76%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $119,477  12/21/11 54%
TO SUNSET BOULEVARD 1321 N JEFFERSON ST E2/F2 $6,380 11/21/12
INSTALL SIDEWALK AND CURB RAMPS
ANAHEIM, CA 92807 ;gz;g FE SPRINGS, CA SUSPENDED
HB71 WPCP (714)528-2220
(562)926-2537
07-LA-1-27.4/28 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC NJOYA, DAVID $1,135,261 06/07/12 75%
07-474504 FROM SEPULVEDA BOULEVARD TO 0.3 MILE 28548 LIVINGSTON AVENUE 18730 S WILMINGTON $578,252  07/03/12 51%
SOUTH OF WESTCHESTER PARKWAY AVE STE 103 $23,069 11/30/12
VALENCIA CA 91355
OVERCROSSING 661)367-9040 RANCHO DOMINGUEZ, CA
COLD PLANE/AC OVERLAY (661)367- 90220
HA22 WPCP
07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 0%
07-474204 AT PALMS BOULEVARD COMPANY 12975 CULVER BLVD $0 07/23/12 0%
INSTALL TRAFFIC SIGNAL & CURB RAMPS 135 S STATE COLLEGE STE 400 | 0S ANGELES, CA 90066 $0 01/09/13
BREA CA 92821 (310)822-2396
HBAN WPCP (714)449-8775
07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 6%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $432,675 05/09/12 290
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES. CA 90066 $422,987 04/30/13
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |EMPE AZ 85282
HM3 WPCP (602)437-1711
07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,662,763 07/13/12 0%
07-4Y1504 LOCATION IN LA-1, LA-90, LA-405 ENGINEERING CONSTRUCTION INC 12975 W CULVER BLVD $0 08/16/12 0%
?CBR—?TI::I;§156)E BRIDGE PRESERVATION 1792 KAISER AVENUE LOS ANGELES, CA 90066 $0 10724713
-0 IRVINE CA 92614 (310)821-1847
HA21 WPCP (949)252-0441
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07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 60%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. $570,4gg gijégjig 71%
TREAT DECK & REPLACE JOINT SEALS
RIVERSIDE CA 92503 i;i293520282;342
(951)352-4300 SUSPENDED
HM3 WPCP
07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,603,988 04/19/12 50%
L s e oo 0 s0rs
- -(C34) GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102 ,
-0 SUN VALLEY CA 913530579 THOUSAND OAKS. CA 91320
(818)768-4757 (805)375—9247’
HB1 SWPPP
07-LA-2-23.4/82_3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 17%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $1,356,032 07/30/12 0%
OF ROUTE 2/210 SEP TO SAN BERNARDINO GLENDALE, CA 91208 $1,332,532  03/31/13
LINE PICO RIVERA CA 90660 (818)637-2506
APPLY CHIP SEAL (323)558-8000
HM1 WPCP
07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION, INCMCKENZIE, DARRELL $4,307,000 05/02/11  100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 505 THOUSAND OAKS BLVD. 2090 FERN LANE $4,302,761  06/17/11 .0,
DUE TO 2010 STORM DAMAGE TO OPEN GLENDALE, CA 91208 $0 04730712
ROADWAY BLOCKAGEDIR®S EM THOUSAND OAKS, CA 91360 (818)637-2509 OVER RUN
20.20
201130
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,635,380 11/28/11 18%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $6,021,845 12/21/11 16%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241 $422,226  05/29/14
ANAHEIM, CA 92805
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,432,322 08/19/11 16%
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $9,437,463 09§13§11 11%
IM0O-5294-(9N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. $0 12721716
-0 AVENUE OVERCROSSING SAN MAROCS CA 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY wiTH pcc ~ (760)916-9100 (562)401-3333

HB5 SWPPP
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07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,580,829 08/14/12 0%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUEE AVE 38 09/18/12 0%
NORTH OF CARMENITA ROAD OVERCROSSING
SAN MARCOS CA 92078 DOWNEY, CA 90241
TO 0.1 MILE NORTH OF SIL (562)401-3333
WIDEN AND REALIGN FREEWAY (760)916-9100
HB5 SWPPP
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $120,778,977 08/23/12 0%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 11229 SOUTH WOODRUFF 28 09718712 o%
UNDERCROSSING TO 0.7 MILE NORTH OF AVENUE
PIONEER BOULEVARD UN i:gg;ﬁ;;E;4ig 91353 DOWNEY, CA 90241
ROADWAY WIDENING (SEG 4 - -
HBS SWPPP ( ) (562)401-3333
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,820,236 12/23/11 63%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $7,795,233 01/24/12 -
HSIM-GO05-(295)4 $913,020 12/31/12
UNDERCROSSING SUITE 101
-0 REPLACE BEAM WITH TYPE 60 BARRIER L1VERMORE CA 94550 CERRITOS, CA 90703
(925)245-1300 £621860. 3085
HA27 SWPPP (562)860-
07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $268,854 06/12/12 0%
07-4T4404 PM 9.03/11.5, LA 110, PM 6.36/6.66, 940 CALLE NEGOCIO, SUITE 200 13230 FIRESTONE BLV $0 07/05/12 o%
ACST-X037-(155)E LA 405, PM 8, LA 605, PM 0.48, AND LA UNIT E2/F2 $0
N -0 57, PM R1.78/R2.2 SQTQCEETESEEé CA 92673 SANTA FE SPRINGS, CA
o . CONSTRUCT CURB RAMP, MODIFY SIGNALs (619)341- 90670
(562)926-2537
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413 02/23/10 5
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770 $0 04/23/14
__gg‘Ss 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $770,570 04/28/11 32%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $§33,§§g 8?;;;;1% 77%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 ’
INSTALL IRRIGATION SYSTEM, HWY SAN DINAS, CA 91773 (626)572-6700
PLANTING (909)599-1612

26.700 WPCP
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07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,998,830 02/08/11 63%
07-184104 FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $4,852,169 02/28/11 96%
ACHS-0052-(948)E OVERCROSSING TO ROUTE 10/5/101 $176,376  10/15/13
ROSEMEAD, CA 91770
G 00-52 9-(8E) IRVINE, CA 92614
SEPARATION 049Y252- 0441 (626)572-6700
--O UPGRADE MEDIAN CONCRETE BARRIER (949)252-
HA27 SWPPP
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,539,668 04/16/12 88%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., :igi,ggg gijg;;ig 16%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 ;
IRVINE CA 92614 E;2g02;§’6§2291731
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,767,702 12/06/10 47%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 EERN LN $12,083,196 12/20/10 >3y
CMLN-6207-(055) $766,571 03/17/14 ’
ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208 ’
-0 BOULEVARD OVERCROSSING SUN VALLEY,CA 91353-1489 818)637-2506
(818)767-8418 (818)
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,325,869 10/11/10 81%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,563,660 11/02/10 98%
ALLEN AVENUE UNDERCROSSING GLENDALE. CA 91208 $7,988 03/31/13
VALENCIA, CA 91355 ’
MODIFY INTERCHANGE ’ (818)637-2506
HE11 SWPPP
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $55,595,730 10/14/10 52%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 5200 W IMPERIAL HWY $38,505,545  10/26/10 68%
SARR-005 -(029)N UNDERCROSSING TO 0.1 KM NORTH OF $1,749,383 06/18/14
00-5 30-(9NCOM . SUN VALLEY, CA 91351-1489 LOS ANGELES, CA 90045
SHELDON STREET OVERCROSSING ’ (951)538-8922
6207- 056-Q) CONSTRUCT HOV LANES (818)767-8418
HBS SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $113,074,524 05/06/10 42%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 225 CRANFORD AVE $65,602,411 05/24/10 )
SARR-0053-(033)N 9225 CRANFO $1.928.601 09/08/14 8%

00-53 0-(3NCOM
6207- 054-Q)
HB5 SWPPP

State of California Department of Transportation

STREET OVERCROSSING AND VARIOUS
LOCATIONS
CONSTRUCT HOV LANES

PACOIMA, CA 91331

PACOIMA, CA 91331
(818)768-1939
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SWPPP

TO KERN COUNTY LINE

PCC PAVEMENT,WIDEN MEDIAN SHOULDER (562)929-1128

VALENCIA, CA 91355
(661)257-0273
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11  215%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY 3035 EAST 8TH STREET 13171 TELFAIR AVE, 233'212 ggjiiji; 16%
BEAR ROAD UNDERCROSSING NATIONAL CITY. CA 91950 STE 101 ’
REPLACE JOINT SEAL ’ SYLMAR, CA 91342
(619)434-9200 (805)797-1348
HA21 WPCP
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $129,146,567 03/27/08 76%
g;[ﬁ?gggé-(04e)N CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $1§§’2§?’3§§ 8?;2%;22 94%
CONSTRUCT HOV LANES AND CONNECTORS 101 » 00
-0 BLOOMINGTON, CA 92316 SYLMAR. CA 91342
(909)875-0533 (818)3&4—2760
HE13 SWPPP
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,953,802 02/27/12 31%
gziﬁfgggg_ . CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE gg,ggg=gg§ ggjgg;ig 16%
(044) CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 »09es
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HB4N SWPPP
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $21,355,541 01/19/11  100%
gl&ﬁffﬁgg-(530)4 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $21,938,4gg 85;22;1% 99%
HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7
A-1MO0-(530)4 SUN VALLEY, CA 91353-1489
o SOUTH OF VISTA DE (818)767-8418 VALENCIA, CA 91355 OVER RUN
- PLACE RUBBERIZED HMA TYPE G AND - _
HAD2 WPCP (661)257-0273
07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $10,290,960 08/28/09 71%
XZ;$§2222— 0OME HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $10,148,4gg 82;;2;22 98%
(004) RESTORE ROADWAY AL IGNMENT 470
-0 SUN VALLEY CA 913531489 VALENCIA CA 91355
(818)767-8418 (661)257-0273
HA23 SWPPP
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $88,217,031 01/12/12 25%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $27,813,432 02/17/12 30
ACIM-0053-(047)E $7,175,318 04/28/14 ?
OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD, #70 sl
-0 SANTA FE SPRINGS CA 90670
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07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $2,259,642 09/14/11  100%
?&63?2383_(6E ) NORTH OF TEJON PASS OVERCROSSING TO P O BOX 1489 25061 W. AVENUE $2,383-6§g ég;ig;i; 100%
o FRAZIER MOUNTAIN UNDERCROSSING SUN VALLEY CA 913531489 STANFORD, #70 10701712
UPGRADE MEDIAN BARRIER VALENCIA, CA 91355 OVER RUN
(818)767-8418 (661)257-0273
HA27 SWPPP
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $139,945,695 10/06/08 84%
25:13?35?010)7 LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $l37éggg,iig égjgijgg 99%
REHABILITATE ROADWAY AND RAMPS 112 ;
-0 FOOTHILL RANCH CA 92610 COVINA CA 91722
(949)855-9755 (626)339-1601
HA22 SWPPP
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,089,418 03/21/12 13%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., ig,ggi 8?;82;12 1%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100 ’
WOODLAND HILLS CA 91364
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLOUTS - _
HAZS SwpPP (626)572-6732
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $828,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE 28 ggjgg;i; 0%
CLEAN AND PAINT BRIDGE GIRDERS 112
SIGNAL HILL, CA 90755 COVINA. CA 91722 SUSPENDED
(562)427-7720 (626)3&9—1604
HM3 wPCP
07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,633,318 04/24/12 79%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC 1041 W BADILLO STE $§gé,%ég gi;;g;ig %
BUSWAY TO SAN ANTONIO AVENUE 10641 FULTON CA 112 ’
UNDERCROSSING AND ON ROUTE 164 COVINA, CA 91722
TREAT BRIDGE DECK, REPLACE SEALS RANCHO CUCAMONGA CA 91730
HM3 WPCP (909)944-1037
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION BOTROS, SHERIF $48,009,778 02/29/12 14%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 1201 BALDWIN PARK $6,462,142  04/20/12 g
NHI-X037-(154)N 50) FRlO)& o6 INTER T0 0.8 EERTE NORTH HIGHLANDS, CA BLSD $568.595 07/23/15 13
Y 10&605 INTERAT RTE 1 945603001 BALDWIN PARK, CA 91706
INTERCHANGE IMPROVEMENTS DESIGN ¢-)- (626)337-8252

BUILD
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07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,306,643 04/30/09 92%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $56,053,541 05/18/09 245
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $1,693,726 01/27/14
N620-7 04-() BALDWIN PARK CA 91706 BALDWIN PARK, CA 91706
UNDERCROSSING (310)924-5666
--O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,563,208 05/02/11 99%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY CALIFORNIA, INC 45120 13TH ST WEST $1,412,9é8 2?;28;1; 89%
UNDERCROSSING TO AMAROGOSA CREEK 1310 W 23RD STREET LANCASTER, CA 93534
TREAT BRIDGE AND REPLACE JOINT SEAL -
TEMPE AZ 85282 (661)726-0148
HM3 wPCP (602)437-1711
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  HUSSAIN, MUSTAFA $33,255,872 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $29,083,721  02/14/12 02Y%
NH-P0O14-(069)E $260,912 11/30/12 ?
CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD, #70 ’
-0 SUN VALLEY CA 913531489
OF SIERRA HIGHWAY OVE (818)767-8418 VALENCIA, CA 91355 OVER RUN
SLAB REPLACEMENT GRINDING & HMA - _
HAZD PP (661)257-0273
07-LA-14-52.6/59_2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $8,774,303 02/10/12 43%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $6,121,254 03/06/12 68%
NHPO-1406-(8E ) $486,317 03/15/13 ?
SIERRA HIGHWAY OVERCROSSING TO STANFORD, #70 i
-0 SUN VALLEY CA 913531489
ANAVERDE CREEK (818)767-8418 VALENCIA, CA 91355
PLANE & PLACE HMA & REPLACE SLABS - -
HA22 WPCP (661)257-0273
07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 46%
07-274004 LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST $1,265,044 04/13/12 78%
HSNH-P014-(070)G $401,663 03/18/13
PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534
PO1-4E07-() FROM 0.8 MILE SOUTH OF SYLMAR CA 91342
- - 818)367-9748 (861)726-0148
O REPLACE MBGR AND INSTALL DRAINAGE (
HB1 WPCP
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-471504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUEE AVE $291,42§ 8??22;12 0%
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 Z;?T; EST

HA25 SWPPP
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09  100%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $4gg,§gi 21?38?22 100%
STREET RIVERSIDE. CA 92513 LOS ANGELES, CA 90066 ’
INSTALL TRAFFIC SIGNALS ’ (310)345-6275 OVER RUN
HB4N WPCP
07-LA-39-32.2/38_4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,217,700 05/23/12 77%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL COMPANY 1041 W. BADILLO SUITE :;gg,;gé 2?;ig;ig 65%
RIVER BRIDGE - PM 32.5 TO 0.1 MILE 135 S STATE COLLEGE BLVD #400 112 ;
NORTH OF CRYSTAL LAKE ROAD COVINA, CA 91722
COLD PLANE AC AND RUBBERIZED HMA BREA CA 92821 (626)339-1601
HM1B wPCP (714)578-9600
07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 69%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. $5,515,2gg éﬁfﬁéﬁii 515
TERMINAL ISLE REPAIR EXTENSIVE SUITE 101
STRUCTURAL DAMAGE DIR"S EMERG BREA, CA 92821 CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE _
90200202 (562)860-3085
0
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,796,453 07/13/10 86%
$0 12/17/13 ?
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,578,403 06/30/11 16%
ﬁﬂéﬁﬁgégi_(01O)N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $§§,g§i,3ié gg;igjié 20%
OCEAN BOULEVARD TO ROUTE 103 FILMIVGTON. CA 90744 AVENUE »2 0
-0 JUNCTION AND ON ROUTE 103 FROM (562)432-4545 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - -
HA2L SwPPP (562)216-5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 80%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE :ggg,ggg ggjégjig 37%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 ’
IRVINE CA 92614 CZZQNQégCﬁ6§i722
HM3 WPCP (949)252-0441 (626)339-
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $543,713 06/15/12 33%
07-4Y7604 LOCATIONS PO BOX 11238 1041 W. BADILLO SUITE $4,525 07/16/12 1%
REPLACE PIPE & INLET, REPAIR SLOPE 112 $3,750  01/15/13
SANTA ANA, CA 927111238 COVINA. CA 91792
(714)769-7025 (626)359-1601
HM2 WPCP
07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE RO.63 J MCLOUGHLIN ENGINEERING CO  1ZADPANAH, MOE $1,378,735 03/14/12 85%
07-4Y3604 R30.33 INC 3212 ROSEMEAD $1,041,361 04/09/12 73%
BRIDGE PRESERVATION 10641 FULTON CT BOULEVARD #100 $233,602 11/10/12
RANCHO CUCUMONGA CA 91730 Egzgog;§’6§2291731
HM3 WPCP (909)944-1037 (626)572-
07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,217,119 11/25/09  100%
07-258924 ON ROUTE 60 AND IN LOS ANGELES ON 559 W. COVINA BOULEVARD 12975 CULVER BLVD. $1,188,279 12/14/09 98%
ACNH-X037-(144)E $0 09/28/12
ROUTE 170 SAN DINAS CA 91773 LOS ANGELES CA 90066
-0 CONSTRUCT AUSTIN VAULT SAND FILTERS (310)345-6275 OVER RUN
HA42 SWPPP
07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,480,701 02/29/12 96%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53- 6 CUSHING WAY SUITE 200 902 SAN GABRIEL BLVD. $5,529,7Zg 23;22;12 98%
1910) IRVINE CA 92618 ROSEMEAD, CA 91770
BRIDGE REPLACEMENT (626)572-6700
(949)753-1414
HA21 wPCP
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 25%
07-286904 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $6,311,420 01/18/12 %
ACNH-P060-(140)E SEPARATION TO S57/60 SEPARATION STE A $3,618,530 04/30/14
-0 REPLACE PCC SLAB, GRIND PAVEMENT SAN MARCOS CA 92078 WALNUT, CA 91789
(760)916-9100 (908)564-2350
HA22 SWPPP
07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,113,578 10/14/10 66Y%
07-253304 AND POMONA FROM 0.8 MILE WEST OF 14425 JOANBRIDGE STREET 721 BREA CANYON RD, $20,961,451 11/03/10 98%
ACNH-P060-(138)E GRAND AVENUE OVERCROSSING TO SAN STE 6 $436,336 12/30/12
-0 BERNARDINO COUNTY LINE BALDWIN PARK CA 91706 WALNUT, CA 91789
REPLACE PAVEMENT (626)960-9502 (909)594-3720

HA22 WPCP
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERICAN ASPHALT IZADPANAH, MOE $8,580,142 05/02/11  100%
07-251304 MONTEREY PARK AND MONTEBELLO FROM PO BOX 2229 3212 ROSEMEAD BLVD, $8,415,174 05/18/11 94%
NHPO-6013-( 9E) SANTA FE AVENUE UNDERCROSSING TO STE 100 $0 10/01/12
-0 GREENWOOD AVENUE OVERCR iggiggéecgeg§878_2229 EL MONTE, CA 91731 OVER RUN
GRIND AND REPLACE CONCRETE PAVEMENT - -
HA22 WPCP (626)572-6732
07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $829,095 06/27/12 7%
07-275804 FROM CENTINELA AVENUE UNDERCROSSING 8555 BANANA AVENUE 12975 W. CULVER BLVD. $127,155 07/20/12 15%
ACHS-P090-(013)E $122,655 08/21/13
TO ROUTE 405 LOS ANGELES, CA 90066
PGP0O-90 0-(3E) FONTANA CA 92335
PLACE CONCRETE BARRIERS (310)821-1847
-0 (909)356-8880
HB1 wPCP
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,092,087 02/02/12 69%
gz&ﬁﬁggg§_ 153)E AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $1§f?§’§f§ 8?;5%;1% 86%
(153) SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE., #103 ’
O SEPARATION CEVPE A7 852D RANGO DOMINGUEZ, CA
REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 WPCP (602)437-1711
(310)609-0264
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,164,565 05/02/12 0%
07-2X9204 LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., $0 06/12/12 0%
ACST-47B2-(004)E ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 $0
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HA23 SWPPP (562)860-3085
07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $784,159 04/09/12 31%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P O BOX 620 11229 S WOODRUEE AVE iggg,ggg 83;21;12 74%
MILE WEST OF COMPTON CREEK BRIDGE AND DOWNEY, CA 90241 i
OVERHEAD TO ROUTE 91/19 ORANGE CA 928569020 (562)401-3333
COLD PLANE AC AND PLACE HMA (714)637-1550
HM1 wPCP
07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES SAAD, HUSSEIN $1,911,963 11/14/11  100%
07-260104 AT ROUTE 91/710 SEPARATION 6005 TYLER STREET 17912 CRUSADER AVE. $1,870,500 12/21/11 96%
NHPP-0911-(33E) $123,490 12/30/12
REPLACE BRIDGE RAILING SUITE 101
-0 RIVERSIDE CA 92503 CERRITOS. CA 90703
(951)352-4300 £62 860’3085
HA21 WPCP (562)860-
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y AKAR PATEL, PRAVIN $901,919 06/13/11  100%
07-4T72304 SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $802,376 08/05/11 90%
ACNH-Q101-(201)E NORTH OF PILGRIMAGE OVERCROSSING BOULEVARD $10,744  08/31/13
-0 WATER CONSERVATION MEASURES SAN DIMAS CA 91773 ROSEMEAD, CA 91770
(909)599-1612 (626)572-6700
HA25 SWPPP
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 55%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $4,436,519 02/10/11 87%
NH-Q101-(185)E $601,411 12/31/13
UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066
-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBAC SWPPP
07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $436,637 05/24/12 0%
07-4Y7104 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO 28 09/06/12 0%
REPLACE SIGN AND SIGN STRUCTURES 1792 KAISER AVENUE BLVD STE102
IRVINE CA 92614 T:ggsﬁgg Zgzz’ CA 91320
HM4 WPCP (949)252-0441 (805)480-
07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 84%
07-1w0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD CORPORATION 11229 S. WOODRUEE $552,986 04/25/12 85%
e 3035 EAST 8TH ST AVE. $212,252 11/15/12
TREAT BRIDGE DECK, REPLACE SEALS
NATIONAL CITY CA 91950 DZQEE16162322241
HM3 WPCP (619)474-4200 (562)401-
07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11  100%
07-264704 LOCATIONS 2551 2ND STREET 11229 S. WOODRUEE AVE $560,578 07/14/11 56%
ACIM-X037-(151)E REPLACE JOINT SEALS CONNEY . CA 90241 $0 08/11/12
-0 LIVERMORE CA 94550 (562)461 3333
(925)605-4500
HA21 WPCP
07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68%
07-4T2204 AT ROUTE 105/110 SEPARATION ENGINEERING CONSTRUCTION INC 18730 S. WILMINGTON $188,998 06/24/11 82%
REPAIR STORM DRAIN PIPE 1792 KAISER AVENUE AVE. #103 $421 11730712
IRVINE CA 92614 gggggo DOMINGUEZ, CA SUSPENDED
HA42 wPCP (949)252-0441

State of California Department of Transportation

(310)609-0264
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $785,700 06/06/12 32%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE 21-122 8;;28;15 o%
OVERCROSSING 26320 LESTER CIRCLE AVENUE ’
MODIFY PUMPING STATION
CORONA CA 92883 Dg£25161c2322241
HA42 WPCP (951)674-7352 (562)401-
07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,238,802 11/05/10 96%
07-256104 LOCATIONS FROM 0.1 MILE NORTH OF ENGINEERING CONSTRUCTION INC 11229 S WOODRUEE AVE $1,867,597 12/02/10 83%
HSINM-0110-(799)E CHANNEL STREET OVERHEAD TO 0.1 MILE 1792 KAISER AVENUE DOWNEY, CA 90241 $3,448 11/06/12
01-1017-(9E) SOUTH OF ROUTE 110/10 SEPARA 5627401-3333
-0 IRVINE, CA 92614 (562)
INSTALL METAL BEAM GUARD RAIL ’
HB1 wPCP (949)252-0441
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,355,820 11/12/09 81%
07-241104 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $20,555,123 12/07/09 91%
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF $274,415 10/25/13
- - BUENA PARK, CA 90621 ROSEMEAD, CA 91770
O WILSHIRE BOULEVARD OC g (626)572-6700
CONSTRUCT AUXILIARY LANES
HB4N SWPPP
07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT KOURY, PETER $2,987,730 06/11/12 0%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE P O BOX 2229 1201 BALDWIN PARK 28 07/03/12 0%
SOUTH OF COLLEGE STREET OVERCROSSING
CORONA CA 928782229 BALDWIN PARK, CA 91706
TO ORANGE GROVE AVENU (909)322-6107
COLD PLANE AND AC OVERLAY (951)736-7600
HM1B wPCP
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $579,133 06/06/12 0%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. 28 gijig;ig 0%
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770
IRVINE CA 92614 (626)572-6700
HM4 WPCP (949)252-0441
07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12  100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 28548 LIVINGSTON AVENUE 2090 FERN LANE iig;,;ég 28;%?;12 92%
GRIFFITH PARK AREA REPAIR DAMAGE TO GLENDALE, CA 91208 i
BRIDGE COLUMNS,A/C SHOULDDIR®S VALENCIA, CA 91355 (818)637-2509 OVER RUN
20,20 TO REPAIR DAMAGE FROM FUEL FIRE

201130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,200,211 09/13/12 0%
07-273404 LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $0 10717712 o%

ACNH-X037-(158)E
-0

HA21 WPCP

07-LA-134-/711.4

CONNECTOR OC TO FIGUEROA STREET OC

BRIDGE RAIL REPLACEMENT

IN LOS ANGELES COUNTY AT VARIOUS

FONTANA CA 92335
(909)356-8880

J MCLOUGHLIN ENGINEERING CO

SUITE 100
EL MONTE CA 91731
(626)572-6732

RESLER, CAESAR

$0

$2,509,927 05/17/12 45%

07-4Y7904 LOCATIONS INC 2090 FERN LANE $1,340,359 06/12/12 50%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208 $434,923  03/31/13
RANCHO CUCAMONGA CA 91730 (818)637-2506
HM3 WPCP (909)944-1037

07-LA-138-54.3/55.3
07-127224
NP-P138-(044)E

IN LOS ANGELES COUNTY AT LITTLEROCK

TORO ENTERPRISES INC

FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285

OF 87TH STREET EAST

TIEU, FRED
45120 13TH ST. WEST
LANCASTER, CA 93534

$6,166,134 10/26/11 73%

$4,622,452 12/02/11
$504,168 01/11/13

75%

-0 OXNARD CA 93031

WIDEN HIGHWAY WITH HMA OVER AB (805)483-4515 (661)726-0148

HE13 SWPPP
07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%
07-452704 FROM 129TH STREET EAST TO 133RD 16027 BROOKHURST ST, STE G24 13171 TELFAIR AVE $179,402 07/25/08 88%
’ $0 09/30/11
STREET EAST FOUNTAIN VALLEY, CA 92708 STE 101
INSTALL SIGNAL AND LIGHTING ;
(714)708-3544 SEEZAZé4CQ72;342 SUSPENDED

HB4N WPCP (818)364-

07-LA-138-63.4/66
07-127274
ACNH-P138-(046)E

-0

HE13 SWPPP
07-LA-187-4.3/0

07-4T2804
ACST-PP18-(700)2

HB4N WPCP

IN LOS ANGELES COUNTY IN LLANO FROM
0.5 KM WEST OF 165TH STREET EAST TO
0.6 KM WEST OF 190TH STREET EAST

WIDEN ROAD FROM 2 TO 4 LANES

GRANITE CONSTRUCTION COMPANY
P O BOX 50085

WATSONVILLE CA 950775085
(831)724-1011

IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC

AT BEETHOWEN STREET

MODIFY SIGNAL & UPGRADE CURB RAMPS

869 W 9TH ST

UPLAND CA 91786
(951)985-1755

HARTANTO, HIN
45120 13TH ST W
LANCASTER, CA 93534
(818)262-7120

SAYKALI, ZARIF
12975 CULVER BLVD.

LOS ANGELES, CA 90066

(310)345-6274

$10,499,419 12/15/11 20%

$5,563,885 01/05/12
$875,649 07/30/14

56%

$277,531 08/24/11 100%

$284,401 09/13/11
$0 09/06/12

100%

10/05/12

COMPLETED
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07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 70%
07-4T3704 ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $294,493  04/25/12 77%
ACIN-2101-(811)E INSTALL CONCRETE BARRIER RAILING 101 & 102 $0 10/03/12
21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR, CA 91342 SUSPENDED
-0 (909)394-4510 (818)384-2760
HB1 WPCP
07-LA-210-14.2/22_6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $16,525 07/20/12 1%
$16,525 01/14/13
0.1 MILE EAST OF ARROY BLVD OC GLENDALE, CA 91208
PLACE RHVA VALENCIA CA 91355 (818)637.2506
(661)367-9040
HM1 WPCP
07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 CANYON FLUME OVERCROSSING 8555 BANANA AVE $0 10/17/12 0%
ACST-4783-(004)E REPLACE FLUME PROTECTIVE LINER $0
- -() FONTANA CA 92335
(909)356-8880
HA23 WPCP
07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $0 04/13/12 0%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100 $0  03/05/13
CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614 Ezzgog;§’6§2291731
HA28 WPCP (949)252-0441 (626)572-
07-LA-210-49.1/52_1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12  100%
07-4T4604 FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $245,726  05/09/12 98%
Acig‘zélg‘(gé3)E UNDERCROSSING TO BASELINE ROAD 08 ANGELES. CA 90001 112 $19,500 09/19/13
()_ -5 OVERCROSSING (323)561-8200 COVINA, CA 91722 OVER RUN
- PLACE HIGHWAY PLANTING - -
HADS SuPPP (626)339-1601
07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 76%
07-4Y5104 AND RANCHO PALOS VERDES FROM 19TH P O BOX 2229 18730 S. WILMINGTON $640,440  05/09/12 48%
STREET TO AVENIDA APPRENDA CORONA CA 92678 AVE. #103 $640,440  11/30/12
COLD PLANE & OVERLAY
(951)736-7600 ggg;go DOMINGUEZ, CA
HM1 WPCP

State of California Department of Transportation

(310)609-0264
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-.8/8.4 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $379,995 05/14/12 64%
07-1Ww4304 LOCATIONS FROM 0.2 MILE SOUTH OF P O BOX 11238 18730 S WILMINGTON $84,095 06/12/12 200
NINTH STREET TO TORRANCE BOULEVARD oo AVE STE 103 $75,715  12/31/12
CLEAN PIPE & INSTALL ALT PIPELINER
(714)769-7025 gggggo DOMINGUEZ CA
HM2 WPCP
(310)609-0264
07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 86%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON $2,059,292 06§01§11 46%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE. #103 $100,247  12/31/12
CORONA, CA 92878-2229
UNDERCROSSING TO 120 RANCHO DOMINGUEZ, CA
" - REPLACE AND GRING PAVEMENT (951)736-7600 90220
(310)609-0264
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT NJOYA, DAVID $884,189 06/12/12 0%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 18730 S WILMINGTON $0 07§03§12 %
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP AVE STE 103 $0 11727712
CORONA CA 928782229
TO 0.2 MILE SOUTH 95117367600 RANCHO DOMINGUEZ, CA
" - WARM MIX ASPHALT OVERLAY (951)736- 90220
(310)609-0264
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,027,610 05/31/11 45%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $9,507,652 06/09/11 53%
IM4-0530- (20E) $830,965 05/30/14
NORTH OF LA TIJERA BOULEVARD LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF IRVINE CA 92618 (310)345-6270
WIDEN RC SLAB (949)753-1414
HB4N SWPPP
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,240,277 07/05/12 23%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE $289,215 07/30/12 9
ACIM-G605-(296)2 902 SAN GABRIEL BLVD. $285.632 06710713 24"
O PECK ROAD STANTON CA 90680 ROSEMEAD, CA 91770
- INST MBGR AND WIDEN SHOULDER _
(714)893-0551 (626)572-6700
HB1 WPCP
07-LA-605-.1/11.8 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION SAAD, HUSSEIN $2,041,134 06/21/12 51%
07-2Y4404 LOCATIONS FROM WILLOW STREET P O BOX 11238 17912 CRUSADER AVE., $1,779,058 07/16/12 87%
UNDERCROSSING TO WADDELL STREET SUITE 101 $254,405 12/30/12
SANTA ANA, CA 927111238
UNDERCROSSING (714)769-7025 CERRITOS, CA 90703
COLD PLANE AC AND PLACE HMA - -
VLA PP (562)860-3085

State of California Department of Transportation
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-.8/25_9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,305,824 03/28/12 56%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUEE AVE $746,235 04;13;12 575
523 S BRAND BLVD SUITE 201  DOWNEY, CA 90241 $391,681  01/25/13
SAN FERNANDO CA 91340 (562)401-3333
HM3 WPCP (818)898-2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $395,023 08/18/11 0%
AVENUE UNDERCROSSING CLOVIS CA 93610 STE 101 $1,392  09/17/14
HIGHWAY PLANTING AND IRRIGATION CERRITOS, CA 90703 PLANT EST
(559)322-2041 (562)860-3085 SATIS
HA25 WPCP
07-LA-605-3.4/25_8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,140,245 12/06/11 62%
07-4Y1804 LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUFFE AVE $1,394,410 12/21/11 64%
'Ti§‘5295‘(5E ) OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241 $203,874  01/09/13
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 WPCP (949)252-0441
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $540,700 06/20/12 10%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $264,309 07/16/12 48%
$176,191 04/30/13
SEPARATION LOS ANGELES CA 90001 AVENUE
HIGHWAY PLANTING, HARDSCAPE
HA25 WPCP (562)401-
07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,640,459 05/18/11  100%
07-4Y7204 FROM 0.1 MILE SOUTH OF ROUTE 1/710 P O BOX 2229 17912 CRUSADER AVE. $1’615’5§§ 83;%;;1; 100%
SEPARATION TO ROUTE 405/710 SUITE 101
SEPERATION CORONA CA 92878 10/01/12
(951)736-7600 CERRITOS, CA 90703 COMPLETED
COLD PLANE AC PAVEMENT _
L PP (562)860-3085
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI , REZA $103,523,362 04/04/12 5%
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY $6,049,960 04/30/12 g
ACNH-7101-(809)N 11229 'S. WOODRUFF $4.786.363 03/29/16 6%

HA22 SWPPP

State of California Department of Transportation

BRIDGE TO RAMONA BOULEVARD
UNDERCROSSING .

LONG LIFE PAVEMENT & WIDEN BRIDGES

IRVINE CA 92618
(949)333-1500

AVENUE
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $44,137,478 08/06/09 96%
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUEE $40,055,755 09/22/09 96%
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE AVE. $203,168 11/19/12
i;'lo 0-(4E) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST CA 92630 DOWNEY CA 90241
- LONG LIFE PAVEMENT REHABILITATION _
HAD2 SupPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,550,826 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,238,562 03/01/11 6%
NH-7101-(801)E $191,277 12/31/12
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL i
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP
(310)609-0264
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE I1ZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $234,193 09/09/11 0%
SEPARATION TO VALLEY BOULEVARD SUITE 100 $2,725 03/20/15
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. I1ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,578  08/06/09 92%
SEPARATION TO VALLEY BOULEVARD STE 100 $0 06/24/13
UNDERCROSS ING BUENA PARK CA 90622 EL MONTE CA 91731
ROADSIDE RESTORATION -
HAZS SwpPP (626)572-6732
07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11  100%
07-0AA074 AT THE LONG BEACH MAINTENACE STATION 8104 FREESTONE AVENUE 11229 SOUTH WOODRUEE $232,928 07/15/11 98%
AT 22101 SOUTH SANTA FE AVE SANTA FE SPRINGS CA 90670 AVENUE $0 05/31/12
INSTALL PHOTOVOLTAIC PANELS DOWNEY, CA 90241
(562)696-0319 (562)401-3333
07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10  100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 PO BOX 8100 11229 S WOODRUFE AVE $186,608 04/20/10 90%
EAST BANDINI BOULEVARD DOWNEY, CA 90241 $0 07/18/12
INSTALL PHOTOVOLTAIC PANELS BALDWIN PARK CA 91706-0993  ro)3401-3333 OVER RUN
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 73%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 1525 RANCHO CONEJO :igg,gZé gijgéjig 50%
MILE SOUTH OF ROUTE 150 BLVD STE102 ’
COLD PLANE AC PVMT AND PLACE RHMA WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 ’
HM1 wPCP
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 82%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $1é$2g,2§g 21;%3;1; 50%
PLACEMENT & INSTALLATION DUE TO STORM BLVD., #102 ’
SANTA PAULA, CA 93060
DAMAGE DIRECTORS EME 805)933-9364 THOUSAND OAKS, CA 91320
REPAIR STORM DAMAGED HWY-SUPT sLope (805)933- (805)480-4928
20.20.201
.13
07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 73%
07-4Y2904 AND CAMARILLO AT VARIOUS LOCATIONS 559 W COVINA BLVD 1525 RANCHO CONEJO $1,108,0;§ gg;gg;i; 96%
FROM HAMPSHIRE ROAD UNDERCROSSING TO BLVD, #102
0.5 MILE EAST OF WEST M iggQSQgZSASEQ oLrrs THOUSAND OAKS, CA 91320
REPAIR APPROACH SLABS - -
3 WPCP (805)375-9247
07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $52,792,098 02/24/11  100%
35:3?3?9?183)E OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $45§i§2’3§8 ggjéiji; 85%
OF PADRE JUAN CANYON ROAD BLVD., #102 ’
-0 SUN VALLEY CA 91352
OVERCROSSING (818)767-8418 THOUSAND OAKS, CA 91320 SUSPENDED
PLACE HOT MIX ASPHALT - -
HAD2 WpCP (805)375-9247
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,059,540 01/03/12 11%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $é2,ggg,ggg gi;ig;ig 20%
MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 ? ?
WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 805)375-9247
HB5 SWPPP (805)375-
07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $975,784 03/28/12 69%
07-4Y7704 R12.33 & VARIOUS LOCATION INC $963,736 04/13/12 93%
$0 12/04/02

HM3 WPCP

TREAT BRIDGE DECK AND REPLACE SEALS 523 S BRAND BLVD SUITE 201

SAN FERNANDO CA 91340
(818)898-2300

(805)480-4928
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Statement of Ongoing Contractsasof 102012 11/02/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROMRSB GROUP INC DORRI, MIKE $403,580 05/23/12  100%
07-4T74304 0.2 MILE EAST OF SYCAMORE DRIVE TO 20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO $423,177  06/20/12 97%
ACHS-P118-(062)E $51,652 03/31/13
6 P1-18 0-(2E) ARROYO DEL TAPO CHANNEL BRIDGE LAKE FOREST CA 92630 BLVD STE102
- - INSTALL MBGR AND MODIFY LIGHTING
0 (949)454-1999 THOUSAND OAKS, CA 91320 OVER RUN
HB1 WPCP
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $85-4§g ggjéi;i; 6%
VEN-126 CLEAR CHANNELS FROM STORM BLVD. #102
DEBRIS MARCH2011DIR"S EMERG VENTURA, CA 93003 THOUSAND OAKS, CA 91320
20,20 CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247
201130
07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,550,101 03/26/12 90%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 1860 EASTMAN AVE #108 1525 RANCHO CONEJO $1,475,7§8 gg;%i;ig 89%
AC OVERLAY
VENTURA CA 93003 ?héuzXEDlgiKs CA 91320
(805)654-1682 805)480-4928
HM1 WPCP (805)480-
07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%
07-4Y0904 PIRU FROM SHORTLINE RAILROAD P O BOX 981330 1525 RANCHO CONEJO $9gz,ggg gijgéjig 94%
CROSSING TO CENTER STREET BLVD STE102 ’
MICROSURFACING AND FOG SEAL COAT V(vgig):';gR'i!E(N)To CA 95798 THOUSAND OAKS CA 91320
L WPCP (805)480-4928
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,558,026 12/06/10 34%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $3,378,896 12/22/10 91%
Acil_gésg_ESE;)E ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 se10.945  orATs
- - CONSTRUCT ROCK WEIR SYSTEM ’
s o, o e
HA23 SWPPP (805)480-
Totals: Authorized Final Amt: $1,881,490,936 Completed to Date: $863,303,449  Work ThisMonth: $52,334,293




Cnty Rt Pm
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07-LA-5-31.
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Contract
07-1218v4
07-1219U4
07-4Y2304
07-168004
07-2332A4
07-252504
07-1X6504
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07-279804
07-3Y7004
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07-LA-47-.8/2.1
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-57-10.0/10
07-LA-60-7.7/0
07-LA-60-11.6/23.6
07-LA-60-23.9/30.5
07-LA-60-.6/30.3
07-LA-60-4.4/12.2
07-LA-60-/6.9
07-LA-90-1.7/2.6
07-LA-91-9.7/11.7
07-LA-91-11.7/12
07-LA-91-6.4/12
07-LA-91-10.1/14.6
07-LA-101-6.3/8.3
07-LA-101-15.5/16.1
07-LA-101-31.2/39.3
07-LA-105-6.0/8
07-LA-105-14.1/14.6
07-LA-105-.4/14.6
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Contract
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07-4Y5004
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07-4Y8304
07-4Y7604
07-293904
07-286904
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07-275804
07-2X9204
07-260104
07-260504
07-3Y9504
07-4T2304
07-199634
07-4Y7104
07-264704
07-4S8404
07-1W0204
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07-LA-105-7.4/7.5
07-LA-110-.8/21.4

07-LA-110-21.2/22.
07-LA-110-24.1/30.

07-LA-118-7.8/7.8
07-LA-134-5.6/0
07-LA-134-/10
07-LA-134-/11.4

07-LA-138-54.3/55.3
07-LA-138-60.0/60.

07-LA-138-63.4/66
07-LA-187-4.3/0
07-LA-210-5.7/5.7

07-LA-210-14.2/22.
07-LA-210-49.1/52.

07-LA-210-17.8/0

07-LA-210-30.7/41.

07-LA-213-.3/3.4
07-LA-213-.8/8.4

07-LA-405-16.1/20.
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
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07-4T2804
07-4T3704
07-4Y0104
07-4T4604
07-2X8404
07-267004
07-4Y5104
07-1Ww4304
07-4Y5304
07-3Y9404
07-241304
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13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-605-.1/16.6
07-LA-605-.1/11.8
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-6.1/6.8
07-LA-710-6.8/9.5
07-LA-710-17.2/26.
07-LA-710-18.1/20.
07-LA-710-22.5/22.
07-LA-710-26.5/27.
07-LA-710-26.5/27.
07-LA-5719-/0
07-LA-5953-/0
07-VEN-33-6.3/11.1
07-VEN-33-55.0/57.5
07-VEN-101-1.6/30.9
07-VEN-101-12.6/37
07-VEN-101-39.8/43.6
07-VEN-118-25.9/26.8
07-VEN-118-5.8/21.8
07-VEN-126-13.4/26.6

A M N 00 b

Statement of Ongoing Contracts - Index

Contract
07-250504
07-2Y4404
07-4Y9004
07-4T3204
07-4Y1804
07-4T4804
07-4Y7204
07-202114
07-269004
07-002344
07-1797A4
07-179704
07-0AA074
07-0AA014
07-1Ww1204
07-2X8304
07-4Y2904
07-251804
07-260704
07-4T4304
07-4Y7704
07-3X3604
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District
Federal Aid

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
07-VEN-126-20.3/22.5 07-4Y0804
07-VEN-126-22.5/29.3 07-4Y0904
07-VEN-150-28.6/28_7 07-4L5704

07

Page
19
19
19

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$145,085,252
$351,894,101

$9,295,286
$379,089,502
$139,945,695
$856,181,099

$1,881,490,936

Statement of Ongoing Contracts-Summary

District

Work completed this Period:

Work Completed ThisPerio
07 $4,177,632

$4,177,632

Work Comp
$46,065, 840
$130,424,213
$5,546,297
$68,321,271
$137,609,996
$475,335,832
$863,303,449
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