
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,187,344 11/09/12 18%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$37,944
 $0

01/10/13 
02/13/14 

2%

08-RIV-10-17.8/16.3 IN RIVERSIDE COUNTY IN CITY OF CALIFORNIA PROFESSIONAL RAMOS, MOISES $4,000 11/05/12 0%
08-1C8704 BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

ENGINEERING 

929 OTTERBEIN AVENUE UNIT E 
790 VIA LATA SUITE 

100 

$0
 $0

11/05/12 
04/17/13 

0%

20.20 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 
LA PUENTE, CA 91748 

(951)232-6293 

COLTON, CA 92324 

201130 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM PETERSON/CHASE GENERAL SOSTROM, DENISE $2,419,103 02/05/13 0%
08-0E41A4 4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

ENGINEERING CONSTRUCTION 

1792 KAISER AVENUE 
850 VIA LATA, SUITE 

104 

$0
 $0

02/05/13 
0%

20.10 SWPPP 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

IRVINE, CA 92614-5706 

(949)252-0441 
(951)232-7608 

COLTON, CA 92324 

201110 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,132,005 04/07/11 100%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,104,174
 $0

05/04/11 
03/20/13 

100%

COMPLETED 
03/21/13 

HB4N WPCP 

08-RIV-15-.7/1.2 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12 100% 
08-1C7904 1.0 MI N/O SAN DIEGO COUNTY LINE AT 

THE RAINBOW TRUCK INSPECTION FACILITY 

SERVICE INC. 

5492 ACORN STREET 
790 VIA LATA, SUITE 

100 

$169,511 
$0 

09/20/12 
05/15/13 

66% 

20.20 

DIR'S ORDER EMERGEN 

INSTALL TEMPORARY PORTABLE CMS SIGN 
RIVERSIDE, CA 92504 

(951)232-6293

COLTON, CA 92324 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 67%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$183,413
 $0

05/24/12 
05/03/13 

89%

HA42 WPCP 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY MANASRAH, FATHI $10,483,960 11/19/12 14%

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-8614 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$386,626
 $0

01/11/13 
09/04/13 

4%

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$683,215
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $833,520 01/23/13 0%
08-0N9104 
HSNH-P062-(034)E 

SR-62 AND DILLION ROAD 

TRAFFIC SIGNALS 

INSTALL P O BOX 50085 $0
 $0

02/20/13 
0%

--() 
INSTALL TRAFFIC SIGNALS 

WATSONVILLE CA 950775085 

(831)724-1011 

HB1 SWPPP 

08-RIV-62-85.0/85.1 IN RIVERSIDE COUNTY ABOUT 27 MILES DREAMBUILDER SANTOS, JOHN $176,711 02/07/13 100%

HA42 

08-0C2104 NORTH OF DESERT CENTER 0.1 MILE 

OF ROUTE 62/177 SEPARATION 

REPLACE CULVERTS 

EAST 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(951)538-5315 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$173,960
 $0

02/27/13 
04/03/13 

100%

COMPLETED 
04/03/13 

08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC DUNN, RODNEY $352,747 06/19/12 100% 

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 
CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

(951)232-3917

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$320,614 
$0 

07/16/12 
05/30/13 

90% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 

08-RIV-74-29.6/29.9 

Fed Aid 

HB1 

Pgm Code 

08-0J1404 

Contract 

ACHS-P074-(055)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

Description 

WIDEN INTERSECTION, MODIFY TRAFFIC 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

Resident 
Engineer 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$713,144

Bid + CCOs

 $264,836

Comp To date

 $0

This Month 

08/20/12 

Awarded 

09/18/12 

Approved 

05/16/13 

Est Comp
Accepted 

60%

%Time

 37%

% Work 
Message 

08-RIV-74-40.3/0 
08-0M2104 
HSNH-P074-(057)E 

--()

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 

$216,902
 $0
 $0

01/23/13 
02/22/13 

0%

 0%

HB1 WPCP (951)710-1000 

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $617,626

 $0

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,940,326
 $34,389,836

 $0

02/10/12 
03/08/12 
08/08/14 

43%

 31%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,430,025 
$3,199,744 

$0 

04/07/11 
05/04/11 
04/15/13 

100% 

93% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

    

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,274,868 04/11/11 65%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$17,930,196
 $0

05/04/11 
03/27/13 

74%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 94%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$355,608
 $0

07/16/12 
05/09/16 

72%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 94%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,056,514
 $0

04/13/12 
05/13/16 

78%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,595,887
 $0

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $133,187,086 12/03/12 6%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$3,516,558
 $0

01/10/13 
12/15/15 

3%

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 

08-RIV-5728-/0 

Fed Aid 

HM5 

Pgm Code 

08-499804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY ADJACENT TO RTE 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

Description 

CONSTRUCT STORAGE BUILDING, 

Type Of Work 

HAL HAYS CONSTRUCTION INC 

Contractor 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

ALAM, MAHFUAL 

Resident 
Engineer 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$928,817

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/07/13 

Awarded 

02/27/13 

Approved 

09/25/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$6,977,348
 $4,156,353

 $0

03/26/12 
04/13/12 
08/09/13 

72%

 59%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $34,049

 $0

09/14/12 
09/14/12 
12/18/15 

11%

 13%

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$77,245,800
 $61,691,061

 $0

02/16/12 
03/22/12 
06/30/13 

85%

 79%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$208,150,000
 $10,946,600

 $0

11/13/12 
11/26/12 
10/04/16 

10%

 5%

08-SBD-15-17.2/17.2 

20.20 

08-0R8404 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY NEAR DEVORE 

AT 2.2 MILES NORTH OF KENWOOD AVENUE 

UNDERCROSSING DIR'S ORDER EMERGENCY 

F.A. 

REPAIR 132" SPP CULVERT 

TRUESDELL CORPORATION OF 

CALFORNIA, INC. 

TEMPE, AZ 85282 

1310 W. 23RD STREET 

MINA, IHAB 

(760)843-4173

15367 TAMARACK RD 

VICTORVILLE, CA 92392 

$2,271,000 
$1,919,648 

$0 

10/25/12 
10/25/12 
05/30/13 

100% 

85% 

201130 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,116,597 01/05/12 41%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$321,880
 $0

02/03/12 
10/30/13 

5%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO AL-KHATEEB, TAGHREED $2,645,229 06/11/12 53%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,094,044
 $0

07/05/12 
07/02/13 

76%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

(951)232-7793 

HM3 WPCP (909)944-1037 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,113,225
 $0

12/14/09 
12/03/13 

0%

PLANT EST 

SATIS 

08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,717,262 12/06/12 8%
08-0K2504 
IM-040 -(080) 

--() 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$354,788
 $0

01/10/13 
01/14/14 

2%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,281,757 02/10/12 57%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$14,293,918
 $0

03/06/12 
10/02/13 

56%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,818,302 02/07/13 0% 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-8611

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$0 
$0 

02/28/13 
01/02/15 

0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-119.0/138.3 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,475,621 12/21/12 13%

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 
LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$65,626
 $0

01/11/13 
04/20/14 

0%

08-SBD-40-138.3/154.5 IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $16,970,783 12/19/12 13%

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 
LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$163,439
 $0

01/11/13 
05/19/14 

1%

08-SBD-60-.6/10 IN SAN BERNARDINO AND RIVERSIDE CAL STRIPE INC QURESHI, MUJAHID $206,573 02/25/13 28%

HB4N 

08-0G4304 COUNTIES IN CHINO AND ONTARIO FROM 

0.8 MILE WEST OF RAMONA AVENUE TO 0.2 

MILE EAST OF MILLIKEN AV 

CONVERT EXISTING HOV FACILITIES TO 

COLTON CA 92324 

(909)884-7170 

2040 EAST STEEL ROAD 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$13,175
 $0

03/14/13 
05/30/13 

6%

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$518,773
 $0

07/28/11 
03/20/13 
03/21/13 

100%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 PLANT EST 

SATIS 

08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL CHEN, MICHAEL $188,414 04/25/12 96%
08-0C7434 
ACNH-000C-(350)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$176,913
 $0

07/23/12 
02/28/13 

94%

HB4N WPCP (949)252-0441 
(951)830-6017 

08-SBD-62-15.1/29.3 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,684,000 12/28/12 9% 

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$1,410,480 
$0 

02/14/13 
09/19/13 

11% 
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Statement of Ongoing Contracts as of 04/20/13	
04/30/13 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%

08-0H6504 $1,812,973 06/14/07
ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
 6690 LA CONTENTA ROAD	 100%


$0 10/05/07

JUNCTION	 1995 AGUA MANSA ROAD
 YUCCA VALLEY CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-142.2/142.9	 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,044,942 02/15/11 56%


AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
08-378704	 $17,932,491 02/28/11
790 S. VIA LATA STE	 71%

STP-BRST-(PP0)6 NORTH HIGHLANDS CA	 $0 10/15/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $459,876 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $0 09/26/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
850 VIA LATA ROAD	 0%

$0 10/16/12


COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104
 
CORONA CA 92878
 

COLTON, CA 92324	 SUSPENDED

(951)736-7600
 

(909)844-3312

HM1 WPCP
 

08-SBD-138-27.5/28.5	 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,133,000 01/04/13 100%


CEDARPINES PARK AT 1.0 MILE EAST AND 1813 MANZANITA LANE 850 VIA LATA, SUITE
08-0Q2404	 $893,923 01/07/13
 
79%


STP-17D4-(004)E	 $0 05/20/13

AT 2.0 MILE EASTOF CLEGHORN ROAD
 104
 

--()	 MANHATTAN BEACH, CA 90266

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324
 
REPAIR/REPLACE 42" CULVERTS & (909)821-8164


20.20
 
EMBANKMENT
 

201130
 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $697,450 06/27/12 89%
 
08-0N1404 $631,547 10/04/12
MAINTENANCE STATIONS	 CONSTRUCTION INC
 15367 TAMARACK ROAD	 91%


$0 05/14/13

REPLACE EMULSION TANKS	 336 N CENTRAL AVE 10A VICTORVILLE, CA 92392
 

(951)232-7471

GLENDALE CA 91203
 

HA12 WPCP (818)662-8055
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$178,749
 $0

07/16/12 
04/30/13 

45%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,380,800 02/07/12 80%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,535,450
 $0

02/29/12 
12/11/12 

96%

COMPLETED 
04/04/13 

HM1 WPCP 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $21,368,000 10/31/12 1%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,800
 $0

12/03/12 
07/01/14 

0%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-VAR-60-5.9/6.2 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC OBADIKE, JOSEPH $500,000 10/23/12 100% 
08-1C8604 
ER- -( 

--() 

)
COUNTIES AT VARIOUS LOCATIONS ON SBD­

10,15,210,215 AND ON RIV-60,215 

DIR'S ORDER EMERGENCY F.A. 
SAN GABRIEL, CA 91776 

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$496,543 
$0 

10/23/12 
03/21/13 

100% 

COMPLETED 
03/21/13 

20.20 
REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
(951)830-6821

201130 

Totals: Authorized Final Amt: $778,122,266 Completed to Date: $197,645,930 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-85.0/85.1 08-0C2104 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-17.2/17.2 08-0R8404 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-/10 08-0C7434 

08-SBD-60-.6/10 08-0G4304 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 
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Cnty Rt Pm 

08-SBD-71-4.8/8.5 

08-SBD-138-24.1/37.8 

08-SBD-138-27.5/28.5 

08-SBD-138-/0 

08-SBD-215-14.0/0 

08-SBD-395-3.9/65.5 

08-SBD-395-19.0/35.6 

08-VAR-60-5.9/6.2 

District 08 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

08-0F1004 

08-0P9204 

08-0Q2404 

08-0N1404 

08-0M4004 

08-0P7304 

08-0C1214 

08-1C8604 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$187,049,590  $77,381,014


 $47,980,312  $29,741,156


 $236,129,816  $31,503,866


 $38,301,967  $19,548,832


 $500,000  $496,543


 $268,160,581  $38,974,519


 $778,122,266  $197,645,930
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $9,723,745
 

$9,723,745
Work completed this Period:


	08

