
 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $580,081 10/28/11 32%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$18,147
 $0

11/17/11 
07/16/12 

3%

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,629,813 06/17/11 82%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$2,494,925
 $0

07/14/11 
03/16/12 

67%

08-RIV-10-9.3/20.2 IN RIVSIDE COUNTY IN BANNING AND J FLETCHER CREAMER AND SON INCOOI, KEE $955,752 06/23/11 97%

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$884,540
 $0

07/13/11 
01/24/12 

93%

COMPLETED 
02/16/12 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS NGUYEN, VU T. $1,489,792 01/12/12 0%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

5761 SCHAEFER AVENUE #C 
850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$0
 $0

02/13/12 
08/29/12 

0%

HA21 SWPPP (213)400-8078 
(951)232-3784 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,287,284 06/24/11 37%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$292,690
 $0

07/15/11 
11/14/12 

9%

08-RIV-10-38.8/42 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBUILDER SIMPSON, JOHN $745,961 07/01/11 71% 
08-0N8704 CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

(951)232-8950

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$573,028 
$0 

07/28/11 
05/01/12 

77% 

HA23 SWPPP 



  

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC SANTOS, JOHN $23,635,105 11/16/09 100%

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,412,142
 $0

12/10/09 
02/09/12 

100%

COMPLETED 
02/09/12 

(951)538-5315 

08-RIV-10-58.9/156.4 IN RIVERSIDE AND SAN BERNARDINO AT MODERN ALLOYS INC BERGEVIN, MIKE $4,207,106 01/14/11 58%

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,082,523
 $0

02/04/11 
09/24/12 

91%

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,012,860 04/07/11 13%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$445,893
 $0

05/04/11 
04/22/13 

9%

HB4N WPCP 

08-RIV-10-94.7/99 IN RIVERSIDE COUNTY NEAR DESERT HAZARD CONSTRUCTION BERGEVIN, MIKE $2,739,929 11/23/10 100%

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,641,889
 $0

12/14/10 
02/17/12 

91%

OVER RUN 
02/13/12 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSSEF, MAGED $3,025,916 05/11/11 79%

HA22 

08-0K3004 
ACIM-0155-(154)E

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,785,985
 $0

06/01/11 
03/14/12 

92%

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,526,134 06/13/11 67% 
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$663,893 
$0 

07/22/11 
04/06/12 

43% 

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

08District 

08-RIV-15-3.2/52.3 

Fed Aid 
Pgm Code 

08-0P6204 

Contract 

ACST-P000-(C33)1 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

UPGRADE CONTROLLERS 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

Contractor 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

EBRAHAM, EBRAHAM 

Resident 
Engineer 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,540,039

Bid + CCOs

 $275,780

Comp To date

 $0

This Month 

04/21/11 

Awarded 

05/27/11 

Approved 

02/25/13 

Est Comp
Accepted 

28%

%Time

 18%

% Work 
Message 

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 

HA25 

08-0C8204 

WPCP 

IN RIVERSIDE COUNTY IN CORONA .4 MILE 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$711,473
 $473,212

 $0

06/20/11 
07/14/11 
03/19/15 

88%

 68%

08-RIV-15-/50 
08-0P8004 

IN RIVERSIDE COUNTY IN RIVERSIDE, 

CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$1,789,624
 $0
 $0

01/25/12 
02/13/12 

0%

 0%

HM1 WPCP 

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(949)252-0441 

08-RIV-74-64.7/69 

HB1 

08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY AT AND NEAR PINE 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

DREAMBUILDER CONSTRUCTION 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

LENART, ELVIRA 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$844,561
 $187,160

 $0

08/24/11 
09/13/11 
04/02/12 

75%

 22%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$6,006,475
 $5,119,838

 $0

01/11/11 
02/08/11 
03/28/12 

89%

 85%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,865 
$6,750 

$0 

07/20/11 
08/05/11 
02/25/15 

55% 

1% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,572,524 06/02/11 95%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$460,025
 $0

08/05/11 
03/31/12 

26%

BRIDGE DECK REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)252-0441 
(951)277-8582 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 27%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$188,172
 $0

05/04/11 
02/27/13 

6%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,812,522 04/11/11 23%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$7,530,775
 $0

05/04/11 
03/18/14 

32%

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,814,047 04/01/11 66%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,839,705
 $0

04/19/11 
07/01/15 

49%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0% 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,456,837 
$0 

10/18/10 
10/26/12 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,075,703 10/12/10 95%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$6,165,737
 $0

11/02/10 
03/08/12 

56%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-10-/1.2 IN SAN BERNARDINO COUNTY IN MONTCLAIR CALIFORNIA PROFESSIONAL NGUYEN, VU T. $265,000 01/20/12 0%

20.20 

08-0R8904 
ER- -( 

--() 

) 
FROMSAN BERNARDINO/LOS ANGELES COUNTY 

LINE TO CENTRAL AVENUE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR MEDIAN BARRIER 

ENGINEERING INC. 

LA PUENTE, CA 91748 

929 OTTERBEIN AVE UNIT E 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$0
 $0

01/20/12 
0%

201130 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC $6,412,433 01/05/12 0%
08-0K1504 
ACIM-0151-(229)1 

--() 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 
CARLSBAD CA 92008 

735 LAGUNA DRIVE $0
 $0

02/03/12 
0%

COLD PLANE AND OVERLAY 
(760)729-7592 

HA22 WPCP 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,853,948 06/16/11 71%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,370,901
 $0

07/07/11 
03/23/12 

73%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,993,150 03/07/11 63% 
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$339,826 
$0 

03/24/11 
05/11/12 

17% 

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839

(602)319-5898 



 

 

 

 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

08District 

08-SBD-15-111.6/124.2 

Fed Aid 

HA21 

Pgm Code 

08-0G4804 

Contract 

IM-0152-(036)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY 18 MILES 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

Description 

SEISMIC RETROFIT THREE BRIDGES 

Type Of Work 

BUILDING CONSULTING ENGINEERS 

INC ATTN: MOKSED RAHMAN 

Contractor 

CHINO CA 91710 

(213)400-8078 

NGUYEN, KHOA N. 

Resident 
Engineer 

(951)232-8611 

5761 SCHAEFER AVENUE, SUITE C 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,512,609

Bid + CCOs

 $367,370

Comp To date

 $0

This Month 

11/10/11 

Awarded 

12/21/11 

Approved 

05/16/12 

Est Comp
Accepted 

31%

%Time

 24%

% Work 
Message 

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,914,181
 $5,107,684

 $0

06/06/11 
06/24/11 
02/23/12 

99%

 64%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$900,488
 $770,982

 $0

01/25/11 
02/04/11 
04/20/12 

80%

 85%

08-SBD-15-/49.7 
08-0M7704 
ACNH-000C-(327)E 

--()

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

REPUBLIC INTELLIGENT 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,507,500
 $1,425,900

 $0

01/20/11 
03/28/11 
08/06/12 

45%

 94%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980
 $1,089,784

 $0

10/22/09 
12/14/09 
03/18/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR BIG 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$216,408 
$0 
$0 

10/25/11 
12/02/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-18-44.2/44.7
 
08-227004
 
ACST-X071-(053)E
 

CBX0-71 0-(3ER)S


X071- 053-()
 

HA21 SWPPP
 

08-SBD-18-53.0/72.1
 
08-0N1304
 
ACST-P018-(040)E
 

P0-18 0-(0E)
 

--()
 

HM1 WPCP
 

08-SBD-40-120.0/154.4
 
08-0P1804
 
BRIM-0402-(056)E
 

9- 0-(6E)
 

--()
 

HA21 WPCP
 

08-SBD-40-151.7/153.3
 
08-489304
 
ACIM-0040-(205)E
 

--()
 

HA22 SWPPP
 

08-SBD-40-/107.6
 
08-0P1504
 

HM3 WPCP
 

08-SBD-60-4.8/0
 
08-0L0404
 

HB4N WPCP
 

Description

Type Of Work Contractor
 

IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC.
 

OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR.
 

JUNCTION WITH ROUTE 38.
 
SAN MARCOS CA 92078


REPLACE BRIDGE & REALIGN ROADWAY
 

IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC
 

BIG BEAR LAKE FROM HOLCOMB VIEW P O BOX 4760
 

DRIVE TO MERIDIAN ROAD
 
MODESTO CA 95352


PLACE RUBBERIZED HOT MIX ASPHALT
 
(209)523-0734
 

IN SAN BERNARDINO COUNTY NEAR NEEDLES AMERICAN CIVIL CONSTRUCTORS
 

FROM WATER ROAD OVERCROSSING TO WEST COAST INC
 

MARINA ROAD UNDERCROSSING 3701 MALLARD DRIVE
 

BRIDGE DECK JOINT SEAL AND PLACE
 
BENICIA CA 94510
 

(707)746-8028
 

IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING
 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY
 

135 S STATE COLLEGE BLVD 400
 

BREA CA 92821
 

(714)578-9600
 

IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS
 

LOCATIONS FROM EAST OF 15/40 LEAVITT
 

SEPERATION TO 0.5 MILES EAST OF 13750 CATALINA STREET
 

GOFF'S ROAD
 
SAN LEANDRO CA 94577


CLEAN AND TREAT BRIDGE DECK
 
(510)621-9379
 

IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC
 

AT EUCLID AVENUE UNDERCROSSING 20058 VENTURA BLVD, #318
 

EXIT RAMP WIDENING
 
WOODLAND HILLS CA 91364
 

(818)206-4423
 

Resident
 
Engineer
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

119 N. MAPLE STREET
 

CORONA, CA 92882
 

(951)232-8949
 

DAVIS, DARCY
 

1044 E. BROADWAY
 

STREET
 

NEEDLES, CA 92363
 

(760)326-4684
 

DAVIS, DARCY
 

1044 EAST BROADWAY
 

NEEDLES, CA 92363
 

(760)326-4684
 

SHAHIDI, SHAINE
 

222 E. MAIN STREET
 

STE 208
 

BARSTOW, CA 92311-2366
 

(951)232-7839
 

ALIPANAH, FEREYDOON
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020


 $35,944,065 12/03/08 0%
 $34,683,111

 $0
12/19/08 
11/02/12 

0%

PLANT EST 

SATIS 

$2,439,131 06/25/10 100%
 $2,528,616

 $0
07/12/10 
05/31/12 

98%

 $953,952 12/23/11 0%
 $0
 $0

01/18/12 
0%

 $8,190,840 04/18/11 95%
 $7,178,637

 $0
05/05/11 
03/15/12 

89%

 $1,504,155 05/18/11 97%
 $1,570,250

 $0
06/09/11 
02/24/12 

94%

SUSPENDED 

$507,810 06/27/11 16% 
$297,887 

$0 
07/28/11 
02/26/13 

57% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 82%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$235,409
 $0

07/14/11 
03/05/12 

98%

HB1 WPCP 

08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $863,881 06/17/11 90%
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$789,454
 $0

07/13/11 
01/31/12 

93%

COMPLETED 
02/17/12 

HB4N SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 87%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$2,911,178
 $0

06/14/11 
05/31/12 

51%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 SUSPENDED 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,734,657 02/15/11 24%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$7,347,676
 $0

02/28/11 
08/28/14 

31%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0% 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$391,232 
$0 

02/15/11 
09/25/14 

0% 

PLANT EST 

SATIS 
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State of California Department of Transportation	 Page 9 

Statement of Ongoing Contracts as of 02/20/12

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,803,588 05/18/11 100%

08-0P8304 $4,636,082 06/09/11
SEPARATION TO 2 MI S/O TURTLE MTN RD P O BOX 4760 790 S. VIA LATA SUITE 100%


$0 02/01/12

& FR HAVASU LAKE RD TO ROAD TO NEELES
 100
 02/03/12
MODESTO CA 95354

PIPELINE	 COLTON, CA 92324 COMPLETED


(209)523-0734

COLD PLANE AND OVERLAY (951)232-3706


HM1 WPCP
 

08-SBD-95-57.2/80.5	 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 80%


FROM ROUTE 40 WEST JUNCTION TO NEVADA 4420 S DECATUR BLVD
08-0P6404	 $1,373,818 09/07/11
222 E. MAIN STREET	 46%

ACNH-PO95-(022)E	 $0 03/15/12


STATELINE
 STE 208
 
--()	 LAS VEGAS NV 89103


PLACE HMA OVERLAY AND REPLACE AC BARSTOW, CA 92311-2366

(702)251-5800
 

(951)232-6000

HM1 WPCP
 

08-SBD-210-9.4/11	 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%


CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET
08-204324	 $811,000 11/14/07
1110A RESEARCH DRIVE	 0%

$0 03/27/12


210
 REDLANDS CA 92374
 
SEMI VALLEY CA 93063


MITIGATION PLANTING	 (951)232-6497 PLANT EST
 

SATIS

HE11 SWPPP
 

08-SBD-210-24.2/26.2	 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 100%


WATERMAN OVERCROSSING TO STERLING ENGINEERING CONSTRUCTION INC 790 S. VIA LATA, 100%

08-0L8204 $314,536 09/28/11
 
HSNH-S210-(010)E $0 01/19/12


GROOVE EXISTING CONCRETE PAVEMENT 1792 KAISER AVENUE
 SUITE 100
 01/26/12
 
COLTON, CA 92324 COMPLETED
 

--()
 

IRVINE CA 92614
 
(951)232-3778


HB1 WPCP	 (949)252-0441
 

08-SBD-210-/33.2	 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY ABUGHARBIEH, IMAD $334,329 06/15/11 60%


COUNTIES AT VARIOUS LOCATIONS INC
08-0C7424	 $203,523 07/22/11
9255 STELLAR CT. STE	 61%

ACNH-000C-(338)E	 $0 04/26/12


INSTALL EXIT NUMBERING SIGNS P O BOX 1030
 B
 
--()
 

CORONA, CA 92883

CHINO CA 91708
 

(951)232-3610

HB4N WPCP	 (909)591-1781
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,169,874 10/23/09 64%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 87%

08-4440U4 $60,010,994 11/17/09
 

$0 03/20/13

100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
 

215 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-34.2/36.2
 
08-0Q5104
 
ER- -( )
 

--()
 

2010
 

201130
 

08-SBD-330-36.2/44.1
 
08-0Q5404
 
ER- -( )
 

--()
 

2020
 

201130
 

08-SBD-5706-/0
 
08-0E3104
 

HA12 WPCP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM 0.5 MI N/O EAST FK CITY DR TO
 

5.6 MI S/O LIVE OAK DR
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM 5.6 MI S/O LIVE OAK DR TO SR
 

18/330 JCT
 

RECONSTRUCT ROADWAY
 

IN SAN BERNARDINO COUNTY ADJACENT TO
 

RT 395 .4 MILE S OF RT 58 JUNCTION
 

AT BEECHERS CORNERS MAINTENANCE
 

STATION
 

CONSTRUCT MATERIALS BEN STORAGE &
 

Totals: Authorized Final Amt: $311,753,729 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

SEMA CONSTRUCTION INC.
 

6 ORCHARD STE 150
 

LAKE FOREST, CA 92630
 

4 CON ENGINEERING INC
 

2751 AVALON STREET
 

RIVERSIDE CA 92509
 

(951)222-2241
 

Resident
 
Engineer
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO, CA 92408
 

(909)844-3312
 

STOKES, RAY
 

236 ORANGE SHOW ROAD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(951)232-3748
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$10,000,000 01/21/11
 
$5,144,062 01/21/11
 

$0 02/29/12
 

$7,900,000 02/03/11
 
$7,089,231 02/03/11
 

$0 01/20/12
 
01/27/12
 

%Time
% Work 

Message 

100%


 51%


 100%


 100%


COMPLETED
 

$579,925 06/03/11 64%
 
$250,608 07/01/11
 

43%

$0 03/22/12
 

Completed to Date: $212,370,035 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-15-/50 08-0P8004 

08-RIV-74-64.7/69 08-459004 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

Page 
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1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/1.2 08-0R8904 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-40-120.0/154.4 08-0P1804 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-24.2/26.2 08-0L8204 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 

Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

08 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Category

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

Bid + CCO  Work Comp 

$32,175,584  $17,934,600

 $42,982,476  $16,287,918

 $69,643,843  $50,014,239



District 08 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $110,718,854  $85,312,568

STORM DAMAGE REPAIR $18,165,000  $12,233,293

 $38,067,972  $30,587,417

 $311,753,729  $212,370,035 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $41,278,722 

Work completed this Period:  $41,278,722 


	08

