
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $580,081 10/28/11 0%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$0
 $0

11/17/11 
05/29/11 

0%

08-RIV-10-5.7/60.3 IN RIVERSIDE COUNTY PETERSON CHASE GENERAL GADALLA, AMGAD $823,064 05/18/11 100%
08-0P1404 PLACE POLYESTER CONE OVERLAY ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
73-800 DINAH SHORE 

DR. STE 101 

$735,601
 $0

06/03/11 
12/20/11 
01/04/12 

100%

IRVINE CA 92614 
PALM DESERT, CA 92211 COMPLETED 

HM3 WPCP (949)252-0441 
(909)844-9731 

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,629,813 06/17/11 64%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,990,671
 $0

07/14/11 
02/22/12 

55%

08-RIV-10-9.3/20.2 IN RIVSIDE COUNTY IN BANNING AND J FLETCHER CREAMER AND SON INCOOI, KEE $945,752 06/23/11 97%

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$884,540
 $0

07/13/11 
01/24/12 

93%

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,287,284 06/24/11 30%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$21,000
 $0

07/15/11 
11/14/12 

1%

08-RIV-10-38.8/42 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBUILDER SIMPSON, JOHN $713,561 07/01/11 58% 
08-0N8704 CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

(951)232-8950

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$482,282 
$0 

07/28/11 
05/01/12 

68% 

HA23 SWPPP 



  

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,428,369
 $23,154,108

 $0

11/16/09 
12/10/09 
01/31/12 

98%

 97%

SUSPENDED 

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,207,106
 $3,820,722

 $0

01/14/11 
02/04/11 
09/20/12 

53%

 87%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,012,860
 $445,893

 $0

04/07/11 
05/04/11 
04/22/13 

13%

 9%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,843,451
 $2,641,889

 $0

11/23/10 
12/14/10 
02/17/12 

100%

 91%

SUSPENDED 

08-RIV-15-.5/2.6 

HA22 

08-0K3004 
ACIM-0155-(154)E

E- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR THE CITY OF 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

YOUSSEF, MAGED 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$3,025,916
 $2,429,591

 $0

05/11/11 
06/01/11 
02/06/12 

86%

 79%

08-RIV-15-2.9/52.2 
08-0M6604 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

PETERSON - CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

ABU-GHARBIEH, IMAD 

9225 STELLAR COURT 

SUITE B 

$1,516,134 
$306,176 

$0 

06/13/11 
07/22/11 
04/06/12 

70% 

20% 

HM3 WPCP 

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

(949)292-6906 
(951)232-3610

CORONA, CA 92883 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 22%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$230,540
 $0

05/27/11 
02/25/13 

15%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $711,473 06/20/11 73%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$382,785
 $0

07/14/11 
03/18/15 

55%

HA25 WPCP 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $844,561 08/24/11 62%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$96,747
 $0

09/13/11 
03/27/12 

12%

HB1 SWPPP 

08-RIV-79-32.4/33.8 IN RIVERSIDE COUNTY IN SAN JACINTO ON AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $491,685 04/15/11 100%

HA42 

08-0C4514 

WPCP 

ROUTE 79 FROM RAMONA 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

EXPRESSWAY TO 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$461,359
 $0

05/04/11 
01/06/12 

92%

OVER RUN 
01/12/12 

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $5,921,075 01/11/11 92%

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$4,627,920
 $0

02/08/11 
02/15/12 

79%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $697,865 07/20/11 55% 
08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$6,750 
$0 

08/05/11 
02/25/15 

1% 

HE11 SWPPP 



  

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,562,524 06/02/11 95%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$460,025
 $0

08/05/11 
03/31/12 

26%

BRIDGE DECK REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)252-0441 
(951)277-8582 

08-RIV-91-6.8/7.1 IN CORONA AT TEMESCAL WASH BRIDGE 56­ J MCLOUGHLIN ENGINEERING CO ABUGHARBIEH, IMAD $785,000 07/12/11 100%
08-0Q9804 
ER- -( 

--() 

) 
0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$245,753
 $0

07/12/11 
12/22/11 

100%

COMPLETED 
12/22/11 

20.20 
(951)232-3610 

201130 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 0%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/04/11 
02/25/13 

0%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,964,315 04/11/11 20%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$6,893,583
 $0

05/04/11 
03/17/14 

29%

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,814,047 04/01/11 58%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,692,541
 $0

04/19/11 
06/30/15 

45%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



   

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,455,877
 $0

10/18/10 
10/09/12 

0%

PLANT EST 

SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,040,703 10/12/10 89%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$5,303,520
 $0

11/02/10 
03/05/12 

48%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 100%
08-0Q8404 
ER- -( 

--() 

) 
ROUTE 210 AT VARIOUS LOCATIONS 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

E-K ELECTRIC 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$587,902
 $0

05/27/11 
12/16/11 

100%

COMPLETED 
01/18/12 

20.20 

201130 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,853,948 06/16/11 70%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,277,421
 $0

07/07/11 
02/27/12 

68%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 41% 
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$154,887 
$0 

03/24/11 
05/03/12 

8% 

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839

(602)319-5898 



 

 

 

 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

08District 

08-SBD-15-111.6/124.2 

Fed Aid 

HA21 

Pgm Code 

08-0G4804 

Contract 

IM-0152-(036)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY 18 MILES 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

Description 

SEISMIC RETROFIT THREE BRIDGES 

Type Of Work 

BUILDING CONSULTING ENGINEERS 

INC ATTN: MOKSED RAHMAN 

Contractor 

CHINO CA 91710 

(213)400-8078 

SHAHIDI, SHAINE 

Resident 
Engineer 

(951)232-7839 

5761 SCHAEFER AVENUE, SUITE C 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$1,491,509

Bid + CCOs

 $225,270

Comp To date

 $0

This Month 

11/10/11 

Awarded 

12/21/11 

Approved 

05/14/12 

Est Comp
Accepted 

11%

%Time

 15%

% Work 
Message 

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,884,181
 $5,076,554

 $0

06/06/11 
06/24/11 
12/22/11 

99%

 64%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$900,488
 $603,563

 $0

01/25/11 
02/04/11 
04/09/12 

74%

 71%

08-SBD-15-/49.7 
08-0M7704 
ACNH-000C-(327)E 

--()

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

REPUBLIC INTELLIGENT 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,507,500
 $1,425,900

 $0

01/20/11 
03/28/11 
08/06/12 

45%

 94%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980
 $1,088,326

 $0

10/22/09 
12/14/09 
03/18/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR BIG 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$216,408 
$0 
$0 

10/25/11 
12/02/11 
05/31/12 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-18-44.2/44.7
 
08-227004
 
ACST-X071-(053)E
 

CBX0-71 0-(3ER)S


X071- 053-()
 

HA21 SWPPP
 

08-SBD-18-53.0/72.1
 
08-0N1304
 
ACST-P018-(040)E
 

P0-18 0-(0E)
 

--()
 

HM1 WPCP
 

08-SBD-18-114.0/114
 
08-0R6004
 

20.20
 

201130
 

08-SBD-40-151.7/153.3
 
08-489304
 
ACIM-0040-(205)E
 

--()
 

HA22 SWPPP
 

08-SBD-40-/107.6
 
08-0P1504
 

HM3 WPCP
 

08-SBD-60-4.8/0
 
08-0L0404
 

HB4N WPCP
 

Description
Type Of Work Contractor 

IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC.
 

OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR.
 

JUNCTION WITH ROUTE 38.
 
SAN MARCOS CA 92078


REPLACE BRIDGE & REALIGN ROADWAY
 

IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC
 

BIG BEAR LAKE FROM HOLCOMB VIEW P O BOX 4760
 

DRIVE TO MERIDIAN ROAD
 
MODESTO CA 95352


PLACE RUBBERIZED HOT MIX ASPHALT
 
(209)523-0734
 

IN SAN BERNARDINO COUNTY NEAR BALTAZAR CONSTRUCTION INC.
 

ADELANTO AT 1 MILE EAST OF 0ASIS ROAD 236 EAST ARROW HIGHWAY
 

08 SBD 18 P.M. 114.0 DIR'S ORDER 

EMERGENCY F.A. 
COVINA, CA 91722 

REPLACE 48" CULVERT AND PAVEMENT 

IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

135 S STATE COLLEGE BLVD 400 

BREA CA 92821 

(714)578-9600 

IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS 

LOCATIONS FROM EAST OF 15/40 LEAVITT 

SEPERATION TO 0.5 MILES EAST OF 13750 CATALINA STREET 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 

IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC 

AT EUCLID AVENUE UNDERCROSSING 20058 VENTURA BLVD, #318 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

(818)206-4423 

Resident
 
Engineer
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

119 N. MAPLE STREET
 

CORONA, CA 92882
 

(951)232-8949
 

MINA, EHAB
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-6415
 

DAVIS, DARCY
 

1044 EAST BROADWAY
 

NEEDLES, CA 92363
 

(760)326-4684
 

SHAHIDI, SHAINE
 

222 E. MAIN STREET
 

STE 208
 

BARSTOW, CA 92311-2366
 

(951)232-7839
 

ALIPANAH, FEREYDOON
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020


 $35,944,065 12/03/08 0%
 $34,624,853

 $0
12/19/08 
11/05/12 

0%

PLANT EST 

SATIS 

$2,421,887 06/25/10 100%
 $2,520,908

 $0
07/12/10 
05/31/12 

98%

OVER RUN 

$4,000 09/23/11 0%
 $0
 $0

09/26/11 
0%

12/21/11 
COMPLETED 

$7,943,690 04/18/11 98%
 $5,256,250

 $0
05/05/11 
01/25/12 

67%

 $1,488,889 05/18/11 96%
 $1,541,664

 $0
06/09/11 
04/09/12 

93%

SUSPENDED 

$494,810 06/27/11 11% 
$156,069 

$0 
07/28/11 
02/13/12 

32% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 73%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$210,460
 $0

07/14/11 
02/10/12 

88%

HB1 WPCP 

08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $842,124 06/17/11 90%
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$789,454
 $0

07/13/11 
01/31/12 

93%

HB4N SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 57%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$2,853,062
 $0

06/14/11 
01/27/12 

50%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,689,993 02/15/11 22%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$6,558,226
 $0

02/28/11 
08/28/14 

28%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0% 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$386,857 
$0 

02/15/11 
09/25/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,713,000 05/18/11 100%

HM1 

08-0P8304 

WPCP 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,317,115
 $0

06/09/11 
01/31/12 

90%

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,812,275 04/13/11 100%

HM1 

08-0P3504 

WPCP 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

(951)232-6000 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$3,705,417
 $0

05/04/11 
12/22/11 

100%

COMPLETED 
01/04/12 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 79%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$834,613
 $0

09/07/11 
02/16/12 

28%

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY NGUYEN, VU $2,753,993 06/02/11 89%

HM1 

08-0M9804 
ACST-PX07-(106)1 

--() 

WPCP 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 

REPLACE ASPHALT CONCRETE SURFACING 

INDIO, CA 92203 

(760)391-6294 

38000 MONROE STREET 

(909)825-2753 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,481,258
 $0

06/24/11 
01/13/12 

92%

COMPLETED 
01/12/12 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$809,900
 $0

11/14/07 
02/05/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-24.2/26.2 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 100% 
08-0L8204 
HSNH-S210-(010)E 

--() 

WATERMAN OVERCROSSING TO STERLING 

GROOVE EXISTING CONCRETE PAVEMENT 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$312,161 
$0 

09/28/11 
01/19/12 
01/26/12 

100% 

HB1 WPCP (949)252-0441 
(951)232-3778
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-/33.2 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY ABUGHARBIEH, IMAD $334,329 06/15/11 18%
08-0C7424 
ACNH-000C-(338)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

CHINO CA 91708 

P O BOX 1030 
9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

$34,881
 $0

07/22/11 
04/26/12 

10%

HB4N WPCP (909)591-1781 
(951)232-3610 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,169,874 10/23/09 62%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$58,420,585
 $0

11/17/09 
03/11/13 

85%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$4,051,570
 $0

01/07/11 
12/22/11 

100%

COMPLETED 
12/22/11 

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 100%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$5,144,062
 $0

01/21/11 
02/29/12 

51%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $7,900,000 02/03/11 100%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$7,082,560
 $12,628

02/03/11 
01/20/12 
01/27/12 

100%

2020 
(951)232-3748 

201130 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 53% 
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$115,592 
$0 

07/01/11 
03/20/12 

20% 

HA12 WPCP 
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Page 11 

02/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$315,507,842 
Contractor 

Completed to Date: $213,547,855

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $12,628

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-74-64.7/69 08-459004 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-114.0/114 08-0R6004 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-62-55.0/79.5 08-0H6504 8
 

08-SBD-62-106.0/122 08-0P3604 8
 

08-SBD-62-142.2/142.9 08-378704 8
 

08-SBD-71-4.8/8.5 08-0F1004 8
 

08-SBD-95-9.7/33.6 08-0P8304 9
 

08-SBD-95-33.6/37.3 08-0P3504 9
 

08-SBD-95-57.2/80.5 08-0P6404 9
 

08-SBD-95-/9.7 08-0M9804 9
 

08-SBD-210-9.4/11 08-204324 9
 

08-SBD-210-24.2/26.2 08-0L8204 9
 

08-SBD-210-/33.2 08-0C7424 10
 

08-SBD-215-8.8/11.6 08-4440U4 10
 

08-SBD-330-28.7/36 08-0Q4304 10
 

08-SBD-330-34.2/36.2 08-0Q5104 10
 

08-SBD-330-36.2/44.1 08-0Q5404 10
 

08-SBD-5706-/0 08-0E3104 10
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $23,975,109

-F­ FEDERAL AID (PRIMARY) $43,048,869

-S­ FEDERAL AID (SECONDARY) $72,335,928

-SH­ STATE HIGHWAY $113,877,130

-ER­ STORM DAMAGE REPAIR $25,270,000

 $37,000,806

District Total: $315,507,842

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $15,255,017 

Work completed this Period:  $15,255,017 

Work Comp 

$14,978,337


 $14,262,788


 $51,331,584


 $86,096,096


 $17,111,848


 $29,767,202


 $213,547,855
 


	08

