
 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $611,122 10/28/11 100%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$488,965
 $0

11/17/11 
08/20/12 

80%

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION CHEN, MICHAEL $3,629,813 06/17/11 100%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,246,270
 $0

07/14/11 
07/31/12 

86%

SUSPENDED 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS GAU, VICTOR $2,194,109 01/12/12 0%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,875
 $0

02/13/12 
02/11/13 

0%

SUSPENDED 

HA21 SWPPP (213)400-8078 
(951)232-7582 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,385,808 06/24/11 73%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$2,473,304
 $0

07/15/11 
11/14/12 

73%

08-RIV-10-58.9/156.4 IN RIVERSIDE AND SAN BERNARDINO AT MODERN ALLOYS INC BERGEVIN, MIKE $4,497,645 01/14/11 78%

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,991,701
 $0

02/04/11 
10/05/12 

98%

COMPLETED 
07/13/12 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 45% 
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$2,971,588 
$0 

05/04/11 
04/08/13 

59% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$0
 $0

04/19/12 
07/16/12 

0%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 SUSPENDED 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-10-144.2/156.5 IN RIVERSIDE CO IN DESERT CENTER & MODERN ALLOYS, INC $424,424 06/08/12 0%
08-0N9804 BLYTHE FROM 0.3 MILE TO 1.9 MILES 

EAST OF NORTH JUNCT RTE 177 & FROM 

11172 WESTERN AVENUE $0
 $0

06/27/12 
0%

0.7 MILE EAST OF NORTH JUN 
STANTON CA 90680 

INSTALL CMS WITH GUARDRAIL 
(714)893-0551 

HB4N WPCP 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

HA42 WPCP 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,622,721 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

RESURFACE BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,596,532
 $0

07/22/11 
06/29/12 

100%

COMPLETED 
07/02/12 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,540,039 04/21/11 58%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$854,955
 $0

05/27/11 
02/27/13 

56%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0% 

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$674,825 
$0 

07/14/11 
04/02/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 52%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT #B 

CORONA, CA 92883 

$868,034
 $0

02/13/12 
10/17/12 

49%

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(951)232-8614 

HM1 WPCP (949)252-0441 

08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC $332,747 06/19/12 0%
08-0M8704 
ACHS-P074-(056)E 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 

7911-A PINE AVENUE $0
 $0

07/16/12 
0%

PG- -( ) CHINO CA 91708 

(714)228-9631 

HB1 WPCP 

08-RIV-74-27.5/0 REHABILITATE 12 BRIDGES ON ROUTES 74 PETERSON-CHASE GENERAL QURESHI, MUJAHID $416,222 04/06/12 66%
08-0P7104 AND 215 AT VARIOUS LOCATIONS 

METHACRYLATE SEAL, REPLACE/REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE., 

SUITE B-6 

$347,769
 $0

04/25/12 
08/22/12 

84%

IRVINE CA 92614 
RIVERSIDE, CA 92507 

HM3 WPCP (949)252-0441 
(951)232-8642 

08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O ANGUS ASPHALT INC ALAM, MAHFUAL $1,780,480 03/15/12 51%

HM1 

08-0P7804 

WPCP 

RTE 79/371 SEP NEAR AGUANGA & FR 0.1 

MI S/O DOMENIGONI PKWY TO RTE 79/74 

SEP NEAR HOMELAND 

REPLACE AC SURFACING, COLD PLANE & 

SANTEE CA 92072 

(619)562-8201 

P O BOX 711539 

(951)840-8240 

2023 CHICAGO AVE 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,124,465
 $0

04/16/12 
08/20/12 

61%

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $6,165,094 01/11/11 100%

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$6,152,330
 $0

02/08/11 
06/28/12 

100%

OVER RUN 
07/02/12 

08-RIV-86-/22.1 IN RIVERSIDE COUNTY IN & NEAR BEADOR CONSTRUCTION COMPANY $623,300 05/17/12 0% 
08-0P6804 COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

INC 

26320 LESTER CIRCLE 

$0 
$0 

06/20/12 
0% 

LOCATIONS 

BRIDGE DECK REHABILATION 
CORONA CA 92883 

HM3 WPCP (951)674-7352 
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Statement of Ongoing Contracts as of 07/20/12	
08/01/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $707,865 07/20/11 0%

08-456624 $593,656 08/05/11
0.4 MILE SOUTH TO 0.2 MILE NORTH OF 8406 N ARMSTRONG AVENUE
 1110-A RESEARCH DRIVE	 0%

ACST-P091-(131)E	 $0 05/18/15


GREEN RIVER ROAD OC	 REDLANDS, CA 92374-4562

P0-91 1-(1E)	 CLOVIS CA 93619


PLANTS AND MULCH WITH IRRIGATION (951)232-6478 PLANT EST

--() (559)322-2041
 

SATIS

HE11 SWPPP
 

08-RIV-91-15.6/21.6	 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $110,317,804 02/10/12 14%


ADAMS STREET TO THE ROUTE 60/215 6 ORCHARD SUITE 150 119 N. MAPLE SUITE A
08-448404	 $9,525,223 03/08/12
 
9%


CMLN-6208-(009)E	 $0 07/14/14

SEPARATION
 & U
 

--()	 LAKE FOREST CA 92630

CONSTRUCT HOV LANDS, WIDEN BRIDGES BARSTOW, CA 92880-1793


(949)470-0500
 
(951)232-6052


HB5 WPCP
 

08-RIV-91-/21.6	 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 62%


CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE
08-0P6304	 $1,320,625 05/04/11
1110-A RESEARCH DRIVE	 39%

ACNH-000C-(329)E	 $0 02/07/13


UPGRADE TELEVISION CAMERA SYSTEMS REDLANDS, CA 92374-4562

--() ANAHEIM CA 92806
 

(951)830-6821

(714)630-2100
 

HB4N WPCP
 

08-RIV-111-/6	 IN RIVERSIDE COUNTY AT SALTON AND IN MATICH CORPORATION $3,409,000 05/25/12 0%


PALM SPRINGS FROM RIVERSIDE IMPERIAL P O BOX 10
08-0P9404	 $0 06/20/12
 
0%


$0

COUNTY LINE TO MECCA BEACH CAMP ROAD
 

HIGHLAND CA 92346

AND FROM CHINO CREE
 

(909)382-7400

COLD PLANE AND OVERLAY WITH RHMA-G
 

HM1 WPCP
 

08-RIV-215-37.9/39.5	 REPAIR AND RESTORE THE ASPHALT COFFMAN SPECIALTIES, INC LENART, ELVIRA $3,500,000 03/13/12 47%


CONCRETE PAVEMENT THAT HAS 9685 VIA EXCELENCIA STE 200
08-1C0004	 $209,180 03/14/12
119 N. MAPLE SUITES A	 6%

$0 08/10/12


EXPERIENCED ACCELERATED PAVEMENT
 & U
 
SAN DIEGO, CA 92126


FAILURE DIR'S ORDER EMERGENCY F.A. CORONA, CA 92880-1793
 
REPAIR PAVEMENT (951)232-8949


20.80
 

010010
 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,760,262 04/11/11 39%
 
08-449314 $11,136,050 05/04/11
ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200
 119 N. MAPLE SUITES A	 47%

ACNH-X065-(095)N	  $0 03/21/14


EUCALYPTUS AVENUE UNDERCROSSING TO
 & U
 
LN62-08 0-(7)	 SAN DIEGO CA 92126


0.5 KM WEST OF BOX SPRING CORONA, CA 92880

--() (858)536-3100


CONSTRUCT HOV IN EACH DIRECTION (951)232-8957

HE11 SWPPP
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $509,939 06/28/12 0%
08-334884 0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 
CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $0
 $0

07/16/12 
0%

PLANTING AND IRRIGATION 
(559)322-2041 

HE11 WPCP 

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,342,400 03/21/12 16%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,200
 $0

04/13/12 
03/09/16 

0%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,807,682 04/01/11 100%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,544,535
 $0

04/19/11 
07/20/15 

93%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 98%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$297,572
 $0

02/01/12 
07/31/12 

43%

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0% 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,460,677 
$0 

10/18/10 
10/26/12 

0% 

PLANT EST 

SATIS 
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08/01/12 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,672,748 03/26/12 12%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$411,480
 $0

04/13/12 
06/12/14 

6%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,202,747 10/12/10 100%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$10,412,629
 $0

11/02/10 
11/30/12 

92%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $2,001,834 06/24/11 69%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,911,404
 $0

07/20/11 
07/25/12 

93%

SUSPENDED 

08-SBD-10-/.1 IN SAN BERNARDINO COUNTY AT VARIOUS CAROLINO CONSTRUCTION SAOUD, NAHRO $509,835 04/05/12 80%
08-0P7504 LOCATIONS 

TREAT BRIDGE DECKS, JOINT SEAL 

CORPORATION 

3035 EAST 8TH ST 
4295 E. JURUPA ST., 

SUITE 207 

$374,956
 $0

04/25/12 
07/30/12 

72%

NATIONAL CITY CA 91950 
ONTARIO, CA 91761 

HM3 WPCP (619)948-9163 
(951)232-3778 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,434,009 02/08/12 36%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$1,161,893
 $0

03/06/12 
10/12/12 

48%

SUSPENDED 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,596,600 02/16/12 19% 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$16,503,405 
$0 

03/22/12 
05/03/13 

21% 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 

08-SBD-15-70.6/74.9 

Fed Aid 

HA22 

Pgm Code 

08-0K1504 

Contract 

ACIM-0151-(229)1 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

Description 

COLD PLANE AND OVERLAY 

Type Of Work 

PAVE - TECH INC 

Contractor 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

AL-KHATEEB, TAGHREED 

Resident 
Engineer 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,412,433

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/05/12 

Awarded 

02/03/12 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-15-81.8/0 
08-0P8804 

IN SAN BERNARDINO CO. ON RTE 15 IN 

YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

$2,625,229
 $0
 $0

06/11/12 
07/05/12 

0%

 0%

HM3 WPCP 

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 

08-SBD-15-107.7/154.6 
08-0M2404 

IN SAN BERNARDINO COUNTY FROM 1 MILE 

EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 

SHAHIDI, SHAINE 

222 E. MAIN ST. SUITE 

207 

$2,742,426
 $1,252,211

 $0

03/07/11 
03/24/11 
01/09/13 

52%

 44%

HM3 SWPPP 

OVERCROSSING 

RESURFACE DECKS 
TEMPE AZ 85282 

1310 W 23RD STREET 

(951)232-7839 

BARSTOW, CA 92311 

(602)319-5898 

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,940,581
 $7,232,995

 $0

06/06/11 
06/24/11 
08/08/12 

90%

 91%

08-SBD-15-/49.7 
08-0M7704 
ACNH-000C-(327)E 

--() 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

REPUBLIC INTELLIGENT 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

TAHA, ISSA 

(951)840-8234

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,515,000
 $1,464,925

 $0

01/20/11 
03/28/11 
12/07/12 

44%

 97%

HA13 WPCP (714)630-2100 

08-SBD-18-7.8/T8.1 

HB71 

08-0M8304 
ACST-P018-(043)E 

- -( ) 

WPCP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO FROM 43RD ST TO 48TH ST 

UPGRADE SIDEWALK, REMOVE MBGR 

VAP CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

$172,785 
$0 
$0 

06/12/12 
07/03/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,097,074
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $36,932,081 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$35,290,207
 $0

12/19/08 
11/05/12 

0%

HA21 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-75.3/75.7 IN SAN BERNARDINO COUNTY AT LUCERNE AUTOBAHN CONSTRUCTION INC ADODO, EFE $481,492 04/24/12 4%
08-0K2004 
ACHS-P018-(042)E 

P P0-18 0-(2E) 

--() 

VALLEY FROM 0.2 MILE WEST OF CUSTER 

AVENUE TO 0.1 MILE WEST OF 

CHRISTENSON ROAD 

CONSTRUCT LEFT TURN LANE 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$313,278
 $0

05/16/12 
08/27/12 

64%

HB1 WPCP 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY ON ROUTE 18 MATICH CORPORATION TRAN, KEN $2,968,000 06/11/12 0%

HM1 

08-0Q4804 

WPCP 

FROM 0.8 MILE EAST OF LAKEVIEW POINT 

MAINTENANCE STATION TO ROUTE 18/30 

SEPARATION AND ON ROU 

COLD PLANE AND PAVE, DETECTORS 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-3312 

850 VIA LATA RD. 

SUITE 104 

$0
 $0

06/27/12 
09/20/12 

0%

SUSPENDED 

08-SBD-40-.1/0 IN RIVERSUDE & SAN BERNARDINO TRUESDELL CORPORATION OF $157,157 06/11/12 0%
08-0Q1504 COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK CORING 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

07/05/12 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $24,947,950 02/10/12 25% 
08-0K2404 
ACIM-0401-(078)2

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$173,836 
$0 

03/06/12 
03/21/13 

1% 

HA22 WPCP (818)612-0450 
(951)232-7839



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-60-/9.9 IN SAN BERNARDINO & RIVERSIDE CO ON SECURITY PAVING COMPANY INC CHEN, MICHAEL $1,637,420 05/10/12 27%

HM1 

08-0P8504 

WPCP 

RTE 60 FROM LOSANGELES COLINE TO RTE 

60/90/215 SEPARATION & ON RTE 215 

FROM MARTIN LUTHER KING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$9,700
 $0

06/07/12 
10/11/12 

1%

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,487,876 02/15/11 36%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$12,123,113
 $0

02/28/11 
10/03/14 

49%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$416,257
 $0

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $4,964,504 05/23/12 0% 
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$0 
$0 

06/20/12 
10/16/12 

0% 

HM1 WPCP 

(951)736-7600 
(909)844-3312

COLTON, CA 92324 SUSPENDED 



  

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

08District

08-SBD-178-5.0/14.3 

Fed Aid 

HA42 

Pgm Code 

08-438904 

Contract 

ACST-S178-(061)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY EAST OF 

RIDGECREST FROM 5.0 MILES EAST TO 

14.3 MILES EAST OF KERN COUNTY LINE 

Description 

DRAINAGE IMPROVEMENTS 

Type Of Work 

S L S CONSTRUCTION INC 

Contractor 

SANTEE CA 92071 

(619)448-8928 

10769 WOODSIDE AVE SUITE 201 

Resident 
Engineer 

$365,624

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/04/12 

Awarded 

07/20/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$69,027,544
 $65,726,375

 $0

10/23/09 
11/17/09 
03/25/13 

78%

 93%

HB5 SWPPP 
(951)830-6864 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

$394,493
 $0
 $0

06/18/12 
07/16/12 

0%

 0%

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-SBD-247-8.5/22.1 
08-0P9304 

IN SAN BERNARDINO COUNTY NEAR LANDERS 

FROM TRACY BLVD TO MANNING ROAD AND 

FROM CHUCKWAGON ROAD TO THE CITY 

SULLY-MILLER CONTRACTING 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$4,865,508
 $0
 $0

06/11/12 
06/28/12 

0%

 0%

HM1 WPCP 

LIMIT OF BARSTOW. 

PLACE HMA (TYPE A) OVERLAY 
BREA CA 92821 

(714)578-9600 

08-SBD-330-40.3/40.6 
08-0J8004 

IN SAN BERNARDINO COUNTY NEAR 

FREDALBA AT VARIOUS LOCATIONS 

REHABILITATE SEVERAL CULVERTS 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$323,700
 $0
 $0

05/23/12 
06/20/12 

0%

 0%

CORONA CA 92883 

HM2 WPCP (951)674-7352 

08-SBD-395-3.9/65.5 

HM1 

08-0P7304 

WPCP 

IN SBD CO ON RTE 210 FR LA CO LINE IN 

UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

MINA, EHAB 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,353,800 
$235,514 

$0 

02/07/12 
02/29/12 
08/28/12 

44% 

7% 

Totals: Authorized Final Amt: $489,241,817 Completed to Date: $212,599,124 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-10-144.2/156.5 08-0N9804 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-27.5/0 08-0P7104 

08-RIV-79-12.2/19.1 08-0P7804 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-111-/6 08-0P9404 

Page 
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1 

1 
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2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-37.9/39.5 08-1C0004 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/.1 08-0P7504 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-75.3/75.7 08-0K2004 

Page 
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6 

7 

7 

7 

7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-18-7.8/T8.1 08-0M8304 8
 

08-SBD-38-49.5/59.4 08-0Q4804 8
 

08-SBD-40-.1/0 08-0Q1504 8
 

08-SBD-40-28.1/51 08-0K2404 8
 

08-SBD-60-/9.9 08-0P8504 9
 

08-SBD-60-4.8/0 08-0L0404 9
 

08-SBD-62-55.0/79.5 08-0H6504 9
 

08-SBD-62-142.2/142.9 08-378704 9
 

08-SBD-71-4.8/8.5 08-0F1004 9
 

08-SBD-138-24.1/37.8 08-0P9204 9
 

08-SBD-178-5.0/14.3 08-438904 10
 

08-SBD-215-8.8/11.6 08-4440U4 10
 

08-SBD-215-14.0/0 08-0M4004 10
 

08-SBD-247-8.5/22.1 08-0P9304 10
 

08-SBD-330-40.3/40.6 08-0J8004 10
 

08-SBD-395-3.9/65.5 08-0P7304 10
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $122,721,486

-F- FEDERAL AID (PRIMARY) $39,872,316

-S- FEDERAL AID (SECONDARY) $69,784,895

-SH- STATE HIGHWAY $138,386,497

 $118,476,623

District Total: $489,241,817

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $12,285,460 

Work completed this Period:  $12,285,460 

Work Comp 

$27,158,381


 $23,045,518


 $54,950,706


 $91,344,377


 $16,100,142


 $212,599,124
 


	08

