
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,280,250 01/05/16 69%
08-0R4704 
NHP-X065-(104)E 

--()

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$426,390
 $227,132

02/03/16 
09/19/16 

33%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, MAX $62,512,188 03/02/16 11%
08-1E8604 
NHPI-010 -( 

049- E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE DR 

#104/105 

PALM DESERT, CA 92211 

$6,553,459
 $5,867,256

03/17/16 
01/24/18 

10%

REHABILITATE PAVEMENT (951)232-7674 

08-RIV-10-134.3/144.1 IN RIVERSIDE COUNTY FROM 0.76 MILES PAVE-TECH INC. QUACH, MAX $5,707,663 04/27/16 0%
08-1G0804 
NHP-0105-(050)E 

--() 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

VISTA CA 92081 

2231 LA MIRADA DRIVE 73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$0
 $0

05/24/16 
11/28/16 

0%

(951)232-7674 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 100%
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INSTALL SOLAR POWERED TRAFFIC 

INC. 

MOORPARK, CA 93021 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$279,287
 $0

07/01/15 
07/11/16 

100%

COMPLETED 
07/12/16 

201315HB4 
MONITOR STA (951)232-6293 

N 

08-RIV-60-.5/16.3 IN/NEAR CORONA, RIVERSIDE, MORENO J. FRANCIS COMPANY AVILA, XAVIER $528,693 03/16/16 48%
08-1F6504 VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 119 N. MAPLE SUITE A 

& U 

$321,243
 $110,177

03/29/16 
10/03/16 

60%

METHACRYLATE DECK, REPLACE JOINT CORONA, CA 92880-1793 

(951)830-6837

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT $17,636,588 03/30/16 18% 
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET $3,303,113 
$3,303,113 

04/12/16 
02/21/17 

19% 

MILL AND OVERLAY MAINLINE PAVEMENT, 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC YANG, CHAD $826,592 04/07/16 43%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT 

SUITE B 

$653,914
 $605,092

04/26/16 
09/15/16 

78%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC $264,960 02/24/16 0%
08-1F4804 
HSST-PG -( )0 

INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

C424- E -() 

08-RIV-74-36.5/42.6 IN HEMET FROM 0.5 MILE W/O WARREN PAVEMENT COATINGS CO YANG, CHAD $1,496,889 02/25/16 100%
08-1G1004 ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 9225 STELLAR COURT 

SUITE B 

$1,380,382
 $430,543

03/09/16 
08/15/16 

92%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $242,451 03/03/16 0%
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

4061- E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,148,556 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,146,353 
$5,170 

10/28/14 
08/12/16 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

08District 

08-RIV-74-71.8/80.3 

Fed Aid 
Pgm Code 

08-1E3304 

Contract 
Location 

Storm Water 
Plan 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

Description 

REHAB PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

Resident 
Engineer 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970

Bid + CCOs

 $1,455,370

Comp To date

 $0

This Month 

02/18/15 

Awarded 

03/11/15 

Approved 

11/20/15 

Est Comp
Accepted 

84%

%Time

 97%

% Work 
Message 

HM1 

08-RIV-79-40.4/0 
08-1F6404 

ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO 

SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

COLTON, REDLANDS AND SAN 

METHACRYLATE DECK, REPLACE JOINT 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GAYED, EZZ 

(951)830-6954 

850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$453,453
 $309,418
 $153,176

04/28/16 
05/24/16 
10/20/16 

30%

 67%

08-RIV-91-6.0/7 

20.20 

08-1H1304 
IN CITY OF CORONA REMOVAL OF 

ABANDONED UNDERGROUND FUEL TANK 

HAZARDOUS WASTE AND REMOVAL OF FUEL 

TANK 

GEOCON CONSULTANTS INC. 

SAN DIEGO, CA 92121-2974 

6960 FLANDERS DR 

BROWN, PAUL 

(951)840-7498 

2455 ANSELMO DRIVE 

#202 

CORONA, CA 92879 

$480
 $0
 $0

04/28/16 
06/30/16 

0%

 0%

201130 

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,112,429
 $489,226
 $78,082

11/17/15 
12/08/15 
09/07/16 

81%

 44%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$116,003,796
 $113,234,426

 $433,289

02/10/12 
03/08/12 
08/31/16 

100%

 95%

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000 
$0 
$0 

10/13/15 
10/13/15 
06/01/16 

0% 

0% 

201130 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,285,849 02/04/16 35%
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$797,504
 $423,313

02/18/16 
01/11/17 

62%

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,894,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,675,136
 $134,690

01/29/15 
07/29/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC $5,888,888 03/02/16 0%
08-0G7804 
NHPI-215 -( )1 

TO 0.2 MI N/O 215/60 JCT IN 

VALLEY 

MORENO 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. $0
 $0

03/30/16 
0%

 239- E -()
INSTALL CCTV, CMS, CENSUS STATIONS, 

HB4N 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $822,659 04/04/16 82%
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$814,541
 $126,878

04/18/16 
08/01/16 

96%

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,183,864
 $2,490

05/23/14 
02/23/18 

0%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 

08-RIV-371-56.0/61.9 IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75% 
08-1C1104 
STP-P371-(006)E 

--() 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,506,991 
$0 

07/02/15 
11/20/15 

86% 

(951)276-3949



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 07/20/16	
08/01/16 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,907,249 01/28/15 0%

08-0M2004 $6,421,754 02/18/15
CARY ROAD TO 0.1 MI E/O KIRBY RD 5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 0%

HSST-P371-(004)E $5,731 06/10/16


CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 DRIVE #104
 
--()
 

PALM DESERT, CA 92211 PLANT EST
 
(951)232-7674 SATIS


HB1
 

08-RIV-371-70.6/71 IN RIVERSIDE COUNTY IN ANZA FROM ALL AMERICAN ASPHALT TRUONG, NICK	 $529,815 02/22/16 13%

08-0R9504 $66,506 03/09/16
 
HSST-P -( )P $66,506 09/15/16
 

0.2 MI W/O BAHRMAN RD TO BAILIFF RD 400 EAST SIXTH STREET 9225 STELLAR COURT	 13%

TO BAILIFF RD CORONA CA 92879 CORONA, CA 92883


1007- E -()

CONSTRUCT LEFT TURN LANE	 (951)830-6835
 

HB1
 

08-SBD-10-3.3/6.7	 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 100%


ROUTESAT VARIOUS POST MILES AND 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE
08-1G5704	 $554,978 09/25/15
 
29%


$0 09/30/16

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 100
 
VARIOUS POST MILES DIR'S COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEM (951)232-3929


20.20
 

201130
 

08-SBD-10-32.9/37.4 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,YOUSSEF, MAGED $26,003,428 10/30/15 54%

08-0K2924 $5,411,511 11/16/15
FORD STREET TO 0.4 MILE E/O LIVE OAK INC. 850 S. VIA LATA #100- 21%

NHPI- 010-( )2 $892,758 02/15/17


CANYON ROAD.	 10641 FULTON COURT
 A
 
263- 78-()
 

LANE REPLACEMENT RANCHO CUCAMONGA CA 91730 COLTON, CA 92324

--()
 

(951)538-3087

HA22
 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 88%

08-1G5404 $533,220 09/01/15
COUNTIES ON ROUTES 10, 15, 40, 60, 1438 ARROW HIGHWAY, SUITE I 790 VIA LATA SUITE
 28%


$0 10/30/16

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 100
 
DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248


20.20
 

201130
 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,ALIPANAH, FEREYDOON $38,651,270 12/19/14 63%
 
08-0Q7604 $30,133,433 01/15/15
FROM LA CO LINE TO JCT RTE 38 INC. 4295 E. JURUPA STREET 77%

NHPI-010 -(262)4 $2,112,733 05/31/17


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT #207/208

--()
 

RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
 

(909)289-2020

HA22
 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-/100 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,285,000 09/25/15 100%
08-1G0304 ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$758,430
 $0

09/25/15 
09/30/16 

59%

VARIOUS POST MILES DI COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $228,846,101 11/13/12 79%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

IRVINE, CA 92612 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$223,994,433
 $1,287,809

11/26/12 
06/28/17 

98%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $118,655,670 10/17/13 84%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,139,205
 $0

10/29/13 
07/06/16 

96%

HA22 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $5,056,835 04/15/15 100%
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,675,830
 $0

04/27/15 
06/30/16 

92%

COMPLETED 
07/07/16 

HM1 
(951)232-7755 

08-SBD-15-42.5/46 IN SAN BERNARDINO COUNTY IN AMES CONSTRUCTION INC. AL-KHATEEB, TAGHREED $71,707,030 11/05/15 7%
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$6,503,166
 $808,558

11/25/15 
11/29/18 

9%

WIDEN I-15 (951)232-7793 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,620,000 11/04/15 0% 
08-0M2804 
BRNH-PI -(015)3

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$1,899,343 
$797,939 

11/16/15 
09/13/17 

18% 

HA21 
(951)538-5315
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,856,435 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,133,024
 $0

11/01/13 
06/26/16 

100%

HA42 

08-SBD-15-181.9/181.9 IN THE COUNTY OF SAN BERNARDINO NEAR J. MCLOUGHLIN ENGINEERING SANTOS, JOHN $155,000 01/18/16 0%
08-1G9204 BAKER 0.3 MILE NORTH OF YATES WELL 

ROAD OVERCROSSING DIR'S ORDER 

EMERGENCY F.A. 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$0
 $0

01/18/16 
0%

COMPLETED 
07/15/16 

20.20 
REPLACE CMS SUPPORT COLUMN, INSTALL 

MBGR 
(951)538-5315 

201130 

08-SBD-18-7.5/7.7 CONSTRUCTION ON STATE HIGHWAY IN SAN VAP CONSTRUCTION, INC. QUACH, ANDY $147,575 06/27/16 0%
08-1E0404 BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 850 VIA LATA, SUITE 

104 

$0
 $0

07/11/16 
09/30/16 

0%

TO 43RD STREET COLTON, CA 92324 

000000000 
UPGRADE EXISTING PEDESTRIAN 

FACILITIES 
(951)232-6235 

000 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,161,835 09/24/15 70%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,624,326
 $760,837

10/14/15 
09/23/16 

63%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 79%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,227,696
 $0

06/10/15 
08/05/16 

99%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT $3,161,996 04/27/16 0% 
08-1G0704 
STP-P018-(052)E 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET $0 
$0 

05/06/16 
0% 

--() 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

08District 

08-SBD-18-35.7/35.7 

Fed Aid 

201315HB4 

Pgm Code 

08-464904 

Contract 

NH- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN VARIOUS 

CITIESROUTES AND POST MILES 

Description 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

Type Of Work 

SERVITEK SOLUTIONS, INC. 

Contractor 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

TAHA, ISSA 

Resident 
Engineer 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$242,010

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/25/15 

Awarded 

08/25/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

N 

08-SBD-18-49.1/51.6 
08-0J9904 
STP-P018-(051)E 

--() 

IN CITY OF BIG BEAR LAKE BETWEEN PINE 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

$2,695,000
 $198,595
 $198,595

04/13/16 
05/06/16 
01/05/17 

5%

 7%

HB71 

08-SBD-18-101.9/0 

HB1 

08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA CA 92870 

RUIZ, MANUEL 

(951)377-6902 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061
 $224,055
 $49,920

06/19/15 
07/08/15 
08/30/16 

48%

 50%

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893
 $0
 $0

04/04/16 
04/26/16 

0%

 0%

HB1 

08-SBD-38-26.5/30.7 

20.20 

08-1G7904 
IN SAN BERNARINO COUNTY FROM BARTON 

CREEK TO SOUTH FORK DIR'S ORDER 

EMERGENCY F.A. 

REPLACE CULVERTS 

BEAR VALLEY PAVING, A 

CALIFORNIA CORPORATION 

BIG BEAR LAKE, CA 92315 

41841 GARSTIN DRIVE 

BENJAMIN, AMGAD 

(909)844-9731

850 VIA LATA, SUITE 

104 & 105 

COLTON, CA 92324 

$785,000
 $291,942

 $0

11/09/15 
11/09/15 
06/30/16 

100%

 37%

COMPLETED 
07/15/16 

201130 

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

$6,697,874 
$0 
$0 

06/03/16 
06/20/16 

0% 

0% 

HA21
 



  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 

HA21 

Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

Resident 
Engineer 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283

Bid + CCOs

 $15,011,071

Comp To date

 $1,719,083

This Month 

01/22/15 

Awarded 

02/10/15 

Approved 

05/15/16 

Est Comp
Accepted 

65%

%Time

 72%

% Work 
Message 

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$838,838
 $0
 $0

03/30/16 
04/18/16 

0%

 0%

08-SBD-40-/10 
08-1F5204 
STP-I -( )0 

1081- E -() 

NEAR BARSTOW FROM E/O I-15/40 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD 

PAVEMENT PRESERVATION TREATMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

2764 S VISTA AVE 

$5,360,394
 $1,684,152
 $1,684,152

03/21/16 
04/12/16 
11/14/16 

16%

 31%

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$116,678,878
 $71,273,005
 $5,166,388

12/30/14 
01/29/15 
03/17/17 

57%

 61%

08-SBD-58-/13 
08-1G1304 

IN SAN BERNARDINO COUNTY AT AND NEAR 

KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$1,969,000
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

08-SBD-60-4.4/9.7 

20.20 

08-1H2404 
IN SBD COUNTY FROM EUCLID AVENUE TO 

MILLIKEN AVENUE. SLAB REPLACEMENT, 

TRAFFICCONTROL, AND PAVEMENT 

DELINEATION DIRECTORS ORDER EM 

SLABS REPLACEMENT 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

NGUYEN, VU 

(951)232-3784

4295 E. JURUPA 

STREET, UNIT 208 

ONTARIO, CA 91761 

$2,408 
$0 
$0 

06/10/16 
06/10/16 
10/03/16 

0% 

0% 

201130 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,599 06/17/15 95%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$1,271,574
 $21,268

07/02/15 
08/01/16 

100%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%
08-1H0804 OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 
790 VIA LATA SUITE 

100 

$0
 $0

03/30/16 
0%

ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324 

20.20 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902 

201130 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $691,589 06/17/15 43%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$670,978
 $0

07/08/15 
06/30/16 

94%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 100%
08-1C9104 
HSNH-PG -( 

5029- E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$323,285
 $0

03/29/16 
05/16/16 

100%

COMPLETED 
07/11/16 

HB1 
(951)232-6000 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $47,938,953 09/10/14 71%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$22,382,883
 $1,417,418

10/10/14 
02/22/17 

47%

HE13 
(951)232-8949 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,501,825 04/18/16 0% 
08-0Q3004 
HSNH-P -( 

8055- E -() 

)P 
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$0 
$0 

05/06/16 
05/15/18 

0% 

HB1 
(909)844-9731



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,139,831 07/01/14 87%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,596,837
 $139,234

07/21/14 
10/27/16 

91%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$760,540
 $0

09/25/15 
08/15/16 

57%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 OVER RUN 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-9.7/10.8 IN SAN BERNARDINO COUNTY IN THE CITY PETERSON-CHASE GENERAL CHEN, MICHAEL $69,173 06/10/15 100%
08-1E5104 OF SAN BERNARDINO ON NORTH BOUND I­

215 JUST SOUTH OF UNIVERSITY PARKWAY 

ENGINEERING CONSTRUCTION INC. 

16351 CONSTRUCTION CIRCLE WES 
850 S. VIA LATA SUITE 

100-A 

$69,173
 $0

06/17/15 
06/15/16 

100%

REMOVE OH SIGN,INSTALL GUIDE/WARNING IRVINE, CA 92606-4414 COLTON, CA 92324 

000000000 
PANEL (951)830-6953 

000 

08-SBD-247-9.6/20.3 IN SAN BERNARDINO COUNTY IN LANDERS GRIFFITH COMPANY $9,313,082 04/14/16 0%
08-0G9004 
HSST-P -( )P 

FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE MONTCLAIR CA 91762 

4756 MISSION BLVD. $0
 $0

05/06/16 
0%

7012- E -() 
CONSTRUCT STANDARD PAVED SHOULDER 

HB1 

08-SBD-247-68.6/78 IN SAN BERNARDINO COUNTY, NEAR VSS INTERNATIONAL, INC PHAM, THANH $1,043,749 04/12/16 90%
08-1F4904 BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 222 E. MAIN STREET 

SUITE 208 

$1,017,388
 $675,512

04/26/16 
07/26/16 

95%

PREVENTATIVE MAINTENANCE TREATMENT BARSTOW, CA 92311-2366 

(951)232-7262

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0% 
08-1F4604 
NHP-P330-(009)E 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/06/16 
0% 

--() 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-30.7/39.3
 
08-0J8104
 

HM2
 

08-SBD-330-32.4/43.8
 
08-1E9904
 
ACN-P330-(010)E
 

- -( )
 

08-SBD-395-46.0/73.5
 
08-1E8704
 
NHP-P395-(257)E
 

--()
 

ResidentDescription EngineerType Of Work Contractor 

NR SBD FR 1.8 MILES S/O CITY CREEK TO DREAMBUILDER CONSTRUCTION CORP
 

2.5 MI S/O LIVE OAK DR BRIDGE TO 205 1324 LAWSON LANE
 

MILES SOUTH OF LIVE OAK DRIVE. PLACENTIA CA 92870
 

CLEAR INLET AND OUTLET AND LINE
 

NEAR SAN BERNARDINO FR 2.7 MI N/O DANNY C. HUBBS CONSTRUCTION,
 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330 INC
 

INSTALL MGS GUARDRAIL 37306 VISTA VIEW DR.
 

YUCAIPA CA 92399
 

IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY
 

COUNTY LINE 135 S. STATE COLLEGE BLVD.#40
 

COLD PLANE & OVERLAY MAINLINE & BREA CA 92821
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$560,661 06/03/16 0%
 $0
 $0

07/15/16 
0%

 $383,466 05/17/16 0%
 $0
 $0

06/15/16 
0%

 $12,540,825 02/09/16 0% 
$0 
$0 

02/23/16 
0% 

Totals: Authorized Final Amt: $1,068,701,447 Completed to Date: $710,382,952 Work This Month: $29,704,842



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 

08-RIV-10-/15.9 08-465514 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-6.0/7 08-1H1304 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

Page 
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1 
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2 

2 

2 
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2 
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3 

3 

3 

3 

3 
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4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-181.9/181.9 08-1G9204 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-7.5/7.7 08-1E0404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-49.1/51.6 08-0J9904 

08-SBD-18-101.9/0 08-0P9804 

Page 
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5 
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6 

6 
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7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-9.7/10.8 08-1E5104 

08-SBD-247-9.6/20.3 08-0G9004 

08-SBD-247-68.6/78 08-1F4904 

08-SBD-330-30.7/39.3 08-0J8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-330-32.4/43.8 08-1E9904 12
 

08-SBD-330-29.0/44.1 08-1F4604 12
 

08-SBD-395-46.0/73.5 08-1E8704 12
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $118,655,670  $114,139,205


-F- FEDERAL AID (PRIMARY) $12,147,859  $2,696,847


-S- FEDERAL AID (SECONDARY) $311,922,689  $270,185,380


-SH- STATE HIGHWAY $26,495,003  $15,739,398


 $599,480,225  $307,622,121


District Total: $1,068,701,447  $710,382,952 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $6,614,255
 

$6,614,255
Work completed this Period:


	08

