
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,441,926 06/18/13 97%
08-0R6404 LOCATIONS 

REPLACE JOINT SEALS & SLOPE PAVING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

100-A 

$974,602
 $0

07/15/13 
05/28/14 

66%

IRVINE CA 92614 
COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(951)830-6954 

08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC AUTOBAHN CONSTRUCTION INC GAYED, EZZ $972,362 05/17/13 80%

HB4N 

08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$897,499
 $0

06/13/13 
06/05/14 

92%

COMPLETED 
06/09/14 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,310,530 11/09/12 96%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,200,964
 $0

01/10/13 
04/07/14 

96%

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 93%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,420,988
 $0

12/03/13 
06/25/14 

59%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $796,681 02/18/14 15% 

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$317,058 
$0 

03/07/14 
10/21/15 

40% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $594,479 03/01/13 100%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$594,479
 $0

04/17/13 
06/30/14 

100%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,071,075 06/18/13 95%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

BRIDGE REHABILITATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,036,860
 $0

07/15/13 
06/21/14 

88%

COMPLETED 
05/28/14 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$694,605
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 47%

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784 

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$1,324,912
 $0

12/09/13 
07/31/14 

70%

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $185,560 08/23/13 93%

HB71 

08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

(951)830-6821 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$187,530
 $0

09/19/13 
06/30/14 

100%

08-RIV-60-16.4/16.6 IN RIVERSIDE COUNTY ON STATE ROUTE 60 J. MCLOUGHLIN ENGINEERING MICHAEL CHEN $255,000 11/12/13 100% 

20.20 

08-1E6404 
STPH- -( 

--() 

) 
WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 
(951)830-6017

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$204,410 
$0 

11/12/13 
04/17/14 

80% 

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

08-RIV-62-/6.7 

Fed Aid 

HA22 

Pgm Code 

08-491804 

Contract 

ACNH-P062-(036)E 

--() 

Location 
Storm Water 
Plan 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

Description 

PAVEMENT REHAB INCLUDING SHOULDERS, 

Type Of Work 

MATICH CORPORATION 

Contractor 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

Resident 
Engineer 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,487,003

Bid + CCOs

 $8,564,010

Comp To date

 $0

This Month 

08/15/13 

Awarded 

09/17/13 

Approved 

09/19/14 

Est Comp
Accepted 

65%

%Time

 79%

% Work 
Message 

08-RIV-74-22.9/23.3 
08-0R1904 

NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 

$236,556
 $0
 $0

04/03/14 
04/17/14 

0%

 0%

HB4N 

(949)800-6040 

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$244,810
 $44,205

 $0

06/19/13 
07/22/13 
07/29/14 

33%

 18%

08-RIV-74-40.3/0 

HB1 

08-0M2104 
HSNH-P074-(057)E 

--() 

WPCP 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

(951)710-1000 

PO BOX 7745 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$253,042
 $203,843

 $0

01/23/13 
02/22/13 
07/11/14 

75%

 81%

SUSPENDED 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $0
 $0

03/20/14 
03/20/14 
04/18/14 

0%

 0%

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000 
$30,038 

$0 

02/11/14 
02/11/14 
10/15/14 

0% 

1% 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-91-15.6/21.6
 
08-448404
 
CMLN-6208-(009)E
 

--()
 

HB5 WPCP
 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

ADAMS STREET TO THE ROUTE 60/215
 

SEPARATION
 

CONSTRUCT HOV LANDS, WIDEN BRIDGES
 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SEMA CONSTRUCTION INC
 

320 GODDARD WAY, SUITE 150
 

IRVINE, CA 92618
 

(949)470-0500
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

Resident
 
Engineer
 

LOPEZ, JOSEPH
 

119 N. MAPLE, SUITE A
 

& U
 

CORONA, CA 92880-1793
 

(951)232-6052
 

BENJAMIN, AMGAD
 

2351 W. LUGONIA AVE
 

SUITE F
 

REDLANDS, CA 92374
 

(909)844-9731
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$114,736,965

 $74,467,123


 $0


 $4,110,235

 $591,212


 $0


 $1,136,873

 $0

 $0


 $26,059,951

 $24,236,138


 $0


 $535,064

 $384,175


 $0


 $1,376,881
 
$1,197,454
 

$0
 

02/10/12
 
03/08/12
 
05/13/15
 

12/17/13
 
01/06/14
 
03/09/15
 

04/22/14
 
05/23/14
 

04/11/11
 
05/04/11
 
07/01/14
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

69%


 64%


 31%


 14%


 0%


 0%


 97%


 91%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-43.1/43.9
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

Contractor 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE	 790 VIA LATA, SUITE
 

100
 
PERRIS, CA 92570
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 

100
 
SAN DIEGO CA 92126
 

COLTON, CA 92324

(858)536-3100
 

(909)289-2020


 $3,828,682 04/01/11 0%
 $3,625,492

 $0
04/19/11 
09/14/15 

0%

PLANT EST 

SATIS 

$134,436,197 12/03/12 61%
 $80,803,472

 $0
01/10/13 
03/29/16 

60%

 $7,510,707 03/26/12 0%
 $7,190,386

 $0
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 50%
 $127,073

 $0
09/14/12 
12/18/15 

50%

 $2,144,000 02/27/14 0%
 $0
 $0

04/27/14 
06/30/14 

0%

 $79,151,725 02/16/12 0% 
$76,148,639 

$0 
03/22/12 
03/31/14 

0% 

PLANT EST
 

SATIS
 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

08District 

08-SBD-15-11.0/0 

Fed Aid 
Pgm Code 

08-0K5204 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF FONTANA, ON DUNCAN 

CANYON ROAD AT I-15 

Description 

CONSTRUCT REINFORCED CONCRETE BOX C 

Type Of Work 

COFFMAN SPECIALTIES INC 

Contractor 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

Resident 
Engineer 

$1,885,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/16/13 

Awarded 

11/01/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA42 

(858)536-3100 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

(951)736-7600 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,176,643
 $0
 $0

04/18/14 
04/30/14 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$213,280,969
 $74,101,758

 $0

11/13/12 
11/26/12 
10/04/16 

32%

 35%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,757,302
 $25,033,233

 $0

10/17/13 
10/29/13 
04/08/16 

22%

 22%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

GEORGES, SAMAR 

(951)232-3748 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541
 $234,903

 $0

06/12/13 
07/15/13 
10/22/14 

33%

 17%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,892,492 
$11,431,200 

$0 

10/14/13 
11/01/13 
05/05/15 

3% 

29% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451
 $212,541

 $0

11/20/13 
12/12/13 
07/23/14 

60%

 42%

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$486,061
 $427,822

 $0

10/09/13 
10/23/13 
07/30/14 

100%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,714,281
 $488,553

 $0

03/14/14 
03/26/14 
10/15/14 

16%

 5%

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,279,419

 $0

06/20/13 
07/31/13 
09/08/14 

67%

 80%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,825,148 
$18,119,593 

$0 

12/06/12 
01/10/13 
06/23/14 

100% 

97% 

SUSPENDED 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839

(951)684-5360 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

$15,747,747
 $0
 $0

05/06/14 
05/23/14 

0%

 0%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,870,237

 $0

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501
 $22,236,735

 $0

12/21/12 
01/11/13 
06/19/14 

100%

 94%

OVER RUN 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783
 $14,592,635

 $0

12/19/12 
01/11/13 
06/19/14 

99%

 85%

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $690,842

 $0

03/05/14 
03/05/14 
08/30/14 

30%

 36%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$27,756,565 
$25,264,830 

$0 

02/15/11 
02/28/11 
12/29/14 

85% 

91% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

08District 

08-SBD-71-4.8/8.5 

Fed Aid 

HB34 

Pgm Code 

08-0F1004 

Contract 

SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

Resident 
Engineer 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857

Bid + CCOs

 $539,832

Comp To date

 $0

This Month 

01/26/11 

Awarded 

02/15/11 

Approved 

09/26/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,437,761

 $0

10/03/13 
10/15/13 
08/20/14 

14%

 71%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$379,075
 $393,936

 $0

08/16/13 
09/05/13 
07/02/14 

96%

 99%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000
 $186,094

 $0

02/25/14 
02/25/14 
09/20/14 

0%

 11%

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493
 $346,180

 $0

06/18/12 
07/16/12 
03/31/14 

91%

 86%

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947

COLTON, CA 92324 

08-SBD-247-1.8/9.6 
08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$9,356,000 
$0 
$0 

04/28/14 
05/16/14 

0% 

0% 

HB1 (951)684-5360 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

08District

08-SBD-395-16.2/0 

Fed Aid 

HB1 

Pgm Code 

08-0P3104 

Contract 

HSNH-P395-(244)E 

--()

Location 
Storm Water 
Plan 

IN ADELANTO, RTE 395 AT BARTLETT 

AVENUE 

Description 

INSTALL LEFT-TURN PHASING 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

(949)800-6040 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$326,480

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/20/14 

Awarded 

03/26/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-395-19.0/35.6 

HB1 

08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 7.9 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,913,142
 $15,227,670

 $0

10/31/12 
12/03/12 
07/11/14 

93%

 66%

SUSPENDED 

08-SBD-395-38.3/42.7 
08-1F0404 
ER- -( ) 

--() 

FROM 1.8 MI N/O KRAMER HILLS TO 3.3 

MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 

CALSTRIPE INC. 

COLTON, CA 92324 

2040 EAST STEEL ROAD 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$785,000 
$0 
$0 

02/25/14 
02/25/14 
06/06/14 

0% 

0% 

20.20 

201130 

Totals: Authorized Final Amt: $944,937,331 Completed to Date: $508,686,615 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-11.0/0 08-0K5204 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 
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Cnty Rt Pm 

08-SBD-40-119.0/138.3 

08-SBD-40-138.3/154.5 

08-SBD-60-/9.9 

08-SBD-62-142.2/142.9 

08-SBD-71-4.8/8.5 

08-SBD-95-51.2/51.6 

08-SBD-95-57.0/57.3 

08-SBD-210-/33.2 

08-SBD-215-14.0/0 

08-SBD-247-1.8/9.6 

08-SBD-395-16.2/0 

08-SBD-395-19.0/35.6 

08-SBD-395-38.3/42.7 

Statement of Ongoing Contracts - Index 
Contract 

08-0K2704 

08-0K2604 

08-1F0904 

08-378704 

08-0F1004 

08-0K3104 

08-0M6904 

08-1F0504 

08-0M4004 

08-0F6604 

08-0P3104 

08-0C1214 

08-1F0404 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE)
 

-F- FEDERAL AID (PRIMARY)
 

-S- FEDERAL AID (SECONDARY)
 

Page 

8
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8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

Bid + CCO  Work Comp 

$267,650,694  $166,525,735


 $42,092,189  $33,391,360


 $266,888,459  $101,497,312




District 08 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $32,878,891  $22,417,661

STORM DAMAGE REPAIR $4,688,000  $216,132

 $330,739,098  $184,638,415

 $944,937,331  $508,686,615 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,043,438 

Work completed this Period:  $2,043,438 


	08

