
 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 

08-RIV-10-.5/0 

Fed Aid 

HA11 

Pgm Code 

08-0N7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN DESERT CENTER 

AT THE DESERT CENTER MAINTENANCE 

STATION 

Description 

UPGRADE WATER TREATMENT SYSTEM 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$625,081

Bid + CCOs

 $338,784

Comp To date

 $0

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

06/20/12 

Est Comp
Accepted 

100%

%Time

 55%

% Work 
Message 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

CHEN, MICHAEL 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,629,813
 $2,513,967

 $0

06/17/11 
07/14/11 
03/30/12 

81%

 68%

SUSPENDED 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

BOULOS, IHAB 

(951)232-7582 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,489,792
 $0
 $0

01/12/12 
02/13/12 

0%

 0%

SUSPENDED 

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E)

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,311,972
 $1,950,766

 $0

06/24/11 
07/15/11 
11/14/12 

58%

 59%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$745,961
 $679,557

 $0

07/01/11 
07/28/11 
06/05/12 

94%

 91%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,497,645 
$4,963,242 

$0 

01/14/11 
02/04/11 
10/03/12 

73% 

97% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 33%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,845,059
 $0

05/04/11 
05/07/13 

36%

HB4N WPCP 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$0
 $0

04/19/12 
07/16/12 

0%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 SUSPENDED 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 
MURRIETA CA 92562 

26323 JEFFERSON AVE #E103 $0
 $0

05/24/12 
0%

IMPROVEMENTS TO INSPECTION FACILITY 
(760)715-5510 

HA42 WPCP 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,616,314 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$1,388,963
 $0

07/22/11 
06/29/12 

88%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 OVER RUN 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 45%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$501,668
 $0

05/27/11 
02/27/13 

33%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0% 

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$670,189 
$0 

07/14/11 
04/02/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 19%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT #B 

CORONA, CA 92883 

$193,018
 $0

02/13/12 
10/17/12 

11%

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(951)232-8614 

HM1 WPCP (949)252-0441 

08-RIV-74-27.5/0 REHABILITATE 12 BRIDGES ON ROUTES 74 PETERSON-CHASE GENERAL QURESHI, MUJAHID $416,222 04/06/12 0%
08-0P7104 AND 215 AT VARIOUS LOCATIONS 

METHACRYLATE SEAL, REPLACE/REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE., 

SUITE B-6 

$0
 $0

04/25/12 
08/17/12 

0%

IRVINE CA 92614 
RIVERSIDE, CA 92507 

HM3 WPCP (949)252-0441 
(951)232-8642 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $849,001 08/24/11 100%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$858,478
 $0

09/13/11 
04/25/12 

100%

COMPLETED 
04/30/12 

HB1 SWPPP 

08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O ANGUS ASPHALT INC ALAM, MAHFUAL $1,794,600 03/15/12 0%

HM1 

08-0P7804 

WPCP 

RTE 79/371 SEP NEAR AGUANGA & FR 0.1 

MI S/O DOMENIGONI PKWY TO RTE 79/74 

SEP NEAR HOMELAND 

REPLACE AC SURFACING, COLD PLANE & 

SANTEE CA 92072 

(619)562-8201 

P O BOX 711539 

(951)840-8240 

2023 CHICAGO AVE 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

04/16/12 
08/13/12 

0%

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $6,102,741 01/11/11 94%

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,979,532
 $0

02/08/11 
05/25/12 

97%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $707,865 07/20/11 0% 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$585,153 
$0 

08/05/11 
05/08/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 05/20/12	
06/05/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,597,524 06/02/11 100%

08-0M6504 $667,536 08/05/11
LOCATIONS FROM PRADO ROAD OVERHEAD TO ENGINEERING CONSTRUCTION INC
 9225 STELLAR COURT	 41%


$0 06/15/12

MONROE UNDERCROSSING	 1792 KAISER AVENUE
 SUITE B
 
BRIDGE DECK REHABILITATION CORONA, CA 92883 OVER RUN


IRVINE CA 92614
 
(951)277-8582


HM3 WPCP	 (949)252-0441
 

08-RIV-91-15.6/21.6	 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $109,795,836 02/10/12 6%


ADAMS STREET TO THE ROUTE 60/215 6 ORCHARD SUITE 150 119 N. MAPLE SUITE A 1%

08-448404 $1,616,123 03/08/12
 
CMLN-6208-(009)E $0 07/14/14


SEPARATION
 & U
 
--()	 LAKE FOREST CA 92630


CONSTRUCT HOV LANDS, WIDEN BRIDGES BARSTOW, CA 92880-1793

(949)470-0500
 

(951)232-6052

HB5 WPCP
 

08-RIV-91-/21.6	 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 45%


CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE
08-0P6304	 $1,035,625 05/04/11
1110-A RESEARCH DRIVE	 31%

ACNH-000C-(329)E	 $0 02/06/13


UPGRADE TELEVISION CAMERA SYSTEMS REDLANDS, CA 92374-4562

--() ANAHEIM CA 92806
 

(951)830-6821

(714)630-2100
 

HB4N WPCP
 

08-RIV-215-38.0/38.9	 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,750,662 04/11/11 32%


ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200
08-449314	 $9,362,910 05/04/11
119 N. MAPLE SUITES A	 40%

ACNH-X065-(095)N	 $0 03/21/14


EUCALYPTUS AVENUE UNDERCROSSING TO
 & U
 
LN62-08 0-(7)	 SAN DIEGO CA 92126


0.5 KM WEST OF BOX SPRING CORONA, CA 92880

--() (858)536-3100


CONSTRUCT HOV IN EACH DIRECTION (951)232-8957

HE11 SWPPP
 

08-RIV-215-39.7/43	 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,342,400 03/21/12 0%

08-334874	 $0 04/13/12
0.8 MILE EAST OF MARTIN LUTHER KING 113 E ARROW HIGHWAY
 1110-A RESEARCH DRIVE	 0%


$0 03/08/16

BOULEVARD TO DOWN STREET OVERHEAD. REDLANDS, CA 92374-4562


SAN DIMAS CA 91773

REPLACE PLANTING, IRRIGATION, PUMP (951)232-6497


(909)599-1612
 

HE11 WPCP
 

08-RIV-215-41.4/43	 IN RIV COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 58%
 

CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC
08-0P7004	 $241,429 02/22/12
2023 CHICAGO AVENUE	 79%

$0 06/07/12


1310 W 23RD STREET
 SUITE B-6
 

RIVERSIDE, CA 92507

TEMPE AZ 85282
 

(951)276-1938

HM3 WPCP	 (602)437-1711
 



  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,812,065 04/01/11 86%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,046,414
 $0

04/19/11 
07/20/15 

81%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 62%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$160,834
 $0

02/01/12 
11/30/12 

23%

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,459,717
 $0

10/18/10 
10/26/12 

0%

PLANT EST 

SATIS 

08-SBD-10-9.1/36.9 IN SAN BERNARDINO COUNTY EAST OF J MC LOUGHLIN ENGINEERING CO SAOUD, NAHRO $816,897 02/03/12 54%

HA21 

08-0P1604 
BRIM-0101-(258)E 

7- 2-(8E) 

--() 

WPCP 

ONTARIO AT VARIOUS LOCATIONS FROM 

MILLIKEN AVENUE OVERCROSSING TO 

WILSON CREEK BRIDGE AND ON ROU 

TREAT DECKS WITH METHACRYLATE AND 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$738,264
 $0

02/22/12 
07/11/12 
05/29/12 

87%

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,664,748 03/26/12 0% 
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$0 
$0 

04/13/12 
06/12/14 

0% 

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,798,119 10/12/10 93%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$8,782,996
 $0

11/02/10 
06/20/12 

79%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $2,001,834 06/24/11 80%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,823,119
 $0

07/20/11 
05/25/12 

89%

SUSPENDED 

08-SBD-10-/.1 IN SAN BERNARDINO COUNTY AT VARIOUS CAROLINO CONSTRUCTION SAOUD, NAHRO $589,425 04/05/12 0%
08-0P7504 LOCATIONS 

TREAT BRIDGE DECKS, JOINT SEAL 

CORPORATION 

3035 EAST 8TH ST 
4295 E. JURUPA ST., 

SUITE 207 

$0
 $0

04/25/12 
07/20/12 

0%

NATIONAL CITY CA 91950 
ONTARIO, CA 91761 

HM3 WPCP (619)948-9163 
(951)232-3778 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,434,009 02/08/12 0%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$0
 $0

03/06/12 
09/05/12 

0%

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,416,600 02/16/12 0%

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$8,450,785
 $0

03/22/12 
10/31/13 

11%

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,412,433 01/05/12 0% 
08-0K1504 
ACIM-0151-(229)1 

--() 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

02/03/12 
0% 

SUSPENDED 

HA22 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,867,443 06/16/11 96%

HM3 

08-0P2104 

WPCP 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 

CALIFORNIA INC ATTN: MARK LONG 

TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$1,873,881
 $0

07/07/11 
05/24/12 
05/24/12 

98%

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,732,426 03/07/11 49%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$900,413
 $0

03/24/11 
11/15/12 

33%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-111.6/124.2 IN SAN BERNARDINO COUNTY 18 MILES BUILDING CONSULTING ENGINEERS NGUYEN, KHOA N. $1,528,609 11/10/11 88%

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

INC 

CHINO CA 91710 

(213)400-8078 

14616 MCKENDREE AVENUE 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,181,165
 $0

12/21/11 
06/04/12 

76%

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,914,181 06/06/11 99%

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$5,638,971
 $0

06/24/11 
05/23/12 

71%

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,507,500 01/20/11 44%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,464,925
 $0

03/28/11 
12/07/12 

97%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0% 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,094,158 
$0 

12/14/09 
03/18/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

08District 

08-SBD-18-34.5/44.3 

Fed Aid 

HB1 

Pgm Code 

08-0M7204 

Contract 

HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR BIG 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

Description 

INSTALL CENTERLINE RUMBLE STRIP 

Type Of Work 

STERNDAHL ENTERPRISES INC 

Contractor 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$156,046

Bid + CCOs

 $137,085

Comp To date

 $0

This Month 

10/25/11 

Awarded 

12/02/11 

Approved 

05/22/12 

Est Comp
Accepted 

05/24/12 

82%

%Time

 88%

% Work 
Message 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

BOULOS, IHAB 

(951)232-7582 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$36,219,834
 $35,038,828

 $0

12/03/08 
12/19/08 
11/05/12 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-75.3/75.7 

HB1 

08-0K2004 
ACHS-P018-(042)E 

P P0-18 0-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY AT LUCERNE 

VALLEY FROM 0.2 MILE WEST OF CUSTER 

AVENUE TO 0.1 MILE WEST OF 

CHRISTENSON ROAD 

CONSTRUCT LEFT TURN LANE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

$468,989
 $0
 $0

04/24/12 
05/16/12 

0%

 0%

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

(818)612-0450 

P O BOX 1489 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$24,947,950
 $34,000

 $0

02/10/12 
03/06/12 
03/19/13 

6%

 0%

08-SBD-40-120.0/154.4 

HA21 

08-0P1804 
BRIM-0402-(056)E

9- 0-(6E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR NEEDLES 

FROM WATER ROAD OVERCROSSING TO 

MARINA ROAD UNDERCROSSING 

BRIDGE DECK JOINT SEAL AND PLACE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,155,952
 $1,082,134

 $0

12/23/11 
01/18/12 
06/08/12 
05/29/12 

45%

 93%

08-SBD-40-/107.6 

HM3 

08-0P1504 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 

PENHALL COMPANY ATTN: MARCUS 

LEAVITT 

SAN LEANDRO CA 94577 

(510)621-9379 

13750 CATALINA STREET 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,550,628 
$1,634,311 

$0 

05/18/11 
06/09/11 
05/02/12 

92% 

95% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 87%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$2,911,178
 $0

06/14/11 
05/31/12 
05/21/12 

51%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,266,288 02/15/11 31%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$9,482,514
 $0

02/28/11 
09/02/14 

39%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$406,282
 $0

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,394,874 10/23/09 72% 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$63,033,122 
$0 

11/17/09 
03/20/13 

91% 

HB5 SWPPP 
(951)830-6864
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 0%
 
08-0P7304 $0 02/29/12
UPLAND TO ARROWHEAD AVE OC IN SBD & P O BOX 2229
 15367 TAMARACK ROAD 0%


$0 07/03/12

ON RTE 395 FR RTE 15 JCT IN HESPERIA VICTORVILLE, CA 92392


CORONA CA 928782229

TO 8 MI S/O KERN CO (951)232-6415


(951)736-7600

OVERLAY, REPLACE AC SURFACING, FOG
 

HM1 WPCP
 

Totals: Authorized Final Amt: $474,734,032 Completed to Date: $188,373,637 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.5/0 08-0P7104 

08-RIV-74-64.7/69 08-459004 

08-RIV-79-12.2/19.1 08-0P7804 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-39.7/43 08-334874 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-41.4/43 08-0P7004 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.1/36.9 08-0P1604 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/.1 08-0P7504 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 
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Statement of Ongoing Contracts - Index 

Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH-


Cnty Rt Pm Contract Page 

08-SBD-18-75.3/75.7 08-0K2004 8 

08-SBD-40-28.1/51 08-0K2404 8 

08-SBD-40-120.0/154.4 08-0P1804 8 

08-SBD-40-/107.6 08-0P1504 8 

08-SBD-60-4.8/0 08-0L0404 9 

08-SBD-62-55.0/79.5 08-0H6504 9 

08-SBD-62-106.0/122 08-0P3604 9 

08-SBD-62-142.2/142.9 08-378704 9 

08-SBD-71-4.8/8.5 08-0F1004 9 

08-SBD-215-8.8/11.6 08-4440U4 9 

08-SBD-395-3.9/65.5 08-0P7304 10 

08
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $123,339,378


 $39,792,862


 $68,312,651


 $122,775,677


 $120,513,463


 Work Comp 

$17,818,888

 $19,688,051

 $51,665,563

 $89,129,167

 $10,071,968



Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

08 

Category

 $474,734,032

 Bid + CCO

 $188,373,637 

Work Comp 

08 $849,001 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $849,001 


	08

