
 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 08 

08-RIV-10-5.7/60.3 

Fed Aid 
Pgm Code 

08-0P1404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY 

Description 

PLACE POLYESTER CONE OVERLAY 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

GADALLA, AMGAD 

Resident 
Engineer 

73-800 DINAH SHORE 

DR. STE 101 

$834,045

Bid + CCOs

 $354,427

Comp To date

 $344,671

This Month 

05/18/11 

Awarded 

06/03/11 

Approved 

11/03/11 

Est Comp
Accepted 

89%

%Time

 43%

% Work 
Message 

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(909)844-9731 

PALM DESERT, CA 92211 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,681,163
 $1,417,324
 $202,117

06/17/11 
07/14/11 
02/02/12 

43%

 38%

08-RIV-10-9.3/20.2 

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

IN RIVSIDE COUNTY IN BANNING AND 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

OOI, KEE 

(951)840-8323 

12874 SAN FERNANDO ROAD 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$900,330
 $520,785
 $249,549

06/23/11 
07/13/11 
11/10/11 

67%

 58%

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E) 

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,345,562
 $1,304,570
 $236,766

01/21/11 
02/10/11 
11/03/11 

94%

 93%

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,287,284
 $0
 $0

06/24/11 
07/15/11 
11/14/12 

0%

 0%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$703,061 
$157,912 
$89,043 

07/01/11 
07/28/11 
04/20/12 

28% 

22% 



  

 

 

 

 

 

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,178,991
 $22,192,559

 $904,305

11/16/09 
12/10/09 
01/31/12 

86%

 94%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,995,053
 $2,830,013
 $505,225

01/14/11 
02/04/11 
09/10/12 

39%

 70%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,012,860
 $421,143

 $5,293

04/07/11 
05/04/11 
02/14/13 

9%

 8%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$12,542,299
 $11,913,734

 $727,026

01/03/11 
01/24/11 
11/14/11 

100%

 95%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,849,451
 $2,075,495

 $0

11/23/10 
12/14/10 
11/03/11 

60%

 73%

SUSPENDED 

08-RIV-10-156.4/0 

HA21 

08-0G3504 
ACBR-IM01-(047)E

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

METHACRYLATE AND POLYESTER CONCRETE 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU THANH 

(909)825-2753

850 S. VIA LATA, 

SUITE 100-A 

COLTON, CA 92324 

$907,503 
$6,100 
$6,100 

05/25/11 
06/14/11 
12/05/11 

46% 

1% 



  
 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSEFF, MAGED $2,971,844 05/11/11 52%

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,352,168
 $656,646

06/01/11 
11/29/11 

45%

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,496,134 06/13/11 7%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$600
 $0

07/22/11 
03/16/12 

0%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,687,500 04/21/11 5%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$109,320
 $109,320

05/27/11 
02/25/13 

6%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $698,523 06/20/11 26%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,500
 $4,500

07/14/11 
03/12/15 

1%

HA25 WPCP 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $812,061 08/24/11 13%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$7,000
 $7,000

09/13/11 
03/26/12 

1%

HB1 SWPPP 

08-RIV-74-68.0/92 IN RIVERSIDE COUNTY AT GARNER VALLEY CAL STRIPE INC CHEN, MICHAEL $295,787 07/01/11 100% 

HB1 

08-0M4904 
ACHS-P074-(053) 

STP-P074-(053)E 

--() 

WPCP 

AND PINYON PINE FROM BARBARA LEE DR 

TO 1.4 MILES WEST OF CAHUILLA WAY 

INSTALL CENTERLINE RUMBLE STRIP 
SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(951)830-6017

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$274,341 
$0 

07/28/11 
10/07/11 

100% 

COMPLETED 
10/10/11 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 

08-RIV-78-/16.4 

Fed Aid 

HM1 

Pgm Code 

08-0P7704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIV CO NEAR BLYTHE FR 0.1 MI S/O 

CO LINE TO 0.1 MI S/O HUBSON WAY 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

OOI, KEE 

Resident 
Engineer 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$2,162,096

Bid + CCOs

 $1,870,973

Comp To date

 $1,729,720

This Month 

05/27/11 

Awarded 

06/14/11 

Approved 

10/26/11 

Est Comp
Accepted 

10/31/11 

91%

%Time

 87%

% Work 
Message 

08-RIV-79-32.4/33.8 

HA42 

08-0C4514 

WPCP 

IN RIVERSIDE COUNTY IN SAN JACINTO ON 

ROUTE 79 FROM RAMONA EXPRESSWAY TO 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$470,453
 $187,708
 $155,668

04/15/11 
05/04/11 
11/22/11 

58%

 40%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,858,075
 $3,731,879
 $1,637,081

01/11/11 
02/08/11 
04/04/12 

56%

 64%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,865
 $0
 $0

07/20/11 
08/05/11 
02/04/15 

0%

 0%

08-RIV-91-1.1/18.4 

HM3 

08-0M6504 

WPCP 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

BRIDGE DECK REHABILITATION 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

MANASRAH, FATHI 

(951)232-8614 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,562,524
 $0
 $0

06/02/11 
08/05/11 
01/18/12 

0%

 0%

08-RIV-91-6.8/7.1 
08-0Q9804 
ER- -( ) 

--() 

IN CORONA AT TEMESCAL WASH BRIDGE 56­

0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 

J MCLOUGHLIN ENGINEERING CO 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

ABUGHARBIEH, IMAD 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$785,000 
$0 
$0 

07/12/11 
07/12/11 
09/12/11 

0% 

0% 

20.20 
(951)232-3610

201130 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 

08-RIV-91-/21.6 

Fed Aid 

HB4N 

Pgm Code 

08-0P6304 

Contract 

ACNH-000C-(329)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

Description 

UPGRADE TELEVISION CAMERA SYSTEMS 

Type Of Work 

REPUBLIC ITS 

Contractor 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/07/11 

Awarded 

05/04/11 

Approved 

02/25/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$23,901,621
 $3,629,813
 $1,252,294

04/11/11 
05/04/11 
03/07/14 

12%

 15%

08-RIV-215-43.1/43.9 

HE11 

08-334864 

SWPPP 

IN RIVERSIDE COUNTY IN RIVERSIDE ON 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,801,445
 $864,825
 $376,331

04/01/11 
04/19/11 
06/22/15 

36%

 23%

08-RIV-243-13.8/13.9 

HB71 

08-0C4004 

WPCP 

IN RIVERSIDE COUNTY ABOUT 23.2 KM 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

UPGRADE INDIAN VISTA POINT 

RSB GROUP INC. ATTN: SIMON 

SEPEHRI 

IRVINE CA 92318 

8 MCLAREN, SUITE #8 

VERLENGIA, ROMANO 

(951)538-9810 

2781 W. RAMSEY 

STREET, STE #7 

BANNING CA 92220 

$318,121
 $317,669

 $0

02/09/07 
03/07/07 
07/03/07 

100%

 100%

08-SBD-2-.9/2.4 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

PARVINJAH, MOHSEN 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,391,080
 $1,417,888
 $227,454

09/29/10 
10/18/10 
10/25/11 

23%

 95%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC WAHED ABRAHIM, 

PROJ. MANAGER 

BLOOMINGTON, CA 92376 

(714)471-1694 

YANG, CHAD 

(951)232-7638

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$10,884,006 
$3,724,251 
$348,535 

10/12/10 
11/02/10 
02/22/12 

71% 

34% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 100%
08-0Q8404 
ER- -( 

--() 

) 
ROUTE 210 AT VARIOUS LOCATIONS 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

E-K ELECTRIC 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$395,128
 $200,668

05/27/11 
11/13/11 

68%

20.20 

201130 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,812,797 06/16/11 45%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$4,450
 $4,450

07/07/11 
12/28/11 

0%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$104,267
 $0

03/24/11 
05/03/12 

5%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,852,326 06/06/11 80%

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$2,692,582
 $1,590,454

06/24/11 
11/02/11 

34%

08-SBD-15-142.2/171.5 IN SAN BERNARDINO COUNTY NEAR BAKER PENHALL COMPANY NGUYEN, KHOA $731,729 06/16/11 34% 

HM3 

08-0P1304 

WPCP 

AT VARIOUS LOCATIONS FROM HACK WASH 

BRIDGE TO BAILEY ROAD OVERCROSSING 

PLACE POLYESTER CONCRETE ON BRIDGES 
SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$99,656 
$99,656 

07/07/11 
11/23/11 

13% 



 

 

 

 

 

 

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-15-160.9/161.5
 
08-0A6414
 
SARR- 015-(044)2
 

AE- 015-(044)2
 

STPE- 015-(044)2
 

HA26 WPCP
 

08-SBD-15-/49.7
 
08-0M7704
 
ACNH-000C-(327)E
 

--()


HA13 WPCP
 

08-SBD-18-30.0/32.5
 
08-0A7914
 
ACST-X071-(054)E
 

X0-71 0-(4E)
 

--()
 

HE13 WPCP
 

08-SBD-18-44.2/44.7
 
08-227004
 
ACST-X071-(053)E
 

CBX0-71 0-(3ER)S


X071- 053-()
 

HA21 SWPPP
 

08-SBD-18-53.0/72.1
 
08-0N1304
 
ACST-P018-(040)E
 

P0-18 0-(0E)


--()
 

HM1 WPCP
 

08-SBD-18-66.6/67.1
 
08-394704
 
SARR-P018-(039)E
 

P0-18 0-(9E)
 

--()
 

HA21 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY ABOUT 25
 

MILES SOUTH OF CALIFORNIA/NEVADA
 

STATE LINE AT THE VALLEY WELLS SAFETY
 

ROADSIDE REST AREA
 

CONSTRUCT DISPLAYS AND LANDSCAPING
 

IN RIVERSIDE AND SAN BERNARDINO
 

COUNTIES AT VARIOUS LOCATIONS
 

RETROFIT CHANGEABLE MESSAGE SIGNS
 

IN SAN BERNARDINO COUNTY IN RUNNING
 

SPRINGS ON ROUTE 18 AND ON ROUTE 330
 

PLANTING AND IRRIGATION
 

IN SAN BERNARDINO COUNTY IN THE CITY
 

OF BIG BEAR LAKE ON ROUTE 18 AT
 

JUNCTION WITH ROUTE 38.
 

REPLACE BRIDGE & REALIGN ROADWAY
 

IN SAN BERNARDINO COUNTY IN AND NEAR
 

BIG BEAR LAKE FROM HOLCOMB VIEW
 

DRIVE TO MERIDIAN ROAD
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN BERNARDINO CO NEAR LUCERNE
 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC
 

CANYON WASH TO 0.8 MI NORTH OF MARBLE
 

CANYON ROAD__________
 

REPLACE BRIDGE AND REALIGN CURVE
 

Contractor 

RSB GROUP INC
 

22622 LAMBERT STREET NO 304
 

LAKE FOREST CA 92630
 

(949)454-1999
 

REPUBLIC INTELLIGENT
 

TRASPORTATION SERVICES INC
 

1266 NORTH LA LOMA CIRCLE
 

ANAHEIM CA 92806
 

(714)630-2100
 

ROCK BOTTOM INC
 

2724 LANDCO DRIVE
 

BAKERSFIELD CA 93308
 

(661)859-1700
 

FLATIRON WEST INC.
 

1770 LA COSTA MEADOWS DR.
 

SAN MARCOS CA 92078
 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

Resident
 
Engineer
 

NGUYEN, KHOA
 

222 E. MAIN ST. STE
 

208
 

BARSTOW, CA 92311-2366
 

(951)232-8611
 

TAHA, ISSA
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)840-8234
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(909)844-3312
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

119 N. MAPLE STREET
 

CORONA, CA 92882
 

(951)232-8949
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICFTORVILLE CA 92392
 

(951)232-7793


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$800,457

 $332,611

 $154,236


 $1,487,000

 $0

 $0


 $1,080,980

 $1,063,945


 $8,030


 $35,719,639

 $33,935,217


 $552,127


 $2,411,887

 $1,685,965

 $1,193,951


 $2,669,332
 
$2,526,036
 

$2,363
 

01/25/11
 
02/04/11
 
03/06/12
 

01/20/11
 
03/28/11
 
07/25/12
 

10/22/09
 
12/14/09
 
03/18/14
 

%Time
% Work 

Message 

55%


 42%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

12/03/08 97%

12/19/08
 

94%

11/08/11
 

06/25/10 100%

07/12/10
 

68%

11/11/11
 

09/25/09 0%
 
10/07/09
 

0%

11/04/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

08District 

08-SBD-38-23.5/24 

Fed Aid 

20.20 

Pgm Code 

08-0R6104 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN THE SAN 

BERNARDINO MOUNTAINS ON STATE ROUTE 

38 EAST OF ANGELUS OAKS DIR'S ORDER 

EMERGENCY F.A. 

Description 

REPLACE AND COMPACT ROADWAY FILL 

Type Of Work 

MATICH CORPORATION 

Contractor 

HIGHLAND, CA 92346 

(909)382-7400 

P.O. BOX 10 

TRAN, KEN T. 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW ROAD, 

STE 109 

SAN BERNARDINO, CA 92408 

$735,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/23/11 

Awarded 

09/23/11 

Approved 

10/25/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

08-SBD-40-151.7/153.3 
08-489304 
ACIM-0040-(205)E 

--() 

IN SAN BERNARDINO COUNTY 

PAVEMENT REHAB & SHOULDER WIDENING 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

DAVIS, DARCY 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$7,608,952
 $2,712,746
 $718,317

04/18/11 
05/05/11 
12/07/11 

76%

 36%

HA22 SWPPP (714)578-9600 

08-SBD-40-/107.6 

HM3 

08-0P1504 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 

PENHALL COMPANY ATTN: MICHAEL 

OSTROM 

SAN LEANDRO CA 94577 

(510)357-8810 

SHAHIDI, SHAINE 

(951)232-7839 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,476,668
 $356,705
 $308,930

05/18/11 
06/09/11 
12/01/11 

57%

 24%

08-SBD-60-4.8/0 

HB4N 

08-0L0404 

WPCP 

IN SAN BERNARDINO COUNTY IN ONTARIO 

AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-4423 

20058 VENTURA BLVD, #318 

ALIPANAH, FEREYDOON 

(909)289-2020 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$486,810
 $0
 $0

06/27/11 
07/28/11 
02/08/12 

0%

 0%

08-SBD-62-12.6/0 

HB1 

08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN YUCCA 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 

DBX INC 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$234,467
 $0
 $0

06/20/11 
07/14/11 
02/10/12 

0%

 0%

08-SBD-62-29.7/30.2 

HB4N 

08-0E1114 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MINA, EHAB 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$842,124 
$0 
$0 

06/17/11 
07/13/11 
10/18/11 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,660,650 05/27/11 0%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$0
 $0

06/14/11 
0%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,634,993 02/15/11 15%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$4,841,269
 $698,475

02/28/11 
08/22/14 

20%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$369,782
 $5,325

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,713,000 05/18/11 81%

HM1 

08-0P8304 

WPCP 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$817,781
 $813,556

06/09/11 
11/08/11 

17%

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,627,275 04/13/11 43% 

HM1 

08-0P3504 

WPCP 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

(951)232-6000

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$40,091 
$36,274 

05/04/11 
12/25/11 

1% 
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State of California Department of Transportation	 Page 10 

Statement of Ongoing Contracts as of 10/20/11

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 47%

08-0P6404 $1,200 09/07/11
FROM ROUTE 40 WEST JUNCTION TO NEVADA 4420 S DECATUR BLVD
 222 E. MAIN STREET	 0%

ACNH-PO95-(022)E	 $1,200 11/29/11


STATELINE
 STE 208
 
--()	 LAS VEGAS NV 89103


PLACE HMA OVERLAY AND REPLACE AC BARSTOW, CA 92311-2366

(702)251-5800
 

(951)232-6000

HM1 WPCP
 

08-SBD-95-/9.7	 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY NGUYEN, VU $2,703,962 06/02/11 49%


ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 38000 MONROE STREET 850 S. VIA LATA SUITE 34%

08-0M9804 $904,918 06/24/11
 
ACST-PX07-(106)1 $904,918 12/09/11


TO 0.3 MI W/O ARIZONA STATELINE & ON 100-A
 
--() INDIO, CA 92203


RTE 95 FR SBD CO LN COLTON, CA 92324

(760)391-6294


REPLACE ASPHALT CONCRETE SURFACING (909)825-2753

HM1 WPCP
 

08-SBD-210-9.4/11	 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%


CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET
08-204324	 $806,336 11/14/07
1110A RESEARCH DRIVE	 0%

$1,240 01/17/12


210
 REDLANDS CA 92374
 
SEMI VALLEY CA 93063


MITIGATION PLANTING	 (951)232-6497 PLANT EST
 

SATIS

HE11 SWPPP
 

08-SBD-210-24.2/26.2	 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 0%


WATERMAN OVERCROSSING TO STERLING ENGINEERING CONSTRUCTION INC 790 S. VIA LATA, 0%

08-0L8204 $0 09/28/11
 
HSNH-S210-(010)E $0


GROOVE EXISTING CONCRETE PAVEMENT 1792 KAISER AVENUE
 SUITE 100
 
--()
 

COLTON, CA 92324

IRVINE CA 92614
 

(951)232-3778

HB1 WPCP	 (949)252-0441
 

08-SBD-210-/33.2	 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY BERGEVIN, MIKE $334,329 06/15/11 0%


COUNTIES AT VARIOUS LOCATIONS INC
08-0C7424	 $0 07/22/11
119 N. MAPLE SUITE A	 0%

ACNH-000C-(338)E	 $0 01/27/12


INSTALL EXIT NUMBERING SIGNS P O BOX 1030
 & U
 
--()
 

CORONA, CA 92880

CHINO CA 91708
 

(951)232-3739

HB4N WPCP	 (909)591-1781
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,169,874 10/23/09 54%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 77%

08-4440U4 $52,945,326 11/17/09
 

$1,055,349 03/11/13

100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
 

215 



   

   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$3,042,685
 $0

01/07/11 
10/31/11 

55%

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 100%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$4,398,281
 $361,299

01/21/11 
10/31/11 

44%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $7,300,000 02/03/11 100%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,372,158
 $1,420,802

02/03/11 
11/04/11 

91%

OVER RUN 

2020 
(951)232-3748 

201130 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 0%
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

07/01/11 
0%

HA12 WPCP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,403,892 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$29,233,989 
$15,477 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $361,560,783 Completed to Date: $212,183,090 Work This Month: $19,921,738



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-74-64.7/69 08-459004 

08-RIV-74-68.0/92 08-0M4904 

08-RIV-78-/16.4 08-0P7704 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-142.2/171.5 08-0P1304 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-38-23.5/24 08-0R6104 

08-SBD-40-151.7/153.3 08-489304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-24.2/26.2 08-0L8204 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 

08-SBD-5730-/0 08-0H2824 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $36,002,146

-F- FEDERAL AID (PRIMARY) $42,902,674

-S- FEDERAL AID (SECONDARY) $71,931,879

-SH- STATE HIGHWAY $145,841,396

-ER- STORM DAMAGE REPAIR $24,670,000

 $40,212,689

District Total: $361,560,783

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $295,787 

Work completed this Period:  $295,787 

Work Comp 

$21,393,124


 $7,784,035


 $45,370,646


 $93,704,436


 $14,208,252


 $29,722,597


 $212,183,090
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