
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,689,091 05/05/11 24%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,476,796
 $35,882

05/17/11 
12/21/11 

87%

HM1 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,817,518 05/24/11 100%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,740,469
 $0

06/10/11 
12/29/11 
12/29/11 

100%

HM1 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

4420 SO DECATUR BLVD $0
 $0

01/04/12 
0%

HIGHWAY TO 0.1 MILE WEST OF B 
LAS VEGAS NV 89103 

HOT MIX ASPHALT OVERLAY 
(702)251-5800 

HM1 WPCP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $361,996 08/10/11 100%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$366,555
 $83,374

08/24/11 
12/21/11 

99%

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,195,320 06/06/11 100%
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600
 $0

06/24/11 
09/21/11 

97%

(775)355-0420 
SUSPENDED 

HM1 WPCP 

09-MNO-120-5.4/50 IN MONO COUNTY NEAR LEE VINING AT GRANITE CONSTRUCTION COMPANY H.J. BLOMMER $1,033,936 03/10/11 100% 
09-347204 VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,055,897 
$0 

03/28/11 
12/30/11 

99% 

OVER RUN 
01/03/12 

HM1A WPCP 



 

 

 

 

 

 

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-35.0/43 

HA22 

09-341304 
ACST-PP12-(005)3 

--()

WPCP 

IN MONO COUNTY EAST OF LEE VINING 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

$4,251,551
 $0
 $0

09/28/11 
10/18/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,076,912
 $3,721,507

 $0

06/17/10 
07/12/10 
12/30/11 

100%

 90%

OVER RUN 
01/03/12 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571
 $2,525

 $0

04/28/11 
05/18/11 
07/31/12 

0%

 0%

SUSPENDED 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,708,210

 $0

11/23/10 
12/14/10 
12/30/11 

100%

 88%

OVER RUN 

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226
 $5,000

 $0

05/13/11 
06/01/11 
06/30/12 

25%

 0%

SUSPENDED 

09-MNO-395-78.8/80.6 

HB1 

09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578 
$1,154,764 

$0 

02/17/11 
03/01/11 
06/15/12 

78% 

91% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING TIM SHULTZ $1,254,734 06/25/10 0% 
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$35,570 
$0 

07/13/10 
10/07/11 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $25,922,680 Completed to Date: $12,453,892 Work This Month: $119,255



District 

Federal Aid 

-F­

-S­

-SH-


Cnty Rt Pm 

09-INY-136-10.0/12.5 

09-INY-136-/10 

09-INY-190-96.8/111.6 

09-INY-395-108.8/0 

09-MNO-89-/7.6 

09-MNO-120-5.4/50 

09-MNO-120-35.0/43 

09-MNO-203-/8.7 

09-MNO-395-12.6/36.1 

09-MNO-395-23.6/27.1 

09-MNO-395-65.1/69.6 

09-MNO-395-78.8/80.6 

09-MNO-395-84.4/106.3 

Statement of Ongoing Contracts - Index 
Contract Page 
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Statement of Ongoing Contracts - Federal Aid 

09
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO  Work Comp 

$7,343,558  $1,715,735

 $8,690,458  $4,088,062

 $7,416,352  $5,459,761



Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

$2,472,312  $1,190,334

District Total: $25,922,680  $12,453,892 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 


	09

