
  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS W JAXON BAKER INC CHRIS TALBOT $5,315,960 10/10/12 0%
09-348104 LOCATIONS 

THIN BLANKET OVERLAY 
REDDING CA 960994248 

P O BOX 994248 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/06/12 
02/01/13 

0%

(530)241-1086 
(760)872-0794 SUSPENDED 

WPCP 

09-INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,628,107 07/27/12 0%
09-287504 
ACGS- STP-(017) 

P190- -(017)E 

--() 

OF PANAMINT SPRINGS FROM 8.0 MILES 

EAST OF PANAMINT VALLEY ROAD TO 10.0 

MILES WEST OF WILDRO 

CONSTRUCT ROADWAY REALIGNMENT 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

08/16/12 
04/29/13 

0%

HB1 SWPPP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 82%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$1,687,423
 $0

01/04/12 
01/01/13 

98%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $880,237 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $866,955
 $0

02/03/12 
01/03/13 

100%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $627,941 05/30/12 100% 
09-352604 
ACNH-P006-(009)E 

--() 

FROM 0.4 MILE SOUTH OF HUNTER AVENUE 

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD 

SHOULDER WIDENING WITH HMA 
WATSONVILLE, CA 95077-5085 

(831)724-1011 

PO BOX 50085 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$608,024 
$0 

06/21/12 
12/17/12 

100% 

COMPLETED 
12/17/12 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-3.7/0 IN MONO COUNTY ABOUT 9 MILES WEST OF AMERICAN CIVIL CONSTRUCTORS MODIRI FUAD $829,627 06/25/12 100%
09-344204 LEE VINING AT DODGE POINT 

VIADUCT BRIDGE 

BRIDGE DECK REHAB 

SIDEHILL WEST COAST INC 

BENECIA CA 94510 

3701 MALLARD DRIVE 

$862,829
 $0

07/16/12 
12/20/12 

100%

COMPLETED 
12/19/12 

HM3 WPCP (707)746-8028 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $501,061 04/26/12 96%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$413,680
 $0

06/12/12 
05/23/13 

82%

HB71 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,985,311 03/27/12 100%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,849,408
 $0

05/22/12 
12/28/12 

93%

OVER RUN 

WPCP 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0%
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/03/12 
0%

HB4N WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,233,571 04/28/11 100%
09-347404 
ACNH-P395-(233)E

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,989,447
 $0

05/18/11 
12/28/12 

88%

OVER RUN 

HM1 WPCP 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $931,616 06/18/12 100% 
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DR STE D 

$699,106 
$279,624 

07/16/12 
12/20/12 

72% 

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 
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Page 3 

12/31/12 

District 09 

09-MNO-395-65.1/69.6 

Fed Aid 

HM1 

Pgm Code 

09-343204 

Contract 

ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182

0.0/6.2) 

Description 

PLACE HOT MIX ASPHALT OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,279,951

Bid + CCOs

 $2,318,630

Comp To date

 $0

This Month 

05/13/11 

Awarded 

06/01/11 

Approved 

05/23/13 

Est Comp

 100%

%Time

 70%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,285,286 
$8,518,965 
$251,172 

03/06/12 
03/28/12 
04/01/13 

100% 

74% 

OVER RUN 

Totals: Authorized Final Amt: $33,415,612 Completed to Date: $19,830,716 Work This Month: $530,796



Cnty Rt Pm 

09-INY-6-/0 

09-INY-190-65.9/66.5 

09-INY-190-96.8/111.6 

09-INY-395-73.8/0 

09-KER-14-35.4/0 

09-MNO-6-4.0/5 

09-MNO-120-3.7/0 

09-MNO-158-2.2/2.9 

09-MNO-167-/10 

09-MNO-203-7.1/0 

09-MNO-395-12.6/36.1 

09-MNO-395-51.5/0 

09-MNO-395-65.1/69.6 

09-MNO-395-118.7/119.6 

Statement of Ongoing Contracts - Index
 
Contract
 

09-348104
 

09-287504
 

09-348004
 

09-342404
 

09-349104
 

09-352604
 

09-344204
 

09-350104
 

09-347804
 

09-352704
 

09-347404
 

09-352304
 

09-343204
 

09-237704
 

District 09 

Federal Aid 

-F

-S-


Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Page
 

1
 

1
 

1
 

1
 

1
 

1
 

2
 

2
 

2
 

2
 

2
 

2
 

3
 

3
 

Bid + CCO  Work Comp 

$6,141,463  $4,916,101


 $656,613  $413,680




Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-SH STATE HIGHWAY $12,704,143  $5,981,970

 $13,913,393  $8,518,965

District Total: $33,415,612  $19,830,716 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,457,568 

Work completed this Period:  $1,457,568 


	09

