
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,689,091 05/05/11 24%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,476,796
 $0

05/17/11 
12/21/11 
01/24/12 

87%

HM1 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,855,951 05/24/11 100%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,779,619
 $0

06/10/11 
12/29/11 

100%

COMPLETED 
12/29/11 

HM1 WPCP 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION $383,205 01/04/12 0%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

P O BOX 643 $0
 $0

01/18/12 
0%

136 TO 1.13 MILES EAST OF BA 
RIMFOREST CA 92378 

CULVERT REPLACEMENT 
(909)337-5428 

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

4420 SO DECATUR BLVD $0
 $0

01/04/12 
0%

HIGHWAY TO 0.1 MILE WEST OF B 
LAS VEGAS NV 89103 

HOT MIX ASPHALT OVERLAY 
(702)251-5800 

HM1 WPCP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $361,996 08/10/11 100%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$366,555
 $0

08/24/11 
12/21/11 

99%

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,195,320 06/06/11 100% 
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600 
$0 

06/24/11 
09/21/11 

97% 

(775)355-0420 
SUSPENDED 

HM1 WPCP 



 

 

  

 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-5.4/50 

HM1A 

09-347204 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H.J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,033,936
 $1,055,897

 $0

03/10/11 
03/28/11 
01/03/12 

100%

 100%

OVER RUN 
01/03/12 

09-MNO-120-35.0/43 

HA22 

09-341304 
ACST-PP12-(005)3 

--()

WPCP 

IN MONO COUNTY EAST OF LEE VINING 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

$4,251,551
 $0
 $0

09/28/11 
10/18/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,076,912
 $3,724,100

 $0

06/17/10 
07/12/10 
01/03/12 

100%

 100%

COMPLETED 
01/03/12 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571
 $2,525

 $0

04/28/11 
05/18/11 
07/31/12 

0%

 0%

SUSPENDED 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,757,091

 $48,881

11/23/10 
12/14/10 
12/30/11 

98%

 91%

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226 
$5,000 

$0 

05/13/11 
06/01/11 
06/30/12 

25% 

0% 

SUSPENDED 



 

 

  

 
  

State of California Department of Transportation 
01/20/12Statement of Ongoing Contracts as of 

Page 3 

02/03/12 

District 09 

09-MNO-395-78.8/80.6 

Fed Aid 

HB1 

Pgm Code 

09-342504 

Contract 

ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

Description 

WIDEN SHOULDERS 

Type Of Work 

SIERRA NEVADA CONSTRUCTION INC 

Contractor 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

Resident 
Engineer 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578

Bid + CCOs

 $1,154,764

Comp To date

 $0

This Month 

02/17/11 

Awarded 

03/01/11 

Approved 

06/15/12 

Est Comp
Accepted 

78%

%Time

 91%

% Work 
Message 

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E

--() 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

TIM SHULTZ 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,254,734 
$35,570 

$0 

06/25/10 
07/13/10 
10/07/11 

0% 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $26,344,318 Completed to Date: $12,544,516 Work This Month: $48,881



Cnty Rt Pm 

09-INY-136-10.0/12.5 

09-INY-136-/10 

09-INY-190-25.5/112.8 

09-INY-190-96.8/111.6 

09-INY-395-108.8/0 

09-MNO-89-/7.6 

09-MNO-120-5.4/50 

09-MNO-120-35.0/43 

09-MNO-203-/8.7 

09-MNO-395-12.6/36.1 

09-MNO-395-23.6/27.1 

09-MNO-395-65.1/69.6 

09-MNO-395-78.8/80.6 

09-MNO-395-84.4/106.3 

Statement of Ongoing Contracts - Index
 
Contract
 

09-347304
 

09-347704
 

09-348404
 

09-348004
 

09-334004
 

09-348204
 

09-347204
 

09-341304
 

09-346904
 

09-347404
 

09-337704
 

09-343204
 

09-342504
 

09-342804
 

Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category

-F- FEDERAL AID (PRIMARY)
 

-S- FEDERAL AID (SECONDARY)
 

Page
 

1
 

1
 

1
 

1
 

1
 

1
 

2
 

2
 

2
 

2
 

2
 

2
 

3
 

3
 

Bid + CCO  Work Comp 

$7,343,558  $1,764,616

 $8,690,458  $4,090,655



Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-SH­ STATE HIGHWAY $7,837,990  $5,498,912

 $2,472,312  $1,190,334

District Total: $26,344,318  $12,544,516 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $6,966,799 

Work completed this Period:  $6,966,799 


	09

