
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $405,705 01/04/12 42%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

136 TO 1.13 MILES EAST OF BA 

CULVERT REPLACEMENT 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

(760)872-0794 

500 S. MAIN ST 

BISHOP, CA 93514 

$383,364
 $321,696

01/18/12 
04/23/12 

94%

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/04/12 
06/05/12 

0%

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC $831,695 12/08/11 0%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $0
 $0

02/03/12 
0%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,193,820 06/06/11 100%
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,185,058
 $0

06/24/11 
02/22/12 
02/22/12 

100%

(775)355-0420 
SUSPENDED 

HM1 WPCP 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC $4,251,551 09/28/11 0%
09-341304 
ACST-PP12-(005)3 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

1645 ESMERALDA AVE $0
 $0

10/18/11 
0%

--() 
RIVER SPRINGS ROAD 

MINDEN NV 89423 

COLD FOAM IN-PLACE RECYCLE 
(775)782-2006 

HA22 WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0% 
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,525 
$0 

05/18/11 
07/31/12 

0% 

SUSPENDED 

HM1 WPCP 



 

 

 

 

 

 

 
  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,350 11/23/10 98%
09-337704 
NH-P395-(231) 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

P O BOX 2948 $1,757,091
 $0

12/14/10 
12/30/11 

91%

BHNH-P395-(231)E 

--() 
395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

RANCHO CORDOVA CA 957412948 

(916)635-9370 
(760)648-7906 

HA21 WPCP 

09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11 25%
09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-5211 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$5,000
 $0

06/01/11 
06/30/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,217,578 02/17/11 78%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,154,764
 $0

03/01/11 
06/15/12 

91%

--() (775)335-0420 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING TIM SHULTZ $1,254,734 06/25/10 0% 
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$35,570 
$0 

07/13/10 
10/07/11 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $18,190,441 Completed to Date: $4,523,371 Work This Month: $321,696



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

09-INY-190-25.5/112.8 09-348404 1
 

09-INY-190-96.8/111.6 09-348004 1
 

09-INY-395-73.8/0 09-342404 1
 

09-MNO-89-/7.6 09-348204 1
 

09-MNO-120-35.0/43 09-341304 1
 

09-MNO-395-12.6/36.1 09-347404 1
 

09-MNO-395-23.6/27.1 09-337704 2
 

09-MNO-395-65.1/69.6 09-343204 2
 

09-MNO-395-78.8/80.6 09-342504 2
 

09-MNO-395-84.4/106.3 09-342804 2
 

Statement of Ongoing Contracts - Federal Aid 

09
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $7,354,872


FEDERAL AID (SECONDARY) $4,251,551


STATE HIGHWAY $4,111,706


 $2,472,312


 $18,190,441


 Work Comp 

$1,764,616


 $0


 $1,568,422


 $1,190,334


 $4,523,371
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,193,820
 

$1,193,820
Work completed this Period:


	09

