
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,689,702 05/05/11 100%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,174,637
 $1,170,923

05/17/11 
11/04/11 

70%

HM1 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,817,518 05/24/11 100%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,593,269
 $1,591,244

06/10/11 
11/04/11 

88%

HM1 WPCP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $365,996 08/10/11 0%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

08/24/11 
11/30/11 

0%

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,211,007 06/06/11 100%
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600
 $0

06/24/11 
09/21/11 

97%

(775)355-0420 
SUSPENDED 

HM1 WPCP 

09-MNO-120-5.4/50 IN MONO COUNTY NEAR LEE VINING AT GRANITE CONSTRUCTION COMPANY H.J. BLOMMER $1,018,006 03/10/11 93%
09-347204 VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,025,422
 $155,622

03/28/11 
10/31/11 

97%

HM1A WPCP 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC $4,251,551 09/28/11 0% 
09-341304 
ACST-PP12-(005)3 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

1645 ESMERALDA AVE $0 
$0 

10/18/11 
0% 

--() 
RIVER SPRINGS ROAD 

MINDEN NV 89423 

COLD FOAM IN-PLACE RECYCLE 
(775)782-2006 

HA22 WPCP 



 

 

 

  
  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 09 

09-MNO-203-/8.7 

Fed Aid 

HM1A 

Pgm Code 

09-346904 

Contract 

ACST-P203-(010)E 

P2-03 0-(0E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

Description 

PLACE WARM MIX ASPHALT OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION CO., INC. 

Contractor 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,963,945

Bid + CCOs

 $3,302,582

Comp To date

 $257,159

This Month 

06/17/10 

Awarded 

07/12/10 

Approved 

10/31/11 

Est Comp

 100%

%Time

 83%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-270-/9.8 

HA22 

09-338104 
ACST-S270-(001)E 

S2-70 0-(1E) 

--() 

WPCP 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

BRIDGEPORT FROM ROUTE 395 TO 9.8 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

TIM SHULTZ 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,902,722
 $3,939,705

 $0

02/09/11 
02/28/11 
09/22/11 

100%

 100%

COMPLETED 
09/22/11 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,217,571
 $0
 $0

04/28/11 
05/18/11 

0%

 0%

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,569,099
 $404,589

11/23/10 
12/14/10 
11/04/11 

90%

 81%

SUSPENDED 

09-MNO-395-36.1/40.1 
09-343404 
NH-P395-(230)E 

--() 

WPCP 

IN MONO COUNTY ABOUT 15 MILES SOUTH 

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,862,506
 $3,253,285

 $0

12/28/10 
01/24/11 
09/29/11 

100%

 83%

SUSPENDED 
10/18/11 

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E

015- 0-(6E) 

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226 
$5,000 
$5,000 

05/13/11 
06/01/11 
06/30/12 

25% 

0% 

SUSPENDED 



 

 

 

  

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 09 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM 
09-342504 1.7 MILES NORTH OF EMIGRANT STREET TO 
ACHS-P395-(234)E 

BUCKEYE ROAD 
P3-95 2-(4E) 

WIDEN SHOULDERS 
--() 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 
09-342804 MILES SOUTH OF BURCHAM FLAT ROAD TO 
ACHN-P395-(229)E

EASTSIDE LANE 
--() 

PLACE MODIFIED BINDER CHIP SEAL 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES 
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 

HA12 WPCP 

P O BOX 50760
 

SPARKS NV 89435
 

(775)335-0420
 

NORTHWEST PAVING
 

8115 SECLUDED VALLEY DR.
 

REDDING CA 96001
 

RE COM DEVELOPMENT COMPANY
 

2488 DIXON LANE
 

BISHOP CA 93514
 

Resident 
EngineerContractor 

SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ
 

500 SOUTH MAIN STREET
 

BISHOP, CA 93514
 

TIM SHULTZ
 

500 SOUTH MAIN STREET
 

BISHOP CA 93514
 

(760)872-0781
 

FAUD MODIRI/TIM SHULTZ
 

500 S. MAIN STREET
 

BISHOP CA 93514
 

(760)937-3240


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,217,578 02/17/11
 
$423,668 03/01/11
 

$0 10/17/11
 

$1,254,734 06/25/10 
$35,570 07/13/10 

$0 10/07/11 

$1,031,528 04/22/10 
$977,042 06/14/10 
$29,030 10/21/11 

10/24/11 

%Time
% Work 

Message 

67%


 36%


 0%


 3%


 99%
 

95%
 

Totals: Authorized Final Amt: $32,930,351 Completed to Date: $18,485,878 Work This Month: $3,613,565



District 

Federal Aid 

-F-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-136-10.0/12.5 09-347304
 

09-INY-136-/10 09-347704
 

09-INY-395-108.8/0 09-334004
 

09-MNO-89-/7.6 09-348204
 

09-MNO-120-5.4/50 09-347204
 

09-MNO-120-35.0/43 09-341304
 

09-MNO-203-/8.7 09-346904
 

09-MNO-270-/9.8 09-338104
 

09-MNO-395-12.6/36.1 09-347404
 

09-MNO-395-23.6/27.1 09-337704
 

09-MNO-395-36.1/40.1 09-343404
 

09-MNO-395-65.1/69.6 09-343204
 

09-MNO-395-78.8/80.6 09-342504
 

09-MNO-395-84.4/106.3 09-342804
 

09-MNO-5704-/0 09-334204
 

Statement of Ongoing Contracts - Federal Aid 

09
 

Category

FEDERAL AID (PRIMARY)
 

Page
 

1
 

1
 

1
 

1
 

1
 

1
 

2
 

2
 

2
 

2
 

2
 

2
 

3
 

3
 

3
 

Bid + CCO

 $11,206,065


 Work Comp 

$4,827,384




District 09 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $7,765,229 

Work completed this Period:  $7,765,229 

Bid + CCO  Work Comp 

$12,484,214  $7,242,287


 $6,767,761  $5,956,970


 $2,472,312  $459,238


 $32,930,351  $18,485,878
 


	09

