
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 12/20/12	
12/31/12 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%

11-068024 $1,163,117 12/21/07
ROUTE 7 AND ON ROUTE 8	 73-771 DINAH SHORE DR. STE 20
 7177 OPPORTUNITY ROAD	 0%


$0 10/27/11

HIGHWAY PLANTING AND IRRIGATION SAN DIEGO,CA 92111


PALM DESERT CA 92211
 
(858)467-4084	 PLANT EST


(760)328-8900
 
SATIS


HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 88%

11-261524 $744,353 08/12/11
SUNBEAM REST AREAS (EASTBOUND AND BOULEVARD YUCAIPA, CA 92399- 7177 OPPORTUNITY RD
 100%


$800 02/26/13

WESTBOUND) 1722 SAN DIEGO, CA 92111
 
UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526
 

HA26 WPCP	 YUCAIPA CA 92399
 

(909)721-0089
 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,354,160 05/30/12 0%

11-2M2304 $0 07/03/12
LOCATIONS FROM ROUTE 8/111 SEPARATION ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 0%


$0 03/31/13

TO 0.6 MILE WEST OF 4TH AVENUE 1792 KAISER AVENUE IMPERIAL, CA 92251
 
OVERCROSSING	 (760)355-8666


IRVINE CA 92614

REPLACE SLAB WITH CONCRETE
 

HM1 WPCP (949)252-0441
 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $228,157 05/09/12 0%

11-2M3104 $0 06/01/12
LOCATIONS ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 0%


$0 12/31/12

CLEAN AND TREAT BRDIGE DECKS 1792 KAISER AVENUE IMPERIAL, CA 92251
 

(760)355-8666	 SUSPENDED

IRVINE CA 92614
 

HM3 WPCP (949)252-0441
 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC REYES, JULIO $4,099,711 04/17/12 100%

11-2M2604 $3,963,046 05/09/12
EAST OF EL CENTRO FROM 1 MILE EAST OF 9500 BEVERLY ROAD 722 E. BARIONI BLVD. 100%


$0 12/14/12

GORDONS WELL OVERCROSSING TO 0.5	 IMPERIAL, CA 92251
 12/14/12
PICO RIVERA CA 90660

MILE WEST OF OGILBY ROAD	 (858)688-1091
 COMPLETED


(323)558-8000

ASPHALT RUBBER SEAL COAT AND HMA
 

HM1 WPCP
 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS REYES, JULIO $313,104 05/17/12 78%
 
11-2M2504 $270,307 06/20/12
LOCATIONS P O BOX 630 722 EAST BARIONI 86%


$26,336 01/11/13

REPAIR BRIDGE COLUMN SPALLS
 BLVD.
 

SOLANA BEACH CA 92075
 
IMOERIAL, CA 92251


(760)471-0090
 
(858)688-1566


HM3 WPCP
 



  

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

11District 

11-IMP-8-/10 

Fed Aid 

HA22 

Pgm Code 

11-266104 

Contract 

ACIM-0082-(103)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTIES 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

Description 

HMA PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

REYES, JULIO 

Resident 
Engineer 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$14,366,656

Bid + CCOs

 $13,720,318

Comp To date

 $211,502

This Month 

12/14/11 

Awarded 

01/05/12 

Approved 

12/31/12 

Est Comp

 100%

%Time

 95%

% Work 

OVER RUN 

MessageAccepted 

11-IMP-78-9.2/12.1 

HE14 

11-167894 
HPLU-6211-(094) 

--() 

SWPPP 

IN IMPERIAL COUNTY NEAR BRAWLEY ON 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

RIZZUTTO, SHAWN 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$31,379,146
 $30,108,442

 $0

11/30/10 
12/24/10 
11/30/12 

100%

 95%

11-IMP-86-21.7/37.3 

HM1 

11-2M1804 
ACNH-P086-(073)E 

--() 

WPCP 

IN IMPERIAL COUNTY IN AND NEAR 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

HERNANDEZ, DANIEL 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$9,060,327
 $8,672,163

 $91,331

05/23/11 
06/10/11 
12/21/12 

100%

 100%

SUSPENDED 

11-SD-5-5.0/63.7 

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$13,511,170
 $0
 $0

10/25/12 
12/03/12 

0%

 0%

11-SD-5-10.0/10 
11-2976U4 
HPLU-6211-(115) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,750,602
 $778,390
 $353,807

06/21/12 
08/07/12 
05/28/14 

9%

 44%

11-SD-5-20.1/23.5 

HA22 

11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AMTEY, SHRI 

(858)688-1575

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$366,196 
$233,069 
$125,418 

03/20/12 
04/02/12 
01/04/13 

84% 

64% 



  

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

11District 

11-SD-5-26.8/52.9 

Fed Aid 

HB71 

Pgm Code 

11-406004 

Contract 

ACST-X073-(095)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

HMA PAVEMENT,SIGNING, STRIPING 

Type Of Work 

S & B ENGINEERING 

Contractor 

LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$654,533

Bid + CCOs

 $530,252

Comp To date

 $126,486

This Month 

06/25/12 

Awarded 

07/16/12 

Approved 

02/11/13 

Est Comp
Accepted 

66%

%Time

 82%

% Work 
Message 

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,668,762
 $4,642,313

 $0

02/01/11 
04/27/11 
06/04/13 

70%

 99%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--()

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$773,474
 $794,502
 $23,504

08/05/11 
08/30/11 
03/27/13 

82%

 100%

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,714,290
 $303,083
 $303,083

09/27/12 
11/06/12 
07/28/14 

3%

 18%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $768,127

 $0

08/10/10 
08/26/10 
10/09/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$630,137 
$619,084 

$2,781 

06/06/12 
06/21/12 
01/02/13 

88% 

98% 



   

 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON HAZARD CONSTRUCTION BAGUBE, JUN $3,423,341 12/07/10 33%
11-236404 
IM-008 -(130)8 

--() 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$2,667,965
 $0

01/19/11 
03/21/13 

77%

SUSPENDED 

HA22 WPCP 

11-SD-8-37.8/0 IN SAN DIEGO COUNTY ABOUT 8 MILES BERT W SALAS INC BAGUBE, JUN $358,888 06/27/12 78%
11-260424 EAST OF ALPINE AT ROUTE 8/79 SEPARA 

TION. 

CONSTRUCT GABION RETAINING SYSTEM 
SANTEE CA 92071 

(619)562-7711 

10769 WOODSIDE AVE SUITE 201 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$339,892
 $0

07/20/12 
12/30/12 

90%

COMPLETED 
12/03/12 

HA23 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY TRAN, DUNG $10,693,268 05/17/11 98%
11-2M1604 
ACIM-0081-(309)E 

--() 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

P O BOX 50085 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$10,107,638
 $34,048

06/10/11 
12/26/12 

100%

HM1 WPCP 
PCC PAVEMENT GRINDING 

WATSONVILLE CA 950775085 
(858)688-1549 

(831)724-1011 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,707,282 02/03/12 100%
11-265304 
NH01-5017-(E 

--() 

) 
0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

VISTA, CA 92081 

(760)806-7970 
(858)688-1473 

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,445,634
 $0

02/29/12 
11/26/12 

100%

COMPLETED 
11/26/12 

HA22 WPCP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 99% 

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$2,196,837 
$611,956 

12/13/11 
12/26/12 

94% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 
HB4C SWPPP 

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 
HB4C SWPPP 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 
HB32 SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080)

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/26.2 INSTALL HIGHWAY PLANTING AND 
11-2607C4 AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

3D ENTERPRISES, INC.
 

11300 SORRENTO VALLEY #255
 

SAN DIEGO, CA 92121
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

CARMINE SAGGESE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(760)735-5073


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,636,496

 $19,655

 $19,655


 $21,161,478

 $4,465,814

 $662,148


 $2,515,060

 $1,949,224

 $250,720


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,225,407


 $0


 $461,720
 
$0
 
$0
 

07/17/12
 
08/16/12
 
07/09/13
 

04/04/12
 
04/30/12
 
07/22/14
 

10/11/11
 
10/25/11
 
01/16/13
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

25%


 1%


 14%


 21%


 92%


 79%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

08/02/12 0%
 
08/30/12
 

0%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $50,266,001 11/20/08 0%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $49,735,751
 $13,268

12/10/08 
01/17/13 

0%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,363,144 06/27/11 100%
11-2T0864 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,161,206
 $341,229

07/28/11 
11/12/15 

89%

HB32 SWPPP 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,012,644 04/04/12 68%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $617,532
 $156,937

05/22/12 
03/16/16 

33%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,719,499 04/04/12 7%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $583,307
 $276,836

06/20/12 
05/23/16 

34%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $5,010,979 06/06/12 81% 
11-2M5504 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $2,406,712 
$403,914 

06/20/12 
01/16/13 

48% 

HM1 WPCP 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,761,523
 $51,946

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,973,314
 $11,393

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$974,298
 $1,412

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY MOEN, MIKE $3,228,881 05/30/12 60%
11-2M2404 LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$580,220
 $22,543

06/21/12 
02/05/13 

18%

(831)724-1011 
(619)995-7335 

HM1 WPCP 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$1,172,434
 $9,581

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $505,825 06/25/10 0% 
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$470,596 
$1,252 

07/20/10 
03/17/14 

0% 

PLANT EST 

HA25 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 11 

11-SD-75-11.0/17.4 

Fed Aid 

HA22 

Pgm Code 

11-262004 

Contract 

STPP-0750-(39E) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN IMPERIAL 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

Description 

PAVEMENT REHABILITATION WITH RHMA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,398,639

Bid + CCOs

 $2,305,364

Comp To date

 $1,947

This Month 

01/05/12 

Awarded 

02/13/12 

Approved 

01/31/13 

Est Comp
Accepted 

71%

%Time

 99%

% Work 
Message 

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$68,497,249
 $66,043,299
 $1,010,750

12/23/09 
01/19/10 
01/10/14 

98%

 96%

11-SD-76-16.7/17.7 

HA21 

11-257144 

SWPPP 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

FITZGIBBON, EDWARD T. 

(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$20,583,515
 $4,721,730
 $1,764,608

08/01/12 
08/31/12 
07/26/13 

7%

 23%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,196,542
 $2,942,330

 $17,499

12/28/10 
01/13/11 
08/22/13 

63%

 93%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$497,240
 $486,137

 $3,363

10/27/11 
11/17/11 
01/31/13 

72%

 87%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,492,043 
$8,692,083 
$422,719 

01/17/12 
02/13/12 
01/10/13 

36% 

90% 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 85%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,449,393
 $800

05/20/11 
03/22/13 

99%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $2,021,909 05/03/12 100%

HM1 

11-2M2004 

WPCP 

FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

PICACHO CAMPGROUND 

COLD PLANE AND RHMA-G OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$1,926,750
 $0

06/01/12 
12/04/12 

100%

COMPLETED 
12/04/12 

11-SD-94-3.1/3.1 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY SAWAGED, HASSAN $509,049 06/20/12 71%
11-407204 
ACNH-X073-(097)E 

--() 

LOCATIONS 

RAMP REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1480 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$467,224
 $90,296

07/16/12 
01/09/13 

88%

HA22 WPCP 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $826,034 06/27/12 69%
11-298004 
ACNH-P094-(058)E 

--() 

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$731,008
 $140,787

07/16/12 
02/01/13 

86%

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 73%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,073,245
 $1,120

07/14/11 
05/29/13 

99%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $485,189 04/26/12 0% 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0 
$0 

05/14/12 
0% 

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-5.5/9.4
 
11-2T1814
 

HB5 SWPPP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-9.4/13.8
 
11-2T1804
 

HB5 SWPPP
 

11-SD-805-23.7/27.6
 
11-2T2004
 
CMLN-6211-(106)


--()
 

HB5
 

11-SD-805-24.7/24.7
 
11-288904
 

HA23 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO CNTY, IN CHULA VISTA &
 

NATIONAL CITY ON RTE 54 AT RTE 805/
 

54 SEP & ON RTE 805 FR 0.4 MI N OF
 

PALOMAR ST OC TO 0.6 MI
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND
 

NATIONAL CITY, FROM 0.6 MILE NORTH OF
 

ROUTE 805/54 SEPARATION TO 0.2 MILE
 

NORTH OF FEDERAL BL
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY ON I-805 FROM
 

JUST NORTH OF SR52 TO JUST NORTH OF
 

MIRA MESA BOULEVARD
 

1 HOV LN IN EACH DIR AND A S FACING
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.3 MILE NORTH OF GOVERNOR DRIVE
 

UNDERCROSSING
 

ABANDON EXISTING CULVERT
 

73-771 DINAH SHORE DR STE 200
 

PALM DESERT CA 92211
 

(760)328-8900
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

DREAMBUILDER
 

1324 LAWSON LN
 

PLACENTIA CA 92870
 

(714)646-3697
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1497
 

NICKERSON, NANCY
 

7807 CONVOY COURT
 

SUITE 100
 

SAN DIEGO, CA 92111
 

(858)688-1391
 

TRAN, DUNG
 

5825 AVENIDA
 

ENCINAS,SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549


 $1,139,186

 $970,868


 $0


 $29,499,995

 $9,325,943

 $761,105


 $573,084

 $471,618


 $2,069


 $15,230,279

 $6,401,777

 $832,570


 $71,990,000

 $10,281,081


 $673,126


 $466,061
 
$444,123
 

$0
 

10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

04/27/12
 
05/22/12
 
08/08/14
 

06/24/11
 
07/14/11
 
10/09/15
 

23%


 31%


 0%


 0%


PLANT EST
 

SATIS
 

03/27/12
 
04/19/12
 
05/17/13
 

03/16/12
 
03/30/12
 
09/18/15
 

01/25/11
 
02/10/11
 
12/14/12
 
12/14/12
 

73%


 42%


 13%


 14%


 88%
 

98%
 

COMPLETED
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Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $13,686,305 11/29/10 73%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$13,276,970
 $15,898

12/16/10 
05/30/13 

99%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $50,253,761 01/28/11 59%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$36,260,247
 $944,849

02/08/11 
02/08/14 

72%

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,310,350 05/08/09 100% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,510,887 
$745,888 

05/20/09 
11/04/13 

93% 

HE14 SWPPP 

Totals: Authorized Final Amt: $570,837,174 Completed to Date: $389,074,798 Work This Month: $11,563,278



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-37.8/0 11-260424 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-.5/M4 11-265304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-11.0/17.4 11-262004 

11-SD-76-23.1/23.5 11-273404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-.3/10 11-2M2004 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $81,183,148

-F­ FEDERAL AID (PRIMARY) $10,395,410

-S­ FEDERAL AID (SECONDARY) $25,371,619

-SH­ STATE HIGHWAY $133,953,222

-ER­ STORM DAMAGE REPAIR $1,000,000

 $318,933,775

District Total: $570,837,174

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $12,653,851 

Work completed this Period:  $12,653,851 

Work Comp 

$78,413,385


 $9,870,395


 $9,455,668


 $60,994,960


 $0


 $230,340,391


 $389,074,798
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