
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 02/20/13	
03/04/13 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%

11-068024 $1,163,117 12/21/07
ROUTE 7 AND ON ROUTE 8	 73-771 DINAH SHORE DR. STE 20
 7177 OPPORTUNITY ROAD	 0%


$0 10/27/11

HIGHWAY PLANTING AND IRRIGATION SAN DIEGO,CA 92111


PALM DESERT CA 92211
 
(858)467-4084	 PLANT EST


(760)328-8900
 
SATIS


HE14 SWPPP
 

HE14
 

11-IMP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $130,860 04/26/12 31%

11-0680A4 $46,339 11/26/12
ROUTE 7 FNORTH OF ROUTE 7/8 1526 BROOKHOLLOW DR. STE 76 7177 OPPORTUNITY ROAD 35%


$7,206 07/16/13

SEPARATION AND ON ROUTE7/8 SEPARATION SAN DIEGO, CA 92111


SANTA ANA, CA 92705

HIGWAY PLANTING AND INSTALL (858)467-4084


(714)641-4730

IRRIGATION SYS
 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 99%

11-261524 $747,413 08/12/11
SUNBEAM REST AREAS (EASTBOUND AND BOULEVARD YUCAIPA, CA 92399- 7177 OPPORTUNITY RD 100%


$2,300 02/20/13

WESTBOUND) 1722 SAN DIEGO, CA 92111
 
UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526
 

HA26 WPCP	 YUCAIPA CA 92399
 

(909)721-0089
 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,354,160 05/30/12 0%

11-2M2304 $0 07/03/12
LOCATIONS FROM ROUTE 8/111 SEPARATION ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 0%


$0 03/31/13

TO 0.6 MILE WEST OF 4TH AVENUE 1792 KAISER AVENUE IMPERIAL, CA 92251
 
OVERCROSSING	 (760)355-8666


IRVINE CA 92614

REPLACE SLAB WITH CONCRETE
 

HM1 WPCP (949)252-0441
 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY $599,730 02/06/13 0%

11-410204 $0 02/22/13
FROM 0.3 MILE WEST TO 0.3 MILE EAST P O BOX 229000
 0%


$0

OF BROCK CENTER ROAD OVER- CROSSING
 

SAN DIEGO CA 921929000

PAVEMENT REHABILITATION
 

(858)587-3600
 

HA22
 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $228,157 05/09/12 97%
 
11-2M3104 $231,108 06/01/12
LOCATIONS ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 98%


$13,457 02/22/13

CLEAN AND TREAT BRDIGE DECKS 1792 KAISER AVENUE IMPERIAL, CA 92251
 02/22/13
 

(760)355-8666

IRVINE CA 92614
 

HM3 WPCP (949)252-0441
 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS REYES, JULIO $366,355 05/17/12 100%
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 
SOLANA BEACH CA 92075 

P O BOX 630 722 EAST BARIONI 

BLVD. 

$349,814
 $0

06/20/12 
01/23/13 
01/23/13 

100%

HM3 WPCP 

(760)471-0090 
(858)688-1091 

IMOERIAL, CA 92251 COMPLETED 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,292,789 12/14/11 100%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$13,854,267
 $0

01/05/12 
01/31/13 

96%

OVER RUN 
02/08/13 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,552,170 10/25/12 1%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$33,382
 $33,382

12/03/12 
04/28/14 

0%

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,745,602 06/21/12 19%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,308,577
 $226,654

08/07/12 
05/29/14 

73%

SWPPP 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $667,333 06/25/12 100%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$659,548
 $50,700

07/16/12 
03/20/13 

91%

HB71 WPCP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,762,302 02/01/11 80% 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,742,695 
$552 

04/27/11 
07/03/13 

100% 



 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

11District 

11-SD-5-61.8/62.1 

Fed Aid 

HB4 

Pgm Code 

11-401804 

Contract 

ACIM-0051-(620)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

Description 

WIDENING NORTH BOUND OFFRAMP AND 

Type Of Work 

ALL AMERCIAN ASPHALT 

Contractor 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$773,474

Bid + CCOs

 $798,794

Comp To date

 $4,292

This Month 

08/05/11 

Awarded 

08/30/11 

Approved 

03/27/13 

Est Comp
Accepted 

93%

%Time

 100%

% Work 
Message 

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,285
 $793,082
 $147,710

09/27/12 
11/06/12 
07/30/14 

12%

 47%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $768,127

 $0

08/10/10 
08/26/10 
10/09/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 

HA22 

11-407304 
ACIM-0081-(310)E 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$696,591
 $681,886

 $0

06/06/12 
06/21/12 
01/30/13 

100%

 100%

COMPLETED 
01/30/13 

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,306,439
 $551,690
 $551,690

12/18/12 
01/10/13 
05/02/14 

4%

 24%

11-SD-8-21.6/25.9 

HA22 

11-236404 
IM-008 -(130)8 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR EL CAJON 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

BAGUBE, JUN 

(858)688-1438

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$3,423,341 
$3,066,900 

$0 

12/07/10 
01/19/11 
05/17/13 

33% 

89% 



 
  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

District 11 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-39.7/61.5
 
11-2M1604
 
ACIM-0081-(309)E
 

--()
 

HM1 WPCP
 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()
 

HA23
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

FROM HORSETHIEF CREEK UNDERCROSSING
 

TO 0.3 MILE EAST OF CRESTWOOD ROAD
 

UNDERCROSSING
 

PCC PAVEMENT GRINDING
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Resident 
EngineerContractor 

GRANITE CONSTRUCTION COMPANY TRAN, DUNG
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 
STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE COMPANY
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508


 $10,693,268 05/17/11 100%
 $10,293,131

 $0
06/10/11 
02/04/13 

100%

02/04/13 
COMPLETED 

$1,000,000 03/01/98 0%
 $0
 $0

03/01/98 
0%

 $2,428,841 11/16/11 0%
 $2,215,479

 $15,770
12/13/11 
01/29/16 

0%

PLANT EST 

SATIS 

$1,661,496 07/17/12 43%
 $467,415
 $361,201

08/16/12 
07/25/16 

30%

 $21,238,889 04/04/12 18%
 $5,315,211
 $688,309

04/30/12 
08/06/14 

25%

 $2,570,060 10/11/11 0% 
$2,409,702 

$53,451 
10/25/11 
02/05/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 

PERRIS, CA 92570
 

(951)940-6069
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


 $234,538

 $75,302

 $75,302


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,225,407


 $0


 $246,425

 $24,643

 $24,643


 $461,720

 $13,852

 $13,852


 $1,025,574
 
$776,992
 

$0
 

07/19/12 10%

07/19/12
 

32%

07/26/13
 

05/12/08 0%

06/10/08
 

0%

10/15/12
 

PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

08/29/12 4%

09/28/12
 

10%

06/17/14
 

08/02/12 2%

08/30/12
 

3%

11/02/15
 

11/24/10 0%
 
01/11/11
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $50,332,647 11/20/08 100%

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,902,986
 $0

12/10/08 
01/23/13 

100%

COMPLETED 
01/23/13 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,363,144 06/27/11 100%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

$1,260,440
 $27,757

07/28/11 
07/27/15 

96%

HB32 SWPPP 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,014,644 04/04/12 84%

HB4C 

11-2T0874 
CMLN-6211-(111) 

--() 

SWPPP 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,015,525
 $263,664

05/22/12 
03/29/16 

54%

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,734,499 04/04/12 10%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$831,015
 $125,529

06/20/12 
03/18/16 

48%

11-SD-15-31.5/43 IN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT GARY LE VINE $5,010,979 06/06/12 81%
11-2M5504 FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,516,679
 $94,348

06/20/12 
03/14/13 

50%

HM1 WPCP 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0% 

HB32 

11-2T0704 
STPL-N621-(110)2 

--() 

SWPPP 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,799,038 
$17,358 

06/10/11 
09/21/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()


--()
 

HB32 SWPPP
 

11-SD-52-17.3/17.5
 
11-2T0014
 
STPL-6211-(103)N
 

621-1 10-()
 

--()
 

HB32 SWPPP
 

11-SD-54-2.5/5.3
 
11-2M2404
 

HM1 WPCP
 

11-SD-56-3.5/3.5
 
11-2E0064
 

HA22 SWPPP
 

11-SD-56-6.8/8.7
 
11-402304
 

HA25 WPCP
 

11-SD-56-/8.9
 
11-269304
 
STP-X073-(101)


--()
 

HB4N WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

IN SAN DIEGO COUNTY IN SANTEE
 

EROSION CONTROL WORK
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE BONDED WEARING COURSE
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE
 

OVERCROSSING _____________
 

MITIGATION PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE
 

WEST OF ROUTE 56/15 SEPARATION
 

RECYCLED WATER CONVERSION
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 5 FROM SORRENTO VIADUCT TO RO
 

UTE 5/56 SEPARATION AND ON ROUTE 56
 

FROM ROUTE 5/56 SEPARA
 

INSTALL CCTV, RAMP METERING, SIGNAL
 

Contractor 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERIS CA 92572
 

DBX INC
 

42024 AVENIDA ALVARADO SUITE
 

TEMECULA CA 92590
 

(951)296-9909
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)995-7335
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

HURTZIG JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,076,864 05/20/11 0%

 $1,974,371 06/10/11
 

0%

$466 08/11/15
 

PLANT EST
 

SATIS
 

$1,089,100 04/08/11 0%

 $974,298 05/12/11
 

0%

$0 04/22/15
 

PLANT EST
 

SATIS
 

$3,228,881 05/30/12 60%

 $580,220 06/21/12
 

18%

$0 02/05/13
 

$1,300,536 10/14/11 0%

 $1,191,596 11/15/11
 

0%

$11,081 09/17/14
 

PLANT EST
 

SATIS
 

$505,825 06/25/10 0%

 $472,396 07/20/10
 

0%

$1,080 03/17/14
 

PLANT EST
 

SATIS
 

$4,371,106 12/19/12 0%
 
$0 01/11/13
 

0%

$0
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,398,639 01/05/12 100%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,310,290
 $2,000

02/13/12 
03/20/13 

99%

HA22 WPCP 

11-SD-75-21.8/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY $2,294,294 12/13/12 0%
11-409504 SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

2320 CORDELIA ROAD $0
 $0

01/10/13 
0%

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

HA21 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $68,696,996 12/23/09 100%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$66,897,241
 $575,122

01/19/10 
02/27/14 

98%

HE14 SWPPP 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $20,589,864 08/01/12 13%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,442,883
 $1,750,951

08/31/12 
08/09/13 

36%

HA21 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,237,888 12/28/10 69%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,135,317
 $4,020

01/13/11 
08/22/13 

99%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $646,733 10/27/11 100% 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$655,568 
$0 

11/17/11 
02/04/13 

100% 

COMPLETED 
02/04/13 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,473,920 01/17/12 36%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,187,867
 $315,808

02/13/12 
02/28/13 

96%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 90%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,450,153
 $0

05/20/11 
03/22/13 

99%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-94-3.1/3.1 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY SAWAGED, HASSAN $581,271 06/20/12 100%
11-407204 
ACNH-X073-(097)E 

--() 

LOCATIONS 

RAMP REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1480 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$579,672
 $0

07/16/12 
01/21/13 

100%

COMPLETED 
01/21/13 

HA22 WPCP 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $826,034 06/27/12 69%
11-298004 
ACNH-P094-(058)E 

--() 

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$736,276
 $0

07/16/12 
03/04/13 

87%

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 78%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,074,687
 $0

07/14/11 
05/29/13 

100%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $485,189 04/26/12 4% 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$81,997 
$12,615 

11/26/12 
10/09/15 

17% 

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

District 11 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-4.7/5.6
 
11-2T1824
 

HB4C SWPPP
 

11-SD-805-5.5/9.4
 
11-2T1814
 

HB5 SWPPP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-9.4/13.8
 
11-2T1804
 

HB5 SWPPP
 

11-SD-805-23.7/27.6
 
11-2T2004
 
CMLN-6211-(106)


--()
 

HB5
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

FROM 0.4 MILE SOUTH OF EAST PALOMAR
 

STREET OVERCROSSING TO 0.1 MILE
 

NORTH OF NAPLES ST UNDERCR
 

REPLACE STRUCTURE AND CONSTRUC DAR
 

IN SAN DIEGO CNTY, IN CHULA VISTA &
 

NATIONAL CITY ON RTE 54 AT RTE 805/
 

54 SEP & ON RTE 805 FR 0.4 MI N OF
 

PALOMAR ST OC TO 0.6 MI
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND
 

NATIONAL CITY, FROM 0.6 MILE NORTH OF
 

ROUTE 805/54 SEPARATION TO 0.2 MILE
 

NORTH OF FEDERAL BL
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY ON I-805 FROM
 

JUST NORTH OF SR52 TO JUST NORTH OF
 

MIRA MESA BOULEVARD
 

1 HOV LN IN EACH DIR AND A S FACING
 

73-771 DINAH SHORE DR STE 200
 

PALM DESERT CA 92211
 

(760)328-8900
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1497
 

NICKERSON, NANCY
 

7807 CONVOY COURT
 

SUITE 100
 

SAN DIEGO, CA 92111
 

(858)688-1391


 $1,139,186

 $970,868


 $0


 $37,602,648

 $0

 $0


 $29,747,348

 $10,755,174


 $763,089


 $573,084

 $490,601


 $0


 $15,490,935

 $7,456,928

 $399,870


 $72,025,000
 
$11,836,658
 

$590,890
 

10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

01/03/13 0%

01/29/13
 

0%


04/27/12 38%

05/22/12
 

36%

08/29/14
 

06/24/11 0%

07/14/11
 

0%

10/09/15
 

PLANT EST
 

SATIS
 

03/27/12 87%

04/19/12
 

48%

06/13/13
 

03/16/12 18%
 
03/30/12
 

16%

09/18/15
 



 

 

 

 

  

  

  

 

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $13,716,305
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$13,367,825
 $3,120

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $51,191,067

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$37,368,421
 $712,828

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,310,350 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,385,990 
$875,103 

HE14 SWPPP 

Totals: Authorized Final Amt: $567,543,274 Completed to Date: $354,667,059 Work This Month: 

Awarded 
Approved %Time
Est Comp % Work 

Accepted Message 

11/29/10 86%

12/16/10
 

99%

05/30/13
 

01/28/11 63%

02/08/11
 

73%

02/25/14
 

05/08/09 100%
 
05/20/09
 

94%

11/18/13
 

$8,817,170




Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-21.8/0 11-409504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $83,548,820

-F­ FEDERAL AID (PRIMARY) $1,407,305

-S­ FEDERAL AID (SECONDARY) $29,826,866

-SH­ STATE HIGHWAY $168,870,169

-ER­ STORM DAMAGE REPAIR $1,000,000

 $282,890,115

District Total: $567,543,274

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $77,609,654 

Work completed this Period:  $77,609,654 

Work Comp 

$79,917,781


 $1,315,948


 $10,339,904


 $62,200,974


 $0


 $200,892,452


 $354,667,059
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