
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$995,281
 $0

11/02/10 
07/02/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 59%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$740,193
 $840

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,345,360 05/30/12 0%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/03/12 
0%

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $222,157 05/09/12 0%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

06/01/12 
12/31/12 

0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC $4,207,752 04/17/12 0% 
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

9500 BEVERLY ROAD $0 
$0 

05/09/12 
0% 

MILE WEST OF OGILBY ROAD 
PICO RIVERA CA 90660 

ASPHALT RUBBER SEAL COAT AND HMA 
(323)558-8000 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS $313,104 05/17/12 0%
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 

P O BOX 630 $0
 $0

06/20/12 
0%

SOLANA BEACH CA 92075 

(760)471-0090 

HM3 WPCP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $13,214,565 12/14/11 84%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$6,312,689
 $3,339,850

01/05/12 
08/10/12 

48%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,068,134 11/30/10 84%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$27,546,108
 $835,626

12/24/10 
10/23/12 

88%

HE14 SWPPP 

11-IMP-78-62.9/80.7 IN IMPERIAL COUNTY AT AND NEAR PALO MANHOLE ADJUSTING INC $2,389,487 06/08/12 0%
11-2M2104 VERDE FROM 0.4 MILE NORTH OF MIDWAY 

WELL ROAD TO RIVERSIDE COUNTY LINE 

9500 BEVERLY ROAD $0
 $0

06/28/12 
0%

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

HM1 WPCP 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,728,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

OVER RUN 

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,118,740 07/15/11 100% 
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$938,394 
$0 

07/29/11 
06/25/12 
06/25/12 

100% 

IRVINE, CA 92614 
(619)995-7335 COMPLETED 

WPCP (949)252-0441 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 100%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
06/25/12 

100%

COMPLETED 
06/25/12 

HA21 WPCP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,004,729 05/08/12 0%
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/01/12 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/02/12 
0%

SUSPENDED 

HA22 WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 100%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$713,333
 $276,212

01/05/12 
07/31/12 

86%

IRVINE CA 92614 
DEL MAR, CA 92014 OVER RUN 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING $545,254 06/25/12 0%
11-406004 
ACST-X073-(095)E 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 

P O BOX 1400 $0
 $0

07/16/12 
0%

- -( ) LAKESIDE CA 92040 

(619)390-6570 

HB71 WPCP 

11-SD-5-36.3/37.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND PENHALL COMPANY AKHONDZADEH, RAHIM $963,804 03/01/12 46% 

HA22 

11-077604 

WPCP 

SOLANA BEACH FROM VIA DE LA VALLE 

UNDERCROSSING TO LOMAS SANTA FE DR. 

UNDERCROSSING 

SPECIAL GRIND FOR NOISE REDUCTION 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

(858)688-1318

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$674,911 
$396,476 

03/22/12 
09/11/12 

70% 

HA22 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 100%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$605,050
 $0

01/11/11 
06/25/12 

100%

COMPLETED 
06/25/12 

HA23 SWPPP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,597,330 02/01/11 57%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,583,909
 $59,035

04/27/11 
06/04/13 

99%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $773,474 08/05/11 46%

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$752,225
 $0

08/30/11 
03/27/13 

98%

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0%

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$764,389
 $3,033

08/26/10 
08/16/12 

0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $584,304 06/06/12 0%
11-407304 
ACIM-0081-(310)E 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

P O BOX 229000 $0
 $0

06/21/12 
0%

--() 
OC. 

SAN DIEGO CA 921929000 

RAMP REHABILITATION 
(858)587-3600 

HA22 WPCP 

11-SD-8-11.2/0 IN SAN DIEGO COUNTY IN LA MESA AND EL HAZARD CONSTRUCTION COMPANY TRAN, DUNG $183,066 05/17/12 50% 

HA22 

11-405004 

WPCP 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549

5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$24,060 
$24,060 

06/07/12 
08/17/12 

13% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

11District 

11-SD-8-21.6/25.9 

Fed Aid 

HA22 

Pgm Code 

11-236404 

Contract 

IM-008 -(130)8 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR EL CAJON 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

Description 

HOT MIX ASPHALT PAVEMENT 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$3,415,441

Bid + CCOs

 $2,106,624

Comp To date

 $1,297,556

This Month 

12/07/10 

Awarded 

01/19/11 

Approved 

11/26/12 

Est Comp

 29%

%Time

 61%

% Work 

SUSPENDED 

MessageAccepted 

11-SD-8-37.8/0 

HA23 

11-260424 

WPCP 

IN SAN DIEGO COUNTY ABOUT 8 MILES 

EAST OF ALPINE AT ROUTE 8/79 SEPARA 

TION. 

CONSTRUCT GABION RETAINING SYSTEM 

BERT W SALAS INC 

SANTEE CA 92071 

(619)562-7711 

10769 WOODSIDE AVE SUITE 201 

$372,327
 $0
 $0

06/27/12 
07/20/12 

0%

 0%

11-SD-8-39.7/61.5 

HM1 

11-2M1604 
ACIM-0081-(309)E 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

PCC PAVEMENT GRINDING 

GRANITE CONSTRUCTION COMPANY 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

WATSONVILLE CA 950775085 

TRAN, DUNG 

(858)688-1549 

P O BOX 50085 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$10,528,245
 $4,916,357

 $0

05/17/11 
06/10/11 
05/21/12 

71%

 47%

(831)724-1011 

11-SD-15-.5/M4 

HA22 

11-265304 
NH01-5017-(E ) 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

GRANITE CONSTRUCTION COMPANY 

VISTA, CA 92081 

(760)806-7970 

ALSHEIKH, JASON 

(858)688-1473 

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,179,940
 $3,472,884
 $2,164,695

02/03/12 
02/29/12 
08/17/12 

50%

 67%

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,676,810
 $1,742,730

 $3,142

11/23/10 
12/14/10 
09/13/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000 
$0 
$0 

03/01/98 
03/01/98 

0% 

0% 

HA23 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,428,841

 $653,838

 $59,646


 $20,292,386

 $51,425

 $51,425


 $2,445,060

 $804,725

 $148,801


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,225,407


 $0


 $1,025,574
 
$776,992
 

$0
 

11/16/11
 
12/13/11
 
12/14/12
 

04/04/12
 
04/30/12
 
07/15/14
 

10/11/11
 
10/25/11
 
12/06/12
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

50%


 28%


 1%


 0%


 53%


 34%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%
 
01/11/11
 

0%

10/30/14
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $50,023,147 11/20/08 0%

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,579,736
 $14,177

12/10/08 
01/15/13 

0%

PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,204,892 06/27/11 67%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

$375,580
 $148,757

07/28/11 
11/15/15 

34%

HB32 SWPPP 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $1,955,249 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $0
 $0

05/22/12 
0%

--() 
UNDERCROSSING 

ESCONDIDO CA 92029 

PLANTING, EROSION AND IRRIGATION 
(760)489-4328 

HB4C SWPPP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,930,440 07/21/08 100%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

$50,258,572
 $0

08/06/08 
06/27/12 

100%

COMPLETED 
06/27/12 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,648,499 04/04/12 0%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$0
 $0

06/20/12 
01/06/15 

0%

SUSPENDED 

11-SD-15-31.5/43 IN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT GARY LE VINE $5,005,979 06/06/12 0% 
11-2M5504 FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0 
$0 

06/20/12 
01/03/13 

0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-14.5/15.5
 
11-2T0704
 
STPL-N621-(110)2
 

--()


HB32 SWPPP
 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()


--()
 

HB32 SWPPP
 

11-SD-52-17.3/17.5
 
11-2T0014
 
STPL-6211-(103)N
 

621-1 10-()


--()
 

HB32 SWPPP
 

11-SD-54-5.3/6.4
 
11-298404
 
HSST-P054-(008)E
 

P0-54 0-(8E)
 

--()
 

HB1 SWPPP
 

11-SD-56-3.5/3.5
 
11-2E0064
 

HA22 SWPPP
 

11-SD-56-6.8/8.7
 
11-402304
 

HA25 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SANTEE ON
 

ROUTE 52 FROM .4 MILE WEST OF MISSION
 

GORGE ROAD UC TO FORESTER CREEK
 

BRIDGE AND ON ROUTE 125 FRO
 

PLANTING AND EROSION WORK
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

IN SAN DIEGO COUNTY IN SANTEE
 

EROSION CONTROL WORK
 

IN SD CNTY NEAR SD ON RTE 54 FROM
 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E
 

OF SWEETWATER RD UC AND ON RTE 125
 

FROM 0.5M W OF ELKELTON 


INSTALL CONCRETE MEDIAN BARRIER
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE
 

OVERCROSSING _____________
 

MITIGATION PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE
 

WEST OF ROUTE 56/15 SEPARATION
 

RECYCLED WATER CONVERSION
 

Contractor 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERIS CA 92572
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

HURTZIG JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,989,935

 $1,254,340

 $201,294


 $2,025,864

 $1,780,742

 $352,337


 $1,037,867

 $913,682


 $1,953


 $1,053,614

 $910,305

 $594,624


 $1,340,720

 $644,097

 $107,652


 $470,825
 
$407,263
 

$1,091
 

05/24/11
 
06/10/11
 
09/21/15
 

05/20/11
 
06/10/11
 
08/11/15
 

04/08/11
 
05/12/11
 
04/22/15
 

%Time
% Work 

Message 

85%


 65%


 96%


 90%


 0%


 0%


PLANT EST
 

SATIS
 

03/12/12 45%

03/28/12
 

85%

10/31/12
 

10/14/11 78%

11/15/11
 

56%

09/17/14
 

06/25/10 0%
 
07/20/10
 

0%

03/17/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $821,915 01/25/12 65%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$729,485
 $19,071

02/29/12 
08/13/12 

83%

SUSPENDED 

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,309,033 01/05/12 55%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,151,275
 $126,929

02/13/12 
09/20/12 

95%

SUSPENDED 

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $455,229 09/23/11 100%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$391,683
 $0

10/18/11 
06/28/12 

100%

COMPLETED 
06/28/12 

HM3 WPCP (602)437-1711 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $66,574,788 12/23/09 84%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$55,193,695
 $1,507,628

01/19/10 
12/23/13 

82%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,001,267 12/28/10 51%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,511,819
 $269,001

01/13/11 
10/24/12 

82%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 19% 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$284,361 
$0 

11/17/11 
08/31/12 

58% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-/M2.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,189,985 05/14/12 0%
11-2M3904 0.1 MILE WEST OF ROUTE 5/76 

SEPARATION TO MISSION AVENUE 

UNDERCROSSING 

PLACE BONDED WEARING COURSE 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

06/07/12 
09/11/12 

0%

HM1 WPCP 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,789,437 09/28/11 52%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,307,812
 $0

10/18/11 
10/02/12 

47%

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,445,983 01/17/12 24%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$4,379,738
 $1,102,191

02/13/12 
09/24/13 

47%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 60%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,438,259
 $1,540

05/20/11 
03/22/13 

98%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $1,919,709 05/03/12 24%

HM1 

11-2M2004 

WPCP 

FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

PICACHO CAMPGROUND 

COLD PLANE AND RHMA-G OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$751,996
 $751,996

06/01/12 
09/13/12 

39%

11-SD-79-45.6/52.8 IN SAN DIEGO COUNTY ABOUT 10MILES HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $510,178 01/11/12 100% 

HB1 

11-298704 
OTS- -( 

--() 

) 

WPCP 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)688-1318

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$511,192 
$0 

02/03/12 
06/22/12 

100% 

COMPLETED 
06/22/12 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-94-3.1/3.1 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $479,050 06/20/12 0%
11-407204 
ACNH-X073-(097)E 

LOCATIONS 

RAMP REHABILITATION 

P O BOX 50085 $0
 $0

07/16/12 
0%

--() WATSONVILLE CA 950775085 

(831)724-1011 

HA22 WPCP 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY $779,321 06/27/12 0%
11-298004 
ACNH-P094-(058)E 

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

P O BOX 229000 $0
 $0

07/16/12 
0%

--()
INSTALL CONCRETE BARRIER AND SEAL 

SAN DIEGO CA 921929000 

(858)587-3600 

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 53%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,067,421
 $1,866

07/14/11 
03/21/13 

99%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $29,364,080 04/27/12 0%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$428,903
 $428,903

05/22/12 
06/30/14 

1%

HB5 SWPPP 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $558,084 06/24/11 80% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$407,293 
$27,552 

07/14/11 
10/08/15 

75% 

HB4N WPCP 
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08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $14,424,586 03/27/12 12%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,761,456
 $1,761,456

04/19/12 
05/01/13 

12%

HB5 SWPPP 

11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION TRAN, DUNG $5,649,152 06/23/11 100%

HM1 

11-2M1704 

WPCP 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

PAVEMENT REHABILITATION-PCC GRIND 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$5,264,015
 $0

07/14/11 
06/28/12 

100%

COMPLETED 
06/28/12 

11-SD-805-23.3/26.7 IN SAN DIEGO COUNTY ON I-805 FROM SR- SKANSKA-COFFMAN A JOINT $71,885,000 03/16/12 0%
11-2T2004 
CMLN-6211-(106) 

52 TO I-5 MERGE IN SORRENTO VALLEY 

1 HOV LANE IN EACH DIRECTION AND A 

VENTURE 

1995 AGUA MANSA ROAD 

$0
 $0

03/30/12 
0%

--()

RIVERSIDE CA 92509 

HB5 (951)368-6450 

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER TRAN, DUNG $466,061 01/25/11 62%

HA23 

11-288904 

WPCP 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$440,181
 $935

02/10/11 
01/17/13 

97%

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $13,263,666 11/29/10 56%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$12,633,279
 $464,468

12/16/10 
05/30/13 

96%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $49,063,687 01/28/11 44% 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$30,745,252 
$1,378,063 

02/08/11 
02/03/14 

63% 



 

 
 

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP HSU, PAUL $13,378,902 03/07/11 100%
11-091834 
SRRA-A905-(020)N 

--() 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

(858)688-1497 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$12,657,519
 $0

03/17/11 
06/22/12 

100%

COMPLETED 
06/22/12 

HE14 SWPPP 
CONSTRUCT NEW FREEWAY (PHASE 2) 

(760)916-9100 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $62,032,823 05/08/09 90% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$55,207,503 
$1,626,565 

05/20/09 
10/30/13 

88% 

HE14 SWPPP 

Totals: Authorized Final Amt: $605,337,685 Completed to Date: $370,523,119 Work This Month: $19,550,443



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-62.9/80.7 11-2M2104 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-36.3/37.4 11-077604 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-37.8/0 11-260424 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-.5/M4 11-265304 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-/M2.9 11-2M3904 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-45.6/52.8 11-298704 

11-SD-79-.3/10 11-2M2004 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 
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Cnty Rt Pm 

11-SD-805-9.4/13.8 

11-SD-805-20.4/28.1 

11-SD-805-23.3/26.7 

11-SD-805-24.7/24.7 

11-SD-805-25.2/26.3 

11-SD-805-26.5/28.9 

11-SD-905-5.2/6.1 

11-SD-905-9.5/15 

District 11 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

11-2T1804 

11-2M1704 

11-2T2004 

11-288904 

11-089754 

11-2T0404 

11-091834 

11-288804 

Statement of Ongoing Contracts - Federal Aid 

Page 
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12 

12 

12 

13 

13 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$81,279,241  $66,032,351


 $12,776,806  $9,556,762


 $12,236,613  $9,174,180


 $119,860,710  $32,775,421


 $1,000,000  $0


 $378,184,315  $252,984,404


 $605,337,685  $370,523,119
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $73,500,811
 

$73,500,811
Work completed this Period:


	11

