
  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-5.9/11
 
11-0680A4
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-68.5/69.1
 
11-410204
 

HA22
 

11-IMP-8-73.1/73.9
 
11-410004
 

HA22
 

11-IMP-8-80.5/80.9
 
11-410704
 

HA22
 

11-IMP-98-21.8/31.3
 
11-275204
 
STP-P098-(024)
 

--()
 

HA22
 

11-SD-5-4.6/0
 
11-297104
 

HA22
 

Resident
 
Engineer
 

RAY ARINDUQUE
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

REYES, JULIO
 

722 EAST BARIONI
 

BLVD.
 

IMPERIAL, CA 92251
 

(858)688-1091
 

REYES, JULIO
 

722 EAST BARIONI BLVD
 

IMPERIAL, CA 92251
 

(858)688-1091
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

BALCE, ALEX
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(858)688-2125


Description
Type Of Work 

IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 FNORTH OF ROUTE 7/8
 

SEPARATION AND ON ROUTE7/8 SEPARATION
 

HIGWAY PLANTING AND INSTALL
 

IRRIGATION SYS
 

IN IMPERIAL COUNTY AT MIDWAY WELL
 

FROM 0.3 MILE WEST TO 0.3 MILE EAST
 

OF BROCK CENTER ROAD OVER- CROSSING
 

PAVEMENT REHABILITATION
 

IN IMPERIAL COUNTY AT GORDON'S WELL
 

FROM 0.4 MILE WEST TO 0.4 MILE EAST
 

OF GORDON'S WELL OVERCROSSING
 

REMOVE AC STRUCTURAL SECTION
 

IN IMPERIAL COUNTY ABOUT 15 MILES W
 

EST OF WINTERHAVEN FROM 0.3 MILE WE
 

ST OF SAND HILLS OVERCROSSING TO 0. 1
 

MILE EAST OF SAND HI
 

PAVEMENT REHABILITATION
 

IN IMPERIAL COUNTY IN AND NEAR CALE
 

XICO FROM 0.2 MILE WEST OF WESTSIDE
 

MAIN CANAL BRIDGE TO KLOKE ROAD
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE PUMP STATIONS
 

Contractor 

ACCU CONSTRUCTION CO.
 

1526 BROOKHOLLOW DR. STE 76
 

SANTA ANA, CA 92705
 

(714)641-4730
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

NEWEST CONSTRUCTION COMPANY
 

7847 DUNBROOK ROAD STE C
 

SAN DIEGO CA 92126
 

(858)537-0774
 

$126,468 04/26/12 100%
 $113,677

 $0
11/26/12 
06/28/13 

100%

06/28/13 
COMPLETED 

$599,730 02/06/13 0%
 $0
 $0

02/22/13 
0%

SUSPENDED 

$579,890 06/07/13 0%
 $0
 $0

06/27/13 
0%

 $682,102 03/19/13 0%
 $0
 $0

04/11/13 
0%

SUSPENDED 

$3,327,589 03/19/13 17%
 $36,954
 $36,954

04/11/13 
09/30/13 

1%

 $934,566 02/20/13 10% 
$6,300 

$0 
04/03/13 
02/25/14 

1% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $14,178,232 10/25/12 33%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$5,572,794
 $1,609,472 

12/03/12 
05/12/14 

39%

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,762,979 06/21/12 44%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,876,167
-$88

08/07/12 
06/05/14 

98%

SWPPP 

11-SD-5-13.9/50.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION OF TRAN, DUNG $1,058,033 06/10/13 0%
11-2M1504 LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
5825 AVENIDA ENCINAS 

STE. 101 

$0
 $0

07/08/13 
12/30/13 

0%

TEMPE AZ 85282 
CARLSBAD, CA 92008 

HM3 (602)437-1711 
(858)688-1549 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN $1,682,691 09/26/07 100%
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 
RIVERSIDE CA 

P O BOX 52797 

92517 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,575,273
 $0

11/06/07 
06/28/13 

100%

COMPLETED 
06/28/13 

HA25 SWPPP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,806,377 02/01/11 100%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,798,600
 $0

04/27/11 
07/03/13 

100%

COMPLETED 
07/03/13 

11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,703,876 09/27/12 36% 
11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,524,876 
$197,110 

11/06/12 
08/08/14 

93% 

HA22 WPCP 



 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,418,309 12/18/12 35%

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

SAN DIEGO CA 92121 

(858)481-5222 
(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,353,845
 $212,470

01/10/13 
05/16/14 

99%

11-SD-8-16.8/37.8 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL RAMIREZ, DANIEL $454,240 05/10/13 0%
11-2M5204 LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1463 BROADWAY 

EL CAJON, CA 92021 

$0
 $0

06/04/13 
10/03/13 

0%

IRVINE CA 92614 
(760)594-2011 

HM3 (949)252-0441 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,288,610 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/22/13 
02/15/17 

0%

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( )

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE CALVI, CHRIS $2,456,927 11/16/11 0%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1508 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$2,314,750
 $15,972

12/13/11 
01/28/16 

0%

PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY CALVI, CHRIS $1,659,557 07/17/12 97% 

HB4C 

11-2T0984 

SWPPP 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1508

13220 EVENING CREEK 

DR. #112 

SAN DIEGO, CA 92128 

$1,322,931 
$162,882 

08/16/12 
08/04/16 

83% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)


--()
 

HB4C SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

Resident
 
Engineer
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542


 $21,747,072 04/04/12 31%
 $8,974,718
 $486,903

04/30/12 
09/11/14 

41%

 $2,720,021 10/11/11 0%
 $2,537,936

 $8,641
10/25/11 
02/05/16 

0%

PLANT EST 

SATIS 

$2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$305,831 07/19/12 94%
 $237,127
 $17,343

07/19/12 
07/30/13 

92%

07/30/13 

$1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$296,425 08/29/12 60% 
$205,762 
$68,257 

09/28/12 
06/17/14 

68% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $461,720 08/02/12 14%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $120,971
 $13,852

08/30/12 
12/03/15 

26%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,363,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,266,650
 $2,732

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,809,698
 $3,794

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 21%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,472,971
 $4,238

06/20/12 
03/24/16 

84%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $4,970,979 06/06/12 99% 
11-2M5504 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $4,664,074 
$177,880 

06/20/12 
07/23/13 

98% 

HM1 WPCP 



 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,152,883 07/02/13 0%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $0
 $0

07/24/13 
01/01/14 

0%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,835,280
 $3,824

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,982,063
 $5,338

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $991,990
 $2,462

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 MOEN, MIKEIN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $3,330,564 05/30/12 100%
11-2M2404 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 $2,783,448
 $0

06/21/12 
07/11/13 

100%

07/11/13 
(619)995-7335

(831)724-1011 
COMPLETED 

HM1 WPCP 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0% 

HA22 

11-2E0064 

SWPPP 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,235,587 
$10,076 

11/15/11 
09/17/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $505,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$496,636
 $1,080

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC AMTEY, SHRIKANT $4,518,259 12/19/12 52%
11-269304 
STP-X073-(101) 

--()

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,271,681
 $555,033

01/11/13 
11/14/13 

51%

HB4N WPCP 

11-SD-75-21.8/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY BAGUBE, JUN $2,315,134 12/13/12 45%
11-409504 SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$396,218
 $129,654

01/10/13 
12/26/13 

17%

HA21 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $70,943,376 12/23/09 100%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$68,647,549
 $164,094

01/19/10 
02/27/14 

99%

HE14 SWPPP 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $24,009,301 08/01/12 35%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$17,472,500
 $2,174,949

08/31/12 
09/13/13 

72%

HA21 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,291,315 12/28/10 85% 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,162,628 
$3,770 

01/13/11 
08/22/13 

99% 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,680,244 01/17/12 86%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,397,180
 $79,867

02/13/12 
01/15/14 

98%

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $405,720 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/17/13 
11/04/16 

0%

HB32 

11-SD-94-30.0/39 IN SAN DIEGO COUNTY NEAR DULZURA ON HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $958,130 06/10/13 0%
11-2M4104 ROUTE 94 FROM 0.9 MILE EAST OF GRANDE 

CREEK BRIDGE TO ROUTE 188 AND ON 

ROUTE 188 FROM 0.2 MILE 

SLURRY SEAL,COLD PLANE,HMA OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$0
 $0

06/27/13 
10/21/13 

0%

HM1 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC $13,888,443 07/15/13 0%
11-264114 
BRLS-6211-(089) 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

875 MAHLER ROAD #188 $0
 $0

08/07/13 
0%

--() BURLINGAME CA 94010 

(650)259-9545 

HA21 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $607,960 04/26/12 19% 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$210,877 
$14,140 

11/26/12 
10/14/15 

35% 

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-5.8/8.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY TRAN, DUNG $1,470,988 03/28/13 16%

HB1 

11-403704 
HSST-P163-(028)E 

--() 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$520,475
 $187,605

04/18/13 
08/27/14 

35%

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $38,120,810 01/03/13 14%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$3,410,803
 $2,333,699

01/29/13 
07/07/14 

9%

HB4C SWPPP 

11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $32,391,856 04/27/12 80%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$19,357,416
 $2,061,096

05/22/12 
09/10/14 

60%

HB5 SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC $5,165,987 07/12/13 0%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

912 S ANDREASEN DRIVE SUITE10 $0
 $0

08/07/13 
0%

OVERCROSSING ***5.8-13.0*** 
ESCONDIDO CA 92029 

CONSTRUCT SOUND WALLS 
(760)489-4328 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$490,601
 $0

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $18,234,199 03/27/12 99% 
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1497

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$14,403,907 
$799,448 

04/19/12 
09/10/13 

79% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $72,040,000 03/16/12 31%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$17,614,463
 $695,287

03/30/12 
09/17/15 

24%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $53,205,908 01/28/11 67%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$44,406,223
 $1,350,497

02/08/11 
08/06/14 

84%

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,410,947 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$61,519,810 
$141,530 

05/20/09 
02/14/14 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $511,049,475 Completed to Date: $320,716,881 Work This Month: $13,731,862



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.1/73.9 11-410004 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-13.9/50.9 11-2M1504 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-59.4/60 11-261404 

11-SD-5-62.6/0 11-270804 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-16.8/37.8 11-2M5204 

11-SD-8-17.4/18.7 11-063814 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.3/16.3 11-2T2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-94-30.0/39 11-2M4104 8
 

11-SD-163-1.4/0 11-264114 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-163-1.7/3.2 11-2650A4 8
 

11-SD-163-5.8/8.8 11-403704 9
 

11-SD-805-4.7/5.6 11-2T1824 9
 

11-SD-805-5.5/9.4 11-2T1814 9
 

11-SD-805-5.8/13 11-2T1834 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.4/13.8 11-2T1804 9
 

11-SD-805-23.7/27.6 11-2T2004 10
 

11-SD-805-26.5/28.9 11-2T0404 10
 

11-SD-905-9.5/15 11-288804 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $3,706,919  $2,353,845


-S- FEDERAL AID (SECONDARY) $36,467,239  $18,349,133


-SH- STATE HIGHWAY $169,612,780  $83,598,159




Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $300,262,537  $216,415,743

District Total: $511,049,475  $320,716,881 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $9,946,100 

Work completed this Period:  $9,946,100 
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