
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$995,281
 $400

11/02/10 
07/02/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 53%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$739,353
 $880

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $222,157 05/09/12 0%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

06/01/12 
12/31/12 

0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC $4,207,752 04/17/12 0%
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

9500 BEVERLY ROAD $0
 $0

05/09/12 
0%

MILE WEST OF OGILBY ROAD 
PICO RIVERA CA 90660 

ASPHALT RUBBER SEAL COAT AND HMA 
(323)558-8000 

HM1 WPCP 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS $313,104 05/17/12 0% 
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 

P O BOX 630 $0 
$0 

06/20/12 
0% 

SOLANA BEACH CA 92075 

(760)471-0090 

HM3 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $13,214,565 12/14/11 81%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$2,972,840
 $2,515,713

01/05/12 
07/17/12 

22%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,051,867 11/30/10 79%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$26,710,482
 $2,005,485

12/24/10 
10/23/12 

86%

HE14 SWPPP 

11-IMP-78-62.9/80.7 IN IMPERIAL COUNTY AT AND NEAR PALO MANHOLE ADJUSTING INC $2,389,487 06/08/12 0%
11-2M2104 VERDE FROM 0.4 MILE NORTH OF MIDWAY 

WELL ROAD TO RIVERSIDE COUNTY LINE 

9500 BEVERLY ROAD $0
 $0

06/28/12 
0%

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

HM1 WPCP 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,728,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

OVER RUN 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $4,192,940 12/06/11 100%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,921,644
 $0

01/04/12 
06/08/12 

100%

COMPLETED 
06/08/12 

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,023,099 07/15/11 100% 
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$833,555 
$488,445 

07/29/11 
06/25/12 
06/25/12 

80% 

IRVINE, CA 92614 
(619)995-7335

WPCP (949)252-0441 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,004,729 05/08/12 0%
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/01/12 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/02/12 
0%

SUSPENDED 

HA22 WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 94%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$437,121
 $303,797

01/05/12 
06/26/12 

53%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-36.3/37.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND PENHALL COMPANY AKHONDZADEH, RAHIM $963,804 03/01/12 31%

HA22 

11-077604 

WPCP 

SOLANA BEACH FROM VIA DE LA VALLE 

UNDERCROSSING TO LOMAS SANTA FE DR. 

UNDERCROSSING 

SPECIAL GRIND FOR NOISE REDUCTION 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$278,435
 $278,435

03/22/12 
08/28/12 

29%

SUSPENDED 

HA22 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION TRAN, DUNG $4,316,662 04/08/10 100% 
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,181,678 
$0 

05/06/10 
06/05/12 

100% 

COMPLETED 
06/05/12 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1549



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,594,230
 $4,524,874

 $26,955

02/01/11 
04/27/11 
07/01/12 

53%

 98%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$753,456
 $752,225

 $1,300

08/05/11 
08/30/11 
03/27/13 

46%

 98%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $761,356

 $4,148

08/10/10 
08/26/10 
08/16/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$584,304
 $0
 $0

06/06/12 
06/21/12 

0%

 0%

11-SD-8-11.2/0 

HA22 

11-405004 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND EL 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$173,066 
$0 
$0 

05/17/12 
06/07/12 

0% 

0% 



   

 

 
 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON 
11-236404 FROM 0.2 MILE WEST OF LAKE JENNINGS 
IM-008 -(130)8 

PARK ROAD UNDERCROSSING TO 0.2 MILE 
--() 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 
HA22 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265304 0.1 MILE NORTH OF MAIN ST 
NH01-5017-(E ) 

UNDERCROSSING TO 0.4 MILE SOUTH OF 
--()

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 
HA22 WPCP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) 
11-233204 EMERGENCY EARTHWORK 
ER- -( ) 

--() 

HA23 

Contractor 

HAZARD CONSTRUCTION
 

PO BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

GRANITE CONSTRUCTION COMPANY
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 

Resident 
Engineer 

BAGUBE, JUN
 

9851 BUENA VISTA RD
 

SANTEE, CA 92071
 

(858)688-1438
 

TRAN, DUNG
 

STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

GRANITE CONSTRUCTION COMPANY
 

440 S. MELROSE DRIVE, STE. 20
 

VISTA, CA 92081
 

(760)806-7970
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

RAMIREZ JR, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,410,441

 $809,068

 $809,068


 $10,528,245

 $4,916,357


 $0


 $1,959,711

 $1,954,962


 $0


 $5,237,267

 $1,308,190

 $414,321


 $1,676,810

 $1,739,588


 $3,296


 $1,000,000
 
$0
 
$0
 

12/07/10
 
01/19/11
 
11/21/12
 

05/17/11
 
06/10/11
 
05/21/12
 

01/12/10
 
02/16/10
 
06/30/12
 
06/04/12
 

%Time
% Work 

Message 

12%


 24%


 71%


 47%


 0%


 0%


PLANT EST
 

SATIS
 

02/03/12 3%

02/29/12
 

25%

08/13/12
 

11/23/10 0%

12/14/10
 

0%

08/30/12
 

PLANT EST
 

SATIS
 

03/01/98 0%
 
03/01/98
 

0%
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


 $75,325,362 07/25/08 100%
 $73,552,617

 $0
08/06/08 
06/14/12 

100%

06/14/12 
COMPLETED 

$2,428,841 11/16/11 40%
 $594,191
 $11,300

12/13/11 
12/14/12 

25%

 $20,292,386 04/04/12 0%
 $0
 $0

04/27/12 
06/30/14 

0%

SUSPENDED 

$2,445,060 10/11/11 43%
 $655,925
 $201,058

10/25/11 
12/06/12 

28%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0% 
$1,225,407 

$0 
03/20/09 
05/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
10/30/14 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $50,023,147 11/20/08 0%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $49,565,559
 $449,767

12/10/08 
01/15/13 

0%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,204,892 06/27/11 56%
11-2T0864 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $226,823
 $58,243

07/28/11 
11/15/15 

21%

HB32 SWPPP 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $1,955,249 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $0
 $0

05/22/12 
0%

--() 
UNDERCROSSING 

ESCONDIDO CA 92029 

PLANTING, EROSION AND IRRIGATION 
(760)489-4328 

HB4C SWPPP 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,930,440 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,279,440
 $0

08/06/08 
06/27/12 
06/27/12 

0%

PLANT EST 

SATIS 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,648,499 04/04/12 0% 
11-2T0884 
CMLN-6211-(110) 

--() 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

P O BOX 429 $0 
$0 

06/20/12 
0% 

(951)940-6069 

HB4C SWPPP 



  

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

11District 

11-SD-15-31.5/43 

Fed Aid 

HM1 

Pgm Code 

11-2M5504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ESCONDIDO 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

Description 

PCC GRINDING, COLD PLANE & OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

Resident 
Engineer 

$4,905,979

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/06/12 

Awarded 

06/20/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-52-14.5/15.5 

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE ON 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

MIDORI LANDSCAPE INC 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,989,935
 $1,053,045
 $172,895

05/24/11 
06/10/11 
09/21/15 

77%

 55%

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,025,864
 $1,428,405
 $275,762

05/20/11 
06/10/11 
08/11/15 

88%

 72%

11-SD-52-17.3/17.5 

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE 

EROSION CONTROL WORK 

MIDORI LANDSCAPE INC 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,037,867
 $911,729
 $23,324

04/08/11 
05/12/11 
04/22/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-54-5.3/6.4 

HB1 

11-298404 
HSST-P054-(008)E 

P0-54 0-(8E) 

--() 

SWPPP 

IN SD CNTY NEAR SD ON RTE 54 FROM 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

FROM 0.5M W OF ELKELTON 

INSTALL CONCRETE MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,048,614
 $315,681
 $187,416

03/12/12 
03/28/12 
10/31/12 

28%

 30%

11-SD-56-3.5/3.5 

HA22 

11-2E0064 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$1,340,720 
$536,445 
$142,365 

10/14/11 
11/15/11 
09/17/14 

64% 

47% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$406,172
 $1,092

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $821,915 01/25/12 63%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$710,414
 $234,596

02/29/12 
08/03/12 

81%

SUSPENDED 

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,255,100 01/05/12 55%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,024,346
 $165,025

02/13/12 
08/16/12 

89%

SUSPENDED 

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $446,239 09/23/11 56%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$363,366
 $40,945

10/18/11 
08/02/12 
06/28/12 

93%

HM3 WPCP (602)437-1711 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $65,193,672 12/23/09 81%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$53,686,068
 $1,347,312

01/19/10 
12/23/13 

81%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,002,667 12/28/10 48% 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,242,818 
$106,196 

01/13/11 
10/24/12 

74% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 19%

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$284,361
 $0

11/17/11 
08/31/12 

58%

SUSPENDED 

11-SD-76-/M2.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,189,985 05/14/12 0%
11-2M3904 0.1 MILE WEST OF ROUTE 5/76 

SEPARATION TO MISSION AVENUE 

UNDERCROSSING 

PLACE BONDED WEARING COURSE 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

06/07/12 
09/11/12 

0%

HM1 WPCP 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,782,477 09/28/11 52%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,307,812
 $825,958

10/18/11 
10/02/12 

47%

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,438,983 01/17/12 19%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$3,277,546
 $1,234,946

02/13/12 
09/24/13 

35%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 55%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,436,718
 $31,471

05/20/11 
03/22/13 

98%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY $1,894,709 05/03/12 0% 
11-2M2004 FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

P O BOX 229000 $0 
$0 

06/01/12 
0% 

PICACHO CAMPGROUND 
SAN DIEGO CA 921929000 

COLD PLANE AND RHMA-G OVERLAY 
(858)587-3600 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-79-45.6/52.8 

HB1 

11-298704 
OTS- -( ) 

--()

WPCP 

IN SAN DIEGO COUNTY ABOUT 10MILES 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$504,362
 $480,128
 $206,769

01/11/12 
02/03/12 
06/22/12 
06/22/12 

93%

 92%

11-SD-125-10.6/10.9 

HB4 

11-294604 

WPCP 

IN SAN DIEGO COUNTY NEAR LEMON GROVE 

FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

ALSHEIKH, JASON 

(858)688-1473 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,082,459
 $1,065,556

 $13,503

06/27/11 
07/14/11 
03/21/13 

47%

 99%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$29,181,080
 $0
 $0

04/27/12 
05/22/12 

0%

 0%

11-SD-805-7.7/9.1 

HB4N 

11-081654 

WPCP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

MARINA LANDSCAPE INC 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$558,084
 $379,741
 $49,529

06/24/11 
07/14/11 
10/08/15 

72%

 69%

11-SD-805-9.4/13.8 

HB5 

11-2T1804 

SWPPP 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$14,424,586 
$0 
$0 

03/27/12 
04/19/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

11District 

11-SD-805-20.4/28.1 

Fed Aid 

HM1 

Pgm Code 

11-2M1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

Description 

PAVEMENT REHABILITATION-PCC GRIND 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$5,619,152

Bid + CCOs

 $5,244,166

Comp To date

 $215,482

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

06/26/12 

Est Comp
Accepted 

06/28/12 

38%

%Time

 93%

% Work 
Message 

11-SD-805-23.3/26.7 
11-2T2004 
CMLN-6211-(106) 

--()

IN SAN DIEGO COUNTY ON I-805 FROM SR­

52 TO I-5 MERGE IN SORRENTO VALLEY 

1 HOV LANE IN EACH DIRECTION AND A 

SKANSKA-COFFMAN A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$71,885,000
 $0
 $0

03/16/12 
03/30/12 

0%

 0%

HB5 (951)368-6450 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $439,246

 $935

01/25/11 
02/10/11 
01/17/13 

55%

 97%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,229,706
 $12,168,811

 $209,489

11/29/10 
12/16/10 
05/30/13 

51%

 92%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$49,022,797
 $29,367,190
 $1,736,483

01/28/11 
02/08/11 
02/03/14 

41%

 60%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

HSU, PAUL 

(858)688-1497

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$13,421,534 
$12,389,158 

$123,509 

03/07/11 
03/17/11 
06/25/12 

26% 

97% 

(760)916-9100 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $62,029,025 05/08/09 88% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$53,580,938 
$1,721,445 

05/20/09 
10/30/13 

86% 

HE14 SWPPP 

Totals: Authorized Final Amt: $685,676,915 Completed to Date: $434,168,303 Work This Month: $16,639,058



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-62.9/80.7 11-2M2104 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-36.3/37.4 11-077604 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-/M2.9 11-2M3904 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-45.6/52.8 11-298704 

11-SD-79-.3/10 11-2M2004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 
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Cnty Rt Pm 

11-SD-805-20.4/28.1 

11-SD-805-23.3/26.7 

11-SD-805-24.7/24.7 

11-SD-805-25.2/26.3 

11-SD-805-26.5/28.9 

11-SD-905-5.2/6.1 

11-SD-905-9.5/15 

District 11 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index
 
Contract
 

11-2M1704
 

11-2T2004
 

11-288904
 

11-089754
 

11-2T0404
 

11-091834
 

11-288804
 

Statement of Ongoing Contracts - Federal Aid 

Page
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12
 

12
 

12
 

12
 

13
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$83,213,933  $63,348,984


 $11,511,475  $9,556,762


 $11,692,759  $8,346,454


 $201,491,395  $109,624,681


 $1,000,000  $0


 $376,767,353  $243,291,422


 $685,676,915  $434,168,303
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $85,794,676
 

$85,794,676
Work completed this Period:


	11

