
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$994,881
 $34,125

11/02/10 
06/08/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 34%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$722,321
 $42,093

08/12/11 
02/26/13 

97%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 91%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,030,428
 $3,230

07/15/10 
05/11/12 

97%

HA26 SWPPP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,192,743 12/14/11 0%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$0
 $0

01/05/12 
07/12/12 

0%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,614,901 11/30/10 64% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$19,103,837 
$4,654,789 

12/24/10 
10/23/12 

62% 

HE14 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,723,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

SUSPENDED 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,837,667 12/06/11 7%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$515,648
 $515,648

01/04/12 
06/18/12 

13%

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 41%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$3,620
 $0

07/29/11 
06/18/12 

0%

IRVINE, CA 92614 
(619)995-7335 

WPCP (949)252-0441 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $805,580 12/22/11 9%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$7,550
 $7,550

01/05/12 
06/12/12 

1%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 90% 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,396,888 
$4,347 

11/03/10 
05/02/12 

100% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 

11-SD-5-39.8/54.4 

Fed Aid 

HB4N 

Pgm Code 

11-289304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

Description 

INSTALL RAMP METERS AND HOV LANES 

Type Of Work 

SUKUT CONSTRUCTION 

Contractor 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

Resident 
Engineer 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,289,418

Bid + CCOs

 $4,154,360

Comp To date

 $1,590

This Month 

04/08/10 

Awarded 

05/06/10 

Approved 

06/05/12 

Est Comp
Accepted 

87%

%Time

 100%

% Work 
Message 

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,465,537
 $3,593,590
 $316,311

02/01/11 
04/27/11 
05/31/13 

40%

 80%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$753,456
 $656,590
 $176,509

08/05/11 
08/30/11 
03/22/12 

28%

 85%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $734,207
 $37,381

08/10/10 
08/26/10 
08/16/12 

88%

 68%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,838,125 
$9,745,890 

$0 

10/07/09 
10/20/09 
09/09/11 

100% 

100% 



   

 

 

 

 

 

 

  

  

  

  

  

District 11 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-39.7/61.5
 
11-2M1604
 
ACIM-0081-(309)E
 

--()


HM1 WPCP
 

11-SD-8-49.0/0
 
11-243204
 
ACIM-0081-(303)E
 

00-81 3-(3E)
 

--()
 

HA26 SWPPP
 

11-SD-15-.5/M4
 
11-265304
 
NH01-5017-(E )
 

--()
 

HA22 WPCP
 

11-SD-15-3.2/M4.1
 
11-070404
 
ACIM-X073-(083)
 

--()


HA25 SWPPP
 

11-SD-15-8.4/0
 
11-291904
 
ACST-X073-(089)E
 

X0-73 0-(9E)
 

--()
 

HA23 SWPPP
 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

FROM HORSETHIEF CREEK UNDERCROSSING
 

TO 0.3 MILE EAST OF CRESTWOOD ROAD
 

UNDERCROSSING
 

PCC PAVEMENT GRINDING
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

AT BUCKMAN SPRINGS REST AREA
 

RESTORE SAFETY ROADSIDE REST
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE NORTH OF MAIN ST
 

UNDERCROSSING TO 0.4 MILE SOUTH OF
 

LANDIS STREET PEDESTRIAN OVERCR
 

PLACE RHMA & INSTALL MBGR
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 805
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONCRETE SLOPE PAVING AND PLANTING
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

Resident 
EngineerContractor 

GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL
 

BRIAN CARIS 440 S MELROSE DR,1463 BROADWAY
 
STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

A C C U CONSTRUCTION INC
 

1526 BROOKHOLLOW DRIVE #76
 

SANTA ANA CA 92705
 

(714)641-4730
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

EL CAJON, CA 92021
 

(760)594-2011
 

RAMIREZ JR, DANIEL
 

(760)594-2011
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


 $10,513,235 05/17/11 71%
 $4,894,647

 $0
06/10/11 
07/01/12 

44%

SUSPENDED 

$1,959,711 01/12/10 0%
 $1,944,062

 $834
02/16/10 
06/30/12 

0%

PLANT EST 

SATIS 

$5,183,357 02/03/12 0%
 $0
 $0

02/29/12 
0%

 $4,655,033 09/10/07 0%
 $4,617,538

 $13,520
10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

$1,676,810 11/23/10 0%
 $1,727,299

 $0
12/14/10 
08/30/12 

0%

PLANT EST 

SATIS 

$1,000,000 03/01/98 0% 
$0 
$0 

03/01/98 
0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$74,752,097

 $72,627,443


 $979,732


 $2,359,841

 $315,593

 $315,593


 $2,260,161

 $21,851

 $16,210


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,225,407


 $0


 $1,025,574
 
$776,992
 

$0
 

07/25/08
 
08/06/08
 
10/15/12
 

11/16/11
 
12/13/11
 
12/03/12
 

10/11/11
 
10/25/11
 
12/03/12
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

85%


 97%


 12%


 14%


 12%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%
 
01/11/11
 

0%

10/30/14
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $50,313,842 11/20/08 0%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $48,374,243
 $486,704

12/10/08 
03/25/13 

0%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,168,340 06/27/11 0%
11-2T0864 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $0
 $0

07/28/11 
11/06/15 

0%

SUSPENDED 

HB32 SWPPP 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,928,735 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,279,440
 $9,231

08/06/08 
06/27/12 

0%

PLANT EST 

SATIS 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 54%
11-2T0704 
STPL-N621-(110)2 

--()
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $599,285
 $124,529

06/10/11 
09/09/15 

31%

HB32 SWPPP 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,025,864 05/20/11 64%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 
(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $618,980
 $203,733

06/10/11 
08/03/15 

31%

HB32 SWPPP 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,037,867 04/08/11 92% 
11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $848,954 
$182,346 

05/12/11 
04/17/15 

81% 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY $994,783 03/12/12 0%
11-298404 
HSST-P054-(008)E 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

P O BOX 229000 $0
 $0

03/28/12 
0%

 P0-54 0-(8E) 
FROM 0.5M W OF ELKELTON 

SAN DIEGO CA 921929000 

--() 
INSTALL CONCRETE MEDIAN BARRIER 

(858)587-3600 

HB1 SWPPP 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 29%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$195,110
 $187,225

11/15/11 
09/05/14 

17%

HA22 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$402,897
 $6,591

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $765,000 01/25/12 0%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$0
 $0

02/29/12 
08/03/12 

0%

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,171,070 01/05/12 16%
11-262004 
STPP-0750-(39E)

--() 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$227,277
 $227,277

02/13/12 
07/12/12 

10%

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $407,397 09/23/11 23% 
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

CALIFORNIA INC 

1310 W 23RD STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$82,704 
$0 

10/18/11 
03/14/12 

21% 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(858)688-1438

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$64,199,302

Bid + CCOs

 $49,013,761

Comp To date

 $3,873,799

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

12/18/13 

Est Comp
Accepted 

72%

%Time

 75%

% Work 
Message 

11-SD-76-19.5/40.7 

HB1 

11-281014 
HSST-PP07-(602)6 

--() 

WPCP 

NEAR PALA MESA VILLAGE AT VARIOUS 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

INSTALL RUMBLE STRIP 

PETIL CONSTRUTION & 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 

1755 BRISTOL CT 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$428,488
 $404,475

 $0

05/05/11 
06/27/11 
02/20/12 

100%

 95%

OVER RUN 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,977,667
 $1,884,958

 $59,736

12/28/10 
01/13/11 
10/18/12 

39%

 63%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$472,240
 $41,105

 $0

10/27/11 
11/17/11 
06/26/12 

0%

 9%

SUSPENDED 

11-SD-78-3.5/5.8 

HB1 

11-294504 
NH-P078-(112)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,761,852
 $263,200

 $4,820

09/28/11 
10/18/11 
09/26/12 

18%

 10%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( )

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,415,541 
$290,871 
$290,871 

01/17/12 
02/13/12 
09/13/12 

4% 

3% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,317,178 05/05/11 35%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,268,814
 $146,961

05/20/11 
04/12/12 

95%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,224,136 12/06/11 48%
11-280804 
HSST-PGP0-(781)1 

--() 

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,083,500
 $341,953

01/04/12 
05/04/12 

88%

HB1 WPCP (858)481-5222 

11-SD-79-45.6/52.8 IN SAN DIEGO COUNTY ABOUT 10MILES HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $504,362 01/11/12 23%

HB1 

11-298704 
OTS- -( 

--()

) 

WPCP 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$53,539
 $53,539

02/03/12 
04/19/12 

11%

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,073,131 06/27/11 29%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$900,839
 $130,404

07/14/11 
03/21/13 

83%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 47% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$311,925 
$75,192 

07/14/11 
10/02/15 

58% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION RAFIQ, AHMAD $5,620,554 06/23/11 38%

HM1 

11-2M1704 

WPCP 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

PAVEMENT REHABILITATION-PCC GRIND 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,215,457
 $108,894

07/14/11 
04/25/12 

75%

SUSPENDED 

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER TRAN, DUNG $466,061 01/25/11 35%

HA23 

11-288904 

WPCP 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$435,704
 $851

02/10/11 
01/16/13 

96%

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,842,396 11/29/10 41%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$10,659,729
 $914,248

12/16/10 
05/01/12 

82%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $48,805,445 01/28/11 32%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$23,057,089
 $1,642,438

02/08/11 
01/29/14 

47%

11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP HSU, PAUL $13,051,891 03/07/11 34%
11-091834 
SRRA-A905-(020)N 

--() 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

(858)688-1497 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$11,881,273
 $527,727

03/17/11 
03/21/12 

90%

HE14 SWPPP 
CONSTRUCT NEW FREEWAY (PHASE 2) 

(760)916-9100 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $61,006,854 05/08/09 81% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$45,599,391 
$3,065,703 

05/20/09 
10/17/13 

74% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES BABICKY, ALAN $235,292 06/27/11 100% 
11-0AA034 KEARNY MESA TRANSPORTATION MANAGEMENT 

CENTER AT 7183 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC (SOLAR) PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(858)688-1526

7177 OPPORTUNITY RD, 

MS 62 

SAN DIEGO, CA 92111 

$235,292 
$0 

08/01/11 
03/02/12 

100% 

COMPLETED 
03/02/12 

Totals: Authorized Final Amt: $543,286,833 Completed to Date: $403,394,934 Work This Month: $19,784,235



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-22.3/0 11-403304 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 

11-SD-15-10.4/21.2 11-2T0924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-19.5/40.7 11-281014 

11-SD-76-23.1/23.5 11-273404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-76-28.8/29.1 11-297804 8 

11-SD-76-7.3/13.1 11-080104 8 

11-SD-78-3.5/5.8 11-294504 8 

11-SD-78-15.3/15.7 11-259804 8 

11-SD-78-15.5/16.7 11-293104 9 

11-SD-78-20.6/35.5 11-280804 9 

11-SD-79-45.6/52.8 11-298704 9 

11-SD-125-10.6/10.9 11-294604 9 

11-SD-163-1.7/3.2 11-265004 9 

11-SD-805-7.7/9.1 11-081654 9 

11-SD-805-20.4/28.1 11-2M1704 10 

11-SD-805-24.7/24.7 11-288904 10 

11-SD-805-25.2/26.3 11-089754 10 

11-SD-805-26.5/28.9 11-2T0404 10 

11-SD-905-5.2/6.1 11-091834 10 

11-SD-905-9.5/15 11-288804 10 

11-SD-5530-/0 11-0AA034 11 

Statement of Ongoing Contracts - Federal Aid 

District 11 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $94,966,209

-F­ FEDERAL AID (PRIMARY) $11,485,850

-S­ FEDERAL AID (SECONDARY) $11,667,759

-SH­ STATE HIGHWAY $118,722,385

-ER­ STORM DAMAGE REPAIR $1,000,000

 $305,444,630

District Total: $543,286,833

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $235,292 

Work completed this Period:  $235,292 

Work Comp 

$72,583,394


 $8,512,150


 $6,650,345


 $100,270,402


 $0


 $215,378,642


 $403,394,934
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