
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $130,860 04/26/12 44%
11-0680A4 ROUTE 7 FNORTH OF ROUTE 7/8 

SEPARATION AND ON ROUTE7/8 SEPARATION 

HIGWAY PLANTING AND INSTALL 

IRRIGATION SYS 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. STE 76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$54,321
 $7,982

11/26/12 
07/16/13 

42%

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,381,540 05/30/12 91%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$977,618
 $977,618

07/03/12 
04/02/13 

71%

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

(760)355-8666 

HM1 WPCP (949)252-0441 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY $599,730 02/06/13 0%
11-410204 FROM 0.3 MILE WEST TO 0.3 MILE EAST 

OF BROCK CENTER ROAD OVER- CROSSING 

P O BOX 229000 $0
 $0

02/22/13 
0%

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

HA22 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $228,157 05/09/12 100%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$231,108
 $0

06/01/12 
02/22/13 
02/22/13 

100%

IRVINE CA 92614 
(760)355-8666 COMPLETED 

HM3 WPCP (949)252-0441 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,552,170 10/25/12 7% 

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$483,146 
$449,764 

12/03/12 
05/02/14 

4% 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,755,602 06/21/12 24%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,500,146
 $191,569

08/07/12 
06/02/14 

82%

SWPPP 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $643,229 06/25/12 100%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$697,796
 $38,249

07/16/12 
04/30/13 

95%

HB71 WPCP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,762,302 02/01/11 84%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,745,983
 $3,288

04/27/11 
07/03/13 

100%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $788,474 08/05/11 99%

HB4 

11-401804 
ACIM-0051-(620)E 

--()

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$816,649
 $17,855

08/30/11 
03/27/13 
03/27/13 

100%

11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,703,876 09/27/12 17%
11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$860,584
 $67,502

11/06/12 
08/01/14 

50%

HA22 WPCP 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0% 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$768,127 
$0 

08/26/10 
10/09/12 

0% 

PLANT EST 

SATIS 



 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,306,439 12/18/12 10%

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

SAN DIEGO CA 92121 

(858)481-5222 
(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$987,378
 $435,688

01/10/13 
05/13/14 

42%

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON HAZARD CONSTRUCTION BAGUBE, JUN $3,428,082 12/07/10 33%
11-236404 
IM-008 -(130)8 

--() 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$3,066,900
 $0

01/19/11 
05/17/13 
03/22/13 

89%

HA22 WPCP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( )

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE CALVI, CHRIS $2,428,841 11/16/11 0%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1508 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$2,247,233
 $31,753

12/13/11 
01/29/16 

0%

PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY CALVI, CHRIS $1,690,586 07/17/12 53%

HB4C 

11-2T0984 

SWPPP 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1508 

13220 EVENING CREEK 

DR. #112 

SAN DIEGO, CA 92128 

$643,278
 $175,863

08/16/12 
07/27/16 

40%

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY BOBOTIS, MARK $21,273,889 04/04/12 21% 

HB4C 

11-2T0954 

SWPPP 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1439

13220 EVENING CREEK 

DR.STE 112 

SAN DIEGO, CA 92128 

$6,716,767 
$1,401,556 

04/30/12 
08/06/14 

32% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)


--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $2,570,060 10/11/11 0%
 $2,413,078

 $3,376
10/25/11 
02/05/16 

0%

PLANT EST 

SATIS 

$238,831 07/19/12 26%
 $111,745
 $36,443

07/19/12 
07/26/13 

47%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$246,425 08/29/12 9%
 $73,928
 $49,285

09/28/12 
06/17/14 

30%

 $1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$461,720 08/02/12 4% 
$55,406 
$41,555 

08/30/12 
11/02/15 

12% 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,363,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,260,632
 $192

07/28/11 
11/23/15 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,014,644 04/04/12 96%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,349,022
 $333,497

05/22/12 
04/06/16 

72%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 12%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $929,054
 $98,040

06/20/12 
06/07/16 

53%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $5,010,979 06/06/12 81%
11-2M5504 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $2,516,679
 $0

06/20/12 
03/14/13 

50%

HM1 WPCP 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0% 

HB32 

11-2T0704 
STPL-N621-(110)2 

--() 

SWPPP 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,801,469 
$2,431 

06/10/11 
09/21/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,974,837
 $466

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $978,499
 $4,200

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 MOEN, MIKEIN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $3,295,818 05/30/12 60%
11-2M2404 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 $580,220
 $0

06/21/12 
02/05/13 

18%

(619)995-7335
(831)724-1011 

HM1 WPCP 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,200,177
 $8,581

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $473,826
 $1,430

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,441,106 12/19/12 5% 
11-269304 
STP-X073-(101)

--() 
(858)688-1575

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $148,654 
$148,654 

01/11/13 
11/07/13 

3% 

HB4N WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 

11-SD-75-11.0/17.4 

Fed Aid 

HA22 

Pgm Code 

11-262004 

Contract 

STPP-0750-(39E) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN IMPERIAL 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

Description 

PAVEMENT REHABILITATION WITH RHMA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,398,639

Bid + CCOs

 $2,310,290

Comp To date

 $0

This Month 

01/05/12 

Awarded 

02/13/12 

Approved 

03/20/13 

Est Comp
Accepted 

100%

%Time

 99%

% Work 
Message 

11-SD-75-21.8/0 

HA21 

11-409504 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$2,294,294
 $0
 $0

12/13/12 
01/10/13 
12/20/13 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$69,467,550
 $67,419,798

 $522,558

12/23/09 
01/19/10 
02/27/14 

100%

 98%

11-SD-76-16.7/17.7 

HA21 

11-257144 

SWPPP 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

FITZGIBBON, EDWARD T. 

(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$20,611,172
 $9,011,172
 $1,568,290

08/01/12 
08/31/12 
08/13/13 

17%

 44%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,237,888
 $3,141,798

 $6,481

12/28/10 
01/13/11 
08/22/13 

72%

 99%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,483,626 
$9,257,156 

$69,290 

01/17/12 
02/13/12 
03/29/13 

34% 

98% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 100%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 

CA 92081 

13220 EVENING CREEK 

SUITE 112 

SAN DIEGO, CA 92128 

$2,452,333
 $2,180

05/20/11 
03/22/13 
03/22/13 

99%

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $855,365 06/27/12 92%
11-298004 
ACNH-P094-(058)E 

--()

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$746,537
 $10,261

07/16/12 
03/29/13 
03/22/13 

88%

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 88%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,078,869
 $4,183

07/14/11 
05/29/13 

100%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $485,189 04/26/12 7%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$89,275
 $7,278

11/26/12 
10/13/15 

18%

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY $37,602,648 01/03/13 0% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

P O BOX 50085 $0 
$0 

01/29/13 
0% 

NORTH OF NAPLES ST UNDERCR 
WATSONVILLE CA 950775085 

REPLACE STRUCTURE AND CONSTRUC DAR 
(831)724-1011 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $31,196,268 04/27/12 45%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,740,873
 $985,699

05/22/12 
09/05/14 

38%

HB5 SWPPP 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$490,601
 $0

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $16,668,752 03/27/12 99%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$9,682,356
 $2,225,428

04/19/12 
06/18/13 

58%

HB5 SWPPP 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $72,025,000 03/16/12 20%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$12,384,363
 $547,705

03/30/12 
09/18/15 

17%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $13,716,305 11/29/10 89%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$13,373,580
 $5,755

12/16/10 
05/30/13 

99%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $51,219,900 01/28/11 57% 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$38,185,668 
$817,247 

02/08/11 
08/07/14 

74% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,310,350 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,803,860 
$417,870 

05/20/09 
02/14/14 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $492,912,778 Completed to Date: $289,319,382 Work This Month: $11,717,061



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.9/96.6 11-2M3104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-21.6/25.9 11-236404 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-94-13.8/14.4 11-298004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-125-10.6/10.9 11-294604 8
 

11-SD-163-1.7/3.2 11-2650A4 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-805-4.7/5.6 11-2T1824 8
 

11-SD-805-5.5/9.4 11-2T1814 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.4/13.8 11-2T1804 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-25.2/26.3 11-089754 9
 

11-SD-805-26.5/28.9 11-2T0404 9
 

11-SD-905-9.5/15 11-288804 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $7,553,266  $5,639,054


-F- FEDERAL AID (PRIMARY) $855,365  $746,537


-S- FEDERAL AID (SECONDARY) $29,873,354  $11,057,652


-SH- STATE HIGHWAY $170,568,318  $68,638,192


-ER- STORM DAMAGE REPAIR $1,000,000  $0




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $492,912,778

 $283,062,475

 Bid + CCO

 $289,319,382 

$203,237,947

 Work Comp 

11 $228,157 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $228,157 
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