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11/20/13 Statement of Ongoing Contracts as of 12/02/13

11District

11-IMP-8-68.5/69.1

11-IMP-8-73.1/73.9

11-IMP-8-80.5/80.9

11-IMP-98-21.8/31.3

11-SD-5-4.6/0

11-SD-5-5.0/63.7

Fed Aid

HA22

HA22

HA22

HA22

HA22

HA22

Pgm Code

IN IMPERIAL COUNTY AT MIDWAY WELL

FROM 0.3 MILE WEST TO 0.3 MILE EAST

OF BROCK CENTER ROAD OVER-  CROSSING

IN IMPERIAL COUNTY AT GORDON'S WELL

FROM 0.4 MILE WEST TO 0.4 MILE EAST

OF GORDON'S WELL OVERCROSSING

IN IMPERIAL COUNTY ABOUT 15 MILES W

EST OF WINTERHAVEN FROM 0.3 MILE WE

ST OF SAND HILLS OVERCROSSING TO 0. 1

MILE EAST OF SAND HI

IN IMPERIAL COUNTY IN AND NEAR CALE

XICO FROM 0.2 MILE WEST OF WESTSIDE

MAIN CANAL BRIDGE TO KLOKE ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PAVEMENT REHABILITATION

REMOVE AC STRUCTURAL SECTION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

REHABILITATE PUMP STATIONS

PAVEMENT REHABILITATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

NEWEST CONSTRUCTION COMPANY

FLATIRON WEST INC

Contractor

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 92126

SAN MARCOS CA 92078

(858)587-3600

(858)587-3600

(858)587-3600

(858)587-3600

(858)537-0774

(760)916-9100

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

BALCE, ALEX

JUAREZ, DAN

Resident
Engineer

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

(858)688-2125

(858)688-1501

 $616,207

 $588,252

 $715,414

 $3,469,532

 $934,566

 $12,727,931

Bid + CCOs

 $574,480

 $550,985

 $601,341

 $1,248,073

 $356,050

 $9,065,904

Comp To  date

 $76,617

 $548,595

 $126,342

 $483,619

 $103,152

 $480,963

This Month

02/06/13

06/07/13

03/19/13

03/19/13

02/20/13

10/25/12

Awarded

02/22/13

06/27/13

04/11/13

04/11/13

04/03/13

12/03/12

Approved

12/02/13

12/20/13

12/26/13

12/20/13

02/27/14

06/03/14

Est Comp

 97%

 43%

 48%

 80%

 66%

 57%

%Time

 99%

 89%

 89%

 36%

 38%

 71%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-410204

11-410004

11-410704

11-275204

11-297104

11-238604

Contract 

  

  

  

STP-P098-(024)

  

ACST-X073-(098)E

  

  

  

--()

  

-    -( )

  

  

  

  

  

  

  

  

  

  

  

WPCP

P O BOX 229000

P O BOX 229000

P O BOX 229000

P O BOX 229000

7847 DUNBROOK ROAD STE C

1770 LA COSTA MEADOWS DRIVE

722 EAST BARIONI

BLVD.

722 EAST BARIONI BLVD

722 EAST BARIONI BLVD

722 E. BARIONI BLVD.

9851 BUENA VISTA

AVENUE

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SANTEE, CA 92071

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-10.0/10

11-SD-5-12.6/72.2

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-54.4/72.2

11-SD-5-62.6/0

Fed Aid

HB1

HM3

HB1

HA21

HA22

Pgm Code

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO,

FROM MISSION BAY DRIVE OVER CROSSING

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY

VIADUCT

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN AND REALIGN RAMP WITH HMA

REMOVE EXISTING MBGR AND REPLACE

CLEAN & TREAT BRIDGE DECKS

CONSTRUCT OUTER SEPARATION BARRIER

CLEAN AND TREAT BRIDGE DECK WITH

CULVERT REHABILITATION

Type Of Work

L B CIVIL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

L B CIVIL CONSTRUCTION INC

Contractor

SAN DIEGO CA 92121

WATSONVILLE CA 950775085

TEMPE AZ 85282

SAN DIEGO CA 921929000

TEMPE AZ 85282

SAN DIEGO CA 92121

(858)481-5222

(760)732-0915

(602)437-1711

(858)587-3600

(602)437-1711

(858)481-5222

LEVINE, GARY

REYES, JULIO

TRAN, DUNG

TRAN, DUNG

LEVINE, GARY

Resident
Engineer

(760)639-4430

(858)688-1091

(858)688-1549

(858)688-1549

 

(760)639-4430

 $1,762,979

 $7,733,643

 $1,088,033

 $2,834,684

 $2,058,058

 $1,703,876

Bid + CCOs

 $1,887,611

 $0

 $857,244

 $642,311

 $0

 $1,556,789

Comp To  date

 $836

 $0

 $348,411

 $373,509

 $0

 $1,584

This Month

06/21/12

10/02/13

06/10/13

08/16/13

10/21/13

09/27/12

Awarded

08/07/12

10/22/13

07/08/13

08/29/13

11/15/13

11/06/12

Approved

04/14/14

09/14/15

12/30/13

03/05/15

08/25/14

Est Comp

 36%

 0%

 69%

 9%

 0%

 39%

%Time

 99%

 0%

 78%

 22%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

11-2976U4

11-401404

11-2M1504

11-404304

11-408904

11-270804

Contract 

HPLU-6211-(115)

SNHP-X073-(102)E

  

ACHS-0051-(624)E

NHP-X073-(105)E

ACST-X073-(094)E

--()

--()

  

PIG0-0516-(4E)

--()

  X0-73 0-(4E)

  

  

  

--()

  

--()

SWPPP

  

  

  

  

WPCP

11585 SORRENTO VALLEY RD #104

P O BOX 50085

1310 W 23RD STREET

P O BOX 229000

1310 W 23RD STREET

11585 SORRENTO VALLEY RD #104

3485 EAST VISTA WAY

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

STE. 101

5825 AVENIDA ENCINAS

STE 101

3485 EAST VISTA WAY

VISTA, CA 92084

DEL MAR, CA 92014

CARLSBAD, CA 92008

CARLSBAD, CA 92008

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

11District

11-SD-8-10.5/12.6

11-SD-8-16.8/37.8

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

Fed Aid

HB1

HM3

HB4N

HE14

HA23

HB32

Pgm Code

IN SAN DIEGO COUNTY IN LA MESA AND

ABOUT 6 M E OF EL CAJON FROM 0.1 M W

OF FLETCHER PKWY OC TO SEVERIN DRIVE

OC AND FROM HARBISON 

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

Description 

CONCRETE BARRIER AND MBGR

CLEAN & TREAT BRIDGE DECKS

HIGHWAY PLANTING/IRRIGATION SYSTEM

CONSTRUCT FREEWAY TO FREEWAY

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

Type Of Work

L B CIVIL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

COFFMAN SPECIALTIES INC

ERRECAS INC

CLEAN CUT LANDSCAPE

Contractor

SAN DIEGO CA 92121

IRVINE CA 92614

PERRIS CA 92572

SAN DIEGO CA 92126

SPRING VALLEY CA  91979

CLOVIS CA 93619

(858)481-5222

(949)252-0441

(951)940-6069

(858)536-3100

 

(559)322-2041

TRAN, DUNG

RAMIREZ, DANIEL

HURTZIG, JOHN

DAVIS, THOMAS

Resident
Engineer

(858)688-1549

(760)594-2011

(858)467-4086

 

 

(858)688-1399

 $2,412,993

 $519,240

 $1,300,277

 $49,737,500

 $1,000,000

 $2,456,927

Bid + CCOs

 $2,388,184

 $348,013

 $650,410

 $0

 $0

 $2,330,240

Comp To  date

 $1,428

 $42,860

 $180,982

 $0

 $0

 $5,571

This Month

12/18/12

05/10/13

03/19/13

10/02/13

03/01/98

11/16/11

Awarded

01/10/13

06/04/13

04/22/13

10/22/13

03/01/98

12/13/11

Approved

05/16/14

12/06/13

02/16/17

01/28/16

Est Comp

 62%

 100%

 68%

 0%

 0%

 0%

%Time

 100%

 67%

 56%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-298604

11-2M5204

11-063814

11-056324

11-233204

11-2T0974

Contract 

ACIM-0081-(311)E

  

ACIM-0081-(312)E

  

ER-    -(   )

  

  00-81 3-(1E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

  

  

  

  

SWPPP

11585 SORRENTO VALLEY RD #104

1792 KAISER AVENUE

P O BOX 429

9685 VIA EXCELENCIA STE 200

P O BOX 1161

8406 N ARMSTRONG AVE

5825 AVENIDA ENCINAS

SUITE 101

1463 BROADWAY

7177 OPPORTUNITY ROAD

13220 EVENING CREEK

RD STE 112

CARLSBAD, CA 92008

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-21.9/23.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

Fed Aid

HB4C

HB4C

HB32

000000000

000

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN DISTRICT 11 ON

RTE FROM CAMINO DEL NORTE UC TO 0.4KM

NORTH OF NORTH RANCHO BERNARDO RD UC

DIR'S ORDER EMERG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

PERFORM HIGHWAY IRRIGATION AND

PLANTING

INSTALL PLANTING AND WATER SYSTEM

INSTALL HIGHWAY PLANTING SYSTEMS

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

PACIFIC RESTORATION GROUP INC.

EAST BAY CONSTRUCTION CO., INC

NATIVE LANDSCAPE INC

Contractor

WINCHESTER CA 92596

WATSONVILLE CA 950775085

WINCHESTER CA 92596

PERRIS, CA  92570

MURRIETA CA   92562

ESCONDIDO CA 92029

(951)926-7444

(831)724-1011

(951)926-7444

(951)940-6069

 

(760)735-8700

CALVI, CHRIS

BOBOTIS, MARK

CALVI, CHRIS

SAGGESE, CARMINE

SAGGESE, CARMINE T

SAGGESE, CARMINE

Resident
Engineer

(858)688-1508

(858)688-1439

(858)688-1508

(858)688-1542

(858)688-1542

(858)688-1542

 $1,665,533

 $22,435,524

 $2,695,631

 $296,425

 $1,283,194

 $1,025,574

Bid + CCOs

 $1,446,303

 $12,295,396

 $2,573,618

 $243,711

 $1,225,407

 $776,992

Comp To  date

 $9,930

 $1,076,072

 $11,690

 $9,118

 $0

 $0

This Month

07/17/12

04/04/12

10/11/11

08/29/12

02/19/09

11/24/10

Awarded

08/16/12

04/30/12

10/25/11

09/28/12

03/20/09

01/11/11

Approved

08/04/16

09/11/14

02/04/16

06/17/14

05/17/13

Est Comp

 0%

 42%

 0%

 59%

 0%

 0%

%Time

 0%

 55%

 0%

 80%

 0%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0984

11-2T0954

11-2T0994

11-2607D4

11-260724

11-260734

Contract 

  

  

  

  

HPLU-6211-(080)

HPLU-6211-(098)

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

33801 WASHINGTON STREET

P O BOX 50085

33801 WASHINGTON STREET

325 E. ELLIS AVENUE

41120 ELM STREET SUITE G

9746 TAMARACK LANE

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

304 ENTERPRISE STREET

SUITE B

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

ESCONDIDO, CA 92029

SAN DIEGO,CA 92128

ESCONDIDO, CA 92129

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-23.8/26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

Fed Aid

HB32

HB4C

HB4C

HA22

HB32

Pgm Code

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 MILE WEST OF CONVOY STREET

OVERCROSSING TO 0.4 MILE WEST OF

ROUTE 163/52 SEPARATION

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

Description 

LANDSCAPE

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

PLANTING AND EROSION WORK

Type Of Work

3D ENTERPRISES, INC.

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

HAZARD CONSTRUCTION COMPANY

MIDORI LANDSCAPE INC

Contractor

SAN DIEGO, CA 92126

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

SAN DIEGO CA 921929000

SANTA ANA CA 92707

(858)530-2202

(951)940-6069

(760)489-4328

(951)940-6069

(858)587-3600

(714)751-8792

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

LE VINE, GARY

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(760)639-4430

(858)467-4086

 $481,720

 $1,373,144

 $2,022,695

 $1,734,499

 $3,348,724

 $1,989,935

Bid + CCOs

 $180,071

 $1,278,072

 $1,847,523

 $1,494,088

 $2,499,426

 $1,857,547

Comp To  date

 $15,237

 $2,932

 $4,395

 $4,940

 $247,776

 $15,037

This Month

08/02/12

06/27/11

04/04/12

04/04/12

07/02/13

05/24/11

Awarded

08/30/12

07/28/11

05/22/12

06/20/12

07/24/13

06/10/11

Approved

12/03/15

03/08/16

05/16/16

06/09/16

01/10/14

09/21/15

Est Comp

 29%

 0%

 0%

 31%

 19%

 0%

%Time

 37%

 0%

 0%

 85%

 76%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

11-2607C4

11-2T0864

11-2T0874

11-2T0884

11-402804

11-2T0704

Contract 

  

  

CMLN-6211-(111)

CMLN-6211-(110)

STP-P052-(017)E

STPL-N621-(110)2

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

7964 ARJONS DRIVE, SUITE I

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 229000

3231 S MAIN STREET

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

Fed Aid

HB32

HB32

HA22

HA25

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 5 FROM SORRENTO VIADUCT TO RO

UTE 5/56 SEPARATION AND ON ROUTE 56

FROM ROUTE 5/56 SEPARA

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 75 AT E75-N5 CONNECTOR OC AND

ON ROUTE 805 AT KEARNY VILLA RD OC

Description 

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

INSTALL CCTV, RAMP METERING, SIGNAL

RETROFIT, CONCRETE BARRIER

Type Of Work

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DBX INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

PERRIS CA 92572

PERIS CA  92572

TEMECULA CA 92590

IRVINE CA 92614

(562)929-1128

(714)751-8792

(951)940-6069

 

(951)296-9909

(949)252-0441

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG JOHN

AMTEY, SHRIKANT

ALSHEIKH, JASON

Resident
Engineer

(858)467-4086

(858)467-4086

(858)467-4086

(858)467-4086

(858)688-1575

(858)688-1473

 $2,076,864

 $1,089,100

 $1,300,536

 $505,825

 $4,643,809

 $2,940,347

Bid + CCOs

 $1,988,542

 $998,100

 $1,272,015

 $498,796

 $3,898,410

 $4,789

Comp To  date

 $487

 $6,110

 $10,159

 $0

 $130,148

 $4,789

This Month

05/20/11

04/08/11

10/14/11

06/25/10

12/19/12

08/15/13

Awarded

06/10/11

05/12/11

11/15/11

07/20/10

01/11/13

08/28/13

Approved

08/11/15

04/22/15

09/17/14

03/17/14

01/30/14

12/05/14

Est Comp

 0%

 0%

 0%

 0%

 75%

 16%

%Time

 0%

 0%

 0%

 0%

 84%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

11-290304

Contract 

STPL-6211-(101)N

STPL-6211-(103)N

  

  

STP-X073-(101)

BRST-X073-(099)E

 621-1 10-()

 621-1 10-()

  

  

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

  

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

P O BOX 429

P O BOX 429

42024 AVENIDA ALVARADO SUITE

1792 KAISER AVENUE

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-21.8/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-30.0/39

Fed Aid

HA21

HE14

HA21

HB32

HA22

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SAN DIEGO-CORONADO BAY BRIDGE 1.3

MILES FROM BEGINNING OF BRIDGE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY NEAR JAMUL FROM

ROUTE 54 TO 0.2 MILE EAST OF MARRON

VALLEY ROAD

IN SAN DIEGO COUNTY NEAR DULZURA ON

ROUTE 94 FROM 0.9 MILE EAST OF GRANDE

CREEK BRIDGE TO ROUTE 188 AND ON

ROUTE 188 FROM 0.2 MILE

Description 

PAINT CORONADO BRIDGE SPANS 26-29

CONSTRUCT FOUR LANE HIGHWAY

MODIFY AND WIDEN INTERCHANGE

INSTALL HIGHWAY PLANTING

PAVEMENT REHABILITATION

SLURRY SEAL,COLD PLANE,HMA OVERLAY

Type Of Work

CERTIFIED COATINGS COMPANY

FLATIRON WEST INC.

FLATIRON WEST INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

FAIRFIELD CA 94534

SAN MARCOS CA   92078

SAN MARCOS CA 92078

PERRIS CA 925720429

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

(707)639-4414

 

(760)916-9100

(951)940-6069

(760)732-0915

(858)587-3600

BAGUBE, JUN

FITZGIBBON, EDWARD

FITZGIBBON, EDWARD T.

HURTZIG, JOHN

BAGUBE, JUN

BAGUBE, JUN

Resident
Engineer

(858)688-1438

(760)639-4430

(760)639-4430

(858)467-4086

(858)688-1438

(858)688-1438

 $2,322,748

 $73,153,841

 $24,701,460

 $390,795

 $12,301,104

 $978,130

Bid + CCOs

 $1,676,992

 $71,396,757

 $21,685,270

 $230,654

 $4,966,158

 $947,512

Comp To  date

 $613,587

 $338,903

 $276,207

 $96,776

 $2,827,273

 $0

This Month

12/13/12

12/23/09

08/01/12

03/08/13

07/31/13

06/10/13

Awarded

01/10/13

01/19/10

08/31/12

04/17/13

08/21/13

06/27/13

Approved

12/31/13

02/27/14

09/08/14

11/04/16

01/13/14

11/08/13

Est Comp

 86%

 100%

 44%

 11%

 31%

 100%

%Time

 70%

 99%

 87%

 58%

 38%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-409504

11-080104

11-257144

11-2T2304

11-290404

11-2M4104

Contract 

  

ARRA-P076-(024)E

  

PLUN-6211-(117)

ACNH-P094-(059)E

  

  

  P0-76 0-(4E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

2320 CORDELIA ROAD

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MESA MEADOWS DR

P O BOX 429

P O BOX 50085H STREET

P O BOX 229000

9851 BUENA VISTA AVE

3485 E. VISTA WAY

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

9851 BUENA VISTA AVE.

SANTEE, CA 92071

VISTA CA 92084

VISTA, CA 92084

SAN DIEGO, CA 92111

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

11/08/13

Location
Storm Water
Plan
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11District

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

Fed Aid

HB1

HA21

TEA2

000000000

000

HB1

HB4C

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MILE WEST OF

COCHERA VIA DRIVE TO 1.0 MILE WEST OF

POTRERO VALLEY ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AT

LAUREL STREET BRIDGE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

GENESEE AVENUE UNDERCROSSING TO MESA

COLLEGE DRIVE OVERCROSSING AND FROM

0.5 MILE NORTH OF B

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

Description 

ADJUST MBGR & UPGRADE END TREATMENT

BRIDGE SEISMIC RETROFIT

INSTALL HIGHWAY PLANTING

PERFORM HIGHWAY PLANTING AND

IRRIGATION

INSTALL OUTER SEPARATION BARRIER

REPLACE STRUCTURE AND CONSTRUC DAR

Type Of Work

S & B ENGINEERING INC

DISNEY CONSTRUCTION INC

SIERRA LANDSCAPE COMPANY, INC.

ACCU CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE CA 92040

BURLINGAME CA 94010

PALM DESERT CA   92211

SANTA ANA, CA  92705

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

(619)390-6570

(650)259-9545

(760)328-8900

 

(858)587-3600

(831)724-1011

MOEN, MIKE

ARINDUQUE, RAY

ARINDUQUE, RAY

TRAN, DUNG

DEYOE MARLA

Resident
Engineer

 

(619)995-7335

(858)467-4084

(858)467-4084

(858)688-1549

(619)661-6342

 $647,452

 $14,011,287

 $1,139,186

 $541,360

 $1,531,920

 $38,244,960

Bid + CCOs

 $0

 $2,320,708

 $970,868

 $352,978

 $1,403,044

 $9,497,274

Comp To  date

 $0

 $953,635

 $0

 $65,029

 $5,785

 $1,271,699

This Month

10/25/13

07/15/13

10/08/09

04/26/12

03/28/13

01/03/13

Awarded

11/15/13

08/07/13

11/24/09

11/26/12

04/18/13

01/29/13

Approved

06/17/14

12/17/13

10/14/15

10/22/14

07/10/14

Est Comp

 0%

 30%

 0%

 31%

 30%

 29%

%Time

 0%

 17%

 0%

 64%

 99%

 25%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-287904

11-264114

11-265004

11-2650A4

11-403704

11-2T1824

Contract 

HSNH-P094-(060)E

BRLS-6211-(089)

ACST-P163-(026)E

  

HSST-P163-(028)E

  

--()

--()

  P1-63 0-(6E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

SWPPP

P O BOX 1400

859 COWAN RD #3

73-771 DINAH SHORE DR STE 200

1526 BROOKHOLLOW DR. STE. 76

P O BOX 229000

P O BOX 50085

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

SUITE 101

8863 AIRWAY ROAD

SANTEE, CA 92071

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

Fed Aid

HB5

HB31

HB4N

HB5

HB5

HB5

Pgm Code

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY,IN SAN DIEGO AND

NATIONAL CITY, FROM 0.6 MILE NORTH OF

ROUTE 805/54 SEPARATION TO 0.2 MILE

NORTH OF FEDERAL BL

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

Description 

CONSTRUCT HOV LANES

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

CONSTRUCT HOV LANES

1 HOV LN IN EACH DIR AND A S FACING

CONSTRUCT HOV LANES

Type Of Work

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

ANAHEIM CA 92805

WATSONVILLE CA 950775085

RIVERSIDE CA 92509

SAN RAMON CA 94583

(831)724-1011

(760)489-4328

(714)939-6600

(831)724-1011

(951)684-5360

(925)552-8250

HSU, PAUL

ALSHEIKH, JASON

ARINDUQUE, RAY

HSU, PAUL

NICKERSON, NANCY

POUND, DAVID

Resident
Engineer

(619)697-0217

(858)688-1473

(858)467-4084

(858)688-1497

(858)688-1391

(858)720-2112

 $32,542,744

 $5,247,935

 $573,084

 $18,419,922

 $72,069,419

 $53,352,007

Bid + CCOs

 $24,974,864

 $796,575

 $499,410

 $17,284,452

 $21,240,846

 $49,370,757

Comp To  date

 $883,614

 $429,420

 $599

 $357,872

 $883,385

 $467,430

This Month

04/27/12

07/12/13

06/24/11

03/27/12

03/16/12

01/28/11

Awarded

05/22/12

08/07/13

07/14/11

04/19/12

03/30/12

02/08/11

Approved

09/17/14

06/02/15

10/09/15

11/22/13

09/21/15

05/29/15

Est Comp

 100%

 8%

 0%

 100%

 42%

 77%

%Time

 77%

 15%

 0%

 93%

 29%

 92%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

11-2T1814

11-2T1834

11-081654

11-2T1804

11-2T2004

11-2T0404

Contract 

  

  

  

  

CMLN-6211-(106)

ARRA-805 -(610)N

  

  

  

  

--()

  80-5  6-(0N)

  

  

  

  

  

--()

SWPPP

  

WPCP

SWPPP

  

SWPPP

P O BOX 50085

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

P O BOX 50085

1995 AGUA MANSA ROAD

7 CROW CANYON COURT SUITE 100

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7807 CONVOY COURT

SUITE 100

2863 CARMEL VALLEY

ROAD

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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 $13,794,506 $289,051,562 $500,096,368

11-SD-5506-/0

Fed Aid

HA1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA MATERIALS LAB

Description 

UPGRADE MATERIALS LAB FACILITY

Type Of Work

KINSMAN CONSTRUCTION INC

Contractor

SAN DIEGO CA 92121

(858)875-2950

Resident
Engineer

 

 $1,357,829

Bid + CCOs

 $0

Comp To  date

 $0

This Month

10/24/13

Awarded

11/15/13

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

11-287704

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

6711 NANCY RIDGE DRIVE

Accepted

Location
Storm Water
Plan



11-410704

11-410204

11-410004

11-275204

11-297104

11-238604

11-408904

11-2976U4

11-401404

11-2M1504

11-404304

11-270804

11-298604

11-2M5204

11-063814

11-056324

11-2607D4

11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

Contract

11-IMP-8-80.5/80.9

11-IMP-8-68.5/69.1

11-IMP-8-73.1/73.9

11-IMP-98-21.8/31.3

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-54.4/72.2

11-SD-5-10.0/10

11-SD-5-12.6/72.2

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-62.6/0

11-SD-8-10.5/12.6

11-SD-8-16.8/37.8

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-21.9/23.9

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-260724

11-260734

11-2T0864

11-2T0874

11-233204

11-2T0884

11-402804

11-2T0704

11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

11-290304

11-409504

11-080104

11-257144

11-2T2304

11-290404

11-2M4104

11-287904

11-264114

Contract

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

11-SD-75-21.8/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-30.0/39

11-SD-94-32.8/40.3

11-SD-163-1.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-265004

11-2650A4

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

11-2T1804

11-2T2004

11-2T0404

11-287704

Contract

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
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11District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $3,713,269

 $12,301,104

 $32,188,956

 $212,340,647

 $1,000,000

 Bid + CCO

 $3,038,594

 $4,966,158

 $24,083,660

 $103,121,661

 $0

 Work Comp

-I-

-F-

-S-

-SH-

-ER-
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District

 $978,130

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $500,096,368  $289,051,562

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $238,552,391

 Bid + CCO

 $153,841,489

 Work Comp

District Total:

Work completed this Period:  $978,130
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