
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-8-68.5/69.1
 
11-410204
 

HA22
 

11-IMP-8-73.1/73.9
 
11-410004
 

HA22
 

11-IMP-8-80.5/80.9
 
11-410704
 

HA22
 

11-IMP-98-21.8/31.3
 
11-275204
 
STP-P098-(024)
 

--()
 

HA22
 

11-SD-5-4.6/0
 
11-297104
 

HA22
 

11-SD-5-5.0/63.7
 
11-238604
 
ACST-X073-(098)E
 

- -( )
 

HA22 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

HERNANDEZ, DANIEL
 

722 EAST BARIONI
 

BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 EAST BARIONI BLVD
 

IMPERIAL, CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 EAST BARIONI BLVD
 

IMPERIAL, CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

BALCE, ALEX
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(858)688-2125
 

JUAREZ, DAN
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501


Description

Type Of Work
 

IN IMPERIAL COUNTY AT MIDWAY WELL
 

FROM 0.3 MILE WEST TO 0.3 MILE EAST
 

OF BROCK CENTER ROAD OVER- CROSSING
 

PAVEMENT REHABILITATION
 

IN IMPERIAL COUNTY AT GORDON'S WELL
 

FROM 0.4 MILE WEST TO 0.4 MILE EAST
 

OF GORDON'S WELL OVERCROSSING
 

REMOVE AC STRUCTURAL SECTION
 

IN IMPERIAL COUNTY ABOUT 15 MILES W
 

EST OF WINTERHAVEN FROM 0.3 MILE WE
 

ST OF SAND HILLS OVERCROSSING TO 0. 1
 

MILE EAST OF SAND HI
 

PAVEMENT REHABILITATION
 

IN IMPERIAL COUNTY IN AND NEAR CALE
 

XICO FROM 0.2 MILE WEST OF WESTSIDE
 

MAIN CANAL BRIDGE TO KLOKE ROAD
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE PUMP STATIONS
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

PAVEMENT REHABILITATION
 

Contractor 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

NEWEST CONSTRUCTION COMPANY
 

7847 DUNBROOK ROAD STE C
 

SAN DIEGO CA 92126
 

(858)537-0774
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

$604,730

 $497,863

 $497,863


 $584,890

 $2,390

 $2,390


 $687,102

 $474,999

 $474,999


 $3,431,519

 $764,455

 $201,893


 $934,566

 $252,898

 $205,003


 $14,334,831
 
$8,584,941
 
$842,711
 

02/06/13 50%

02/22/13
 

87%

11/08/13
 

06/07/13 3%

06/27/13
 

0%

12/11/13
 

SUSPENDED
 

03/19/13
 
04/11/13
 
12/26/13
 

03/19/13
 
04/11/13
 
12/09/13
 

02/20/13
 
04/03/13
 
02/27/14
 

10/25/12
 
12/03/12
 
05/14/14
 

10%


 70%


 65%


 22%


 54%


 27%


 53%
 

60%
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

11District 

11-SD-5-10.0/10 

Fed Aid 
Pgm Code 

11-2976U4 

Contract 

HPLU-6211-(115) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

Description 

WIDEN AND REALIGN RAMP WITH HMA 

Type Of Work 

L B CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

Resident 
Engineer 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,762,979

Bid + CCOs

 $1,886,775

Comp To date

 $4,225

This Month 

06/21/12 

Awarded 

08/07/12 

Approved 

06/06/14 

Est Comp
Accepted 

59%

%Time

 99%

% Work 
Message 

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

$7,733,643
 $0
 $0

10/02/13 
10/22/13 

0%

 0%

11-SD-5-13.9/50.9 
11-2M1504 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

TRAN, DUNG 

5825 AVENIDA ENCINAS 

STE. 101 

$1,088,033
 $508,833
 $490,083

06/10/13 
07/08/13 
12/31/13 

47%

 47%

HM3 

TEMPE AZ 85282 

(602)437-1711 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E)

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,888,940
 $268,802
 $264,780

08/16/13 
08/29/13 
03/04/15 

4%

 9%

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E)

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,876
 $1,555,205

 $30,329

09/27/12 
11/06/12 
08/11/14 

51%

 97%

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,412,993 
$2,386,756 

$3,509 

12/18/12 
01/10/13 
05/16/14 

55% 

99% 



_______________ 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-16.8/37.8
 
11-2M5204
 

HM3
 

11-SD-8-17.4/18.7
 
11-063814
 
ACIM-0081-(312)E
 

--()
 

HB4N
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()
 

HA23
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CLEAN & TREAT BRIDGE DECKS
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

SECOND STREET UNDERCROSSING TO
 

GREENFIELD DRIVE UNDERCROSSING
 

HIGHWAY PLANTING/IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE COMPANY
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

Resident
 
Engineer
 

RAMIREZ, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1508


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$519,240

 $305,152

 $195,584


 $1,298,610

 $469,427

 $269,969


 $49,685,000

 $0

 $0


 $1,000,000

 $0

 $0


 $2,456,927

 $2,324,668


 $3,988


 $1,665,533
 
$1,436,373
 

$2,466
 

05/10/13
 
06/04/13
 
11/08/13
 

03/19/13
 
04/22/13
 
02/15/17
 

10/02/13
 
10/22/13
 

03/01/98
 
03/01/98
 

11/16/11
 
12/13/11
 
01/28/16
 

%Time
% Work 

Message 

100%


 59%


 54%


 41%


 0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

07/17/12 0%
 
08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

Resident
 
Engineer
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


 $22,387,982 04/04/12 39%
 $11,219,324

 $558,205
04/30/12 
09/11/14 

50%

 $2,695,631 10/11/11 0%
 $2,561,928

 $2,218
10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

$296,425 08/29/12 46%
 $234,594

 $6,161
09/28/12 
06/17/14 

77%

 $1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$461,720 08/02/12 23%
 $164,834
 $16,160

08/30/12 
12/03/15 

36%

 $1,025,574 11/24/10 0% 
$776,992 

$0 
01/11/11 

0% 

PLANT EST 

SATIS 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,275,141
 $2,628

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,843,128
 $3,675

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 28%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,489,148
 $4,115

06/20/12 
06/09/16 

85%

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,188,923 07/02/13 13%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $2,251,650
 $911,548

07/24/13 
01/08/14 

70%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,842,510
 $2,145

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0% 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,988,054 
$1,959 

06/10/11 
08/11/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $996,696
 $4,707

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,261,857
 $8,081

11/15/11 
09/17/13 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $498,796
 $0

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,632,744 12/19/12 75%
11-269304 
STP-X073-(101) 

--() 
(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $3,768,262
 $666,987

01/11/13 
12/31/13 

82%

HB4N WPCP 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,859,423 08/15/13 0%
11-290304 
BRST-X073-(099)E

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$0
 $0

08/28/13 
12/05/14 

0%

HA21 (949)252-0441 

11-SD-75-21.8/0 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY $2,322,748 12/13/12 76% 
11-409504 

(858)688-1438

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD $1,063,404 
$101,724 

01/10/13 
12/27/13 

46% 

HA21 WPCP 



 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

11District 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$72,890,011

Bid + CCOs

 $71,057,854

Comp To date

 $1,589,160

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

02/27/14 

Est Comp
Accepted 

100%

%Time

 99%

% Work 
Message 

11-SD-76-16.7/17.7 

HA21 

11-257144 

SWPPP 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

FITZGIBBON, EDWARD T. 

(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$24,701,460
 $21,409,063

 $544,317

08/01/12 
08/31/12 
09/08/14 

44%

 86%

11-SD-78-15.3/16.3 

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 925720429 

(951)940-6069 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$390,795
 $133,878
 $30,876

03/08/13 
04/17/13 
11/04/14 

14%

 32%

11-SD-94-14.9/30 

HA22 

11-290404 
ACNH-P094-(059)E 

--() 

IN SAN DIEGO COUNTY NEAR JAMUL FROM 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$12,289,104
 $2,138,885
 $2,138,885

07/31/13 
08/21/13 
01/06/14 

7%

 17%

11-SD-94-30.0/39 

HM1 

11-2M4104 
IN SAN DIEGO COUNTY NEAR DULZURA ON 

ROUTE 94 FROM 0.9 MILE EAST OF GRANDE 

CREEK BRIDGE TO ROUTE 188 AND ON 

ROUTE 188 FROM 0.2 MILE 

SLURRY SEAL,COLD PLANE,HMA OVERLAY 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$978,130
 $762,638
 $615,679

06/10/13 
06/27/13 
10/22/13 

97%

 76%

11-SD-163-1.4/0 

HA21 

11-264114 
BRLS-6211-(089)

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

MOEN, MIKE 

(619)995-7335

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$14,003,287 
$1,367,073 
$1,210,653 

07/15/13 
08/07/13 
06/16/14 

20% 

10% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$607,960
 $335,026
 $47,077

04/26/12 
11/26/12 
10/14/15 

28%

 54%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,528,353
 $1,397,259

 $99,884

03/28/13 
04/18/13 
09/25/14 

29%

 98%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$38,244,960
 $8,225,575
 $1,278,961

01/03/13 
01/29/13 
07/08/14 

25%

 22%

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$32,450,289
 $24,091,250
 $1,158,350

04/27/12 
05/22/12 
09/17/14 

95%

 74%

11-SD-805-5.8/13 

HB31 

11-2T1834 
IN SAN DIEGO CO AT VARIOUS LOCATIONS 

FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

(760)489-4328 

ALSHEIKH, JASON 

(858)688-1473

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,210,987 
$367,155 
$363,386 

07/12/13 
08/07/13 
05/29/15 

3% 

7% 



 

 

 

 

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-9.4/13.8
 
11-2T1804
 

HB5 SWPPP
 

11-SD-805-23.7/27.6
 
11-2T2004
 
CMLN-6211-(106)
 

--()


HB5
 

11-SD-805-26.5/28.9
 
11-2T0404
 
ARRA-805 -(610)N
 

80-5 6-(0N)
 

--()
 

HB5 SWPPP
 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND
 

NATIONAL CITY, FROM 0.6 MILE NORTH OF
 

ROUTE 805/54 SEPARATION TO 0.2 MILE
 

NORTH OF FEDERAL BL
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY ON I-805 FROM
 

JUST NORTH OF SR52 TO JUST NORTH OF
 

MIRA MESA BOULEVARD
 

1 HOV LN IN EACH DIR AND A S FACING
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 805 FROM 0.3 KM SOUTH OF
 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO
 

0.6 KM NORTH OF ROUTE 5/8
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

Contractor 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

Resident 
Engineer 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1497
 

NICKERSON, NANCY
 

7807 CONVOY COURT
 

SUITE 100
 

SAN DIEGO, CA 92111
 

(858)688-1391
 

POUND, DAVID
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2112
 

DEYOE, MARLA
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)688-1477


Bid + CCOs
Comp To date

This Month 

$573,084

 $498,811


 $1,181


 $18,421,382

 $16,926,580


 $475,168


 $72,040,000

 $20,357,461


 $791,542


 $53,277,007

 $48,903,327

 $1,190,424 12/31/14
 

$63,887,454 05/08/09 0%
 
$61,782,201 05/20/09
 

0%

$0 09/30/13
 

10/04/13
 
PLANT EST
 

SATIS
 

Awarded 
Approved %Time
Est Comp % Work 

Accepted Message 

06/24/11 0%

07/14/11
 

0%

10/09/15
 

PLANT EST
 

SATIS
 

03/27/12 100%

04/19/12
 

92%

11/15/13
 

03/16/12 39%

03/30/12
 

28%

09/18/15
 

01/28/11 75%

02/08/11
 

92%


Totals: Authorized Final Amt: $560,673,817 Completed to Date: $336,906,168 Work This Month: $17,315,645



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.1/73.9 11-410004 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-13.9/50.9 11-2M1504 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-62.6/0 11-270804 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-16.8/37.8 11-2M5204 

11-SD-8-17.4/18.7 11-063814 

11-SD-11-/1.6 11-056324 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-21.9/M23.9 11-260724 

Page 
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1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-75-21.8/0 11-409504 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-94-14.9/30 11-290404 

11-SD-94-30.0/39 11-2M4104 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

11-SD-163-5.8/8.8 

11-SD-805-4.7/5.6 

11-SD-805-5.5/9.4 

11-SD-805-5.8/13 

11-SD-805-7.7/9.1 

11-SD-805-9.4/13.8 

11-SD-805-23.7/27.6 

11-SD-805-26.5/28.9 

11-SD-905-9.5/15 

District 11 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

11-403704 

11-2T1824 

11-2T1814 

11-2T1834 

11-081654 

11-2T1804 

11-2T2004 

11-2T0404 

11-288804 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$3,711,602  $2,856,184


 $12,289,104  $2,138,885


 $33,586,977  $22,722,641


 $210,758,283  $96,699,153


 $1,000,000  $0


 $299,327,851  $212,489,305


 $560,673,817  $336,906,168
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $63,887,454
 

$63,887,454
Work completed this Period:


	11

