
 

 

  

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $303,426 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
10/20/14 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 47%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$574,710
 $0

03/11/13 
05/31/14 

64%

SUSPENDED 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC $894,040 04/10/14 0%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS P O BOX 11238 $0

 $0
04/30/14 

0%

SANTA ANA CA 92711 

(714)769-7025 

HM3 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,236,230 02/24/12 100%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,150,540
 $3,490

03/22/12 
07/10/14 

94%

OVER RUN 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,772,686
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 92% 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$876,785 
$2,295 

05/11/10 
08/19/14 

95% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,618,869 12/04/13 5%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$978,172
 $686,021

12/20/13 
04/16/16 

3%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,481,553 06/22/10 91%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,817,139
 $0

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $324,368 06/05/13 87%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$292,714
 $0

07/15/13 
05/20/14 

92%

HM4 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBUILDER CONSTRUCTION CHAUDRY,MONAS $420,031 02/21/13 77%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--()

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$393,311
 $0

03/19/13 
04/20/14 

98%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$746,350
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $114,666,459 10/12/10 67% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$95,756,678 
$4,281,076 

11/05/10 
11/23/14 

82% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

12District 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$70,545,024

Bid + CCOs

 $61,153,382

Comp To date

 $2,107,113

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

08/24/14 

Est Comp
Accepted 

91%

%Time

 85%

% Work 
Message 

12-ORA-22-1.1/13.2 

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

IN ORANGE COUNTY IN WEST MINISTER, 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 

ACME CONCRETE PAVING INC 

SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$4,030,000
 $3,935,894
 $135,666

04/17/13 
05/06/13 
04/30/14 

93%

 97%

12-ORA-22-1.9/12.3 
12-0M7404 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

6005 TYLER ST 

$1,216,128
 $0
 $0

04/07/14 
04/30/14 

0%

 0%

RIVERSIDE CA 92503 

HM1 

(951)352-4300 

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,836,532
 $0
 $0

10/17/13 
11/06/13 
10/31/14 

0%

 0%

SUSPENDED 

12-ORA-39-1.6/3.2 
12-0M8804 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

CULVERT CLEANING AND LINING 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

TORRANCE CA 90502 

22118 S VERMONT AVE 

$383,026
 $0
 $0

04/03/14 
04/22/14 

0%

 0%

HM2 (310)329-8717 

12-ORA-39-2.1/6.1 

HB1 

12-0L9704 
HSST-P039-(026)E

--() 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

(949)509-5017

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220 
$0 
$0 

12/13/13 
01/06/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $505,903 03/11/13 64%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$262,558
 $73,173

04/22/13 
06/05/14 

52%

HB1 (626)810-1338 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,137,600 10/14/13 3%

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$138,310
 $127,950

11/06/13 
10/13/16 

1%

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC BERRIOS, JOSE $2,480,086 02/05/14 8%

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8502 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$83,420
 $83,420

02/21/14 
09/14/15 

3%

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,422,044 06/03/13 100%

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,314,893
 $9,240

06/27/13 
05/28/14 

88%

OVER RUN 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. YII, JAMES $17,814,950 10/26/11 83%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$12,392,283
 $471,796

11/17/11 
10/06/14 

69%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,089,393 10/12/10 100% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 2020 SATURN STREET, 

SUITE 100 

BREA, CA 92841 

$28,685,912 
$258,623 

10/26/10 
01/16/14 

94% 

OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8488

HB4N 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-18.8/21.1
 
12-0F0324
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()


HA42
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

Description

Type Of Work
 

IN ORANGE COUNTY IN FULLERTON AND
 

BREA FROM 0.1 MILE NORTH OF YORBA
 

LINDA BOULEVARD OVERCROSSING TO
 

LAMBERT ROAD UNDERCROSSING
 

WIDEN LANES, RAMPS AND BRIDGES
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

Contractor 

C C MYERS INC
 

1822 SOUTH LEWIS STREET
 

BREA, CA 92805
 

(916)919-1809
 

Resident
 
Engineer
 

YII, JAMES
 

3020 SATURN STREET
 

#100
 

BREA, CA 92821
 

(949)279-8560
 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

(949)753-1414
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)509-5040


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$31,046,229 10/13/10 100%
 $30,757,891

 $217,935
11/02/10 
05/05/14 

99%

 $11,397,909 10/30/13 18%
 $1,510,221
 $697,214

11/15/13 
05/15/18 

15%

 $344,848 04/29/10 0%
 $284,355

 $2,224
05/24/10 
11/03/15 

0%

PLANT EST 

SATIS 

$25,098,125 08/22/12 35%
 $7,417,712
 $707,637

09/18/12 
05/21/15 

29%

 $737,806 09/29/11 0%
 $650,425

 $3,243
10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

$629,090 08/08/13 10% 
$225,678 
$155,469 

08/27/13 
05/29/15 

36% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,179,819 01/09/13 34%

12-0C5704 $8,816,395 02/06/13
FROM SR-57 TO I-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., 27%


$1,820,939 11/12/15

CONVERT WB AUXILIARY LANES AT
 #210
 

RANCHO CORDOVA CA 957412948
 
ANAHEIM, CA 92805


(916)635-9370
 
(949)279-8741


HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,094,978 10/11/13 7%

12-0C5604 $2,055,228 11/01/13
MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310
 22800 SAVI RANCH 11%


$231,970 01/31/17

MILE E OF 91/55 SEPARATION AND AT PKWY, STE.206


IRVINE CA 92614

LAKEVIEW AVE OC YORBA LINDA, CA 92887


(949)242-4432

WIDEN RDWY AND BRIDGE (949)279-8688


HB4N
 

HB4N
 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 9%

12-0G3314 $168,670 11/01/13
LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429 3337 MICHELSON DRIVE, 9%

CNHP-P091-(139)E $157,795 11/29/17


241/91 SEPARATION #100
 
--() PERRIS CA 92572


HIGHWAY REPLACEMENT PLANTING IRVINE, CA 92612

(951)940-6069
 

(949)279-8755

HA25
 

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%

12-0K3304 $184,733 04/18/13
MILE WEST TO 0.3 MILE EAST OF COAL 1526 BROOKHOLLOW DR SUITE 76 3337 MICHELSON DR. 0%

STPE-P091-(137) $810 05/15/17


CANYON ROAD UC_______________
 STE. 100
 
--() SANTA ANA CA 92705


INSTALL VEGETATION & IRRIGATION SYS IRVINE, CA 92612 PLANT EST

(714)641-4730
 

(949)724-2814 SATIS

TEA4
 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,673,921 03/26/12 85%

12-0H0294 $15,941,248 04/27/12
PARK, FULLERTON AND ANAHEIM FROM LOS P O BOX 2229 15700 TUSTIN VILLAGE 90%

ACNH-P091-(134)E $396,926 06/26/14


ANGELES COUNTY LINE TO LAKEVIEW
 WAY #1
 
--() CORONA CA 928782229


AVENUE OVERCROSSING TUSTIN, CA 92780

(951)736-7600


REPLACE CONCRETE PAVEMENT (949)279-8435

HA22 WPCP
 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 91%
 
12-1072C4 $1,371,971 02/04/09
IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY 91%


$3,700 04/15/15

TO 0.5 KM SOUTH OF ROUTE 405/133 P O BOX 77038 IRVINE, CA 92618
 
SEPARATION (949)279-8407


CORONA CA 92877

PLANTING AND IRRIGATION
 

HA22 SWPPP
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND JAVAHERNESHAN, MAJID $463,308 10/08/13 62%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF 

PORTOLA PARKWAY OVERCROSSING. 

CONSTRUCTION INC 

1156 N FOUNTAIN WAY SUITE E 
3251 1/4 UNIVERSITY 

DRIVE 

$304,251
 $287,387

12/18/13 
05/21/14 

66%

CULVERT JOINT SEALING, CONTACT GROU 
ANAHEIM CA 92806 

IRVINE, CA. 92612 

HM2 (714)793-6655 
(949)278-8708 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12 100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$1,382,947
 $0

04/25/12 
03/28/14 
04/04/14 

88%

IRVINE CA 92614 
TUSTIN, CA 92780 OVER RUN 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,713,848 10/11/12 88%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,731,202
 $41,426

11/06/12 
05/30/14 

99%

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 29%

HB32 

12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$659,791
 $40,908

07/15/13 
09/18/17 

78%

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC CHAUDRY, MONAS $264,958 02/22/13 98% 

HB4N 

12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 

UPDGRADE TRAFFIC SIGNAL SYSTEMS 
LOS ANGELES, CA 90031 

(213)210-6349 

2528 JOHNSTON STREET 

(949)936-3594

6533 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$250,061 
$0 

04/11/13 
04/20/14 

96% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT $2,168,851 04/04/14 0% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 

P O BOX 2229 $0 
$0 

04/17/14 
0% 

CORONA CA 92878 

(951)736-7600 

HM1 

Totals: Authorized Final Amt: $466,054,392 Completed to Date: $297,102,924 Work This Month: $13,008,325



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-11.9/12.9 12-0M3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-261-/3.5 12-0M4304 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-17.9/0 12-0L3004 

12-ORA-405-/12.9 12-0M3004 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $6,174,717

-F­ FEDERAL AID (PRIMARY) $35,581,915

-S­ FEDERAL AID (SECONDARY) $1,687,053

-SH­ STATE HIGHWAY $215,339,807

 $207,270,901

District Total: $466,054,392

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,500,544 

Work completed this Period:  $1,500,544 

Work Comp 

$5,923,226


 $21,470,784


 $1,183,920


 $109,549,621


 $158,975,374


 $297,102,924
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