
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $251,123 04/07/11 100%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$225,174
 $0

04/25/11 
12/01/11 

100%

COMPLETED 
12/01/11 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL RAVANIPOUR,MOHAMMAD $233,848 09/28/10 100%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$245,391
 $132

10/18/10 
03/01/12 

99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 OVER RUN 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING $221,021 06/23/11 0%
12-0L2604 
ACST-P001-(557)E 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/14/11 
0%

 P0-01 5-(7E) 
DRIVE. 

--() 
MODIFY SIGNALS AND LIGHTING AND 

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING $1,228,329 11/30/11 0%
12-0H2324 
HSST-X059-(053)E

INSTALL CHANGEABLE MS AND MBGR COMPANY 

135 S STATE COLLEGE BLVD 400 

$0
 $0

12/21/11 
0%

G X0-59 0-(3E) 

--() BREA CA 92821 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,892,533 12/20/10 41%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,121,426
 $26,739

01/11/11 
12/31/12 

73%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 56% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$941,972 
$650 

12/16/10 
09/07/12 

99% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-5-6.0/31.2 DICKSON,ERICIN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

3337 MICHELSON DRIVE, 

SUITE 100 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

113 E. ARROW HIGHWAY $1,587,828
 $44,091

08/06/10 
10/27/14 

0%

--()
IRVINE, CA 92612PLANTING AND IRRIGATION 

SAN DIMAS, CA 91773 
PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 DICKSON, ERICIN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. $884,042 04/14/10 35%
12-0G7304 
SARR- 005-(943)E 

3347 MICHELSON DR, 

STE #100 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

2724 LANDCO DR $786,967
 $2,545

05/11/10 
08/19/14 

87%

 0-0529-(3E) 
IRVINE CA 92612REMOVE AND PRUNE TREES 

BAKERSFIELD CA 93308 

TEA4 

--() 

SWPPP 
(949)279-8447 

12-ORA-5-6.8/14.5 RAVANIPOUR,MOHAMMADIN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY $9,864,779 10/18/11 0%
12-0E0304 
ACIM-0052-(956)7 

--() 
(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $0
 $0

11/03/11 
0%

SUSPENDED 

HA22 WPCP 

12-ORA-5-8.5/9.4 JAVAHERNESHAN, MAJIDIN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. $8,556,400 06/22/10 38%
12-0E5704 3251 1/4 UNIVERSITY 

DRIVE 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

26320 LESTER CIRCLE $4,209,321
 $551,370

07/13/10 
02/06/13 

49%

IRVINE CA 92612OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

HB4N SWPPP 
(949)509-5031WIDEN ROADWAY AND BRIDGES 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 
IM00-5295-(989)E 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0
 $0

12/21/11 
0%

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 

12-ORA-5-22.2/28.5 DICKSON, ERICIN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. $1,280,639 08/22/07 0% 
12-0A7304 15700 TUSTIN VILLAGE 

WAY 

FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

23052-H ALICIA PARKWAY STE385 $1,295,004 
$1,260 

09/21/07 
01/11/12 

0% 

TUSTIN CA 92780TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

PLANT EST 

HA25 SWPPP 
(949)279-8741PLANTING AND IRRIGATION SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187
 $0

07/27/10 
09/21/11 

79%

SUSPENDED 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 33%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,368,751
 $132,908

03/22/11 
05/08/13 

44%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 67%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$437,182
 $46,250

02/24/11 
04/29/15 

74%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,158,157
 $1,155

07/23/08 
05/14/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $254,395 04/29/11 65%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$191,383
 $64,218

06/09/11 
01/30/12 

75%

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $104,865,020 10/12/10 21% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$24,441,321 
$3,070,060 

11/05/10 
07/18/15 

23% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,934,487 06/11/10 34%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$22,270,559
 $1,579,155

06/25/10 
03/28/14 

33%

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY,MONAS $354,835 06/27/11 20%
12-0K8904 
ACNH-P022-(023)E 

--()

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$105,969
 $9,640

08/05/11 
05/16/12 

31%

HB4N WPCP 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $537,643 05/18/11 79%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$157,814
 $5,390

06/08/11 
01/17/12 

29%

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,404,436 06/09/11 77%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,284,948
 $27,112

06/24/11 
01/11/12 

90%

SUSPENDED 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING $353,453 06/30/11 0%
12-0L5504 
ACST-P055-(051)E

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/22/11 
0%

 P0-55 0-(1E) 

--() RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 100% 
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,609,973 
$0 

10/11/07 
12/02/11 

100% 

PLANT EST 
12/02/11 

HA25 SWPPP 
(949)279-8741 SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,325,959 08/02/11 11%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$2,295,575
 $621,953

08/12/11 
04/30/13 

31%

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,389,517 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,124,840
 $633,938

05/05/11 
01/20/12 

75%

OVER RUN 

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $727,187 04/15/11 100%
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$532,973
 $0

04/27/11 
10/31/11 

73%

IRVINE, CA 92614 
(949)279-8826 OVER RUN 

HM3 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. $16,391,217 10/26/11 0%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

3286 FITZGERALD ROAD $0
 $0

11/17/11 
0%

LINCOLN AVENUE OVERCROSSING 
RANCHO CORDOVA CA 957412948 

WIDEN NB ROUTE 57 AND BRIDGES 
(916)635-9370 

HB4N SWPPP 

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/27/11 
01/19/12 

0%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,122,419 10/12/10 35% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$8,888,949 
$481,685 

10/26/10 
09/10/13 

31% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331

HB4N 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$29,635,007

Bid + CCOs

 $10,535,806

Comp To date

 $1,127,510

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

12/02/13 

Est Comp
Accepted 

33%

%Time

 35%

% Work 
Message 

HB4N 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $205,396

 $2,224

04/29/10 
05/24/10 
11/03/15 

27%

 60%

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,070,900
 $0
 $0

12/14/11 
01/05/12 

0%

 0%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

$737,806
 $0
 $0

09/29/11 
10/25/11 

0%

 0%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

$306,465
 $0
 $0

08/24/11 
09/28/11 

0%

 0%

12-ORA-91-6.4/6.5 
12-0L1704 
ACBR-NHP0-(911)3

--() 

IN ORANGE COUNTY IN ANAHEIM AT LA 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

TECHNO COATINGS, INC. 

ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

CHAUDRY,MONAS 

(949)279-8826

6533 MARINE WAY 

IRVINE, CA 92618 

$724,975 
$502,902 
$74,200 

06/23/11 
07/20/11 
03/30/12 

94% 

69% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $45,380,955 05/03/11 15%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$8,693,726
 $1,703,681

05/27/11 
09/30/13 

19%

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 67%
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$692,868
 $0

02/08/11 
12/09/11 

52%

SUSPENDED 

HB1 WPCP (925)288-1566 
(714)558-4109 

12-ORA-133-.3/4.2 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT HAMIDI, FRED $1,250,416 05/27/11 100%

HM1 

12-0K4004 

WPCP 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,277,950
 $0

06/15/11 
12/15/11 

100%

COMPLETED 
12/15/11 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 44%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,222,974
 $5,920

02/04/09 
04/15/15 

81%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC IRAHOLA,JAIME $244,627 05/18/11 0%

HA12 

12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

2230 W CHAPMAN AVE SUITE 106 

(949)769-1404

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

08/17/11 
01/15/12 

0%

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT $1,596,596 12/14/11 0% 
12-0H0304 
STP-P142-(015)E 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

P O BOX 2229 $0 
$0 

01/05/12 
0% 

--() 
CAPITAL PREVENTIVE MAINTENANCE 

CORONA CA 92878 

(951)736-7600 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,787,952 08/24/11 43%

12-0G3704 $233,884 09/07/11
ROUTE 241/91 SEPARATION 12874 SAN FERNANDO ROAD 15700 TUSTIN VILLAGE 8%

ACHS-P241-(002)E $156,908 03/20/12


REPLACE METAL BLOCKS WITH WOOD WAY, #3

G P2-41 0-(2E) SYLMAR CA 91342
 

TUSTIN, CA 92780

--()	 (818)741-1146
 

(714)558-4402

HB1 SWPPP
 

12-ORA-241-21.0/33.7	 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0%


REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC
12-0L1204	 $0 07/01/11
15700 TUSTIN VILLAGE	 0%

$0 05/04/12


1792 KAISER AVENUE
 WAY #2
 

TUSTIN, CA 92705 SUSPENDED

IRVINE CA 92614
 

(714)558-4109

HM1 WPCP	 (949)252-0441
 

12-ORA-405-8.7/12.6	 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $592,021 04/26/10 0%


ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
12-0K0604	 $0 05/24/10
 
0%


$0

STREET UNDERCROSSING 463 N SMITH AVENUE
 

INSTALL FIBER OPTIC CABLE AND CCTV
 SUSPENDED

CORONA CA 92880
 

HB4N WPCP (951)371-4202
 

12-ORA-405-13.6/0	 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $259,868 06/29/10 95%


AT BROOKHURST STREET 22622 LAMBERT STREET, #304 3251 1/4 INIVERSITY 100%

12-0K6304 $283,537 07/20/10
 
ACIM-0405-(947) $2,165 02/10/12


RELOCATE METAL BEAM GUARD RAIL
 DRIVE
 
CIM0-4052-(06E)	 LAKE FOREST CA 92630
 

IRVINE CA 92612
 
--()
 

(949)509-5017

HB1 WPCP
 

12-ORA-405-/11.4	 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $5,181,664 06/14/10 94%
 

MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY 95%

12-0L0604 $4,762,296 07/01/10
 
ACIM-405 -(946)9 $29,576 01/20/12


HARBOR BOULEVARD UNDERCROSSING
 DR.
 
--()	 CORONA CA 92878


ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $363,247,775 Completed to Date: $106,179,002 Work This Month: $10,402,435



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-.3/4.2 12-0K4004 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-/0 12-0AA034 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-8.7/12.6 12-0K0604 8
 

12-ORA-405-13.6/0 12-0K6304 8
 

12-ORA-405-/11.4 12-0L0604 8
 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $20,262,710


FEDERAL AID (PRIMARY) $7,987,259


FEDERAL AID (SECONDARY) $7,729,060


STATE HIGHWAY $146,118,503


 $181,150,243


 $363,247,775


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $3,072,852
 

$3,072,852
Work completed this Period:

 Work Comp 

$8,002,411


 $2,401,543


 $1,490,344


 $45,356,202


 $48,928,501


 $106,179,002
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