
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RAVANIPOUR,MOHAMMAD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $245,655

 $132

09/28/10 
10/18/10 
03/01/12 

93%

 99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$221,021
 $0
 $0

06/23/11 
07/14/11 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

$1,228,329
 $0
 $0

11/30/11 
12/21/11 

0%

 0%

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,892,533
 $2,282,117
 $158,890

12/20/10 
01/11/11 
01/25/13 

49%

 77%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$929,388
 $942,772

 $400

11/23/10 
12/16/10 
09/10/12 

66%

 99%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,848,487 
$1,619,648 

$2,920 

06/16/10 
08/06/10 
10/27/14 

0% 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 39%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$797,663
 $2,545

05/11/10 
08/19/14 

88%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $9,884,779 10/18/11 2%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$90,424
 $90,424

11/03/11 
07/30/12 

1%

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,592,400 06/22/10 43%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$5,304,967
 $245,084

07/13/10 
02/07/13 

61%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 
IM00-5295-(989)E 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0
 $0

12/21/11 
0%

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187
 $0

07/27/10 
09/21/11 

79%

SUSPENDED 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 41% 

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,964,005 
$199,302 

03/22/11 
05/16/13 

63% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 81%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$611,008
 $80,853

02/24/11 
04/29/15 

98%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,161,427
 $1,155

07/23/08 
05/14/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $254,395 04/29/11 65%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$191,383
 $0

06/09/11 
03/15/12 

75%

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $105,273,514 10/12/10 24%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$29,665,766
 $3,064,434

11/05/10 
07/18/15 

28%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,914,438 06/11/10 39%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$24,226,069
 $1,220,509

06/25/10 
03/28/14 

36%

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY,MONAS $357,835 06/27/11 27% 
12-0K8904 
ACNH-P022-(023)E

--() 

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

(949)936-3594

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$306,924 
$48,854 

08/05/11 
07/31/12 

79% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $537,643 05/18/11 100%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$304,005
 $146,191

06/08/11 
04/01/12 

57%

OVER RUN 

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,404,436 06/09/11 78%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,326,401
 $13,517

06/24/11 
03/30/12 

90%

SUSPENDED 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING $353,453 06/30/11 0%
12-0L5504 
ACST-P055-(051)E 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/22/11 
0%

 P0-55 0-(1E) 

--() RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,362,808 08/02/11 21%

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$4,054,720
 $947,602

08/12/11 
05/02/13 

55%

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,451,559
 $127,258

05/05/11 
04/30/12 

83%

OVER RUN 

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $740,711 04/15/11 100% 
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$532,973 
$0 

04/27/11 
10/31/11 
02/13/12 

73% 

IRVINE, CA 92614 
(949)279-8826 OVER RUN 

HM3 WPCP 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,526,217 10/26/11 5%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$238,951
 $197,201

11/17/11 
02/14/14 

1%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$120,748
 $50,100

05/27/11 
02/28/12 

70%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,140,164 10/12/10 40%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$10,580,692
 $519,911

10/26/10 
09/10/13 

36%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,681,960 10/13/10 38%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$13,836,774
 $1,505,294

11/02/10 
12/03/13 

47%

HB4N 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 30%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$209,844
 $2,224

05/24/10 
11/03/15 

61%

12-ORA-74-/1.1 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT RAVANIPOUR, MOHAMMAD $3,070,900 12/14/11 0% 

HA22 

12-0J4304 
STP-P074-(054)E

--() 

WPCP 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

(949)279-8407

6521 MARINE WAY 

TRAILER #1 

IRVINE, CA 92618 

$0 
$0 

01/05/12 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$0
 $0

10/25/11 
12/28/15 

0%

12-ORA-91-1.7/2 IN ORANGE COUNTY IN BUENA PARK AT SOCAL ENGINEERS INC $306,465 08/24/11 0%
12-0L4704 
ACNH-P091-(132)E 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

17595 HARVARD STE C 2160 $0
 $0

09/28/11 
0%

--() IRVINE CA 92614 

(949)783-0796 

HB4N WPCP 

12-ORA-91-6.4/6.5 IN ORANGE COUNTY IN ANAHEIM AT LA TECHNO COATINGS, INC. CHAUDRY,MONAS $772,475 06/23/11 90%
12-0L1704 
ACBR-NHP0-(911)3 

--() 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 
ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$683,420
 $70,975

07/20/11 
03/07/12 

88%

HA21 WPCP 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $46,451,762 05/03/11 21%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$19,820,514
 $5,758,479

05/27/11 
09/30/13 

43%

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 67%
12-0K6804 
HSNH-P091-(129)E

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$692,868
 $0

02/08/11 
12/09/11 

52%

SUSPENDED 

HB1 WPCP (925)288-1566 
(714)558-4109 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 48% 
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,234,814 
$5,920 

02/04/09 
04/15/15 

82% 

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407

HA22 SWPPP 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC IRAHOLA,JAIME $244,627 05/18/11 20%

HA12 

12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

2230 W CHAPMAN AVE SUITE 106 

(949)769-1404 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$188,902
 $0

08/17/11 
01/31/12 

77%

COMPLETED 
02/15/12 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT $1,596,596 12/14/11 0%
12-0H0304 
STP-P142-(015)E 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

P O BOX 2229 $0
 $0

01/05/12 
0%

--() 
CAPITAL PREVENTIVE MAINTENANCE 

CORONA CA 92878 

(951)736-7600 

HA22 WPCP 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,795,952 08/24/11 70%

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 
SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$801,287
 $288,994

09/07/11 
04/09/12 

29%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

07/01/11 
05/04/12 

0%

IRVINE CA 92614 
TUSTIN, CA 92705 SUSPENDED 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $650,490 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $265,868 06/29/10 100% 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$287,943 
$0 

07/20/10 
02/08/12 

100% 

COMPLETED 
02/08/12 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $5,181,664 06/14/10 100% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,722,127 
$0 

07/01/10 
02/13/12 

100% 

COMPLETED 
02/13/12 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $361,036,077 Completed to Date: $130,984,558 Work This Month: $14,749,169



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-/0 12-0AA034 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $20,288,710

-F­ FEDERAL AID (PRIMARY) $8,027,108

-S­ FEDERAL AID (SECONDARY) $7,729,060

-SH­ STATE HIGHWAY $143,382,010

 $181,609,188

District Total: $361,036,077

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $6,432,871 

Work completed this Period:  $6,432,871 

Work Comp 

$8,684,148


 $4,361,644


 $1,536,246


 $59,535,447


 $56,867,073


 $130,984,558
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