
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442

Bid + CCOs

 $2,598,098

Comp To date

 $54,844

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

06/30/16 

Est Comp

 100%

%Time

 83%

% Work 

OVER RUN 

MessageAccepted 

HB1 
(949)279-8560 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100
 $166,616

02/22/16 
03/09/16 
06/22/16 

60%

 89%

HM 
(949)279-8433 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,583,937

 $0

10/14/14 
11/05/14 
05/31/16 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $19,814,857
 $3,322,038

11/25/14 
12/22/14 
07/30/18 

30%

 39%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,915,304
 $28,319,634
 $3,524,102

06/17/14 
07/03/14 
11/18/16 

50%

 62%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,187,728 
$30,829,566 

$649,026 

12/04/13 
12/20/13 
03/08/17 

60% 

78% 

(949)279-8590



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

12District 

12-ORA-5-7.0/15.3 

Fed Aid 

HM4K 

Pgm Code 

12-0N3504 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

VARIOUS LOCATION. 

Description 

LIGHTING REPAIRS. 

Type Of Work 

PRO TECH ENGINEERING CORP 

Contractor 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$486,845

Bid + CCOs

 $240,588

Comp To date

 $204,075

This Month 

06/25/15 

Awarded 

08/04/15 

Approved 

06/30/16 

Est Comp

 100%

%Time

 49%

% Work 

OVER RUN 

MessageAccepted 

12-ORA-5-12.8/21.6 

HA22 

12-0N3304 
NHPI-005 -( )2 

980- E -() 

NB & SB RTE 5 FROM NB AVERY PARKWAY 

GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

REPLACE CONC. SLABS, OVERLAY RAMPS 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

EMAM, KAMRAN 

(949)279-8487 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,796,967
 $3,018,790
 $1,733,448

01/06/16 
01/25/16 
03/24/17 

16%

 39%

12-ORA-5-19.2/22.2 

HA25 

12-0J61U4 
IM-X059-(055)E 

--() 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,946,256
 $4,637,111

 $6,720

08/12/14 
09/08/14 
11/09/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-22.8/27.6 
12-0N9604 

IN OC AT VARIOUS LOCATIONS ON RTE 90 

(PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

(PM 2.2/2.9) 

METHACRYLATE TREATMENT AND JOINT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

ZIAEIAN, GHASSEM 

(949)279-8468 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$926,521
 $0
 $0

04/22/16 
05/11/16 

0%

 0%

12-ORA-5-23.8/23.8 

HB4N 

12-0N2204 
NHP-X059-(068)E

--() 

IN ORANGE COUNTY I-5 AT SAND CANYON, 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL 

SPINITAR 

LA MIRADA CA 90638 

16751 KNOTT AVENUE 

THAI, DANH 

(949)297-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$1,917,715
 $0
 $0

04/14/16 
05/06/16 

0%

 0%

12-ORA-5-28.3/28.6 
12-0M1204 

IN TUSTIN, NB RTE 5 AT TUSTIN RANCH 

RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES,INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

RAVANIPOUR, MOHAMMAD 

(949)279-8601

6521 MARINE WAY #1 

IRVINE, CA 92618 

$989,427 
$589,018 
$74,700 

06/22/15 
07/13/15 

23% 

59% 

HA4S 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

12District 

12-ORA-5-29.1/42.5 

Fed Aid 
Pgm Code 

12-0N9504 

Contract 
Location 

Storm Water 
Plan 

IN OC AT VARIOUS LOCATIONS ON I5 FR 

RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

Description 

METHACRYLATE TREATMENT AND JOINT 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92606 

Resident 
Engineer 

16351 CONSTRUCTION CIRCLE WES 

$1,705,738

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/22/16 

Awarded 

05/24/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-5-/.1 
12-0N78U4 
NHP-X059-(067)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC 

KDC INC., DBA DYNALECTRIC 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 

NAJM, ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$9,229,614
 $0
 $0

03/08/16 
03/29/16 
08/07/17 

0%

 0%

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,980,161
 $1,638,922

 $99,680

02/24/15 
03/11/15 
08/04/16 

79%

 83%

12-ORA-5-/.1 
12-0N7904 
NHP-X059-(066)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD 

AEGIS ITS, INC. 

ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 

NAJM,ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$2,697,538
 $989

 $0

12/18/15 
01/14/16 
10/18/16 

15%

 0%

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E 

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910
 $3,173,878
 $142,693

09/04/14 
09/30/14 
12/04/18 

100%

 91%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536 
$14,482,530 

$0 

10/14/13 
11/06/13 
01/03/17 

73% 

94% 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 86%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$1,963,898
 $531,253

10/30/15 
07/29/16 

85%

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,725,571 11/06/15 23%
12-0L0904 
NHP-P057-(060)E 

--()

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$909,625
 $854,950

12/01/15 
11/10/16 

33%

HM1 
(949)279-8560 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $996,542 09/08/15 25%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$398,874
 $203,651

09/22/15 
07/26/16 

40%

HB1 
(949)279-8397 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
03/07/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,638,656
 $61,883

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114- E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/2 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

04/18/16 
05/09/17 

0% 

HB1 
(949)279-8488



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,671,784 02/10/15 98%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,642,676
 $311,180

02/27/15 
05/27/16 

94%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,475,010 08/22/12 80%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,792,061
 $1,100

09/18/12 
11/30/16 

95%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 9%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$304,009
 $78,364

10/14/15 
07/23/19 

37%

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE HONG, JOHN $33,714,265 01/09/13 100%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

1301 DOVE STREET, SUITE 820 
200 N. HARBOR BLVD., 

#210 

$32,562,607
 $326,022

02/06/13 
05/31/16 

95%

NEWPOERT BEACH, CA 92660 ANAHEIM, CA 92805 OVER RUN 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,756,939 10/11/13 69%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3251-1/4 UNIVERSITY 

DRIVE 

$19,282,484
 $268,911

11/01/13 
01/31/17 

96%

LAKEVIEW AVE OC IRVINE, CA 92612 

HB4N 
WIDEN RDWY AND BRIDGE (949)279-8688 

HB4N 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 0% 
12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

$1,890,806 
$4,050 

11/01/13 
01/10/18 

0% 

PLANT EST 

HA25 
(949)279-8755 SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-9.2/17.2
 
12-0P4804
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()
 

HA23
 

12-ORA-133-9.5/9.5
 
12-0N1104
 
NHP-X059-(064)E
 

--()


HA23
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

12-ORA-405-8.4/8.4
 
12-0N5404
 
BRNH-PI -( )4
 

297-8 10-(E)
 

--()
 

HB1
 

Description

Type Of Work
 

IN ANAHEIM & YORBA LINDA ON RTE 55
 

(PM 17.4/R17.9) FROM LINCOLN AVE UC
 

TO RTE 91 (PM R9.2/R17.2) FROM 55/91
 

SEP TO 0.8 MI EAST OF 


REFRESH STRIPING, REMOVE AND
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

IN ORANGE COUNTY IN IRVINE AT ROUTE
 

133 / 5 SEPARATION.
 

DEEP INJECTION GROUTING.
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA AT RED
 

HILL AVE. OC
 

STABILIZE EMBANKMENT IN RED HILL
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$328,000 04/22/16 0%

 $0 05/11/16
 

0%

$0


 $300,973 03/04/13 0%

 $225,619 04/18/13
 

0%

$1,610 05/16/17
 

PLANT EST
 

SATIS
 

$645,496 05/06/16 0%

 $0 05/26/16
 

0%

$0


 $15,014,626 01/05/16 0%

 $0 02/03/16
 

0%

$0 01/10/18
 

SUSPENDED
 

$847,602 06/14/13 0%

 $873,654 07/15/13
 

0%

$1,190 09/18/17
 

PLANT EST
 

SATIS
 

$9,567,048 10/14/15 14%
 
$1,823,213 10/30/15
 

19%

$527,840 05/29/18
 

Contractor 

CAL STRIPE INC.
 

2040 E. STEEL ROAD
 

COLTON CA 92324
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

DREAMBUILDER CONSTRUCTION CORP
 

1324 E. LAWSON LANE
 

PLACENTIA CA 92870
 

USS CAL BUILDERS INC
 

8051 MAIN STREET
 

STANTON CA 90680
 

Y A K A R
 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

Resident
 
Engineer
 

HONG, JOHN
 

15700 TUSTIN VILLAGE
 

WAY #3
 

TUSTIN, CA 92780
 

(949)279-8741
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

MATINPOUR,HAMID
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8601
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

JOUBEEN, JAY
 

3251-1/4 UNIVERSITY
 

DR.TRLR#3
 

IRVINE, CA 92612
 

(949)279-8638
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06/01/16 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E 

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

(949)279-8803

Totals: Authorized Final Amt: $327,905,464 Completed to Date: $210,504,199 Work This Month: $13,149,947



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-73-8.7/12.6 12-0H2254 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-9.2/17.2 12-0P4804 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.4/8.4 12-0N5404 

12-ORA-405-13.7/22.5 12-0N2504 

12-ORA-999-/0 12-0N8214 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $4,946,256

-F­ FEDERAL AID (PRIMARY) $23,756,539

-S­ FEDERAL AID (SECONDARY) $3,375,018

-SH­ STATE HIGHWAY $84,531,822

 $211,295,830

District Total: $327,905,464

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Work Comp 

$4,637,111


 $14,425,767


 $3,809,556


 $78,608,511


 $109,023,254


 $210,504,199
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