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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-1-17.6/18. 1 I N ORANGE COUNTY | N NEWPORT BEACH PTM GENERAL ENG NEERI NG CHAUDRY, MONAS $225,021 06/23/11 76%
12- 0L2604 64,408 07/14/11
PeST oot (557) E FROM 0.1 M LE NORTH OF BAYSI DE DRI VE SERVI CES | NC 6533 MARI NE WAY $ o T 29%
P0-01 5. (75) TO 0.1 MLE SOUTH OF PROVONTORY P O BOX 7745 IRVINE, CA 92618
- - DRI VE. 949) 279- 8801 SUSPENDED
--0) MODI FY SI GNALS AND LI GHTI NG AND RI VERSI DE CA 925137745 (949)
HB4N WPCP (951) 710- 1000
12-ORA-1-/1.1 I N ORANGE COUNTY | N DANA PO NT AND  ALL AMERI CAN ASPHALT HAM DI , FRED $898,396 02/14/13 62%
12-0m2904 SAN JUAN CAPI STRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNI VERSI TY iggg, ggg f{g; iéj ig 63%
CAM NO LAS RAMBLAS OFF- RAMP TO SAN DRI VE '
JUAN CREEK BRI DGE CA 928782229 | RVI NE, CA 92612
" REMOVE & REPLACE RHMA TYPE G (951) 736-7600 (949) 509- 5017
12- ORA-5-5. 6/ 6. 6 I N ORANGE COUNTY | N SAN CLEMENTE AND GRANI TE CONSTRUCTI ON COVPANY MERKWAN, KRYSTAL $4,201,230 02/24/12 85%
i\é &Fggg;‘_ 0501 7 DANA PO NT FROM 0.1 M LE SOUTH OF P O BOX 50085 15700 TUSTI N VI LLAGE $4, O;Z, ?;i g% ig; 1‘21 93%
(960) CAM NO DE ESTRELLA OVERCROSSI NG TO VAY #3 '
-0 0.2 MLES SOUTH OF VIA C 2’\8’*;)07\'\2/;"'151? 950775085 TUSTIN, CA 92780
W DEN ROAD AND BRI DGE, PLACE HVA . .
HBAN - (949) 558- 4402
12- ORA-5-6. 0/ 31. 2 I N ORANGE COUNTY AT VAR OUS LOCATI ONS YAKAR DI CKSON, ERI C $1, 938,487 06/ 16/ 10 0%
12- 0F9204 1,744,035 08/ 06/ 10
her Vi 008 - (9447 FROM CAM NO DE ESTRELLA OVERCROSSING 113 E. ARROW HI GHWAY 3337 M CHELSON DRI VE, $ o e e 0%
TO FOURTH STREET OVERCROSSI NG SAN DI VAS. CA 91773 Sul TE 100 ’
-0 PLANTI NG AND | RRI GATI ON ' I RVINE, CA 92612 PLANT EST
s - (949) 279- 8447 SATI S
12- ORA-5-6.1/31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS ROCK BOTTOM | NC. DI CKSON, ERIC $919, 042 04/ 14/ 10 82%
éi;{g@ggg_ 043) E FROM CAM NO DE ESTRELLA OVERCROSSI NG 2724 LANDCO DR 3347 M CHELSON DR, $ng, gég gg; 1;5 12 94%
(943) TO FOURTH STREET OVERCROSSI NG STE #100 '
- (;)- 0529- ( 3E) REMOVE AND PRUNE TREES BAKERSFI ELD CA 93308 LRV NE CA 92612
TEA - (949) 279- 8447
12- ORA-5-8. 5/ 9. 4 I N ORANGE COUNTY I N SAN JUAN BEADOR CONSTRUCTI ON CO. I NC. JAVAHERNESHAN, MAJI D $9, 345, 635 06/ 22/ 10 90%
12- 0E5704 CAPI STRANO FROM 0.5 M S OF SAN JUAN 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $9, 62;;33 86755 %g; 12 98%
CREEK ROAD UNDERCROSSING TO 0.5 M N DRI VE :
OF SAN JUAN CREEK BRI DGE CORONA CA 92883 I RVINE CA 92612
W DEN ROADWAY AND BRI DGES (949) 509- 5031

HB4N SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- 13. 5/ 34 I N ORANGE COUNTY AT VAR QUS JFL ELECTRIC I NC CHAUDRY, MONAS $319,368 06/ 05/ 13 0%
12- ONO304 LOCAT] ONS. 8257 COVPTON AVENUE 6533 MARI NE WAY 23 8;; %25 ﬁ 0%
MODI FTY LI GHTI NG & ELECTRI C SERVI CE
LOS ANGELES, CA 90001 25;’;;“5’360;522618
(323)581- 4400
HV4
12- ORA-5-19.5/19. 5 IN ORANGE COUNTY | N LAKE FOREST, DREAVBUL DER CHAUDRY, MONAS $400, 061 02/ 21/13 77%
éﬁgggg‘l-(%@ c I RVI NE AND LAGUNA HI LLS FROM 1324 E LAWSON LANE 6533 MARI NE WAY, iggg, gﬁ f{g; ig; ig 98%
ROCKFI ELD BLVD TO AVENI DA DE LA TRAI LER #2 '
--0) PLACENTI A CA 92870
CARLOTA 714) 646. 3697 I RVINE, CA 92618
HB1 MODI FY TRAFFI C SI GNALS & EXTEND ( ) ) (949) 279- 8801
12- ORA-5-42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTI ES | NCLEAN CUT LANDSCAPE DI CKSON, ERIC $737,551  02/07/11 0%
12-1016A4 BUENA PARK AND LA M RADA FROM 8406 N ARMSTRONG 3347 M CHELSON DR. . $7g(1)1 228 8‘215 gg; 1% 0%
ORANGETHORPE AVENUE OVERCROSSI NG TO CLOVIS CA 93610 STE. 100 ’
0.3 MLE NORTH CF THE LCs (559) 322- 2041 | RVI NE, CA 92612 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON i .
HB32 SWPPP (949) 279- 8447 SATI S
12-ORA-22-.6/.9 I N ORANGE COUNTY | N SEAL BEACH, LONGATKI NSON CONTRACTORS L P G LCHRI ST, W LLI AM $110, 948,994 10/ 12/ 10 59%
12-071634 BEACH AND LOS ALAM TOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $79, 648,666 11/ 05/ 10 71%
CMLN- 6071- (071) N 405 AND 605 DARKWAY.  #375 $3,957,692 10/ 27/ 14
607-1 07-() FOOTHI LL RANCH CA 92610 '
RECONSTRUCT | NTERCHANGE
0 (949) 855- 9755 SEAL BEACH, CA 90740

HBS HB5 SWPPP (949) 279- 8438

12- ORA-22-.7/.9 I N ORANGE COUNTY AT VARI OUS LOCATI ONS ATKI NSON CONSTRUCTI ON Pl RZADEH, BEHROOZ $70, 420, 024 06/ 11/10 81%

12-071624 W DEN FREEWAY AND CONSTRUCT BRI DGES 27422 PORTOLA PKWY $52, 868, 264 06/ 25/ 10

ARRA- X059- (051) N zalngo;;sANm PR $1,243 928 08/12/14 4%
X0-59 0- (1INC)M FOOTHI LL RANCH, CA 92610

SEAL BEACH, CA 90740

6212- 013-()
(949) 279- 8595

HBS5 HBS5 SWPPP

12- ORA-22-1. 1/ 13. 2 I N ORANGE COUNTY I N VEST M NI STER, ACME CONCRETE PAVI NG | NC HAM DI , FRED $4, 030,000 04/17/13  100%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM4124 E BROADWAY AVE 3251 1/4 UNI VERSI TY $2,764,833 05/06/13 69%
NH P022- (024) E VALLEY VI EW STREET TO RTE 55 Rl VE $523,987 12/15/13

-0 DI AMOND GRI NDI NG SPOKANE WA 99202 I RVINE, CA 92612 OVER RUN

(509) 242- 1234
L - (949) 509- 5017
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-1. 1/ 19. 2 ON SR-39 FROM | NDI ANAPOLI S TO HI GHLAND CONSTRUCTI ON, | NC. $1, 836,532 10/17/13 0%
12-0L3804 | MPERI AL HWY. 133 N. PI XLEY STREET $0  11/06/13 0%
CSTP- P039- (025) E I NSTALL NEW & UPGRADE CURB RAMPS AT $0
--0) ORANGE, CA 92868
(714)538-5156
HB71
12-ORA-39-7.1/9. 6 ON SR-39 @HAZARD AVE, LAMPSON AVE  CALI FORNI A PROFESSI ONAL CHAUDRY, MONAS $498,903 03/11/13 0%
12-0L77U4 | NSTALL ADDI TI ONAL SAFETY LIGHTING ELECTRI C ENG NEERI NG 6533 MARI NE WAY $0 04/22/13 0%
ACHS- P039- (024) E $0 07/01/14
929 OTTERBEIN AVE UNIT E | RVI NE, CA 92618
PFPO-39 0-(4B) 949) 936- 3594
--0) LA PUENTE CA 91748 (949) 936- SUSPENDED
HB1 (626) 810- 1338
12- ORA-57-11. 0/ 15. 6 IN OC - ANAHEIM COSTA MESA, | RVINE , AUTOBAHN CONSTRUCTI ON | NC JAVAHERNESHAN, MAJI D $1,123,512 06/11/13 55%
12- OMD304 ORANGE, PLACENTI A, & SANTA ANA ON RTEP O BOX 11238 3251-1/4 UNI VERSI TY iiigv 222 815 225 1‘31 820
5, 55, 57, 91 & 405 AT VAR OUS DRI VE '
LOCATI ONS SANTA ANA CA 927111238 RV NE. CA 92612
o REMOVE & REPLACE CRASH CUSHI ONA (714) 769-7025 (949) 289- 3551
12- ORA-57-11. 8/ 13. 4 I N ORANGE COUNTY | N ANAHEI M AT V A P CONSTRUCTI ON | NC CHAUDRY, MONAS $251,720 06/11/12  100%
12-0M2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 | LLUSI ON WAY $243,203 07/03/12
ACNH- PO57- (058) E 6533 MARINE VWAY $44. 445 12/15/13 2%
0O o LA M RADA CA 90638 IRVINE, CA 92618
o ADA | MPROVEMENTS ON ROUTE 57. B}
(714) 253-3270 (949) 936- 3594 OVER RUN
HB71 wecP
12- ORA-57-11.9/12. 9 I N ORANGE COUNTY AT VAR OUS LOCATI ONS AUTOBAHN CONSTRUCTI ON | NC TH WANG $1,328,848 06/03/13 88%
12-0MB804 TREAT BRI DGE DECK W METHACRYLATE P O BOX 11238 15700 TUSTI N VI LLAGE $1,295,325 06/27/13 93%
WY #2 $88,997 12/11/13
SANTA ANA, CA 927111238 TUSTIN CA 92780
(714) 769-7025 714) 558- 4109
H\VB (714) 558-
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 C. C. MYERS, INC. LI NDQUI ST, KARL $17,573,193 10/ 26/ 11 70%
LS SO LA NENE  RBRN  oryy 020 ST e 0 WAL
UNDERCROSSI NG TO 0.3 M LE NORTH OF SUI TE 100 '
LI NCOLN AVENUE OVERCROSSI NG (22112) 635- 9370 BREA, CALI FORNI A 92821
W DEN NB ROUTE 57 AND BRI DGES . .
HBAN SWPPP (949) 279- 8531

HB4N

State of California Department of Transportation
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-13. 4/ 14. 8 I N ORANGE COUNTY | N ANAHEI M AT BALL VAP CONSTRUCTI ON | NC CHAUDRY, MONAS $341,537 06/11/12  100%
12-OML604 RD OC AND AT LI NCOLN AVE OC 16425 | LLUSI ON WAY 6533 MARI NE WAY $355,505  07/05/12 0o,
ACNH- PO57- (057) E ADA | MPROVENENTS RVINE. CA 92618 $0 10/31/13
--0) LA M RADA CA 90638 949 9’36 2586 10/31/13
(714) 253- 3270 (949) 936- OVER RUN
HB71 WeCP
12- ORA-57-16. 2/ 18. 8 I N ORANGE COUNTY | N PLACENTI A AND BEADOR CONSTRUCTI ON CO., INC. LI NDQUI ST, KARL $29, 820,102 10/ 12/ 10 88%
12-OF0314 FULLERTON FROM 0.2 M LES SOUTH OF 26320 LESTER Cl RCLE 3010 SATURN STREET, $25$égg, gi; (1)f1>; gg; ig 84%
ORANGETHORPE AVENUE TO 0.2 M LES SUl TE 200 '
NORTH OF YORBA LI NDA BOULEVAR . CA 92883 BREA, CA 92841
W DEN FREEWAY AND BRI DGES .
HBAN SWPPP (949) 279- 8531
HB4N
12- ORA-57-18.8/21.1 I N ORANGE COUNTY | N FULLERTON AND C C MYERS I NC LI NDQUI ST, KARL $30, 890, 672 10/ 13/ 10 93%
12-0F0324 BREA FROM 0.1 M LE NORTH OF YORBA 1822 SOUTH LEW S STREET 3020 SATURN STREET $29?$;ég' 22421 cl)y %; ig 96%
LI NDA BOULEVARD OVERCROSSI NG TO #100 '
LAVBERT ROAD UNDERCROSSI NG (Bng:) 9;.;2 izggs BREA, CA 92821
W DEN LANES, RAMPS AND BRI DGES i .
HBAN SVPPP (949) 279- 8531
HB4N
12- ORA- 73-10. 0/ 24. 5 I N VAR OUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATED $11, 397,909 10/ 30/ 13 0%
12-0H4404 WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 $0  11/15/13 0%
NH PO73- (104) E STORM WATER M TI GATI ON & SLOPE STAB $0
--0) | RVI NE CA 92618
(949) 753- 1414
HA42
12- ORA- 73- 10. 6/ 11 OC. RTE-73 AT CROAN VALLEY PKWY. ORTI Z ENTERPRI SES | NCORPORATEDRAVANI POUR, MOHAMVAD $13,107,111 07/09/12 56%
12- OM5504 BUI LD SHEAR PILE WALLS W TH 6 CUSHI NG STE 200 $13, 004,986 07/09/12 0
ACNH- PO73- (100) E ?g\znlN:ARgEg\z’\:\l(gT#l $2,550 11/26/13 29
--0) I RVI NE CA 92618 949 2’79 8407
(949) 231- 7291 (949) )
HA23 WeCP
12- ORA- 74- 13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERIC $344,848 04/29/10 0%
12- 043224 SPRI NG FROM SAN JUAN CANYON BRI DGE TOP. O. BOX 429 3337 M CHELSON DR. | $273,235 05/24/10 0%
AC?Z- :273-((1)21) - RI VERSI DE CQUNTY LINE PERRI S, CA 92752 STE 100 B2 L0
__()' -(18) ESTABLI SH PLANTI NG AND | NSTALL ' I RVINE, CA 92612 PLANT EST
(949) 279- 8755 SATI S

HB1 SWPPP
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District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-/ . 2 ON RTE 74 FROM 0.1 M LE WEST OF |- FLATI RON VEST | NC RAVANI POUR, MOHAMVAD $25, 048,125 08/22/12 23%
12- 0E3104 5/SR-74 1C TO 0.1 M LE EAST OF |- 1770 LA COSTA MEADOAS DRIVE 6521 MARI NE WAY #1 $4$§g;'gég 82532512 17%
5/SR-74 1C SAN MA CA 92078 | RVI NE, CA 92618 '
REPLACE BRI DGE AND W DEN RAMP X005 .
(760) 916 9100 (949) 279- 8407
HE12 SWPPP
12- ORA-90-11.8/12.5 I N ORANGE COUNTY | N YORBA LINDA AND GRI FFI TH COVPANY DI CKSON, ERIC $737,806 09/29/11 0%
12- 056224 634,211 10/ 25/ 11
PesT Do90- (012) E ANAHEI M ON ROUTE 90 FROM 0.6 M LE 12200 BLOOMFI ELD AVENUE 3337 M CHELSON DR. $ 53 o8 v oae 0%
PO- 90 0- ( 2E) EAST CF KELL DRI VE LRDE sInG SANTA FE SPRI NGS CA 90670 STE. 100
0 TO LA PALNMA AVENUE (562) 929- 1128 | RVI NE, CA 92612 PLANT EST
o HAWY PLANTI NG | NSTALL | RRI GATI ON SYS ) B}
HBAN SWPPP (949) 279- 8447 SATI S
12- ORA-91-.9/5. 4 I N FULLERTON AND ANAHEI M VB DI RECTI ONC C MYERS | NC AMUTH, KAUSI $32, 159,819 01/09/13 20%
12-0C5704 FROM SR-57 TO | -5 PM.9/5. 4 P O BOX 2948 200 N. HARBOR BLVD., ii'égg'igg 23522512 16%
CONVERT WB AUXI LI ARY LANES AT #210 1 IVE
RANCHO CORDOVA CA 957412948 ANAMEI M CA 92805
(916) 635- 9370 949) 279- 8741
HE13 SWPPP (949) 279-
HE13
12- ORA-91-8.1/9.5 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 OHL USA I NC WJ, ADRI AN $18,596, 893 10/11/13 0%
12-0C5604 M LE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SU TE 310 22800 SAVI RANCH 23 31581513 0%
M LE E OF 91/55 SEPARATI ON AND AT PKW. STE. 206
I RVI NE CA 92614 ’
LAKEVI EW AVE CC (949) 242. 4432 YORBA LI NDA, CA 92887
W DEN RDWY AND BRI DGE (949) 279- 8688
HB4N
HB4N
12- ORA-91-9. 1/ 15. 6 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON | NC AMUTH, KAUSI $53,264,313 05/03/11  100%
12-0G3304 YORBA LI NDA FROM ROUJTE 55/ 91 320 GODDARD WAY, SUI TE 150 22800 SAVI RANCH PRW $53,583,7zg 2852351% 100%
SEPARATI ON TO ROUTE 91/241 SEPARATI ON #206 10/ 30/ 13
W DEN FREEWAY AND BRI DGES IRVINE, CA 92618 ANAHEI N, CA 92887 COVPLETED
(949) 407- 0500 949 275 6741
HB4 SWPPP (949) 279-
12- ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006,001 10/ 03/13 0%
12-0G3314 LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 $0 11/01/13
CNHP- PO91- (139) E 3337 M CHELSON DRI VE, $0 11/29/17 0%

--0

HA25

State of California Department of Transportation

241/ 91 SEPARATI ON
HI GAWAY REPLACEMENT PLANTI NG

PERRI S CA 92572
(951) 940- 6069

#100
I RVINE, CA 92612
(949) 279- 8755
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-18. 0/ 18 I N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON | NC DI CKSON, ERIC $300, 973 03/ 04/13 55%
12- 0K3304 M LE WEST TO 0.3 MLE EAST OF COAL 1526 BROOKHOLLOW DR SUI TE 76 3337 M CHELSON DR. $53,840 04/18/13 20%
STPE- P091- (137) $38, 760 05/15/17

CANYONROAD UC STE. 100
--() SANTA ANA CA 92705

I NSTALL VEGETATI ON & | RRI GATI ON SYS

(714) 641- 4730 I RVINE, CA 92612

(949) 724- 2814

TEA4
12- ORA-91-/10. 1 IN ORANGE COUNTY I N LA PALMA, BUENA ALL AMERI CAN ASPHALT ZOKAI, FARID $17,588,886 03/ 26/ 12 82%
12-0H0294 PARK, FULLERTON AND ANAHEI M FROM LOS P O BOX 2229 15700 TUSTI N VI LLAGE $14, 898,087 04/27/12 84%
ACNH- P091- (134) E ANGELES COUNTY LINE TO  LAKEVI EW YAy #1 $766, 031 03/07/14
-0 AVENUE OVERCRGCSSI NG (051) 73?72(2)?)782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVENMENT . .
HAoo PCP (949) 279- 8435
12- ORA-133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, RAVANI POUR, MOHAMVAD $1, 496, 206 01/ 07/ 09 84%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN Rl CHARDS 6521 MARI NE WAY $1, 353,471 02/ 04/09 89%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P O BOX 77038 IRVINE, CA 92618 $26,806 04/15/15
SEPARATI ON (949) 279- 8407
PLANTI NG AND | RRI GATI ON OORONA CA 92877
HA22 SWPPP
12- ORA- 241-32. 5/ 39 IN ORANGE COUNTY - FROM SANTI AGO BEADOR CONSTRUCTI ON COVPANY DI CKSON, ERIC $753,300 03/19/13  100%
12-0J6704 CANYON ROAD TO RTE 91 I NC 3337 M CHELSON DR. $780, 733 04/11/13 99%
ACNH P241- (003) E REVEGETATI ON OF EXPOSED SLOPES FOR 26320 LESTER Cl RCLE STE. 100 $20,000 11/27/13
-0 I RVINE, CA 92612 OVER RUN

CORONA CA 92883
(949) 724- 2814

HA25 WeCP (951) 674- 7352

12- ORA-405-1. 5/ 24. 1 I N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL WANG T H $1,500,544 04/05/12  100%

12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENG NEERI NG CONSTRUCTION INC 15700 TUSTI N VI LLAGE $1,358,621 04/25/12 oo
1792 KAl SER AVENUE VAY #2 $0 12/31/13

TUSTIN, CA 92780 OVER RUN

I RVI NE CA 92614
(714) 558- 4109

HVB WP (949) 252- 0441

12- ORA- 405-5.0/5. 6 I'N ORANGE COUNTY IN I RVINE FROM 0.1 BMC ENTERPRI SES | NC MERKWAN, KRYSTAL $1,673,472 10/11/12  49%

12-OML304 M LE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRI DGE STREET 15700 TUSTIN VI LLAGE $1, 610,262 11/06/12 ..
ROAD OC TO CULVER DRI VE OC WY, #3 $145,430 05/22/14

BALDW N PARK CA 91706
(626) 813- 1027

W DEN RAMP FOR DECELERATI ON LANE TUSTI N, CA 92780

HBAN S (949) 279- 8708
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District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-6. 4/ 7. 4 I N ORANGE COUNTY IN | RVINE FROM SAN YAKAR DI CKSON, ERI C $847,602 06/14/13 10%
12- OF5504 DI EGO CREEK TO VON KARMAN AVE 113 E ARROW HWY 3337 M CHELSON DR. $168,958  07/15/13 219
$58,572 09/ 18/ 17
OVERCROSSI NG STE. 100
HI GHVAY PLANTI NG & | RRI GATI ON SAN DI MAS CA 91773 | RVINE. CA 92612
(909) 599-1612 949) 724- 2814
HB32 (949) 724-
12- ORA- 405-8. 7/ 12. 6 I'N ORANGE COUNTY | N COSTA MESA FROM MOORE ELECTRI CAL CONTRACTI NG CHAUDRY NMONAS $585, 021 04/ 26/ 10 0%
12- 0K0604 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID | NC 6533 MARI NE WAY :g 825 gg; 12 0%
STREET UNDERCROSSI NG 463 N SM TH AVENUE IRVINE, CA 92618
I NSTALL FI BER OPTI C CABLE AND CCTV .
CORONA CA 92880 (949) 936- 3586 SUSPENDED
HB4N wecP (951) 371- 4202
12- ORA- 405-17. 9/ 0 OC. CITY OF WESTM NSTER AT SB 1-405 RAKAN | NC CHAUDRY, MONAS $260, 658 02/22/13 58%
12-0L3004 ON OFF RAMPS AND AT GOLDEN VEST ST. 2312 PARK AVE SUI TE 116 6533 MARI NE VAAY, iﬁg ggg 2‘215 1%5 12 44%
UPDGRADE TRAFFI C SI GNAL SYSTEMS '
TUSTI N CA 92782 T@: ;ER g 02616
(949) 698- 9872 949) 936- 3594
HBAN (949) 936-

Totals: Authorized Final Amt: $469, 718, 312 Completed to Date: $317, 124,570  Work ThisMonth: $11, 551, 571
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12-0RA-1-/1.1 12- 0M2904
12-ORA-5-5.6/6.6 12- 0F0604
12- ORA-5-6.0/31.2 12- 0F9204
12- ORA-5-6.1/31.2 12- 0Gr304
12-ORA-5-8.5/9. 4 12- 0E5704
12- ORA-5-13.5/ 34 12- 0N0304
12- ORA-5-19.5/19.5 12-0L8704
12- ORA-5-42.1/44. 4 12-1016A4
12- ORA-22-.6/.9 12- 071634
12-ORA-22-.7/.9 12- 071624
12-ORA-22-1.1/13.2 12- 0L6504
12- ORA-39-1.1/19.2 12-0L3804
12-ORA-39-7.1/9.6 12-0L77U4
12- ORA-57-11. 0/ 15. 6 12- 0MP304
12- ORA-57-11.8/13.4 12- 0M2204
12- ORA-57-11.9/12.9 12- 0MB804
12- ORA-57-12.3/15.2 12- 0F0404
12- ORA-57-13.4/14.8 12- 0ML604
12- ORA-57-16.2/18. 8 12- 0F0314
12- ORA-57-18.8/21.1 12- 0F0324
12- ORA-73-10.0/24.5 12- 0H4404
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District

Cnty Rt Pm

12- ORA-73-10.6/ 11
12-ORA-74-13.3/16.6
12-ORA-74-1.2

12- ORA-90-11.8/12.5
12-ORA-91-.9/5. 4
12-ORA-91-8.1/9.5
12-ORA-91-9.1/15.6
12-ORA-91-9.2/15.9
12- ORA-91-18.0/18
12-ORA-91-/10.1
12-ORA-133-4.1/8.1
12- ORA-241-32.5/ 39
12-ORA-405-1.5/24.1
12- ORA-405-5.0/5.6
12- ORA-405-6.4/7.4
12- ORA-405-8.7/12.6
12- ORA-405-17.9/0

12

Statement of Ongoing Contracts - Index

Contract

12- 0Mb504
12- 043224
12- 0E3104
12- 056224
12- 0C5704
12- 0C5604
12- 0G3304
12- 0G3314
12- 0K3304
12- 0H0294
12-1072C4
12-0J6704
12-0L7604
12- OML304
12- OF5504
12- 0K0604
12- 0L3004

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$6, 139, 717
$47, 470, 463
$1, 608, 648
$227, 469, 928
$187, 029, 557
$469, 718, 312

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio

$53, 605, 850

$53, 605, 850

Work Comp
$5, 822, 008
$32, 047, 347
$1, 025, 694
$144, 453, 970
$133, 775, 551
$317, 124, 570
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