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Statement of Ongoing Contractsasof 102012 11/ 02/ 12
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-17. 6/ 18. 1 I N ORANGE COUNTY | N NEWPORT BEACH PTM GENERAL ENG NEERI NG CHAUDRY, MONAS $225,021 06/23/11 76%
12- 0L2604 64,408 07/14/11
ACST POOL- (557) E FROM 0.1 M LE NORTH OF BAYSI DE DRI VE SERVI CES | NC 6533 MARI NE WAY $ o ov a1 29%
P01 5 (70) TO 0.1 M LE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618
| | DRI VE. 949) 279- 8801 SUSPENDED
--0) MODI FY SI GNALS AND LI GHTI NG AND RI VERSI DE CA 925137745 (949)
HB4N WPCP (951) 710- 1000
12- ORA- 1-23. 7/ 25. 9 OC. | N HUNTI NGTON BEACH FROM BEACH  ALL AMERI CAN ASPHALT HAM DI, FRED $1, 154, 057 03/ 14/ 12 41%
12-0L6404 BLVD TO GOLDEN VEST AVE. P O BOX 2229 3251 1/4 UNI VERSI TY $1,340 04/13/12 0%
RHVA- TYPE G OVERLAY R $1,340 12/24/12
CORONA CA 92878 | RVINE, CA 92612
(951) 736- 7600 949 2;9 0486
HML WPCP (949) 279-
12- ORA-5-.3/0 I N ORANGE COUNTY AT VARI OUS LOCATI ON SULLY-M LLER CONTRACTI NG CHAUDRY, MONAS $1,228,329 11/30/11 93%
HBST- X059- (053) E I NSTALL CHANGEABLE B AND NBGR COVPANY 6533 MARI NE VAY Sioa 377 11195/12 2%
(053) 135 S STATE COLLEGE BLVD 400 |RVINE CA 92618 :
G X0-59 0-(38) (949) 936- 3586
--0) BREA CA 92821
HB4N WPCP (714) 578- 9600
12-ORA-5-1.4/1.6 I N ORANGE COUNTY | N SAN CLEMENTE FROMPOWELL CONSTRUCTORS | NC HAM DI, FRED $2, 977,676 12/20/ 10 71%
12-0@0404 0.2 MLE NORTH OF AVENI DA MENDOCI NO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $3, 04%333 8%5 ;115 g 100%
OVERCROSSI NG TO 0.6 M LE SOUTH OF DR.
AVENI DA PRESDI O UNDERC '(:3;;—;\2‘26 228?)2335 I RVINE, CA 92612
CONSTRUCT SOUNDWALLS AND W DEN . .
HB311 SWPPP (949) 509- 5017
12- ORA-5-5. 6/ 6. 6 I N ORANGE COUNTY | N SAN CLEMENTE AND GRANI TE CONSTRUCTI ON COMPANY NI TA UPDADHYAYA $3, 997,204 02/ 24/ 12 21%
i\é &Fgggg_(%o)? DANA PO NT FROM 0.1 M LE SOUTH OF P O BOX 50085 15700 TUSTI N VI LLAGE $13$§2$'2§2 gg; ig; 1‘21 3%
™ CAM NO DE ESTRELLA OVERCROSSI NG TO VATSOVI LLE CA 950775085 WAY #3 '
0 0.2 MLES SOUTH CF VIA C (831) 724- 1011 TUSTIN, CA 92780
W DEN ROAD AND BRI DGE, PLACE HMVA . .
HBAN SWPPP (949) 558- 4402
12- ORA-5-6. 0/ 31. 2 I N ORANGE COUNTY AT VAR OUS LOCATI ONS YAKAR DI CKSON, ERI C $1, 938,487 06/ 16/ 10 0%
12- 0F9204 FROM CAM NO DE ESTRELLA OVERCROSSI NG 113 E. ARROW HI GHWAY 3337 M CHELSON DRI VE, $1,722,975 08/06/10 0%
ACl M 005 - (944) 7 TO FOURTH STREET OVERCROSS| NG RS o o1rms <UL TE 100 $3,684 10/27/14
-0 PLANTI NG AND | RRI GATI ON ' I RVINE, CA 92612 PLANT EST
(949) 279- 8447 SATI S

HA25 SWPPP
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12- ORA-5-6. 1/ 31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS ROCK BOTTOM | NC. DI CKSON, ERI C $899, 042  04/14/10 56%
12- 0G7304 825,168 05/11/10
SARR. 005- (943) E FROM CAM NO DE ESTRELLA OVERCROSSI NG 2724 LANDCO DR 3347 M CHELSON DR, $$11 168 08; 19; 10 90%
TO FOURTH STREET OVERCROSSI NG STE #100 :
- (;)- 0529- ( 3E) REMOVE AND PRUNE TREES BAKERSFI ELD CA 93308 LRI NE CA 92612
TEM SWPPP (949) 279- 8447
12- ORA-5-6.8/14.5 I N ORANGE COUNTY | N DANA PO NT TO GRANI TE CONSTRUCTI ON' COVPANY  RAVANI POUR, MOHAMVAD $10, 159,199 10/18/11  100%
ié &Eggg‘zl_w%)? 0.30M LE SOUTH OF OSO CREEK BRIDGE P O BOX 50085 6521 MARINE WAY, #1 $£, ggg, ggz iéj gg; g 92%
RESTORE AND REHABI LI TATE PAVEMENT | RVI NE, CA 92618 ! !
--0) WATSONVI LLE CA 950775085 949 279. 8404
(831) 724- 1011 (949) 279- OVER RN
HA22 wecP
12- ORA-5-8.5/9. 4 I N ORANGE COUNTY I N SAN JUAN BEADOR CONSTRUCTI ON CO. I NC.  JAVAHERNESHAN, MAJI D $9, 100, 589 06/ 22/ 10 62%
12- 0E5704 CAPI STRANO FROM 0.5 M S OF SAN JUAN26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $7;$I§g,ég§ 8;5 %g; 12 84%
CREEK ROAD UNDERCROSSING TO 0.5 M N DRI VE '
OF SAN JUAN CREEK BRI DGE CORONA CA 92883 | RVI NE CA 92612
W DEN ROADWAY AND BRI DGES .
HBAN SWPPP (949) 509- 5031
12- ORA-5-17.1/17. 8 IN ORANGE COUNTY | N LAKE FOREST, GRANI TE CONSTRUCTI ON COVPANY  RAVANI POUR,  MOHAMVAD $1, 434,479 11/30/ 11 93%
12- 0K6204 1,392,644 12/21/11
o0, 305 (989) E LAGUNA HI LLS AND M SSI ON VI EJO FROM P O BOX 50085 6521 MARI NE WAY, #1 $ S900 536 1) oa 12 95%
0.4 MLE SOUTH OF ALI Cl A PARKVWAY | RVI NE, CA 92618 !
-0 OVERCROSSI NG TO 0.3 M LE NOR WATSONVI LLE CA 95077 949) 279- 8407
(831) 724- 1011 (949)
GROOVE PAVEMENT, OVERLAY RAMPS AND
HB1 wecP
12- ORA- 5- 24. 9/ 30. 3 I N ORANGE COUNTY IN | RVINE AND SANTA CHRI STOPHER R MORALES | NC CHAUDRY, MONAS $616, 925 06/ 16/ 10 97%
12- 0K1504 ANA FROM SAND CANYON AVENUE 155 N EUCLA AVENUE 6533 MARI NE WAY $609, 3% (1);5 Z; 12 99%
UNDERCROSSI NG TO ROUTE 5/ 55 IRVINE, CA 91618
SEPARATI ON At (949) 936- 3594
I NSTALL FI BER OPTI C CABLES (909) 599-
HB4N WeCP
12- ORA-5-27. 6/ 28. 2 I'N ORANGE COUNTY | N | RVINE AND TUSTI NPETERSON CHASE GENERAL UPDAHYAYA, NI TA $3,111,348 03/08/ 11 73%
ié &G('égg‘zl_(gsz)g FROM JAMBOREE ROAD UNDERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON I NC 15700 TUSTI N VI LLAGE $3, 2?3' (133(1) 82; gg; g 97%
0.1 MLE SOUTH OF TUSTIN RANCH ROAD 1792 KAI SER AVENUE VAY, #3 :
-0 OVERCROSSI NG RV NE CA 92614 TUSTIN, CA 92780
W DEN AND CONSTRUCT RETAI NI NG WALL (949) 558- 4402

HB4N SWPPP (949) 252- 0441
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12- ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTI ES | NCLEAN CUT LANDSCAPE DI CKSON, ERIC $737,551 02/07/11 0%
12-1016AM4 BUENA PARK AND LA M RADA FROM 8406 N ARVSBTRONG 3347 M CHELSON DR , $723, 670 02; 24; 11 0%
CRANGETHORPE AVENJE OVERCROSSING TO STE. 100 $2,020  04/29/15
0.3 MLE NORTH OF THE LOCS (558) 322. 2041 I RVINE, CA 92612 PLANT EST
HI GHMAY PLANTI NG AND | RRI GATI ON . .
HB32 SWPPP (949) 279- 8447 SATI' S
12- ORA-22-.6/.9 I N ORANGE COUNTY | N SEAL BEACH, LONGATKI NSON CONTRACTORS L P G LCHRI ST, W LLI AM $107, 658, 476 10/ 12/ 10 38%
12-071634 BEACH AND LOS ALAM TOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $49, 999,597 11/05/10 46%
CMLN- 6071- (071) N 405 AND 605 CARKVAY. 375 $2, 338,225 09/ 05/ 14
607-1 07-() RECONSTRUCT | NTERCHANGE FOOTHI LL RANCH CA 92610 SEAL BEACHL CA 90740
-0 (949) 855- 9755 (949) 279- 8438
HB5 HB5 SWPPP
12- ORA-22-.7/.9 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS ATKI NSON CONSTRUCTI ON Pl RZADEH, BEHROCZ $69, 018, 699 06/ 11/ 10 58%
12- 071624 W DEN FREEWAY AND CONSTRUCT BRI DGES 27422 PORTOLA PKW/ $35, 756, 608 06/ 25/ 10
ARRA- X059- (051) N zalngo;;sANm PR $1, 461,928 03/28/14 227
X0-59 0- (INO) M FOOTHI LL RANCH, CA 92610 SEAL BEACH CA 90740
6212- 013-() '
HB5 HBS SWPPP (949) 279- 8595
12- ORA-39-8.8/12. 4 I'N ORANGE COUNTY | N ANAHEI M AND ALL AVERI CAN ASPHALT T. H WANG $3, 349,067 05/17/12 70%
12-0L6004 STANTON FROM ACACI A AVE. TO LINCOLN P O BOX 2229 15700 TUSTI N VI LLAGE ﬁ' 228' ggé (1)(135 gf{; g 80%
AVE. CORONA CA 92878 VAY #2 o
COLD PLANE, RUBBERI ZED HVA TUSTIN, CA 92780
(951)736-7600 (714) 558- 4109
HML WPCP
12- ORA-55-1.0/ 1.2 I'N ORANGE COUNTY | N COSTA MESA FROM P T M GENERAL ENG NEERI NG CHAUDRY, MONAS $383,283 06/30/11  100%
12-0L5504 I NDUSTRI AL WAY TO 16TH STREET SERVI CES | NC 6533 MARI NE WAY $382,690 07/22/11 99%
ACE;' ::52'5(1’;1) E UPGRADI NG TRAFFI C S| GNALS. P O BOX 7745 IRVINE, CA 92618 $130, 687  12/30/ 12
-0 RI VERSI DE CA 925137745 (949) 936- 3588 e
HB4N WeCP (951) 710- 1000
12-ORA-55-7.8/9. 4 I N ORANGE COUNTY | N SANTA ANA FROM  ORTI Z ENTERPRI SES | NCORPORATEDJAVAHERNESHAN, MAJI D $7,934,831 08/02/11 62%
12- 00604 0.2 MLE SOUTH OF DYER ROAD CROSSI NG 6 CUSHI NG WAY SU TE 200 3251 1/4 UNI VERSI TY $7,516,443 08/12/11 93%
ACNH PO55- (052) E 70 EDI NGER AVENUE UNDERCROSS| NG DRIVE. #3 $236, 884 05/17/13
-0 W DEN FREEWAY AND BRI DGE IRVINE CA 92618 I RVINE, CA 92612

(949) 753- 1414
HBAN SWPPP (949) 509- 5031
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12- ORA-57-11. 0/ 22.5 IN OC. | N ORANGE ANAHEI M PLACENTIA O DONNELL CONSTRUCTION, INC. ZOKAl, FARI D $1, 661,017 04/15/11  100%
12-0L1504 AND BREA FR 0.2 MLE NORTH OF |-5 TO559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $1, 812, 423 gg; 225 1% 98%
ORA/ LA CO. LINE ON SB DI RECTI ON ONLY SAN DI MAS CA 91773 VAY, #1
REPLACE CONCRETE PAVEMENT (909) 394- 4510 TUSTIN, CA 92780 SUSPENDED
™ VPCP (949) 279- 8435
12- ORA-57-11. 8/ 13. 4 I N ORANGE COUNTY | N ANAHEI M AT V A P CONSTRUCTI ON | NC CHAUDRY, MONAS $207,275 06/11/12 0%
12- 0M2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 | LLUSI ON WAY $0 07/03/12
ACNH- PO57- (058) E o ??z\g/?N:ARIc:ZEg\zAQL; $0  01/30/13 0%
--0) LA M RADA CA 90638 '
ADA | MPROVEMENTS ON ROUTE 57. (714) 253. 3270 (949) 936- 3594
HB71 wecP
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEIM FROM 0.3 C. C. MYERS, |NC. LI NDQUI ST, KARL $17,149, 641 10/ 26/ 11 32%
12- OF0404 M LE SOUTH OF KATELLA AVENUE 3286 FI TZGERALD ROAD 3020 SATURN STREET $3;$§;553, g;g (1)(135 %5 1‘11 20%
UNDERCROSSI NG TO 0.3 M LE NORTH OF SUl TE 100 '
LI NCOLN AVENUE OVERCROSSI NG RANCHO GORDOVA CA 957412948 BREA, CALI FORNI A 92821
HBAN SvpPP W DEN NB ROUTE 57 AND BRI DGES (916) 635- 9370 (949) 279- 8531
HB4N
12- ORA-57-13. 4/ 14. 8 I N ORANGE COUNTY | N ANAHEI M AT BALL VAP CONSTRUCTI ON | NC CHAUDRY, MONAS $252,695 06/11/12 0%
12-OML604 RD OC AND AT LI NCOLN AVE OC 16425 | LLUSI ON WAY 6533 MARI NE WAY $0 07/05/12 0%
ACNH- PO57- (057) E ADA | MPROVENENTS RVINE. CA 92618 $0  12/21/12
--0) LA M RADA CA 90638 ’
(714) 253. 3270 (949) 936- 3594
HB71 WeCP
12- ORA-57-15. 6/ 0 I N ORANGE COUNTY | N ANAHEI M V A P CONSTRUCTI ON CHAUDRY, MONAS $169,749 05/11/11  100%
12- 0K6904 OVERLAY CONNECTOR 16425 | LLUSI ON WAY 6533 MARI NE WAY $178, 32(7) 83; g;; g 98%
LA M RADA, CA 90001 |RVINE, CA 92618
(714) 253- ’3270 (949) 279- 8826 OVER RUN
HB1 wecP
12- ORA-57- 16. 2/ 18. 8 I N ORANGE COUNTY | N PLACENTI A AND BEADOR CONSTRUCTI ON CO., I NC. LI NDQUI ST, KARL $29,599, 446 10/12/10 65%
12-0F0314 FULLERTON FROM 0.2 M LES SOUTH OF 26320 LESTER O RCLE 3010 SATURN STREET, $16$2§g' g?g ég; gg; 12 55%
ORANGETHORPE AVENUE TO 0.2 M LES SUI TE 200 '
NORTH OF YORBA LI NDA BOULEVAR CORONA, - CA 92883 BREA, CA 92841
HBAN SvpPP W DEN FREEWAY AND BRI DGES (949) 279- 8531

HB4N
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12- ORA-57-18.8/21.1 I N ORANGE COUNTY | N FULLERTON AND C C MYERS I NC LI NDQUI ST, KARL $29, 884,837 10/ 13/ 10 62%
12-0F0324 BREA FROM 0.1 M LE NORTH OF YORBA 1822 SOUTH LEW S STREET 3020 SATURN STREET $2°¢2§2’ ggg 1%5 82; 12 68%
LI NDA BOULEVARD OVERCROSSI NG TO #100 '
LAMBERT ROAD UNDERCROSSI NG I(Bgfg) 9(1:';‘ 22385 BREA, CA 92821
W DEN LANES, RAMPS AND BRI DGES i .
HBAN SWPPP (949) 279- 8531
HB4N
12- ORA- 73-10. 6/ 11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTI Z ENTERPRI SES | NCORPORATEDRAVANI POUR, MOHAMVAD $12, 202,324 07/09/ 12 19%
12- OMB504 BUI LD SHEAR PILE WALLS W TH 6 CUSHI NG STE 200 $9, 661,025 07/09/12
ACNH- PO73- (100) E ?g\znlN:ARgEg\z’\:\l(gT#l $3,039,852 09/20/13  'O%
--() I RVINE CA 92618 (949) 579 8407
(949) 231- 7291
HA23 e
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERIC $344, 848  04/29/ 10 43%
12- 043224 242,896 05/ 24/ 10
ACST- PO74- (051) E 2?\?523 EERO(;A;JQ?‘YJLLJ?EECANYO\I BRIDGE TOP. O BOX 429 2?;713"004'550\' DR ’ $2,224 11/03/15 70%
F;)' 74 0-(1E) ESTABLI SH PLANTI NG AND | NSTALL PERRI'S, CA 92752 I RVINE, CA 92612
Bl SvPPP (949) 279- 8755
12-ORA-74-/1.1 I'N ORANGE COUNTY I N SAN JUAN ALL ANERI CAN ASPHALT HAM DI, FRED $3,110,268 12/14/11 93%
gb%gggfl(ow) c CAPI STRANO AND COUNTY OF ORANGE ON P O BOX 2229 3251 1/4 UNI VERSI TY $2;$‘i9%'§gg %; 225 12 91%
ROUTE 74 FROM ROUTE 5 TO CALLE DRI VE '
-0 ENTRADERO AND 0.37 M LE EAST OF LA m5?8§§278'2229 I RVINE, CA 92612
PAVEMENT REHABI LI TATI ON i .
A2 PCP (949) 279- 8486
12- ORA-74-/ .2 ON RTE 74 FROM 0.1 M LE VEST OF |-  FLATIRON VEST I NC $24, 850, 553 08/ 22/ 12 0%
12- OE3104 5/SR-74 1C TO 0.1 M LE EAST OF |- 1770 LA COSTA MEADOWS DRI VE $0 09/18/12 0%
SISr 741G SAN MARCOS CA 92078 *
REPLACE BRI DGE AND W DEN RANP
(760) 916- 9100 SUSPENDED
HE12 SWPPP
12- ORA-90-11.8/12.5 I'N ORANGE COUNTY I N YORBA LINDA AND GRI FFI TH COVPANY DI CKSON, ERIC $737,806 09/29/11 82%
12- 056224 ANAHEI M ON ROUTE 90 FROM 0.6 M LE 12200 BLOOWFI ELD AVENUE $423,338 10/25/11
ACST- P090- (012) E 3337 M CHELSON DR $159,177 01/05/16 0%

PO- 90 0- (2E)
--0)
HB4N SWPPP

EAST OF KELLOGG DRI VE UNDERCROSSI NG
TO LA PALMA AVENUE
HWY PLANTI NG | NSTALL | RRI GATI ON SYS

SANTA FE SPRI NGS CA 90670
(562) 929- 1128

STE. 100
I RVINE, CA 92612
(949) 279- 8447
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12-ORA-91-2.4/2.9 I N ORANGE COUNTY | N BUENA PARK FROM LATCO CONSTRUCTI ON | NC AMUTH, KAUSI $420, 264 06/ 11/ 12 22%
12- 0K5204 BLVD UNDERCROSSI NG TO STANTON AVE 940 CALLE NEGOCI O STE 200 22800 SAVI RANCH $42,318 07/05/12 10%
ACHS- P091- (135) E RCRCS $42,318 12/13/12
- -() UNDE S NG SAN CLEMENTE CA 92673 PKW. - STE. 206
OGAC OVERLAY, UPGRADE ADA GUARDRAI L (619) 341- 9515 YORBA LI NDA, CA 92887
LBl VPCP (949) 279- 8688
12- ORA-91-9. 1/ 15. 6 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON | NC AMUTH, KAUSI $50, 248, 001 05/ 03/ 11 45%
12- 03304 YORBA LI NDA FROM ROUTE 55/ 91 6 ORCHARD, STE 150 22800 SAVI RANCH PRW $;i' 3(2)*:3[' ggg 825 gg; g 89%
SEPARATI ON TO ROUTE 91/ 241 SEPARATI O\ILAKE FOREST CA 92630 #206 IYL
W DEN FREEWAY AND BRI DGES
(949) 407- 0500 Ag'ﬁ:E'z';g 8C¢422887
HB4 SWPPP (949) 279-
12- ORA-91-/10. 1 IN ORANGE COUNTY I N LA PALMA, BUENA ALL AMERI CAN ASPHALT ZOKAI, FARID $17,221,080 03/26/ 12 26%
i&aﬁggi 130 E PARK, FULLERTON AND ANAHEI M FROM LGOS P O BOX 2229 15700 TUSTI N VI LLAGE $3;$5732§,g§g 2‘215 i;; 1% 2204
(134) ANGELES COUNTY LINE TO LAKEVI EW A 628782229 VAY #1 :
-0 AVENUE OVERCROSSI NG (C905301)*7‘36 6o TUSTIN, CA 92780
REPLACE CONCRETE PAVENMENT . .
A2 VPCP (949) 279- 8435
12- ORA-133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, RAVANI POUR, MOHAMVAD $1, 496,206 01/ 07/ 09 60%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY $1, Zgéy;;g 825 f1>‘51§ f{g 85%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P O BOX 77038 IRVINE, CA 92618 :
SEPARATI ON (949) 279- 8407
PLANTI NG AND | RRI GATI ON CORONA CA 92877
HA22 SWPPP
12- ORA-142-2.5/6. 3 I N ORANGE COUNTY | N BREA FROM BREA  ALL AMERI CAN ASPHALT AMUTH, KAUSI $1, 640,246 12/14/11  100%
12- 0H0304 HI LLS AVENUE TO SAN BERNARDI NONTY P O BOX 2229 22800 SAVI RANCH $1,476,202 01/05/12 90%
STP- P142- (015) E $76,841 10/31/12
-- COUNTY LI NE- CORONA CA 92878 PKW, - STE. 206
0 CAPI TAL PREVENTI VE MAI NTENANCE YORBA LI NDA, CA 92887 OVER RUN

(951) 736- 7600
(949) 279- 8688

HA22 WeCP
12- ORA- 241-21. 0/ 33. 7 I N ORANGE COUNTY AT VAR OUS LOCATI ONS PETERSON CHASE GENERAL WANG, T.H. $854,178 06/14/11  100%
12-0L1204 REHABI LI TATE BRI DGE DECK ENG NEERI NG CONSTRUCTI ON I NC 15700 TUSTI N VI LLAGE $709,218 07/01/11 83%
1792 KAl SER AVENUE VA £ $61, 144 10/ 26/ 12
TUSTIN, CA 92705 OVER RUN

| RVINE CA 92614

HVIL WPCP (949) 252- 0441 (714)558-4109
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12- ORA- 405-.3/7.8 I N ORANGE COUNTY IN | RVINE AT VAR QUSV A P CONSTRUCTI ON | NC $297,685 06/07/12 0%
12-0ML404 LOCATI ONS FROM | RVI NE CTR DRI VE OC TO16425 | LLUSI ON WAY $0  07/05/12 0%
MACARTHUR BLVD OC $0
ADA UPGRADES, LA M RADA CA 90638
(714) 253- 3270
HB71 WeCP
12- ORA- 405- 1.5/ 24. 1 I N ORANGE COUNTY AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL WANG T H $1, 447,065 04/ 05/ 12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENG NEERI NG CONSTRUCTI ON INC 15700 TUSTIN VI LLAGE :g 8‘515 ig; ig 0%
1792 KAl SER AVENUE VAY #2
| RVI NE CA 92614 T;Ji' 2’58?135780
HVB WPCP (949) 252- 0441 (714) 558-
12- ORA- 405-8. 7/ 12. 6 I N ORANGE COUNTY | N COSTA MESA FROM MOORE ELECTRI CAL CONTRACTI NG CHAUDRY MONAS $585, 021 04/ 26/ 10 0%
12- 0K0604 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID I|NC 6533 MARI NE WAY 28 825 gg; 12 0%
STREET UNDERCROSSI NG 463 N SM TH AVENUE IRVINE, CA 92618
I NSTALL FI BER OPTI C CABLE AND CCTV .
CA 92880 (949) 936- 3586 SUSPENDED
HB4N WeCP (951) 371- 4202
12- ORA- 405-12. 6/ 8. 7 I N ORANGE COUNTY | N COSTA MESA FROM COVPETI Tl VE EDGE ELECTRIC CHAUDRY MONAS $898, 779 08/18/11  100%
12- OKO6A4 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID PO BOX 1001 6533 MARI NE WAY $884, 779  08/23/11 98%
$53,310 11/30/12
STREET UNDERCROSSI NG I RVINE, CA 92618
I NSTALL FI BER OPTI C CABLE, CCTV & H GHLAND, CA 92346 (949) 936- 3594 OVER RUN
(909) 693- 8510
EQUI P.
wecP

Totals: Authorized Final Amt: $421, 203, 244 Completed to Date: $237, 605, 426 Work ThisMonth: $15, 807, 862
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12-ORA-1-17.6/18. 1
12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12- ORA-5-1.
12- ORA-5-5.
12- ORA-5-6.
12- ORA-5-6.
12- ORA-5-6.
12- ORA-5-8.

12-ORA-5-17.1/17.8
12- ORA-5-24.9/30.3
12- ORA-5-27.6/28.2
12-ORA-5-42.1/44. 4

12- ORA- 22-.
12- ORA- 22-.

12-ORA-39-8.8/12. 4

4/1.6
6/6.6
0/31.2
1/31.2
8/14.5
5/9.4

6/.9
7.9

12-ORA-55-1.0/1.2
12-ORA-55-7.8/9. 4

12- ORA-57-11.0/22.5
12- ORA-57-11.8/13. 4
12- ORA-57-12.3/15.2
12- ORA-57-13. 4/ 14.8

Statement of Ongoing Contracts - Index

Contract

12-0L2604
12- 0L6404
12- 0H2324
12- 039404
12- 0F0604
12- 0F9204
12- 0Gr304
12- 0E0304
12- 0E5704
12- 0K6204
12- 0K1504
12- 039904
12-1016A4
12- 071634
12- 071624
12- 0L6004
12-0L5504
12- 039604
12-0L1504
12- 0M2204
12- 0F0404
12- OML604

Page
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12- ORA-57-15.6/0
12- ORA-57-16.2/18.8
12-ORA-57-18.8/21.1
12- ORA-73-10.6/11
12-ORA-74-13.3/16.6
12-ORA-74-/1.1
12-ORA-74-1.2

12- ORA-90-11.8/12.5
12-ORA-91-9.1/15.6
12-ORA-91-2.4/2.9
12-ORA-91-/10.1
12-ORA-133-4.1/8.1
12- ORA-142-2.5/6.3
12- ORA-241-21.0/33.7
12- ORA-405-.3/7.8
12-ORA-405-1.5/24.1
12- ORA-405-8.7/12.6
12- ORA-405-12.6/8.7

Statement of Ongoing Contracts - Index

Contract

12- 0K6904
12- 0F0314
12- 0F0324
12- 0Mb504
12- 043224
12- 034304
12- 0E3104
12- 056224
12- 0G3304
12- 0K5204
12- 0H0294
12-1072C4
12- 0H0304
12-0L1204
12- 0ML404
12-0L7604
12- 0K0604
12- 0KO6A4

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$19, 206, 238
$37, 818, 205

$6, 441, 472
$177, 078, 042
$180, 659, 287
$421, 203, 244

Work Comp
$16, 937, 290
$20, 982, 567

$5, 587, 073
$105, 769, 631
$88, 328, 865
$237, 605, 426

Statement of Ongoing Contracts-Summary

District
Work completed this Period:

Work Completed ThisPerio
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