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EXECUTIVE SUMMARY 

Between 2002 and 2004 Caltrans built five pilot projects through its rehabilitation program that contain 
specifications for rubberized asphalt concrete (RAC) overlay and include a 5-year warranty on the RAC 
materials and workmanship.  The overall objective of these RAC warranty pilot projects was to provide a 
“level playing field” for “wet process” (rubber-modified asphalt binders produced in the field or at a 
terminal) and “dry process” (CRM as an aggregate substitute) rubber-modified mixes that contain a 
minimum of 15% CRM (by total mass of binder). 

This report is Volume 1 of a three volume series.  Volume 2 is the interim performance report, which 
accompanies this report and includes performance monitoring results to date.  Volume 3 will be a final 
report which will be prepared by Caltrans at the completion of the 5-year performance monitoring period. 

This report presents a compendium of the available information related to site conditions, design, 
materials, and construction for the five individual RAC warranty projects.  It is intended to provide 
information to supplement annual performance monitoring data and to help identify factors related to 
materials and/or construction that may affect the performance of the respective RAC pavements.  Each of 
the 5 projects is presented in an individual chapter that addresses: traffic and environmental data; 
preconstruction activities including deflection testing, structural design, pavement condition survey; 
selection of performance evaluation sections (PESs) for warranty enforcement; surface preparation; 
construction activities (e.g., plant, materials, paving equipment, QC/QA data); post-construction testing 
and/or monitoring.  Information and guidelines developed for the Resident Engineers (RE) overseeing 
RAC warranty projects are included in the Appendices which also contain detailed project-specific 
information, such as: pre-construction pavement condition survey data, photos, and deflection data; 
construction photos; and materials and testing data. 

Performance of the respective projects and PESs is to be evaluated over time.  Annual monitoring will 
provide the performance information required for warranty enforcement.  However a full evaluation of 
RAC performance requires consideration of materials characteristics (including but not limited to 
gradation, binder content, mixture voids, stability), construction factors including compaction, structural 
adequacy of the pavement section including subgrade and base courses, and site conditions including 
drainage. 

The warranty approach created some confusion regarding needs and responsibilities for sampling and 
testing. The warranty specifications did not include requirements for frequency of sampling and testing 
and thus available resources (which were typically limited), rather than the guidelines supplied to the 
REs, governed how much testing was performed.  There were considerable differences in the amount of 
sampling and testing performed for the respective pilot RAC warranty projects by Caltrans, Contractors, 
and their respective agents. As a result, there are gaps in the available data.  For some projects, the 
information needed for in-depth performance analysis is not available.  If pavement distress does occur, 
additional sampling and testing may be required to identify the likely causes. 

Recommendations include continuation of condition monitoring throughout the life of the subject RAC 
overlays.  Limited District resources may require extending the interval between condition surveys of 
PESs to several years, but long term performance documentation would be useful even if limited.  In 
addition, if Caltrans performs similar studies of any paving material in the future where sampling and 
testing are critical to the overall evaluation, it is recommended that the requirements for sampling and 
testing be included in the project special provisions to assure that they are followed. 
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1.0 INTRODUCTION 


1.1 BACKGROUND AND OBJECTIVES 

Between 2002 and 2004 Caltrans built five pilot projects through its rehabilitation program that contain 
specifications for rubberized asphalt concrete (RAC) and include a 5-year warranty on the RAC materials 
and workmanship.  Originally, it was envisioned that seven projects, CAPM or rehabilitation, would be 
constructed using the range of crumb rubber modifier (CRM) technologies.  Candidate technologies 
included both the “wet process” (rubber-modified asphalt binders produced in the field or at a terminal) 
and “dry process” (CRM as an aggregate substitute).  The overall objective of these RAC warranty pilot 
projects was to provide a “level playing field” for rubber-modified mixes that contain a minimum of 15% 
CRM (by total mass of binder). 

Shifting some of the risk to the contractor is fundamental to the warranty concept.  As such, two standard 
special provisions (SSPs) were developed which required the contractor to warrant the RAC materials and 
performance.  In the way of review, performance is measured in terms of the following: rutting, raveling, 
flushing, delamination, cracking and potholes. 

Ideally, a study of this scope and objective should have been based on a carefully crafted experimental 
design to include the full range of CRM technologies with “test” and “control” sections constructed in 
locations that reflect California’s diverse climatic regimes.  Given the political pressure to broaden and 
expand Caltrans use of scrap tires in paving applications, a side-by-side comparison of RAC and 
conventional asphalt concrete mixes might have generated additional supporting data as to performance 
and cost effectiveness of RAC.  Unfortunately, attempts to identify projects during the planning and 
design stage were unsuccessful due to funding cycles and State budget problems.  Furthermore, 
unfamiliarity with the CRM technology and/or uncertainty as to likely success may have compounded the 
difficulty in recruiting candidate projects.  That said, the expected outcomes of the RAC warranty projects 
study include the following:  

•	 Uniform application of the construction and performance criteria by the Resident Engineer (RE) 
in decisions regarding the enforcement of the warranty; 

•	 Objective assessment of RAC performance and cost effectiveness; and 
•	 Efficacy of the warranty specification and the resulting process. 

As evident by the title, the emphasis of this report is on the construction-related activities of the RAC 
warranty projects.  Still, to present a relatively complete compendium of the RAC Warranty project 
perspective and data, the information packet developed for the RE overseeing the design and construction 
of a RAC warranty project is included as Appendix A.  This document provides background information 
as well as data collection guidelines and standard special provisions for the warranty (materials, 
workmanship and performance). These data collection guidelines encompass the following: pre
construction; mix design and laboratory testing; sampling and testing during construction; post
construction condition; and annual monitoring.  As to annual monitoring, performance to date of the RAC 
warranty projects is addressed in a companion document [Caltrans, 2005].  Similarly, some project
specific design elements, e.g. traffic and environment, are included as they are critical factors in long
term field pavement performance and evaluation thereof. 

As noted previously, only five of the original seven projects were constructed.  Table 1.1 provides basic 
information on the RAC warranty projects, four of which employed the “wet process” technology.  The 
Lassen project was constructed using a terminal blend process. Project locations are shown in Figure 1.1. 
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Table 1.1 RAC Warranty Projects 

District County Route Region Project Limits Project Length 
Post Mile (PM) Kilo Post (KP) (mi) (km) 

02 Lassen 395 Mountainous 11.8-24.8 19.0 – 39.9 13.0 19.9 
06 Fresno 33 Central Valley 62.4-69.4 100.4 – 111.7 7.0 11.3 
07 Ventura 150 Coastal 15.2-24.0 24.4 – 38.6 8.8 14.2 
10 Merced 140 Central Valley 27.0-30.2 43.4 – 48.6 3.2 5.2 
11 San Diego 75 Coastal 11.0-17.4 17.7 – 28.0 6.4 10.3 

Lassen 

San Diego 

Fresno 

Ventura 

Merced 

Figure 1.1 Location of RAC Warranty Projects 

1.2 ORGANIZATION OF THE REPORT 

Each of the 5 projects is described in individual chapters, i.e., Chapters 2 through 6.  Typically addressed 
for each project are the following: traffic and environmental data; preconstruction activities (e.g., 
deflection testing, pavement condition survey, design and surface preparation); construction activities 
(e.g., plant, materials, paving equipment, QC/QA data); post-construction testing and/or monitoring. 
Chapter 7 is an overall summary of observations, conclusions and recommendations.  As previously 
noted, Appendix A is the information packet developed for the RE overseeing the RAC warranty project. 
Appendices B through F contain project-specific information: pre-construction pavement condition 
survey data; pre-construction photos and deflection data; construction photos; and materials and testing 
data. 

2 
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2.0 VENTURA COUNTY, HIGHWAY 150 

2.1 PROJECT LOCATION 

The Ventura RAC Warranty project (EA No. 07-105484) is located along State Highway 150 in District 
7, Ventura County, in and beyond Ojai, CA, which is primarily a two-lane roadway.  The project extends 
14.2 km   (8.8 miles) from PM 15.0 (KP24.4 at Loma Drive) to PM 23.9 (KP 38.6 near the second Lion 
Canyon Creek Bridge).  The project includes sections of roadway with curb and gutter and on-street 
parking within Ojai’s central business district, local arterial and residential areas, and winding climbing 
and descending sections in rock-cut and embankment transition areas crossing over the foothill. 

Figure 2.1 is a vicinity map illustrating the layout of the project.  Construction of the RAC overlay for this 
project was completed in October 2002.  Table 2.1 identifies the location and provides some basic 
information on the six PESs selected for this project. 

Table 2.1 Location and Description of Six PESs for Ventura County, Highway 150 

PES ID Begin KP Begin PM Overlay or Mill/Fill 
EB1 26.738 16.43 Overlay 
EB2 31.446 19.35 Overlay 
WB3 38.480 23.72 Overlay 
WB4 31.850 19.60 Overlay 
WB5 29.436 18.10 Mill/Fill 
WB6 25.652 15.75 Overlay 

2.2 DESIGN CONSIDERATIONS 

The project is located within the Caltrans “South Coast” climatic area.  Precipitation and temperature data 
[Caltrans, 2004a (Station #046399)] are shown in Table 2.2.  Traffic [Caltrans, 2004b] in the vicinity of 
the project is characterized in Table 2.3. 

Several design alternatives were considered by District 7 staff, as shown in Table 2.4, and a 60 mm gap
graded rubberized asphalt concrete (RAC-G) overlay was selected.  However, the changing nature and 
existing structure of the roadway along the length of the project and constraints for matching existing 
adjacent structures resulted in four structural sections, with two different thicknesses of RAC.  These 
structural sections are listed as shown on the project plans, along with a brief description of the RAC mix 
and placement. 

1.	 60 mm RAC overlay (single lift of 3/4” RAC Type G mix) 
2.	 Cold plane existing AC pavement (45 mm max depth) and replace with 45 mm of RAC (single 

lift of 1/2” RAC Type G mix) 
3.	 Cold plane existing AC pavement (60 mm max depth) and replace with 60 mm of RAC (single 

lift of 3/4” RAC Type G mix) 
4.	 45 mm RAC overlay (single lift of 1/2” RAC Type G mix) 

3 
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Figure 2.1 Ventura Project Location Plan 
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Table 2.2 Ventura Temperature and Precipitation Data 

Element Annual 
Average Max Temp (°F) 77.7 
Average Min Temp (°F) 45.3 
Average Total Precipitation (in) 21.21 
Average Total Snow Fall (in) 0.1 
Average Snow Depth (in) 0.0 

Table 2.3 Ventura 2003 Annual Average Daily Truck Traffic Data (AADT) 

PM KP LEG* Description 
Vehicle 
AADT 
Total 

Truck 
AADT 
Total 

Truck % 
Total 

Vehicle 

EAL 
1-Way 
(1000) 

Year 
Ver/Est 

16.57 26.1 B JCT. RTE. 33 NORTH 20000 438 2.19 76 03V 
16.57 26.1 A JCT. RTE. 33 NORTH 24400 776 3.18 70 03V 

18.86 57.6 B OJAI EAST CITY 
LIMITS 7800 112 1.44 13 03V 

31.95 57.6 A SANTA PAULA NORTH 
CITY LIMITS 3900 149 3.81 22 03V 

34.39 55.3 B JCT. RTE. 126, SANTA 
PAULA FREEWAY 15200 439 2.89 57 03V 

* A leg is given for each count location and is denoted by A, B, or O.  For traffic volumes purposes, a highway 
intersection or interchange has two legs.  According to ascending post miles (route direction) and a post mile 
reference at the center of the intersection or interchange, B=back leg, A=ahead leg, and O=traffic volume is equal 
for the back and ahead legs. 

Ver=Verified; Est=Estimated 

Structural Section 1, the 60 mm RAC overlay was used on most of the project where surroundings are 
more rural (east and west ends).  Sections 2 and 3 were used in the “urban” section of the project, where 
milling was required to match overlay surface elevation with the existing profile and grade of adjacent 
curb and gutter and other structures.  Section 4 was located in one relatively short section in the eastern 
outskirts of Ojai, which transitioned to Structural Section 1. The plans included details for transitions in 
thickness between the structural sections. 

2.3 PRE-CONSTRUCTION 

The original 60 mm RAC overlay design thickness was based on a deflection study conducted in October 
2000 by Caltrans Office of Materials Engineering & Testing Services (METS).  A condition survey made 
at the time of this deflection study revealed the presence of longitudinal cracks, transverse cracks and 
isolated areas of alligator (fatigue) cracking. 
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Table 2.4 Ventura Caltrans Pavement Design Alternatives 

SOUTHBOUND TRAVELED WAY RECOMMENDATIONS FOR A 10-YEAR TI 

1. Test Traffic Numbers = 1-6 (0.014) 
2. Area Limits (TI) = 9.0 
3. Average Existing KP (PM) = 24.1/25.6 (15.0/15.9)  
4. Average 80th percentile AC Pavement  mm (ft) = 246mm (0.81) 
5. Tolerable Percentile mm (in) = 0.402 (0.016) 
6. Deflection mm (in) 0.356 (0.014) 

Alternate 1 - DGAC Overlay - Conduct a 
field-review and locate specific areas of 
severe distress such as rutting greater 
than 15 mm and/or loose or spalling 
pavement. Dig out and repair the 
localized distressed areas and seal all 
cracks wider than 5 mm. Then: 

Alternate 2 - RAC-G Overlay - Conduct 
a field-review and locate specific areas 
of severe distress such as rutting greater 
than 15 mm and/or loose or spalling 
pavement. Dig out and repair the 
localized distressed areas and seal all 
cracks wider than 5 mrn. Then: 

Alternate 3 - COLD PLANE OUSTING, 
REPLACE WITH DGAC - Conduct a 
field review and locate specific areas of 
severe distress such as rutting greater 
than 15 mm and/or loose or spalling 
pavement. Cold plane 90 mm (0.30 ft) 
and stockpile for future use. Dig out and 
repair the localized distressed areas and 
seal all cracks wider than 5 mm. Then: 

1. Place dense graded asphalt concrete 
(DGAC) 105 mm (0.35 ft) thick 

2. This will increase the profile grade 
105 mm (0.35 ft) 

1. Place rubberized asphalt concrete 
Type G (RAC-G) 60 mm (0.20 ft) 
thick This will increase the profile 
grade 60 mm (0.20 ft) 

1. Place DGAC 90 mm. (0.30 ft) thick 
2. This will maintain the existing 

profile grade 

Alternate 4 - SANH-R/DGAC - Conduct 
a field-review and locate specific areas 
of severe distress such as rutting greater 
than 15 mm and/or loose or spalling 
pavement. Dig out and repair the 
localized distressed areas and seal all 
cracks wider than 5 mm. Then: 

Alternate 5 - SANE-F/DGAC - Conduct 
a field-review and locate specific areas 
of severe distress such as rutting greater 
than 15 mm and/or loose or spalling 
pavement. Dig out and repair the 
localized distressed areas and seal all 
cracks wider than 5 mm. Then: 

1. Place a rubberized stress absorbing 
membrane interlayer (SANH-R) 

2. Place 60 mm (0.20 ft) of DGAC, 
this will increase the profile grade 
60 mm (0.20 ft) 

1. Place a fabric stress absorbing 
membrane interlayer (SANH-F) 

2. Place 75 = (0.25 ft) of DGAC 
3. This will increase the profile grade 

75 mm (0.25 ft) 

2.3.1 Deflection Testing and PES Selection 

Deflection testing (FWD) was undertaken by Caltrans in October 2000 prior to construction.  Deflections 
were measured along the project at a typical spacing of 38m (125 ft), alternating from one roadway 
direction to the opposite at approximate 0.8 km (0.5 mi) intervals.  Deflection data are shown graphically 
in Figures 2.2 and 2.3. Also, these figures show the HMA surface thickness.  From these figures it is 
evident that there was considerable variability along the project though there were eight (8) areas of 
reasonable uniformity: two sections exhibited low sensor-1 deflections (less than 10 mils); three exhibited 
moderate deflections (10 to 15 mils); and three exhibited high deflections (greater than 15 mils). 
Deflection data are shown in Appendix B.  In conjunction with the deflection data, pavement condition 
surveys conducted and FHWA/LTPP guidelines, six performance evaluation sections (PES) were selected 
for long-term monitoring as shown Table 2.5. 
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Figure 2.2 Ventura Profile Plot of FWD Deflections and HMA Surface Thickness KP 24.4 and 31.7 
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Table 2.5 Ventura Performance Evaluation Section Locations 

PES 
ID 

Begin 
Kilo Post 

Begin 
Mile Post 

Avg. 
Deflection 

(mils) 

Overlay 
or 

Mill/Fill 
Condition Description 

EB1 26.738 16.425 5 (low) Overlay 

L-M severity longitudinal crack along 
construction joint; L-M-H severity fatigue 
cracking in left wheel path with water bleeding in 
first 100 ft; several M-H severity transverse 
cracks. 

EB2 31.446 19.350 26 (high) Overlay 
Minimal distress: some L severity longitudinal 
cracking (with some water bleeding) and some L 
severity (onset of) transverse cracking. 

WB3 38.480 22.721 14 (mod) Overlay Minimal distress: some L severity longitudinal 
and transverse cracking (onset) 

WB4 31.850 19.601 6 (low) Overlay Probably milled and filled previously.  Minimal 
distress – onset of transverse cracking. 

WB5 29.436 18.101 26 (high) M/F Minimal distress: some L severity transverse 
cracking and some signs of flushing in WP. 

WB6 25.652 15.750 13 (mod) Overlay Extensive distress: M-H severity transverse and 
block cracking. 

Based on the FWD deflection data (low, moderate and high) each section was visually examined for type 
and distribution of distress. Overall, there was a relatively wide range of distress, as summarized in Table 
2.5 and detailed in the condition survey data sheets in Appendix B. Photos are also included in Appendix 
B. Four of the PESs had minimal distress while other exhibited considerable distress, primarily in the 
form of transverse and block cracking of varying severity.  As a result of the condition evaluation, one of 
the candidate sections (between KP 29.65 and 29.85 in the EB direction) was discarded because of 
variability in distress from one end to the other. 

Most of State Highway 150 is on a relatively flat grade with little curvature.  However, there is a foothill 
located between KP 32.5 and 34.5 which the road climbs over.  This area exhibited relatively steep 
slopes, sharp curves and switchbacks, and some cut/fill areas.  One candidate PES with relatively uniform 
deflections was located in this area between KP 33.78 and 33.94, but had to be discarded due to the slopes 
and curves. 

The PESs were located in areas where overlay thickness was designated as 60 mm.  Only one of the PES 
locations, WB5, required cold milling prior to overlay (i.e., mill and fill).  For the remaining PES 
locations, only minor pre-overlay repairs were performed prior to the RAC overlay. For each of the RAC 
Warranty projects, the extent of pre-overlay repairs needed to make the project warrantable, aside from 
those required by the project special provisions, was up to the Contractor.  With limited exceptions, such 
repairs had to be performed at no additional cost to the State and thus had to be included in the RAC bid 
price. 

2.3.2 Pavement Condition Surveys and Surface Preparation 

Results of the pre-construction manual distress surveys of the PESs, completed in September 2002, are 
summarized in Appendix B. Photos of the roadway and cores obtained during FWD testing are also 
presented in Appendix B.  The existing in-place pavement generally exhibited relatively little distress 
(including some moderate to severe transverse cracks scattered throughout and spot locations where 
pumping, possible base movement, or flushing was observed) except for the west end of the project 
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outside the Ojai city limits, which included PESs EB1 and WB6. The pavement in this area exhibited 
longitudinal cracks along construction joints and severe fatigue cracking in the wheel paths with evidence 
of base failure and water pumping to the surface. This area is at the base of a long tall hill on the south 
side of the roadway, which appears to drain directly into the roadbed and is the likely source of the water 
in the pavement structure. Deflections in PES EB1 were lower than would be expected based on the 
observed structural distress, but there is an old PCC pavement underneath some of the AC in this section 
that would affect FWD measurements. Sections of failed pavement in this area were removed and 
replaced with conventional DGAC prior to RAC overlay construction and the locations of the patches are 
summarized in Table 2.6.  

Some pumping of water was observed in PES EB2, which is near Thacher Creek.  There may have been 
some previous rehabilitation work in the vicinity of PES WB4 (KP 31.85) although this has not been 
verified. 

Information provided to the bidders indicated that the minimum thickness of the existing asphalt concrete 
was 203 mm. However, cores taken near the high-severity fatigue cracking areas in the west end 
indicated an average asphalt concrete thickness of 138 mm, which may account for the observed 
structural distress, alligator cracking and base/subgrade failure. This discrepancy prompted a change order 
to add a 19 to 25 mm thick leveling course from Sta. 244+45 to Sta. 261+00, which corresponds to the 
area where most of the patching was done.  Conventional DGAC was used for patching and for the 
leveling course. The Engineer noted that the leveling course would correct the surface cross slope and 
improve the ride quality of the roadway. It will also improve the pavement structural capacity, but does 
not provide a cross section equivalent to the 203 mm thickness that was the basis for the 60 mm overlay 
thickness design. Therefore, the long term performance of this section of the project and the two PESs 
within it may be affected by structural issues. 

Table 2.6 Ventura Pre-Overlay Patching 

Date Lane Station Length (m) Width (m) Area (m2) 
10/21/2002 EB 247+89 to 248+29 40 1.22 48.8 
10/21/2002 EB 248+60 to 248+75.7 15.1 1.68 25.37 
10/21/2002 EB 249+15.12 to 249+90.92 75.8 1.22 92.48 
10/21/2002 EB 250+01.58 to 250+27.66 26.08 1.22 31.82 
10/21/2002 EB 250+66 to 250+94.44 28.44 1.52 43.23 
10/21/2002 EB 251+62 to 254+04.32 242.32 1.52 368.33 
10/22/2002 EB 254+45.77 to 255+18.92 73.15 1.22 89.24 
10/22/2002 EB 255+39.65 to 256+04.27 64.62 1.22 78.84 
10/21/2002 EB 259+41.07 to 259+59.05 17.98 1.37 24.63 
10/21/2002 EB 260+10.26 to 260+40.74 30.48 1.22 37.19 
10/22/2002 EB 261+14.5 to 261+33.7 19.2 0.91 17.47 
10/22/2002 EB 261.67.87 to 262+15.69 47.85 1.22 58.38 
10/22/2002 EB 262+33.06 to 262+47.39 14.33 1.22 17.48 
10/22/2002 WB 259+13.63 to 259+66.67 53.04 1.52 80.62 
10/22/2002 WB 259+95.63 to 260+42.87 47.24 1.52 71.8 

WB 256+16.27 to 256+74.77* 29.25 5.25 153.5 
Area was divided in half due to grinding only being 4 inches rather 
than 8 inches 58.5 m long/2 = 29.25 m. Totals 1239.23 

9 




     
   

  
 

 
 

 
 

 

 
 

 
   

 

 
 

 
 

 

 
 

  

 

 

RAC Warranty Pilot Projects Volume 1 - Construction Report November 15, 2005 
Caltrans/CIWMB Partnered Research 

2.4 CONSTRUCTION 

2.4.1 General 

Paving was done between 7 p.m. and 6 a.m. from 23 September 2002 through 29 October 2002.  Traffic 
was controlled with the use of two flag personnel and a pilot car.  The RAC-G was placed in windrows, 
picked up, and spread with a paving machine.  Throughout most of the paving operation, the weather was 
relatively mild with temperatures ranging from 80ºF in the early evening to the low to mid 50sºF in the 
early morning, which is marginal for RAC paving. However there were nights in late October when air 
and pavement temperatures dropped below 50ºF which is colder than the minimum of 55ºF typically 
specified for RAC paving and may have affected compaction in some areas. The RAC paving lift 
thickness ranged from 45 mm to 60 mm, and paving width varied from 3.4 m and 5.4 m. Approximately 
1.7 km of the project included steep grades and tight curves which presented some difficulties when 
attempting profilograph measurements.  Paving was suspended by the contractor on 4 October due to 
issues with the California Profilograph. More detailed accounts of the PES paving, including windrow 
and mat temperatures, are shown in Tables 2.7 and 2.8. 

2.4.2 Materials and Mix Design 

The asphalt rubber binder consisted of 13.9% Pacific tire rubber and 4.1% Pacific high-natural rubber 
with 80.0% Greka AR-4000 Paving asphalt and 2.0% San Joaquin Extender Oil (all by weight of total 
binder).  Crumb rubber gradation and physical properties of the asphalt rubber binder are summarized in 
Appendix B.  The crushed aggregate (19 mm, 12.5 mm, 9.5 mm) and dust were provided by Vulcan 
Materials from its Palmdale source, California Mine ID 91-19-0020.  The sand source was Best Rock 
from Grimes Canyon, California Mine ID 91-56-0010.  Two mix designs were performed by Vulcan and 
verified by BTC Laboratories and the District 7 Materials Lab, a ½” mix for the 45 mm overlay, and a ¾” 
mix for the 60 mm overlay.  Mix design target values for the two RAC-G mixes are shown in Table 2.9. 
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Table 2.7 Ventura PES EB1, EB2 and WB3 Associated Paving Details 

PES EB1 PES EB2 PES WB3 

Paved Sunday October 20, 2002 Paved Sunday October 28, 2002 Monday, September 23, 2002 

First load down at 7:30am on the 
intersection of Hwy 33.  

At approximately 11:30-12:00, the hot 
plant sustained an electrical power 
surge, as such AC production ceased. 

At 11:19pm the breakdown roller was 
still near PES 0+00 the temperature was 
1940C 

At 11:48 the finishing roller was still on 
the test section and the temp was an 
average of 1670C at PES STA 0+45 

At 11:53, the finishing roller was off the 
0+00 mark and the temperature was 
1610C 

Completed the westbound road to the 
west end of the project at 
approximately 11:45.  

Contractor paved the Villanova turnout 
(south side of road).  

Hermosa turnout was not milled 
correctly and the RAC was a little 
deeper than expected, but it may have 
turned out to be a good thing. A water 
line was hit somewhere in the upper 
section, and water flooded the section. 

It estimated to be 10 feet under ground 
and the water company hit the line at 6 
feet and burst a 600 mm main water 
line. 

Repairs effected this evening. 

Contractor moved to pave the partial 
section in town on the westbound lane 
slightly west of Shady Lane and 
extending through Terrace Gardens 
and the vacant lot east of Terrace 
Gardens. 

The trucks sat for a little while and 
when the first load hit the grade, the 
temp was only 1350C at 03:15am. 

First load of RAC type ARHM-GG- B, 
onsite at 8:20pm, haul time is between 40 
minutes and I hour, paving in the west 
bound lane first 

Began paving 8:40pm 
Completed 9:30pm. (40 min. pave time).  

Small area of diesel spill from the tack truck 
within the Performance Evaluation Section 
between section stations 1+13 and 1+15, in 
the outer wheel path. 

Tack is heavy between  PES 
STA 1+10 and 1+12  

Some dirt in the mix (windrow) PES STA 
1+20 - 1+50 

BTC Laboratories took cores within the 
PES Section limits STA 0+30 (top-lift only) 
and 0+120 (314 mm) in the mid-lane.  

Paved approx. 940 meters, 1029 Tonnes of 
RAC mix 

Stopped paving approx. 4:30am 

STA Screed Mat Lift STA Windrow Mat Lift STA Windrow Mat Lift 
0+00 1130C 1660C 75mm 0+00 1500C 1460C 70mm 0+30 1510C 1460C 70mm 
0+15 1130C 1650C 74mm 0+45 1550C 1470C 70mm 0+75 1510C 1470C 70mm 
0+30 74mm 0+75 1500C 70mm 1+50 1510C 65mm 
0+75 1160C 72mm 1+50 1550C 
1+50 1500C 72mm 

Breakdown roller temp ranges from 
111-1260C 

Finishing roller temp ranges from 60
760C 
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Table 2.8 Ventura PES WB4, WB5 and WB6 Associated Paving Details 

PES WB4 PES WB5 PES WB6 

Paved Tuesday October 01, 2002 

First load of RAC onsite at 8:15pm 

Began PES at 3:15am, completed paving 
PES at 4:10am 

Ambient air temperature at 12:45am was 
130C. 

Paved approx. 732 meters in the west 
bound lane and 798 meters in the east 
bound lane tonight, finished paving at 
5:15am. 

Profile measurements using the James 
Cox & Son model CS8200 computerized 
Profilograph. 

Performed vertical calibration procedure 
and checked tire pressure at 25 psi.  

Profile measurements began in the outer 
wheel path of the east bound lane at 
7:20pm on the original pavement surface 
station 322+61 to 317+22, began left 
wheel path profile at 7:50pm.  

Paved Wednesday October 02, 2002 

Began paving at 7:30pm  

Paving went smoothly with the 
exception of an occasional lag in RAC 
delivery. 

Last load onsite at 5:00am 

Paved Thursday, October 03, 2002 

Began paving at 7:30pm 

Standing water is present in front of the 
Capri Hotel next to the curb and gutter, 
contractor paved over it.  

It took two passes in the west bound lane 
to pave PES due to the street parking in 
this area.  

Began paving the PES 01:15am, 
Completed paving PES 3:45am 

Ambient air temperature during PES 
paving 210C 

Variability in the thickness 
measurements within the PES due to the 
mill and fill against the curb and gutter. 

Paving went smoothly with the 
exception of an occasional lag in RAC 
delivery. 

Last load onsite at 5:30am 

STA Windrow Mat Lift STA Windrow Mat Lift STA Windrow Mat Lift 
0+15 
0+45 
0+90 
1+35 

1570C 
1570C 
1570C 
1570C 

1480C 
1490C 
1480C 
1480C 

65mm 
70mm 
75mm 
75mm 

0+15 
0+75 
1+35 

1580C 
1550C 
1430C 

1240C 

1440C 

75mm 
75mm 
75mm 

0+15 
0+75 
1+30 

1580C 
1550C 
1430C 

1490C 

1530C 

95mm 
80mm 
95mm 

Table 2.9 Ventura Mix Design Data 

Sieve Size (mm) ½ inch RAC-G ¾ inch RAC-G 
Percent Passing 

25 100 100 
19 100 98 

12.5 96 79 
9.5 84 70 

4.75 36 32 
2.36 16 16 
0.6 9 9 

0.075 1.8 2 
% Asphalt (by weight of aggregate) 7.8 7.6 

LA Rattler (loss at 100) 9.1 (10% max) 
LA Rattler (loss at 500) 35.5 (40% max) 

Sand Equivalent 64 (50 min) 
Hveem Stability 29 28 

VMA, % 19.9 19.6 
Air Voids, % 3.1 3.5 
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2.4.3 Asphalt Plant and Construction Equipment 

The RAC-G mix was produced by Vulcan Materials in a dryer-drum plant located near Saticoy, CA. FNF 
Construction produced the asphalt rubber binder at the Saticoy plant, and placed and compacted the 
RAC-G mix on Route 150. The paving equipment utilized on the project is shown in Table 2.10.    

Table 2.10 Ventura RAC Paving Equipment 

Make Type Model 
Merle Husky/Cat  Vibratory Paver Model AP 1055B 
Caterpillar  Steel Wheel Vibratory Roller (25,800 lbs) Model CAT 634C 
Ingersoll Rand  Steel Wheel Vibratory Roller (23,400 lbs) Model DA110 
Teamstar 2000 gal Tack Truck 

2.4.4 QC/QA Data 

FNF’s quality control plan for the test strip included the following testing: for aggregates, gradation, sand 
equivalent and LA abrasion; for the RAC-G mix, asphalt rubber content (by ignition), Hveem stability 
and air void content.  Quality control testing requirements for RAC production are summarized in Table 
2.11.  Available QC and QA data are included in Appendix B.  Similarly, results of the limited materials 
testing conducted by MACTEC (formerly Law Crandall), including asphalt rubber binder viscosity, RAC 
gradation and theoretical maximum specific gravity, are also shown in Appendix B.  The test results 
indicate aggregate gradation and asphalt rubber content generally conformed to mix design targets and 
respective tolerances. 

Table 2.11 Ventura QC Testing 

Test Parameter Frequency 
Fractured Face 

1/day Sand Equivalent 
Bulk Density 
Hveem Stability 
Gradation 

1/5000 tonnes Max Theoretical Density 
Asphalt Content (by ignition) 
In-Place Density continuous 

2.4.5 Observations and Comments 

The contractor had extensive experience with RAC paving such that other than the usual challenges 
associated with nighttime paving, construction generally went smoothly.  However there were some 
recurring issues with RAC delivery that occasionally interfered with paving operations. Haul time from 
Vulcan’s Saticoy plant ranged from 40 minutes to one hour, depending on traffic and route which varied 
according to paving location within the project site. At times, the trucks were observed to gang (i.e. 
cluster together) along the route, which caused occasional lags in RAC mix delivery and forced the paver 
to stop.  Such clustering also caused groups of trucks to arrive at the same time, which meant that some 
trucks had to wait to unload. Lags in delivery are noted in Tables 2.7 and 2.8 for three of the six PESs. 
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As noted previously, difficulties with the California profilograph measurements occurred on the east end 
of the project including the foothill area.  The lags in RAC-G mix delivery likely also contributed to 
problems with achieving smoothness. 

On some nights, ambient temperatures dropped below 55ºF.  Temperature measurements of the windrows 
and the mat behind the paver generally indicate relatively good temperature control within the PESs, but 
there were some deviations over the duration of RAC overlay placement that may have affected 
compaction at some locations. 

Prior to construction, the Contractor had expressed concerns with the suitability of using RAC-G in on
street parallel parking areas.  MACTEC has been informed that some scuffs and raveling have been 
reported in these areas, but does not have specific location information at this time.  It should be noted 
that there was reportedly some standing water on the pavement in PES 6WB in front of the Capri Hotel 
when it was overlaid with RAC-G which may have interfered with bonding of the overlay at this location. 
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3.0 FRESNO COUNTY, HIGHWAY 33 

3.1 PROJECT LOCATION 

The Fresno RAC Warranty project (EA No. 06-343534) is a two-lane roadway located along State 
Highway 33 in District 6, Fresno County, between Mendota and Firebaugh, CA.  The project extends 7.0 
mi (11.3 km) from PM 62.4 (KP 100.4 near Bass Avenue) to PM 69.4 (KP 111.7 near Main Canal 
Bridge). The subject section of Highway 33 is located in an agricultural area and also serves as a farm-to
market route. The RAC overlay for this project was constructed in August 2003.  Figure 3.1 is a vicinity 
map illustrating the layout of the project.  Table 3.1 identifies the location and provides some basic 
information on the six PESs selected for this project. 

Table 3.1 Location and Description of Six PESs Selected for Fresno County, Highway 33 

PES ID Begin KP Begin PM Deflection Level Overlay or Mill/Fill 
NB1 103.31 64.25 High Overlay 
NB2 106.37 66.15 Low Overlay 
NB3 109.50 68.10 Moderate Overlay 
SB1 110.07 68.45 Low Overlay 
SB2 107.49 66.85 High Overlay 
SB3 105.39 65.54 Moderate Overlay 

3.2 DESIGN CONSIDERATIONS 

The project area is located within the Caltrans ‘Central Valley’ climatic area. Precipitation and 
temperature data [Caltrans, 2004a (Station #043257)] are shown in Table 3.2.  Traffic [Caltrans, 2004b] 
in the vicinity of the project is characterized in Table 3.3.  

Table 3.2 Fresno Temperature and Precipitation Data 

Element Annual Readings 
Average Max Temp (°F) 76.4 
Average Min Temp (°F) 50.2 
Average Total Precipitation (in) 10.88 
Average Total Snow Fall (in) 0.1 
Average Snow Depth (in) 0.0 
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Figure 3.1 Fresno Project Location Plan 
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 Table 3.3 Fresno 2003 Annual Average Daily Truck Traffic Data (AADT) 

Post 
Mile 

Kilo 
Post LEG Description 

Vehicle 
AADT 
Total 

Truck 
AADT 
Total 

Truck % 
Total 

Vehicle 

EAL 
1-Way 
(1000) 

Year 
Ver/Est 

62.25 100.2 B MENDOTA, JCT. 
RTE 180 EAST 5800 1682 29 394 01E 

62.25 100.2 A MENDOTA, JCT. 
RTE 180 EAST 6400 1280 20 138 01E 

70.56 113.5 B FIREBAUGH, 8TH 

STREET 8700 1653 19 240 01V 

70.56 113.5 A FIREBAUGH, 8TH 

STREET 7500 1425 19 207 01E 

Ver=Verified; Est=Estimated 

Although several design alternatives were considered, as shown in Table 3.4, a 60 mm gap-graded 
rubberized asphalt concrete (RAC-G) overlay was selected. 

Table 3.4 Fresno Pavement Design Alternatives 

TRAVELED WAY RECOMMENDATIONS FOR A TEN-YEAR TI 

1. Design TI (TI) = 9.5 
2. Average 80th percentile AC Pavement  mm (inch) = 0.751mm (0.030) 
3. Tolerable Percentile mm (in) = 0.356 (0.014) 
4. Average AC thickness mm (in) 0.136 (0.45) 

Alternate 1 - Cold Plane/DGAC Overlay Conduct a 
field-review and locate specific areas of severe distress 
such as rutting greater than 15 mm and/or loose or 
spalling pavement. Mill the existing AC pavement to 
remove the chip seal 30 mm (0.10 ft) deep and 
stockpile for future use. Dig out and repair the localized 
distressed areas and seal all cracks wider than 5 mm. 
Then: Place 120 mm (0.40 ft) of dense graded asphalt 
concrete (DGAC). This will increase the existing 
profile grade 90 mm (0.30 ft). 

Alternate 2 - RAC-G Overlay Conduct a field-review and locate 
specific areas of severe distress such as rutting greater than 15 mm 
and/or loose or spalling pavement. Dig out and repair the localized 
distressed areas and seal all cracks wider than 5 mm. Then: Place 60 
mm (0.20 ft) of rubber asphalt concrete-gap graded (RAC-G). This 
will increase the existing profile grade 60 mm (0.20 ft) 

Alternate 3 - COLD-PIANE EXISTING, REPLACE 
WITH HRAC - Conduct a field review and locate 
specific areas of severe distress such as rutting greater 
than 15 mm  and/or loose or spalling pavement. Mill 
the existing AC pavement to remove the chip seal 30 
mm (0.10 ft) deep and stockpile this material for future 
use. Then mill an additional 45mm (0-15 ft) to reclaim 
asphalt pavement (RAP) for hot recycling. Dig out and 
repair the localized distressed areas and seal all cracks 
wider than 5 mm. Then: Place 150 mm (0.50 ft) of hot 
recycled asphalt concrete (HRAC). This will increase 
the existing profile grade 75 mm (0.25 ft). 

Alternate 4 - COLD PLANE EXISTING, REPLACE WITH DGAC 
This alternative is especially useful to maintain grade at the structures. 
Conduct a field-review and locate specific areas of severe distress 
such as rutting greater than 15 mm and/or loose or spalling pavement. 
Mill 195 mm (0.65 ft) of the existing structural section and stockpile it 
for future use. Dig out and repair any remaining localized distressed 
areas. Then: Place 195 mm (0.65 ft) of DGAC. This will maintain the 
existing profile grade. 

Remarks - Prior to choosing hot recycling as the planned alternative, a 
preliminary investigation must be made of the existing asphalt 
concrete pavement. Depending on the variation in the properties of the 
existing in-place material, recycling may not be appropriate. See 
Deputy Directive DD-17 dated November 17, 1993 on Recycling 
Asphalt Concrete. 
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3.3 PRE-CONSTRUCTION 

Based upon the design drawings and verified from pre-construction coring, the existing roadway 
consisted of 136 mm of existing asphalt concrete (Type B) on 365 mm of base.  As noted in the previous 
section, the contract work included a 60 mm RAC overlay of the existing roadway with new construction 
widening of the north bound lane. Additionally, a conventional asphalt concrete leveling blanket was 
planned on the south bound lane.  The 60 mm RAC overlay design was based on a deflection study 
conducted in September 2000 by METS.  A pavement condition survey made at the time of the deflection 
study revealed the presence of intermittent alligator cracking, rutting and pumping, and nearly continuous 
transverse and longitudinal cracking.  A chip seal covered the entire project.    

3.3.1 Deflection Testing and PES Selection 

Pre-construction deflection testing was conducted in mid-March 2003 using a Falling Weight 
Deflectometer (FWD).  Based upon the FWD data and pavement condition, six performance monitoring 
sections along State Highway 33 were selected, as shown in Figures 3.2 and 3.3.  Based upon the average 
deflections, two sections were selected within each range: low (between 9 and 11 mils), medium (between 
14 and 17 mils) and high (between 22 and 27 mils).  Table 3.5 identifies the location and average 
deflections within each PES. 

Table 3.5 Fresno Recommended Evaluation Section Locations 

PES ID Begin Kilo Post Begin Mile Post Avg. Deflection (mils) Stationing 
NB1 103.377 64.249 27.2 (high) 148+17 to 149+69 
NB2 106.434 66.149 10.5 (low) 178+75 to 180+27 
NB3 109.570 68.098 14.7 (med) 210+13 to 211+65 
SB1 110.133 68.448 9.2 (low) 214+24 to 215+76 
SB2 107.558 66.848 22.6 (high) 188+48 to 190+00 
SB3 105.462 65.545 16.9 (med) 167+50 to 169+02 

3.3.2 Pavement Condition Surveys and Surface Preparation 

Pre-construction manual distress surveys were completed on each PES in July 2003.  Results are detailed 
in Appendix C and summarized in Table 3.6.  Transverse cracking and large areas of patching were 
observed within the project limits.  Also evident was wheel path and non-wheel path longitudinal 
cracking, though the majority of cracks were sealed.  Prior to the RAC overlay a conventional dense
graded asphalt concrete leveling blanket was placed on the south bound lane. The pre-overlay preparation 
work was completed in July 2003. 

Table 3.6 Fresno Pre-Overlay Roadway Condition 

PES Station General Condition 
NB1 148+17 to 149+69 Large areas of patching 
NB2 178+75 to 180+27 Sealed transverse cracking 
NB3 210+13 to 211+65 Sealed longitudinal and transverse cracking  
SB1 214+24 to 215+76 No visible distress 

SB2 188+48 to 190+00 Right wheel path flushing, left wheel path patching, with water 
pumping evident. 

SB3 167+50 to 169+02 Flushing, water pumping and patching with sealed block cracking 
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Figure 3.2 Fresno Northbound Deflection Profile and PES Location 
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Figure 3.3 Fresno Southbound Deflection Profile and PES Location 
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3.4 CONSTRUCTION 

3.4.1 General 

RAC paving was done during the day between 11 and 21 August 2003.  The range in ambient air 
temperature was 33ºC to 38oC. The range in pavement surface temperature was 49oC to 60oC. 

A pre-construction meeting was held at the District 6 office in Lemoore, CA on 7 August 2003 to discuss 
the data collection needs. In attendance were the following: 

Jim Wilson Caltrans, RE 

Del Bains Caltrans Sr. Engineer 

Sarbjit Deol Caltrans Inspector 

Lee McClatchey Lees Paving (Contractor) 

Clifford Curry Curry Group (Contractor) 

Chris Antonucci LAW Crandall 

Mark Potter LAW Crandall 


Highlights of the meeting were as follows: 

•	 Bains approved McClatchey’s request to use the same mix design as that used for the Menefee 
project. 

•	 McClathchey informed Wilson that BSK Labs would be employed for quality control, 
specifically to check temperatures, thickness, rolling patterns, and collect samples.  Also, he 
indicated that test results would be reported to the RE within 4 days of sampling, though he did 
not indicate what testing would be performed. 

•	 Bains informed the group that the District 6 laboratory would be conducting tests comparable to 
that required for a “QC/QA” project. 

The first load of RAC hot mix arrived on-site about 0830 on 11 August 2003.   The contractor spread tack 
at approximately 0.19 liter per meter2 then began paving in the south bound lane, and shoulder (paving to 
the north).  Paving equipment consisted of two paving machines, one each for the mainline and shoulder, 
and two steel drum vibratory rollers, one per paver.  A tandem static steel roller was used for finish 
rolling of the shoulder and mainline.  The rolling pattern for the mainline and shoulder consisted of five 
passes in vibratory mode, and one-full coverage with the static roller. 

The paving operation went smoothly, with windrow temperatures reported to be approximately 127ºC to 
130ºC. After paving approximately 1,021m the paving operation began paving in the north bound lane 
and shoulder (paving to the north) to even the paved lanes at the end of the day’s construction.  Tables 3.7 
and 3.8 include paving highlights of the PESs. 

3.4.2 Materials and Mix Design 

The asphalt rubber binder was produced by FNF Construction, Inc. and consisted of 18% crumb rubber 
(75% scrap tire and 25% high natural rubber) and 2.5% extender oil by weight of total binder.  The base 
asphalt cement was an AR-4000 from San Joaquin refinery. Physical properties of the asphalt rubber 
binder and blend viscosities as well as crumb rubber gradations are summarized in Appendix C.  Table 
3.9 includes results of tests on the 19 mm RAC-G mix performed by Caltrans District 6 Materials staff. 
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Table 3.7 Fresno PES NB1, NB2 and NB3 Associated Paving Details 

PES NB1 PES NB2 PES NB3 

Paved August 13, 2003 

Daily paving started 08:50 hrs 
PES Paved 14:00 hrs. 

Three boxes of RAC samples, about 75 
lb, were obtained at station 148+90. 

Paved August 15 & 18, 2003 

This Performance Evaluation Section is 
170 meters north of Shaw Road 
intersection.  The contractor paved the 
taper for the Shaw road turn out, and 
stopped 29 meters into PES at Sta. 
179+07 at 13:15 hrs., then backed up to 
begin paving the south bound lane, 
paving to the north. No samples taken. 

Aug 18 at 08:30 beginning at station 
179+07, 29 m into PES.  Four boxes of 
RAC samples were collected at station 
179+ 72. 

There was a 30 minute wait for a haul 
truck at station 189+20.  Paving of SB 2 
was completed at 16:40 hrs 

Paved August  20, 2003 

First truck onsite at 09:05 hrs. 

Began paving at STA  207+40 NB 

09:30 hrs. began paving shoulder of PES, 
and began main line paving in NB3 at 
09:45 hrs. 

Four boxes of RAC samples collected at 
10:00 hrs at Sta 211+00. 

Paving completed on PES at 10:15 hrs. 

Air Temp Mat Temp 
@ Roller 

Windrow 
Temp 

Air 
Temp 

Mat Temp @ 
Roller 

Windrow 
Temp 

Air 
Temp Screed Temp Windrow 

Temp 
330C 
380C 90-1250C >1250C 330C 

380C 90-1250C 90-1250C 330C 
380C 

650C 
710C 

820C 
850C 

Windrow Length 92-100 m 
Average one-way haul time 1-2 hrs 
Weather, Clear, dry with a slight breeze 

Windrow Length 31-61 m 
Breakdown Roller from Paver 16-76m 
Average one-way haul time 1-2 hrs 
Weather, Clear with a slight breeze 

Air Voids 6-10% in mat 
Oil Content 6.5-7.5% 
Stabilities 25, 27 

Paving Equipment Setup 

Tack Speed @ 0.18925 per m2 

Paver Spread rate = 12 mm 
SKI Length – 2 @ 9.1 m 
Paver installed with Joint Matcher 
Dynapac 13 Ton - C522 frequency set to High – reading @ 58 
5 Rolling passes in vibratory mode in both directions. 
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Table 3.8 Fresno PES SB1, SB2 and SB3 Associated Paving Details 

PES SB1 PES SB2 PES SB3 

Paved August 20 2003 

12:50 hrs an ambulance drove on the hot 
mat in the northbound lane adjacent to 
the PES SB1. 

15:00 hrs began paving shoulder on PES 
SB1. 

Four boxes of RAC samples were 
collected on SB1 15:30 hrs at 
STA 215+00. 

This section was completed at 16:00 hrs. 

Paved August 18, 2003 

Collected four boxes of RAC samples  
15:50 hrs at STA 188+95 

There was a 30 minute wait for a haul 
truck at station 189+20. 

Paving of SB2 was completed at 16:40 
hrs 

Paved August  15, 2003 

Paved at 14:00 hrs.   

4 boxes of RAC, about 100lb, were 
collected within the section limits at 
STA 168+18. 

Contractor completed the paving of this 
section at 14:28 hrs. 

Two pavers–mainline and shoulder.  

One vibratory roller per. 

Air Temp Mat Temp 
@ Roller 

Windrow 
Temp Air Temp Mat Temp 

@ Roller 
Windrow 

Temp Air Temp Mat Temp 
@ Roller 

Windrow 
Temp 

330C 
380C 90-1250C 90-1250C 330C 

380C 90-1250C 90-1250C 330C 
380C 90-1250C 90-1250C 

Windrow Length 31-61 m 
Breakdown Roller from Paver 16-76 m 
Average one-way haul time 1-2 hrs 
Weather, Clear with a slight breeze 

Paving Equipment Setup 

Tack Speed @ 0.18925 per m2 

Paver Spread rate = 12 mm 
Ski length – 2 @ 9.1 m 
Paver installed with Joint Matcher 
Dynapac 13 Ton - C522 frequency set to High – reading @ 58 
5 Rolling passes in vibratory mode in both directions. 

Temperatures are surface measurements obtained by infrared device operated by others.  Although the 
values listed in Tables 3.7 and 3.8 may not accurately represent the temperature inside the windrow or 
under the mat surface, these measurements indicate that the mix had cooled considerably from the 
consistent 150 to 152ºC surface temperature measured in the haul trucks.  Surface cooling creates 
temperature segregation that results in differential compaction.  The reported mat surface temperatures are 
low, which would also be expected to interfere with achieving adequate compaction. 
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Table 3.9 Fresno Mix Design Data 

Aggregate Gradation Specimen Characteristics 

Sieve Size (mm) Target 
Value 

Contract 
Compliance Detail Result 

25.4 100 100 Percent Oil 
Content 7.0 7.5 8.0 8.5 

19 99 99-100 Hveem 
Stabilometer 36 40 54 46 

12.5 84 79-89 VMA % 17.3 18.5 18.6 18.2 
9.5 66 61-71 Air Voids % 3.6 4.04 3.05 1.62 

4.75 34 29-39 Swell (mm) Kc 1.0 
2.36 21 18-26 Swell (mm) Kf 1.0 
0.6 11 6-14 Recommended Bitumen Content 7.2 - 7.5 % 0.075 2 2-7 

Aggregate Quality Tests Percent of Crushed Particles 
Test Result Spec. Sieve Size (mm) % Aggregate Type 

Crushed Coarse % 98 90 Bin 5 19mm 21 

CoarseCrushed Fine % 100 90 Bin 4 12.5mm 23 
LA Rattler (100 revs) - 10 Bin 3 9.5mm 32 
LA Rattler (500 revs) 21 40 Bin 2 Dust 10 
Sand Equivalent, 50 min. 83 50 Bin 1 Sand 14 Fine 
Test Number 6-03-046, 30 May 2003 

3.4.3 Asphalt Plant and Construction Equipment 

The equipment utilized is listed in Table 3.10.  The RAC-G mixture was supplied by Vulcan Materials’ 
Friant AC drier-drum plant. An example of Caltrans plant inspection reports is shown in Table 3.11. 

Table 3.10 Fresno RAC Paving Equipment 

Make Type Model 
Ingersoll Rand 
Blaw Knox 

Paver with CMI Pickup Machine (3.7 m mainline 
paving) Model 5510 

Ingersoll Rand 
Blaw Knox 

Paver with Lincoln Pickup Machine (2.4 m 
shoulder paving) Model 4410 

Dynapac 13 Ton Tandem Roller Model C522 
Dynapac 10 Ton Tandem Roller (shoulder paving) Model C232 

Hyster 10 Ton Tandem Static Roller (Finish rolling 
shoulder and mainline) 

Various 33 Double Trailer Belly Dumps 
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Table 3.11 Fresno Summary AC Plant Production Data 

Base Asphalt Grade Asphalt Modifier Scrap Tire CRM High Natural 
79.95% AR400 2.05% 13.86% 4.14% 
Plant Production Report Items 
Date Details Recording 

August 11, 2003 

Asphalt Oil Temp 2040C (4000F) 
Viscosity Tube 2600, 2800, 3800 cPa 
AC Batching Started  07:00 am 
AC Daily production 1970 Tonnes 
Production rate 325 Tonnes/hr 
Oil % 7.5 % 
Mix Temp 1560C (3140F) 

August 18, 2003 

Truck Mix Temps from 08:19 hr to 12:45 hr 152-1560C 
Rate of AR Blend 20 Tonnes/hr 

Bin 5 
Bin 4 
Bin 3 
Bin 2 
Bin 1 

AR Blend wet  
19mm Aggregate 
12.5mm Aggregate 
9.5mm Aggregate  
Rock-dust 
Sand 

6.8% 
29% 
22% 
25% 
10% 
14% 

August 20, 2003 

Rate of AR Blend 20 Tonnes/hr 

Bin 5 
Bin 4 
Bin 3 
Bin 2 
Bin 1 

AR Blend wet  
19mm Aggregate 
12.5mm Aggregate 
9.5mm Aggregate  
Rock-dust 
Sand 

6.8% 
22% 
25% 
29% 
10% 
14% 

Truck Mix Temps from 07:45 hr to 14:45 hr 150-1520C 
* Data extracted from Caltrans Plant Inspection Report notes. 

3.4.4 QC/QA Data 

BSK Laboratories performed quality control sampling and testing, as well as construction monitoring. 
BTC collected and split samples with District 6 lab for purposes of quality assurance testing.  Material 
testing results are included in Appendix C.  Table 3.12 presents the available test results.  

Target asphalt rubber binder content was 7.5% by weight of dry aggregate.  Results of tests performed by 
Caltrans and presented in Table 3.12 yielded asphalt rubber binder contents that ranged from 5.03 to 
8.04% (average 7.03% for 31 tests).  Corresponding gradation results could not be located. QC test results 
from BSK Laboratories show a narrower range of binder contents, from 5.90 to 7.59%, with an average of 
6.9% for 30 tests.  Very few individual test results were higher than the mix design target.  However 19 of 
the total 61 test results reviewed yielded asphalt rubber binder contents less than 6.9%, which raises 
concerns about potential for raveling and long-term durability. The minimum asphalt rubber binder 
content for RAC-G is set at 7.0% by dry weight of aggregate because RAC-G pavements with lower 
binder contents reportedly tend to ravel and have not performed well. 

Six sets of two cores each (1A-B through 6A-B) were tested for in-place air voids content. Compaction of 
sets 1, 2, and 3 was good, with air voids contents ranging from 6.1 to 7.0%.  However sets 4 and 5 yielded 
relatively high in-place air voids contents ranging from 10.3 to 11.8%, which may be a function of low 
placement and compaction temperatures. Core set 6 had marginal air voids contents of 9.2 and 9.8%.   
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Table 3.12 Fresno Daily Test Result Summaries 

Characteristic 

Daily Test Results 
Aug 11 Aug 12 Aug 13 Aug 14 Aug 15 Aug 16 Aug 18 Aug 20 

PES 
Paving 

PES 
Paving 

PES 
Paving 

PES 
Paving 

Sieve Size (mm) 
25.0 
19.0 
12.5 
9.5 

4.75 
2.36 
1.18 
0.600 
0.300 
0.150 
0.075 

100 
100 
88 
71 
37 
23 
17 
11 
7 
5 

3.8 

100 
99 
83 
65 
32 
21 
15 
9 
6 
4 

3.1 

Bitumen (CT 382) 

7.98 
7.41 
7.53 

7.33 
7.56 
7.58 

7.35 
6.99 
6.10 
7.30 

6.53 
7.36 
7.00 
6.96 

7.20 
6.42 
6.99 
7.21 
7.40 

5.03 
6.12 
7.03 
6.41 
7.70 
7.27 

6.96 
5.54 
7.58 
7.03 
8.04 
7.06 

6.63 
7.40 
7.56 

7.02 
6.80 

5.96 
6.82 7.20 7.03 

7.30 7.37 6.84 
6.06 

6.37 
7.59 

CT 382 
6.57 
7.46 
7.50 

6.96 
6.74 

5.90 
6.76 7.14 6.97 

7.24 7.31 6.78 
6.00 

6.31 
7.53 

Specific Gravity 
Briq. (CT 308) 

2.33 
2.33 
2.31 

2.32 
2.34 
2.35 

2.31 
2.32 
2.28 
2.34 

2.25 
2.28 
2.29 
2.33 

2.30 
2.30 
2.30 
2.29 
2.33 

2.32 
2.32 
2.33 
2.31 
2.32 
2.32 

2.33 
2.29 
2.32 
2.30 
2.34 
2.33 

2.33 
RICE Theo. BSG 
ASTM 2041 2.402 2.418 

Stabilometer  

20 
24 
27 

33 
23 
20 

38 
40 
37 
34 

47 
51 
48 
36 

38 
40 
37 
35 
37 

42 
40 
34 
37 
29 
21 

42 
50 
25 
49 
12 
31 

25 27 37 40 45 37 40 -

Air Voids 
1.40 
2.06 
2.78 

2.37 
1.47 
1.01 

2.98 
2.97 
5.71 
1.74 

6.44 
4.20 
4.22 
2.58 

3.56 
4.49 
3.81 
3.98 
2.06 

5.34 
4.01 
2.51 
4.01 
2.15 
2.64 

2.58 
5.95 
2.27 
3.77 
0.93 
2.47 

  *Results extracted from Caltrans Test reports TL-0302 
**Contractor Lab BSK results report in bold font 
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3.4.5  Observations and Comments 

RAC construction appeared to run smoothly.  However, if the typical windrow and mat surface 
temperatures of 90-125ºC reported for the PESs are correct, then the RAC-G mix was placed and 
compacted at excessively low temperatures in spite of the relatively high ambient and pavement 
temperatures. Caltrans specifies a minimum spread temperature of 138ºC, minimum breakdown 
compaction temperature of 135ºC, and completion of breakdown compaction before the mix temperature 
drops below 121ºC. Windrow temperature readings of 82ºC and 85ºC for PES NB3 are likely erroneous. 
At such low temperatures, the RAC-G mix would be very stiff and difficult to spread; workability would 
be poor at best and compaction difficult to achieve. 

Asphalt rubber binder content results indicate a wide range of contents, nearly one-third of which fell 
below the SSP minimum requirement of 7.0% by weight of dry aggregate. This could have major impacts 
on performance of the resulting RAC-G pavement. Areas with low binder contents may ravel relatively 
quickly, particularly if in-place air voids contents are high. Only two tests yielded binder contents more 
than 0.4% higher than the 7.5% design target. The relatively low binder content results do not indicate 
potential for flushing or bleeding of the RAC-G mix, which are not typical distresses for RAC-G 
pavements. However 18 of 31 laboratory-compacted specimens had mixture voids below 3.0% which 
raises some concerns about potential for flushing or bleeding in the overlay. 

During performance monitoring, binder content and in-place air voids content should be considered as 
factors in the RAC evaluation.  The low compaction in some areas of the project is likely to affect long
term pavement performance, and may increase potential for rutting (primarily as further consolidation 
under traffic) and decrease resistance to moisture damage.  Areas with good compaction and sufficient 
binder would be expected to perform better and to be less likely to ravel. 
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4.0 MERCED COUNTY, HIGHWAY 140 

4.1 PROJECT LOCATION 

The Merced RAC Warranty project (EA No. 10-0A5804) is a two-lane roadway located along State 
Highway 140 in District 10, Fresno County, near Merced, CA.  The project extends 3.2 miles (5.2 km) 
from PM 27.0 (KP 43.4) near McSwain Road to PM 30.2 (KP 48.6), 0.8 mi (1.2 km) east of Applegate 
Road. The RAC overlay for this project was constructed in September 2003.  Figure 4.1 is a vicinity map 
illustrating the layout of the project.  Table 4.1 identifies the location and provides some basic 
information on the six PESs selected for this project. 

Table 4.1 Location and description of six PESs selected for Merced County, Highway 140 

PES ID Begin KP Begin PM Deflection Level Overlay or Mill/Fill 
WB1 47.737 29.69 High Overlay 
WB2 46.931 29.19 Moderate Overlay 
WB3 44.759 27.84 Low Overlay 
EB1 44.221 27.50 Low Overlay 
EB2 45.258 28.15 High Overlay 
EB3 45.894 28.54 Moderate Overlay 

4.2 DESIGN CONSIDERATIONS 

The project area is located within the Caltrans ‘Central Valley’ climatic area. Precipitation and 
temperature data [Caltrans, 2004a (Station #045532)] are shown in Table 4.2.  Traffic [Caltrans, 2004b] 
in the vicinity of the Merced RAC project is characterized in Table 4.3. 

Table 4.2 Merced Temperature and Precipitation Data 

Element Annual Readings 
Average Max Temp (°F) 76.4 
Average Min Temp (°F) 47.3 
Average Total Precipitation (in) 12.36 
Average Total Snow Fall (in) 0.0 
Average Snow Depth (in) 0.0 

Table 4.3 Merced 2003 Annual Average Daily Truck Traffic Data (AADT) 

Post 
Mile 

Kilo 
Post LEG Description 

Vehicle 
AADT 
Total 

Truck 
AADT 
Total 

Truck % 
Total 

Vehicle 

EAL 
1-Way 
(1000) 

Year 
Ver/Est 

16.22 26.1 B JCT. RTE. 165 3400 357 10.5 73 97E 
16.22 26.1 A JCT. RTE. 165 3300 383 11.6 95 97V 

35.78 57.6 B MERCED, JCT. 
RTES. 99/59 9800 392 4 80 98V 

35.79 57.6 A MERCED, JCT. 
RTES. 99/59 16500 990 6 167 98V 

Ver=Verified; Est=Estimated 
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Figure 4.1 Merced Project Location Plan 
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Although several design alternatives were considered by District 10 staff, as shown in Table 4.4, a 60 mm 
rubberized asphalt concrete (RAC-G) overlay was selected.   

Ten-year design recommendations for a TI = 9.5 were based on the deflection study conducted in July 
2000. Additionally, pavement condition survey (PCS) data, photo logs and longitudinal profile data 
(International Roughness Index of 108) were considered.  Records indicate that an approximate 30 mm 
AC overlay had been placed on the project in late 1997 or early 1998. Cracks reflected through this 
overlay within 2 years. A distress survey conducted at the time of the deflection study indicated the 
presence of intermittent alligator, transverse and longitudinal cracking with occasional pumping and 
rutting. 

Table 4.4 Merced Pavement Design Alternatives 

10 YEAR REHABILITATION RECOMMENDATIONS 

Alternative I  Dense Graded Asphalt Concrete (DGAC) Plus 
Rubberized Asphalt Concrete (Warranty) Overlay – Conduct field 
review and locate specific areas of severe distress such as rutting 
greater than 15 mm and/or loose or spalling pavement. Repair the 
localized distressed areas and seal all cracks wider than 5 mm. 
Then: 

Place 45 mm of dense graded AC 

1. Place 45 mm of rubberized asphalt concrete (Warranty) 

2. This alternative will increase the existing profile grade 90 
mm 

Alternative 2  Rubberized Asphalt Concrete (Warranty) 
Overlay - Conduct a field review and locate specific 
areas of severe distress such as rutting greater than 15 
mm and/or loose or spalling pavement. Repair the 
localized distressed areas and seal all cracks wider than 
5 mm. Then: 

1. Place 60 mm of rubberized asphalt concrete 
(Warranty). 

2. This alternative will increase the existing profile 
grade 60 mm. 

4.3 PRE-CONSTRUCTION 

Based upon pre-construction coring the existing pavement structure consisted primarily of 179 mm of AC 
over 195 mm of aggregate base (AB).  Core photographs are shown in Appendix D. 

4.3.1 Deflection Testing and PES Selection 

Prior to construction FWD testing was undertaken in June 2003 as part of the PES selection process. 
Deflection data are included in Appendix D.  Figures 4.2 to 4.5 illustrate the variation in deflection along 
the project route. Figures 4.2 and 4.3 provide deflection profile plots for the EB and WB lanes in 
stationing (meters), whereas Figures 4.4 and 4.5 provide similar data in kilo-post (KP) units.  The 
allowable limits reflect a range of relatively uniform deflections within which the PES was chosen. 
Tables 4.5 shows the locations of the PESs selected. 
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Table 4.5 Merced PES Deflection Data Summary 

Section ID # Deflection Level & Mean Value Section Location 
WB1 High (28.0 mils) Station 144 + 37 to 142 + 85 
WB2 Medium (16.0 mils) Station 136 + 31 to 134 + 79 
WB3 Low (11.0 mils) Station 114 + 58 to 113 + 06 
EB1 Low (10.0 mils) Station 109 + 20 to 110 + 72 
EB2 High (26.0 mils) Station 119 + 57 to 121 + 09 
EB3 Medium (16.0 mils) Station 125 + 94 to 127 + 46 

4.3.2 Pavement Condition Surveys and Surface Preparation 

As noted previously, the most recent Caltrans pavement condition survey was completed in July 2000 at 
which time the distress observed included intermittent alligator, transverse and longitudinal cracking with 
occasional pumping and rutting.  There are no records available as to the extent of surface preparation 
undertaken, which included repair of localized areas of cracking and rutting; grade adjustment; crack 
sealing, etc. A conventional DGAC leveling course of varying thickness was placed prior to RAC 
construction. Limited pre-construction photos are included in Appendix D. 

4.4 CONSTRUCTION 

4.4.1 General 

A pre-construction meeting was held 12 September 2003 to discuss the data collection needs. In 
attendance were the following: 

Kewal Virk Caltrans, RE 

Sam Sirang Caltrans Inspector 

Dave Bracy Caltrans Plant Inspector 

Mike Erickson W. Jackson Baker (Contractor) 

Clifford Curry Curry Group (Contractor) 

Andrew Brigg LAW Crandall 

Mark Potter LAW Crandall
 

Highlights of the meeting were as follows: 

•	 It was agreed that data collection would be overseen by Kewal Virk for distribution to LAW 
Crandall. 

•	 Coring by the Curry Group would be done immediately after the construction in coordination 
with onsite Caltrans staff. 

•	 PESs limits would be marked by LAW Crandall with wooden stakes. 

RAC production for the PESs began on 12 September 20003.  Since the plant ran short of binder after 
having produced only 175 tonnes, the test strip quantity was reduced from its original 200 tonnes to 150 
tonnes. RAC paving began on 15 September 2003 with the arrival seventeen (17) double trailer belly 
dump trucks hauling RAC mix from the Baker’s LeGrand asphalt plant, about 32 miles from the project 
site. Highlights from plant inspection summaries and PESs paving are shown in Tables 4.6 to 4.8. RAC 
paving was completed on 19 September 2003. 
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Table 4.6 Merced Caltrans Plant Inspection Summary 

September 15, 2003 

Time Detail 

7:20 Asphalt plant was fired up, with the early mix being wasted 

7:35 Asphalt production 
Mix Temperature 163°C (375°F) 
Cold feed settings used for test strip produced aggregate that was out of spec on 19 mm screen 
Bin settings 
Bin 5 (19mm)-8% 
Bin 4 (12.5mm)-18% 
Bin 3 (9.5mm)-47% 
Bin 2 (dust)-22% 
Bin 1 (sand)-5%. 

8:00 An aggregate sample was taken at 0800 with 60 Tonnes made to check new cold feed settings.  

12:00 Sample found out of spec on the 19 mm. The sample was split.  
Cold feed settings were changed to 
Bin 5 -9%; 
Bin 4 -24%; 
Bin 3 – 42%; 
Bin 2 -19%; and 
Bin 1 -5%. 

12:45 Sample was taken - AC plant and binder plant appear to be running smoothly. Total output was 75 loads and 1770 
Tonnes (1951 tons). Plant ran smoothly throughout the day and no discrepancies were noted. 

5:30 Two batches (1000 gallons) of binder had been made. Viscosities were checked 45 minutes after core temp (163°C) 
had been reached. Viscosities (centipoise, cPs) were 2500 and 3400. Mix design spec 78% AR-4000, 15% CRM, 
5% high-natural rubber and 2% extender oil. Recipe being used for blending was 79.5% AR-4000, 14% CRM, 4% 
high-natural rubber and 2.5% extender oil. Viscosity of batch 3 was 1900, batch 4 – 2600 cPs, batch 5 – 2200, and 
batch 6 – 2300. Blending operations proceeded smoothly and no discrepancies were noted. A total of 10 batches 
(40,000 gallons) were blended. 10,000 gallons of binder remained at the end of the day. 

15:59 The last truck loaded 

September 16, 2003 

Time Detail 

6:00 AC plant fired up and began keeping mix at 0620. Early material was wasted and silos were cleaned out.  

629 First truck was loaded at 0629. Cold feed settings were bin 5 (7/8)-10; bin 4 (-1/2)-22%; bin 3 (3/8)-45%; bin 2 
(dust)-18% and bin 1 (sand)-5%. 7% binder was being used. Plant ran continuously throughout Tuesday. No 
discrepancies were noted. Contract tester took 5 aggregate samples. Total output was 88 loads and 2104 Tonnes 
(2319.5 tons). 

Rubber plant began day with 10,000 gallons of binder in two tanks. After cure time at 163°C (375°F) viscosity in 
each tank was 2,000. Recipe is 79.5% AR-4000, 14% CRM, 4% high-natural rubber and 2.5% extender oil. 
Blending proceeded smoothly and supplied all the binder needed by the AC plant. The viscosity of batch 3 was 
2000 and of batch 4 was 2000. A total of 9 batches (36,000 gallons) were blended. No binder remained at the end of 
the day. One binder sample and one extender oil sample was taken. 

15:59 The last truck loaded 
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Table 4.6 Merced Caltrans Plant Inspection Summary (Cont.) 

September 17, 2003 

Time Detail 

6:10 Plant fired up. Early material was wasted and silos were cleaned out. Mix was kept until 06:20 

6:24 First truck was loaded. New cold feed settings were used. They were bin 5 (7/8)-10%; bin 4 (1/2)-22%; bin 3 (3/8)
43%; bin 2 (dust)-20%; and bin 1 (sand)-5%. Change was made to add more #200 particles to the mix. 7% binder 
was being used. Plant ran continuously throughout Tuesday and no discrepancies were noted. Total output was 87 
loads and 2034 Tonnes (2242 tons).  

Rubber plant began blending with no binder carried over from the previous day. Recipe being used is 79.5% AR
4000; 14% CRM; 4% high-natural rubber and 2.5% extender oil. Viscosities were checked before any binder was 
used. A total of 11 batches (45,000 gallons) were blended. The viscosity of batch 1 was 2500; batch 2 – 2700; batch 
3 – 2300; batch 4/5 – 2500; batch 6/7 – 2500 and batch 8/9 – 2900. Blending operations proceeded smoothly and no 
discrepancies were noted. Total output was 87 loads and 2034 Tonnes (2242 tons). 

1600 The last truck was loaded 

September 18, 2003 

Time Detail 

6:53 Plant fired up. Early material was wasted and silos were cleaned out. Mix was kept until 0620 

7:18 First truck was loaded 

Transfers were being used. Cold feed settings were bin 5 (7/8)-10%; bin 4 (1/2)-22%; bin 4 (1/2)-22%; bin 3 (3/8)
43%; bin 2 (dust)-20%; and bin 1 (sand)-5%. 7% binder was being used. Plant shut down at 0910 with full silo. 
Total output was 24 loads and 534.4 Tonnes (589 tons). 

No binder was held over from the previous day. Two batches were blended and combined for reaction. The 
viscosity was 2000. This was enough binder to meet the need of the AC plant for today. One binder sample was 
taken. 

15:28 The last truck was loaded 
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Table 4.7 Merced PES Paving Associated Activities and Events (WB) 

PES WB1 PES WB2 PES WB3 

Paved Monday September 15, 2003 

Contractor began paving PES WBI 
(144+37 to 142+85) @ 10:20 

Completed paving of PES WBI (144+37 
to 142+85) @ 10:34 

RAC lay down temp recorded with 
contractor infrared device 

One five (5) gallon bucket of 
RAC material collected from windrow 
within PES limits. 

Paved Monday September 15, 2003 

Contractor began paving PES WB2 
(136+31 to 134+79) @ 11:30 

Completed paving PES WB2 (136+31 to 
134+79) @ 11:45 

One five (5) gallon bucket of 
RAC material collected from windrow 
within PES limits.  

Contractor decided to raise RAC mix 
temperature at the plant. Delivery temp 
recorded @ 1520C 

Caltrans Plant Inspector indicated that 
QC checks on the 9.5 mm (3/8") 
aggregate showed material was out of 
spec. 

Plant production stated as 280 Tonnes of 
RAC per hour. West bound (126+20) 
mat sanded and opened to traffic. 

Contractor paving @ Applegate road 
intersection @ 14:30 

PES RAC mix samples from WBI and 
WB2 labeled and loaded for shipment to 
METS TransLab @ 15:00 

Lay-down paving production ended @ 
16:40 (126+20), excluding roller work. 

Tuesday, September 16, 2003 

First RAC load onsite @ 07:15 17 
double trailer belly dump trucks hauling 
the RAC mix. 

Haul time of approximately 45 minutes 

Contractor applied tack and began 
paving west bound lane 

Paving PES WB3 (114+58 to 113+06) 
@ 09:23 

Average ground pavement temp 300F 

One five (5) gallon bucket RAC mix 
collected from the windrow (113+80) 

Completed paving PES WB3 @ 09:30 

Sanded and open to traffic 12:00 

Air Temp Mat Temp 
@ Roller 

Windrow 
Temp Air Temp Mat Temp 

@ Roller 
Windrow 

Temp Air Temp Screed 
Temp 

Windrow 
Temp 

270C 1030C 1390C 270C 116-1360C 1520C 310C 1270C 1400C 

Mat temp behind paver screed 1270C 

Breakdown roller mat temp 1160C 

Breakdown roller operating 
approximately 10m behind Paver. 

Distance from breakdown roller to 
paving screed approx 10m  

Average one-way haul time 45 min 

Finishing Roller @ PES WB2 (Mat 
temp.  520C 

Average breakdown roller temp, 1040C 

Distance from breakdown roller to 
paving screed approx 10m 

Finish roller operator stated that the 
temperature range of the mat during 
finish rolling targeted between 660C and 
820C 
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Mat temperature for PES WB1 is very low, and may have interfered with compaction.  The compaction 
temperatures for PES WB2 varied and finish rolling temperature is very low; compaction may also be an 
issue for this evaluation section. Table 4.8 indicates similar temperature issues for PES EB1-EB3. 

Table 4.8 Merced PES Paving Associated Activities and Events (EB) 

PES EB1 PES EB2 PES EB3 

Tuesday, September 16, 2003 Tuesday, September 16, 2003 Tuesday, September 16, 2003 

Started paving PES EBI  
(109+20 to 110+72) @ 14:00 

One five (5) gallon bucket of the RAC 
material collected from windrow 
(110+00) 

Completed paving @ 14:15 Section 
110+00 sanded and opened to traffic 
14:50 

Project level and PES digital photos 
taken and logged off construction 
operations. 

Contractor completed mainline paving 
and began paving east bound shoulder at 
Bert Crane intersection (paving 
eastbound) @ 15:30 

Paving PES EB2  
(119+57 to 121+09) @ 12:10 

One five (5) gallon bucket of the RAC 
material collected from the windrow 
(120+40) 

Completed paving PES EB2 @ 12:20 

This section (120+40) was sanded and 
opened to traffic @ 14:50 

Start paving the east bound lane 
(127+31) @ 11:44  

37m section of PES EB3  
(125+94 to 127+46) paved 

Monday, September 15, 2003. 
Construction joint located @ PES.0+15 

Contractor paved remaining 15 meters of 
P.E.S within approx. 2 min. 

One five (5) gallon bucket of RAC 
material sampled from windrow 
(126+01). 

Breakdown roller operating approx 30m 
behind paving screed 

Pavement @ 126+01 sanded and opened 
to traffic 16:40 

Air Temp Mat Temp 
@ Roller 

Windrow 
Temp Air Temp Mat Temp 

@ Roller 
Windrow 

Temp Air Temp Screed 
Temp 

Windrow 
Temp 

310C 1070C 1420C 310C 1140C 1410C 310C 1270C 1430C 

Average RAC mat temp behind paving 
screed 1290C 

Average existing pavement ground temp. 
530C 

Mat temp during the finish rolling 680C 

Average temp. @ Breakdown roller 
Distance from breakdown roller to 
paving screed approximately 28m. 

Average existing pavement ground temp. 
500C 

Average temp, RAC mat behind the 
paving screed 1290C 

Distance of breakdown roller 30m 
behind paving screed 

Existing pavement ground temp. 1130C 

RAC mat temp behind paving screed  
Average temp @ breakdown roller 980C 

4.4.2 Materials and Mix Design 

The asphalt rubber binder for the RAC mix was produced by Greka Oil.  The binder included 15% scrap 
tire crumb rubber, 2% high natural crumb rubber, and 5% extender oil.  The design binder content was 
7.0% (by dry weight of aggregate). The target values for the aggregate gradation of the 12.5 mm 
maximum RAC-G mix are shown in Table 4.9. 
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Table 4.9 Merced Mix Design Characteristics 

Aggregate Gradation Specimen Characteristics 

Sieve Size (mm) Target Value 
Contract 

Compliance Detail Result 
25 100 100 Percent Oil Content 7 

12.5 95 79 Hveem Stabilometer 36 
9.5 81 69 VMA % 15.8 

4.75 37 53 Air Voids % 4.2 
2.36 22 33 Swell (mm) Kc 1.1 
0.6 13 21 Swell (mm) Kf 1.1 

0.075 5.1 5 
0.075 3.3 0-8 

Aggregate Quality Tests Percent Of Crushed Particles 
Test Result Spec. Sieve Size (mm) % Aggregate Type 

Crushed Coarse % 97 90 Bin 5 19mm 8 

Coarse 

Crushed Fine % 93 90 Bin 4 12.5mm 18 
LA Rattler (100 revs) 4 10 Bin 3 9.5mm 47 
LA Rattler (500 revs) 19 40 Bin 2 Dust 22 
Sand Equivalent,50 min. 61 50 Bin 1 Sand 5 Fine 

4.4.3 Asphalt Plant and Construction Equipment 

The equipment utilized is listed in Table 4.10.      

Table 4.10 Merced RAC Paving Equipment 

Make Type Model 
Barber Green  Paving Machine Model # BG 260B 
Lincoln  Pickup Machine Model #31004 
Ingersoll Rand  12 Ton Tandem Vibratory Roller Model # DD 11 OHF 
Hypac  12 Ton Tandem Static Roller Model #C778A 
Terra Gator  Sanding Truck 1603T 
Asphalt Trucks  17 Double Trailer Belly Dump Trucks Various 
Tack Truck  Tandem Axle Unknown 

4.4.4 QC/QA Data 

RAC loose mix (12 5-gallon buckets) and binder samples (1 quart to 1 gallon) were taken at the plant 
between 15 and 19 September 2003 and sent to METS TransLab for testing at a later date.  Upon 
completing the shoulder paving on 17 September 2003, all PESs limits and coring locations were re
marked. The Curry Group extracted cores on 19 September 2003 and backfilled with a high strength PCC 
product. Twelve (12) cores were extracted, 2 per PES.  Table 4.11 includes the core log data, but no test 
data were provided for evaluation of in-place air voids. Construction photos are located in Appendix D. 
The lack of typical QC and QA data reflect the difference in the approach to this warranty project. 
MACTEC was not authorized to perform any mix testing for information.  We have not located any 
materials characterization information to use in evaluating the performance of the RAC mix placed at this 
site, and urge Caltrans to retain their loose mix samples in case such testing may be needed in the future. 
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Table 4.11 Merced Core Log Data 

PES Section Stationing Core ID Core Location Total Thickness (mm) 
WB1 144+37 to 142+85 WB1A 144+67 253 
WB2 136+31 to 134+79 WB2A 136+66 365 
WB2 136+31 to 134+79 WB2B 134+49 254 
WB3 114+58 to 113+06 WB3A 114+88 278 
WB3 114+58 to 113+06 WB3B 112+76 293 
EB1 109+20 to 110+72 EB1A 109+50 321 
EB1 109+20 to 110+72 EB1B 110+42 335 
EB2 119+57 to 121+09 EB2A 119+87 238 
EB2 119+57 to 121+09 EB2B 120+79 308 
EB3 125+94 to 127+46 EB3A 126+24 393 
EB3 125+94 to 127+46 EB3B 127+16 306 

4.4.5 Observations and Comments 

Overall, the RAC paving operation appeared to have run smoothly and continuously, however it appears 
that there were some issues with relatively low mix temperatures during compaction.  The primary delay 
in the paving operations was associated with base preparation, i.e., quantity of the conventional DGAC 
leveling course mix and the RAC overlay.  The delay was related to contractual issues of measurement 
and pay. The contractor’s experience with RAC was obvious and led to a smooth operation but 
temperature control issues may have adverse effects on performance of the resulting RAC-G pavement. 
No test results are available for gradation, binder content, mixture voids, or in-place air voids contents to 
incorporate in the performance evaluation. 
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5.0 SAN DIEGO COUNTY, HIGHWAY 75 

5.1 PROJECT LOCATION 

The San Diego RAC Warranty project (EA No. 11-230104) is located along the two southbound lanes 
and shoulders of State Highway 75, District 11, San Diego County, between Coronado and Imperial 
Beach, CA. The project extends 6.4 mi (10.3 km) from PM 11.0 (KP 17.7) to PM 17.4 (KP 28.0). This 
portion of State Route 75 begins at Rainbow Dr in the city of Imperial Beach and ends at the Naval 
Amphibious Base Gate 4 in the city of Coronado.  There is a cross street with a left turn lane and an 
under-crossing within the project limits at approximately station 235+80.  The RAC overlay for this 
project was constructed between April 21 and May 15, 2003.  Figure 5.1 is a vicinity map illustrating the 
layout of the project.  Table 5.1 identifies the location and provides some basic information on the four 
PESs selected for this project after the RAC-G was placed. 

Table 5.1 Location and description of four PESs selected for San Diego County, Highway 75 

PES ID Begin KP Begin PM Deflection Level Overlay or Mill/Fill 
SB-1 26.50 16.48 Low Overlay 
SB-2 23.07 14.35 High Overlay 
SB-3 20.48 12.74 Moderate Overlay 
SB-4 18.81 11.70 Moderate Overlay 

5.2 DESIGN CONSIDERATIONS 

The project area is located within the Caltrans “South Coast” climatic area.  Precipitation and temperature 
data [Caltrans, 2004a (Station #047740)] are shown in Table 5.2. Traffic [Caltrans, 2004b] in the vicinity 
of the San Diego RAC project is characterized in Table 5.3. 

Table 5.2 San Diego Temperature and Precipitation Data 

Element Annual 
Average Max Temp (ºF) 69.9 
Average Min Temp (°F) 56.4 
Average Total Precipitation (in) 10.22 
Average Total Snow Fall (in) 0.0 
Average Snow Depth (in) 0.0 

Table 5.3 San Diego 2003 Annual Average Daily Truck Traffic Data (AADT) 

Post 
Mile 

Kilo 
Post Leg Description 

Vehicle 
AADT 
Total 

Truck 
AADT 
Total 

Truck % 
Total 

Vehicle 

EAL 
1-Way 
(1000) 

Year 
Ver/Est 

9 14.5 A SD JCT RTE 5 71000 2130 3 151 85V 
18.47 29.7 B CORONADO 

POMONA AVE 30000 570 1.9 51 86E 
19.586 31.5 B JCT RTE 282 32000 768 2.4 46 84V 
19.586 31.5 A JCT RTE 282 26000 884 3.4 81 86E 

Ver=Verified; Est=Estimated 
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Figure 5.1 San Diego Project Location Plan 
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Although several design alternatives were considered by District 11 staff, as shown in Table 5.4, a 60 mm 
gap-graded rubberized asphalt concrete (RAC-G) overlay was selected. 

Table 5.4 San Diego - Caltrans Pavement Design Alternatives 

TRAVELED WAY RECOMMENDATIONS FOR A 10-YEAR TI 

1. 10 yr TI = 8.5 
2. Average AC Depth = 88 mm / 150 mm cement treated base 
3. Average 80th % deflection = 0.254 mm 
4. Tolerable deflection = 0.330 mm 
5. Reflective depth requirements governs the design 

Alternate 1 - Mill 105 mm of the 
existing AC and cement treated base; 
Remove and replace any failed areas; 
Clean and seal cracks equal to or wider 
than 6 mm (1 /4"); Place 105 mm 
DGAC. 

Alternate 2 - Remove and replace any 
failed areas; Clean and seal cracks equal 
to or wider than 6 mm (1 /4"); Overlay 
with 105 mm DGAC. 

Alternate 3 - Mill 45 mm of the existing 
AC; Remove and replace any failed 
areas; Clean and seal cracks equal to or 
wider than 6 mm (1 /4"); Place 60 mm 
RAC-Type G (Rubberized Asphalt 
Concrete). 

Design Notes - Rutting greater than 13 mm and/or loose pavement identifies locations of specific areas of severe failure. Dig out 
and repair these localized areas and seal all cracks wider than 6 mm. 

1. For Alternate 1, the shoulder section should be as follows: Mill 30 mm of the existing AC and replace with 30 mm 
DGAC. For Alternate 2, the shoulder section should be the same as the traveled way recommendation. For Alternate 3, 
the shoulder section should be as follows: Mill 30 mm of the existing AC and replace with 30 mm RAC. 

2. The alternates are equal sections and are in no order of preference. Alternate 2 may require shoulder backing. 
3. The recommended aggregate grading for DGAC is Type A (19 mm maximum, medium). 
4. RAC is Type G Rubberized Asphalt Concrete and should conform to the requirements specified for Type A Asphalt 

Concrete in Section 39, "Asphalt Concrete", of the Standard Specifications and the most current SSP. 
5. The recommendations in this report are valid for a period of 18 months prior to PS&E. 
6. Locations of dig outs should be determined 6 to 9 months before construction. The locations and quantities should be 

determined by the Project Engineer, Maintenance, or the District Materials Lab. 

5.3 PRE-CONSTRUCTION 

The 60 mm RAC overlay design was based on a June 2002 deflection study (Dynaflect JILS-1313) 
conducted by the Office of Materials Engineering & Testing Services personnel.  Manual distress data 
gathered in conjunction with the deflection testing of 2002 revealed a pavement in poor condition with 
continuous transverse cracking and intermittent longitudinal and alligator cracking.  A chip seal had been 
applied, though the date of its application could not be confirmed.  The average thickness of the existing 
AC, as determined from pavement cores, was 88 mm over a cement treated base.  Although the design 
plans indicated that there was 100mm class II base over 457mm of select fill, the contractor found that 
there was no Class II base between stations 187+78 to 188+82 and 191+91 to 194+23.  Also, the 
contractor noted the presence of portland cement concrete about 2000ft north of Rainbow Dr and near 
station 239+15. Pavement condition and core photos may be found in Appendix E. 

5.3.1 Deflection Testing and PES Selection 

Ideally, FWD testing and a pavement condition survey would have been done immediately preceding 
construction to establish the location of the PESs.  Unfortunately, due to staffing and budget constraints 
as well as construction scheduling, these two critical tasks did not occur in a timely manner.  Instead, 
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post-construction FWD test data collected in February 2005 and summarized in Figure 5.2 were used to 
select the 4 PESs as previously shown in Table 5.1. 
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Figure 5.2 San Diego Deflection Evaluation Plot 

5.3.2 Pavement Condition and Surface Preparation 

As noted previously, pavement condition survey data were limited to that gathered in June 2002.  Dig
outs and cold milling were done during the first two weeks in April 2003.  Information with regard to dig
out locations or extent of milling operation was not available. 

5.4 CONSTRUCTION 

5.4.1 General 

Paving was completed in 18 production days within a 25-day window from 21 April 2003 to 15 May 
2003.  The cold plane-grinding operation ran ahead of the paving operation, with the length removed each 
production cycle being paved that day.  Shoulder paving was done in the same mode.  Temperatures 
recorded during the day-time paving operation ranged from a morning low of 12oC to late afternoon high 
of 19oC. Traffic was controlled with the use of 2 flag personnel and a pilot car.  RAC lift thickness 
ranged from 45 mm to 60 mm, 3.4 meters wide.  The material was generally placed at temperatures above 
152oC. 
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5.4.2 Materials and Mix Design 

The asphalt rubber binder was an AR-4000 (Valero Refining, Wilmington, CA) with 20% CRM (75% 
scrap tire and 25% high natural) from First Nation Recovery, Mecca, CA, and 3% extender oil (Raffex 
170 ACB, Tricor Refining, Oildale, CA). Hanson Industries provided both the coarse and fine aggregate 
from its Carroll Canyon and Pala sources, respectively.  The asphalt rubber binder was produced by FNF 
Construction, Fullerton, CA, and the mix design was developed by Kleinfelder, Inc. San Diego, CA.  The 
design target values for the 12.5 mm maximum RAC-G mix are shown in Table 5.5. 

Table 5.5 San Diego Mix Design Characteristics 

Aggregate Gradation Specimen Characteristics 

Sieve Size (mm) Target Value Contract 
Compliance Detail Result 

25.4 100 100 Percent Oil Content 7.4 
19 99 99-100 Hveem Stabilometer 31 

12.5 86 79-93 VMA % 19.2 
9.5 66 59-73 Air Voids % 5.1 

4.75 33 26-40 Swell (mm) Kc 1.1 
2.36 21 16-26 Swell (mm) Kf 1.1 
0.6 12 7-17 

0.075 3.3 0-8 
Aggregate Quality Tests Percent Of Crushed Particles 

Test Result Spec. Sieve Size (mm) % Aggregate Type 
Crushed Coarse % 98.8 90 Bin 5 19 13 

CoarseCrushed Fine % 99.5 90 Bin 4 12.5 20 
LA Rattler (100 revs) 4.1 10 Bin 3 9.5 21 
LA Rattler (500 revs) 18.9 40 Bin 2 Dust 12 

Sand Equivalent,50 min. 54 50 Bin 1 Sand 12 Fine 

5.4.3 Asphalt Plant and Construction Equipment 

RAC was produced at the CCAC, Otay, CA drum plant. A test strip was placed on 10 April 2003 on the 
northbound side between stations 187+150 and 198+645.  The equipment used on the project is listed in 
Table 5.6. 

Table 5.6 San Diego RAC Paving Equipment 

Make Type Model 
Merle Husky/Cat  Vibratory Paver Model AP 1055B 
Caterpillar Steel Wheel Vibratory Roller Model CAT 364C 
Ingersoll Rand Steel Wheel Vibratory Roller  Model DD110 
Teamstar 2000 gal Tack Truck 
Terra Gator Sanding Truck 1603T 

R/T Backhoe w/ Spreader Box 
Brace Brace Broom BD250B 
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5.4.4 QC/QA Data 

Kleinfelder, Inc. performed extensive QC sampling, testing and construction monitoring.  Daily QC test 
results are may be found in Appendix E.  Results of tests for gradation, asphalt rubber binder content and 
relative compaction complied with mix design targets and tolerances with only a few relatively minor 
exceptions. Results from the test trip are summarized below in Table 5.7. 

Table 5.7 San Diego Test Strip Production Evaluation Summaries 

Characteristic Results of QC Tests Spec Limits 
Sand Equivalent 62 > 50 
Stability 34 > 25 
Air Voids (%) 4 7-Mar 
Binder Content 6.9 6.9-7.9 

Gradation (% passing) 
19mm 97.7 90-100 
9.5mm 68.3 59-73 

4.75mm 30.7 24-40 
2.36mm 18 16-26 
0.6mm 9.7 7-17 

0.075mm 1.4 0-8 
RC (%) 94.3 > 94 

5.4.5 Observations and Comments 

Due to staffing and budget constraints as well as construction scheduling, no onsite details of PES paving 
are available.   Although no materials sampling and testing was performed by Caltrans, the Contractor’s 
QC results do not indicate any apparent materials problems. A review of Caltrans daily inspection diaries 
indicated no unusual occurrences during the paving operation. 
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6.0 LASSEN COUNTY, HIGHWAY 395 

6.1 PROJECT LOCATION 

The Lassen RAC Warranty project (EA No. 02-258504) is a two-lane roadway located along State 
Highway 395 in District 2, Lassen County, near Doyle, CA.  The project extends 13.0 mi (20.9 km) from 
PM 11.8 (KP 19.0) to PM 24.8 (KP 39.9).  Figure 6.1 is a vicinity map illustrating the layout of the 
project. Table 6.1 identifies the location and provides some basic information on the nine PESs selected 
for this project.  The modified binder dense-graded asphalt concrete (MB-D) overlay was constructed in 
August 2004.  Although paved with the same material, i.e., a 60 mm lift of 19 mm MB-DGAC, the 
section between PM 17.6 and PM 22.5 is not covered by the warranty. 

Table 6.1 Location and Description of Nine PESs Selected for Lassen County, Highway 395 

PES ID Begin KP Begin PM Deflection Level Overlay or Mill/Fill 
NB-1* 24.89 15.48 Low Overlay 
NB-2* 27.48 17.09 Moderate Overlay 
NB-3 33.91 21.09 High Overlay 
NB-4 34.72 21.59 Moderate Overlay 
NB-5 35.52 22.09 Low Overlay 

NB-6* 36.23 22.53 Moderate Overlay 
NB-7* 37.92 23.58 High Overlay 
SB-8* 38.06 23.67 High Overlay 
SB-9 28.43 17.68 High Overlay 

* covered by warranty 

6.2 DESIGN CONSIDERATIONS 

The project is located within the Caltrans “High Desert” climatic area.  Precipitation and temperature data 
[Caltrans, 2004a (Station #042504)] are shown in Table 6.2.  Traffic [Caltrans, 2004b] in the vicinity of 
the project is characterized in Table 6.3. 

Table 6.2 Lassen Temperature and Precipitation Data 

Element Annual 
Average Max. Temp (°F) 67.1 
Average Min. Temp (ºF) 34.0 
Average Total Precipitation (in) 11.47 
Average Total Snow Fall (in) 22.1 
Average Snow Depth (in) 0.0 

 Table 6.3 Lassen 2003 Annual Average Daily Truck Traffic Data (AADT) 

Pm Kp Leg Description 
Vehicle 
AADT 
Total 

Truck 
AADT 
Total 

Truck % 
Total 

Vehicle 

Eal 
1-Way 
(1000) 

Year 
Ver/Est 

4.615 7.4 B JCT RTE 70 West 9400 975 10.4 226 02E 
4.615 7.4 A JCT RTE 70 West 6100 915 15.0 223 02E 
29.84 48.0 A Garnier Rd 4500 963 21.4 254 02E 

Ver=Verified; Est=Estimated 
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Figure 6.1 Lassen Project Location Plan 
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6.3 PRE-CONSTRUCTION 

The basis for the 60 mm overlay design is assumed to be the deflection testing (Dynaflect) conducted on 
in September 2000 between KP 19.0 and KP 39.1.  There was no deflection testing conducted after 
surface repair and preparation was completed.  In July 2004, the Office of Pavement Rehabilitation 
conducted deflections testing (FWD) test prior to the placement of the MB-D overlay on the non- 
warranted section. Deflection data and photos showing pre-overlay pavement condition are provided in 
Appendix F. 

6.3.1 Deflection Testing and PES Selection 

Nine PES sections were established based upon analysis of deflection studies noted in the preceding 
section. As shown in Figure 6.2, only five sections are covered by the RAC warranty. 
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3 NB 21.09-21.19 High CCO 
4 NB 21.59-21.69 Mod CCO 
5 NB 22.09-22.19 Low CCO 
6 NB 22.53-22.62 Mod Warranty 
7 NB 23.58-23.67 High Warranty 
8 SB 23.67-23.58 High Warranty 
9 SB 17.68-17.59 High CCO 

11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

US 395 Post Mile 

Figure 6.2 Lassen Deflection Data Evaluation and Section Locations 

6.3.2 Pavement Condition Surveys and Surface Preparation 

Prior to placing the RAC warranty overlay, the contractor placed a scrub seal using a Polymerized 
Asphalt Surface System (PASS) in October 2003. The PASS scrub seal was part of the contractor’s 
original repair strategy to seal cracks, prevent reflective cracking, and rejuvenate the existing pavement 
surface. Note that the PASS scrub seal was placed only on the warranted sections of the project.  With 
warm weather in early 2004, the scrub seal bled and created a slippery surface with low skid numbers.  To 
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remedy the problem, the contractor opted to place a “Type A” 12.5 mm thin blanket AC overlay using a 
PBA binder over the entire scrub seal area.  The AC overlay was to serve two purposes: to temporarily 
enhance frictional resistance and to act as a leveling course prior to placing the RAC overlay. 

As noted previously, an 8-kilometer section (KP 28.3 to KP 36.3) of this project was also overlaid with 
RAC but is not covered by the warranty.  District 02 decided to have the contractor overlay the section 
“AS IS” by Contract Change Order (CCO).  The section was excluded from warranty since there was no 
repair done to the existing pavement prior to placing the overlay.  

6.4 CONSTRUCTION 

6.4.1 General 

Based on the test strip placed 28 June 2004 the contractor reduced the binder content from 5.3% to 5.1%. 
Paving was done between 3:00 p.m. and 5:00 a.m, starting on 7 June and was completed on 7 August 
2004.  Ambient temperatures at the time of paving, ranged from 90°F in the late afternoon to 50°F in the 
early morning hour.  Traffic control setup included two changeable message signs (CMS), two flag 
personnel, and one pilot car.  Paving was from south to north with the sequence as follows: NB mainline, 
NB shoulders, SB mainline, and SB shoulders.  Mainline paving widths varied from 3.5 m to 3.8 m and 
shoulder widths varied from 2.4 m to 2.7 m.  Payment for the RAC warranty sections was per square 
meter and the non-warranty section was per tonne. Total RAC warranty and non-warranty tonnes placed 
were 24,644 and 14,048, respectively. 

6.4.2 Materials and Mix Design 

Valero Refining provided the AR-4000 binder modified with 15% crumb rubber as a terminal blend. The 
laboratory report and certified batch blend record are found in Appendix F.  The source of the aggregate 
was the Martin Marietta Pit in Sparks, NV.  Lime slurry marination of the aggregate was required.  The 
worksheet is included in Appendix F.  The dense-graded mix design was performed by CGI and verified 
by Caltrans District 02 Materials Lab.  Target values of the job mix formula and verification data are 
listed in Table 6.4. The Contractor’s target values for aggregate gradation generally conform to 
requirements for Caltrans Type A 19-mm Maximum, Coarse except that the target value for percent 
passing the 4.75 mm (No. 4) sieve size falls outside the gradation limits presented in Section 39 of the 
Caltrans Standard Specifications. The gradation used in verification is finer on most sieve sizes and 
conforms more closely to the Caltrans 19-mm Maximum, Medium gradation limits.  

6.4.3 Asphalt Plant and Construction Equipment 

Atlas Contractors, Inc. supplied the rubberized asphalt concrete from its batch plant in Sparks, NV.  Haul 
distance from the plant to the project site was approximately 50 miles and haul time was approximately 
1½ hours. As expected, rush hour traffic tended to increase the haul time.  The paving equipment used on 
the project is shown in Table 6.5. 
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Table 6.4 Lassen Mix Design Characteristics 

MIX GRADATION 

Sieve Size (mm) Contractor Mix 
Design Target 

Caltrans 
Verification 

Contractor Mix 
Design (Modified) 

19 100 100 
12.5 78 79 
9.5 67 69 

4.75 51 53 
2.36 34 33 
0.6 17 21 

0.075 4.9 5 
Mix Properties 

OBC, BDWA, % 5.3 5.3 5.1 
Stability, 37 min. 42 46 

VMA,% 15.8 
% Air Voids 4.0 5.2 

Swell 0.12 0.001 
Kc 1.1 
Kf 1.1 

Aggregate Properties 
Crushed Coarse, 90% min. 100 100 

Crushed Fine, 90% min 100 100 
LA Rattler 

@ 100 rev, 10% max. 4 5 
@ 500 rev, 25% max. 18 23 

Sand Equivalent, 50 min. 67 75 
Bin Proportioning 

Sieve Size (mm) 
19 30 30 33 

12.5 13 13 14 
9.5 10 10 10 

Dust 22 22 22 
Sand 25 25 21 

Table 6.5 Lassen Paving Equipment 

Terex/Cedarapids 552 Paver 
Terex/Cedarapids MS 2 pick-up machine 
Ingersoll-Rand DD130 (13 metric ton) steel-wheel 
tandem vibratory roller 
Ingersoll-Rand DD110HF (11.4 metric ton) steel
wheel tandem vibratory roller 
BearCat 2000-gallon tack distributor truck 
Single and double belly-dump trucks 
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6.4.4 QC/QA Data 

Quality control sampling, testing and construction monitoring was subcontracted to CGI.  RAC samples 
were collected behind the paver and split with Caltrans using sample splitters.  The tests run by CGI 
included gradation, stability, binder content, air void content, sand equivalent, and density. The QC 
results in Appendix F indicate that gradation and binder content were, with few exceptions, consistently 
within tolerance of the mix design targets.  Mixture voids during MB-D mix production were somewhat 
low, ranging from 2.2 to 3.3%.  It is not clear if the relative compaction results listed are based on the mix 
design air voids target or air voids contents measured during production. The former would yield about 5 
to 8% in-place air voids, the latter about 3 to 4.5% in-place air voids. In-place air voids contents of 3% or 
less may indicate increased potential for rutting. Limited stability test results ranged from 28 to 33, which 
exceeds the RAC-G minimum of 23, but is low for a dense-graded mix. Since this was not a “QC/QA” 
project Caltrans performed similar “shadow” testing.  Also, CGI used the California Profilograph to 
assess ride quality, i.e., smoothness, as part of construction QC. 

6.4.5 Observations and Comments 

During construction of the test strip on 28 June 2004, tearing of the mat was observed.  Furthermore, 
within six hours of compaction, wheel path rutting was observed that indicates a “tender” mix. This type 
of behavior corresponds with the observed low mixture voids and stability values and relatively high 
compaction.  Because of the warranty strategy, as opposed to a “Section 39” project, the RE was not 
permitted to take action. 

Although the new Cedar Rapids paver was equipped with automated screed control, the contractor chose 
to operate it manually because of unspecified difficulties.  Additionally, the paving crew did not seem to 
communicate effectively and work as “a team,” perhaps because they had not worked together previously. 
Insufficient haul trucks throughout construction made for a “stop and go” operation, which in some 
instances halted the paver for 30 to 45 minutes.  “Stop and go” operation of the paver typically introduces 
“dips” in the pavement that adversely affect smoothness and ride quality.  Moreover, prolonged “stops” of 
the paving operation allow the paving material to cool resulting in non-uniform and/or inadequate 
compaction. The RAC warranty specification did not include a smoothness requirement (CA 
Profilograph) since the lift thickness of single lift is less than 75 mm.  However, the straightedge 
requirement in Section 39-6.03, “Compacting,” of the Standard Specifications was used. 

Paving in low light conditions presented difficulty in visually assessing mix consistency.  Fortunately, 
segregated mix observed in the windrow was removed prior to collection by the pick-up machine and 
subsequent transfer to the paver hopper. 

Although aggregate gradation and binder content were in substantial conformance with mix design 
targets, the low mixture voids and relatively stability values raise concerns regarding resistance to rutting. 
However if the MB-D mixture does not rut, the low voids may be beneficial in improving resistance to 
fatigue and moisture damage 
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7.0 SUMMARY, CONCLUSIONS, AND RECOMMENDATIONS 

7.1 SUMMARY 

This report presents a compendium of the available information related to site conditions, design, 
materials, and construction of the individual subject RAC warranty projects.  It is intended to provide 
information to supplement annual performance monitoring data and to help identify factors related to 
materials and/or construction that may affect the performance of the respective RAC pavements. 
However in spite of guidelines provided by METS, the warranty approach created some confusion 
regarding needs and responsibilities for sampling and testing.  The warranty specifications did not include 
requirements for frequency of sampling and testing and thus available resources (which were typically 
limited) rather than guidelines governed how much testing was performed. As is evident in the test data 
included herein, there were considerable differences in the amount of sampling and testing performed for 
the respective pilot RAC warranty projects by Caltrans, Contractors, and their respective agents.  As a 
result, there are gaps in the available data that may interfere with in-depth evaluation of RAC overlay 
performance for the respective warranty projects. 

Compaction, in terms of in-place air voids content, has been shown to have significant effects on fatigue 
and rutting performance of RAC materials as well as conventional paving materials [Caltrans, 2003].  It is 
one of the factors that should be considered in performance evaluation.  However, such testing was not 
required by either the RAC or warranty SSP and thus only limited data are available.  Temperature (mix, 
ambient, and underlying pavement) is a critical factor in compaction.  Temperature measurements from 
the Fresno project indicate low windrow and mat temperatures behind the paver; limited data indicates 
adversely affected compaction in the PESs.   

Resistance to reflective cracking is a key performance element for RAC overlays, so the condition of the 
pavements overlaid with RAC is also an important factor in RAC performance evaluation.  The RAC 
overlays applied in most of these projects were typically relatively thin lifts, with nominal thickness less 
than 75 mm, compared to the typical minimum requirement of 4 inches of DGAC to resist reflective 
cracking. Distress surveys were performed for most of the performance evaluation sections (PES) except 
for the San Diego project. 

Mixture characterization also provides valuable information related to performance.  Low mixture voids 
may indicate increased potential for rutting or flushing, but may provide benefits of increased resistance 
to fatigue and moisture damage. High mixture voids may indicate increased potential for rutting by 
further consolidation under traffic, moisture damage, and oxidative aging, along with reduced resistance 
to fatigue. Variations in gradation and binder content are typical causes for changes in void structure and 
related mix properties.  

Performance evaluation for other than warranty purposes should therefore consider factors related to 
materials, construction, structural adequacy, and site conditions.  For example, in Ventura County, two of 
the PESs are in areas on the west side of the project where the existing pavement structure was not as 
thick as it was believed to be.  Although a leveling course was added, the structural cross-section in these 
areas remains thinner than that used for the overlay design and thus the overlay may not be able to 
provide the intended performance if the structure is not adequate.  The Contractor for this project also 
raised concerns regarding the suitability of using RAC-G in on-street parallel parking areas, and some 
scuffing and raveling has been reported in some areas.  Whether any of the distress locations correspond 
to the area where standing water was reportedly observed immediately before RAC placement has not 
been determined. 
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In Fresno, the windrow and mat temperatures measured were low, and in some cases, very low (Tables 
3.7 and 3.8) which would be expected to interfere with compaction.  Limited core data indicates that 
compaction varied from good to poor. Binder content fluctuated over a relatively wide range, with nearly 
one third of the samples yielding contents less than 6.9%.  This raises concerns about potential for 
raveling and long-term durability that are directly related to mixture production issues. 

For Merced County, PES information indicates issues with low mat temperatures during paving that 
likely affected compaction.  However no other materials or compaction data are available to use in 
evaluating RAC performance. 

District 11 staff reportedly considered the San Diego County project to be routine and the RAC overlay 
was completed before METS was informed.  Therefore PES selection was based solely on post
construction FWD testing without benefit of the detailed survey of the condition of the underlying 
pavement.  The QC results provided do not indicate any problems with the mixture or compaction, but no 
supporting QA data could be located. 

The Lassen project included the only dense-graded RAC mix (MB-D) in this study, which was a change 
from original plans to use an MB-G mix. This mix would thus be expected to perform much like a 
conventional DGAC.  Although aggregate gradation and binder content were in substantial conformance 
with mix design targets, the low mixture voids and relatively low stability values raise concerns regarding 
resistance to rutting. 

Performance of the respective projects and PESs is to be evaluated over time.  Annual monitoring will 
provide the performance information required for warranty enforcement.  However a full evaluation of 
RAC-G performance requires consideration of materials characteristics (including but not limited to 
gradation, binder content, mixture voids, stability), construction factors including compaction, structural 
adequacy of the pavement section including subgrade and base courses, and site conditions including 
drainage. For some projects, the information needed for in-depth performance analysis is not available.  If 
pavement distress does occur, additional sampling and testing may be required to identify the likely 
causes. 

7.2 CONCLUSIONS 

Due to circumstances already described, the RAC warranty projects were designed and constructed as 
individual Caltrans District projects.  Data collection responsibilities and requirements were not included 
in either the RAC or Warranty SSPs, but were presented as guidelines that were not consistently followed 
by the respective projects.  There are considerable differences in the amount and type of data available for 
each project.  For some projects, the materials and construction information needed for in-depth 
performance analysis is not available.  

7.3 RECOMMENDATIONS 

It is recommended that performance monitoring for warranty enforcement should be performed according 
to the data collection guidelines.  However the warranty periods are relatively short (3 to 5 years) and 
relatively little distress is expected to manifest over such limited periods.  If pavement distress does occur 
on projects where only limited materials data are available, additional sampling and testing may be 
required to establish the likely causes.  

For evaluation of overall RAC performance, the same type of condition monitoring is recommended 
throughout the life of the overlay.  Limited District resources may extend the interval between condition 
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surveys of PESs to several years, but long term performance documentation would be useful even if 
limited.   

If Caltrans performs similar studies of any paving material in the future where sampling and testing are 
critical to the overall evaluation, it is recommended that the requirements for sampling and testing be 
included in the project special provisions to assure that they are followed. 
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