STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:

PROPCSALS | SSUED 11 FUND TOTAL HB1
NUMBER OF BI DDERS 5 ENG NEERS EST
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL
1 3, 331, 665. 00
2 3, 450, 095. 00
3 3,484, 220. 00
4 3, 854, 150. 00
5 4, 069, 220. 00

01/17/13
07-266104
07-LA-134-0.0/13.3

3,589, 310. 00 AMOUNT UNDER

Bl DDER | D

D SUMMARY
I'N LOS ANGELES COUNTY I N VARI QUS

Cl TI ES BETWEEN ROUTE 170 AND ROUTE
210

I NSTALL MBGR

DI SADVANTACGED BUSI NESS ENTERPRI SE - 7. 0%

RR

DEPARTMENT OF TRANSPORTATI ON

I NVOLVEMENT

Bl D211

PAGE 1

01/18/13
CONTRACT CCDE 'B
51 CONTRACT | TEM5

FEDERAL Al D HSNH- P134-(036)E

0 TOTAL NUMBER OF WORKI NG DAYS 200

257, 645. 00

PERCENT UNDER EST 7.18

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

PETERSON- CHASE GENERAL
ENG NEERI NG ENG NEERI NG
CONSTRUCTI ON | NC

1792 KAl SER AVENUE

I RVINE CA 92614

HI GHLAND CONSTRUCTI ON | NC

133 N PI XLET STREET
ORANGE CA 92868

PONELL CONSTRUCTORS | NC

8555 BANANA AVENUE
FONTANA CA 92335

J MCLOUGHLI N ENG NEERI NG CO
I NC

10641 FULTON CT

RANCHO CORDOVA CA 91730

AUTOBAHN CONSTRUCTI ON | NC

P O BOX 11238
SANTA ANA CA 92711-1238

FAX

FAX

FAX

FAX

FAX

949 252- 0441
00615876

949 252-0266

714 538-5156
00743775
714 538-5157

909 356-8880
00858952
909 356-1299

909 944-1037
00676575
909 944-1051

714 769-7025
00676837
714 769-7031



07-266104 Bl D211

07-LA-134-0 PAGE 2

01/17/13 01/18/13
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 LI NCOLN PACI FI C | TEMS 48 THRU 50
BALDW N PARK CA
MODERN ALLOYS | TEMS 13, 18, 33 THRU 38, 40 THRU 44
STANTON CA
R&D STEEL | TEMS 27, 32

COWPTON CA



07-266104
07-LA-134-0
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 3

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

CROMN FENCE
CORONA CA

LI NCOLN PACI FI C
BALDW N PARK CA

Bl DDER | D NAME AND ADDRESS

RAI LI NG

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

CROMN FENCE
CORONA CA

KRC SAFETY COVPANY
VI SALI A CA

LI NCOLN PACI FI C
BALDW N PARK CA

R AND D STEEL | NC
COWPTON CA

Bl DDER | D NAME AND ADDRESS

METAL BEAM GUARDRAI L

SI GNS

ELECTRI CAL

REBAR

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

BLANCO CONSTRUCTI ON
4435 CARLSON PLACE
RI VERSI DE CA 92503

CAL PROF ENG NEERI NG
929 OITERBEI N
LA PUENTE CA

CONTI NUED ON NEXT PAGE

| TEMS 27, 32, 39

| TEM5 48 THRU 50



07-266104 Bl D211

07-LA-134-0 PAGE 4

01/17/13 01/18/13
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 LI NCOLN PACI FI C TV5, COWMMUNI CATI ON, LI GHTI NG
BALDW N PARK CA
MODERN ALLOYS MBGR, BARRI ER RAI L
STANTON CA
MODERN ALLOYS | NC | TEM5S 13, 18, 33 THRU 38, 40 THRU 44

11172 WESTERN AVENUE
STANTON CA 90680

R & D STEEL | NC REI NFORCI NG STEEL
COVPTON CA



07-266104 Bl D211

07- LA-134-0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
01/ 17/ 13 01/18/ 13
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070030 LEAD COMVPLI ANCE PLAN LS LUVP SUM 870. 00 870. 00
2 074016 CONSTRUCTI ON SI TE MANAGEMENT LS LUMP SUM 6, 200. 00 6, 200. 00
3 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 8, 400. 00 8, 400. 00
4 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 251, 000. 00 251, 000. 00
5 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 260 32.70 8, 502. 00
6 129000 TEMPORARY RAI LI NG ( TYPE K) LF 6, 060 13. 80 83, 628. 00
7 129100 TEMPORARY CRASH CUSHI ON MODULE EA 330 148. 00 48, 840. 00
8 130300 PREPARE STORM WATER POLLUTI ON PREVENTI ON LS LUMP SUM 2, 030. 00 2, 030. 00
PLAN
9 130330 STORM WATER ANNUAL REPORT EA 1 2, 000. 00 2, 000. 00
10 130620 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 100 28. 60 2, 860. 00
11 130900 TEMPORARY CONCRETE WASHOUT LS LUVP SUM 3, 250. 00 3, 250. 00
12 141109 ADL BURI AL LOCATI ON REPORT LS LUVP SUM 6, 500. 00 6, 500. 00
13 150662 REMOVE METAL BEAM GUARD RAI LI NG LF 3, 950 5.10 20, 145. 00
14 150744 REMOVE ROADSI DE S| GN (WOOD POST) EA 8 78. 00 624. 00
15 150748 REMOVE ROADSI DE S| GN PANEL EA 1 124. 00 124. 00
16 150771 REMOVE ASPHALT CONCRETE DI KE LF 2,500 4. 40 11, 000. 00
17 151274 SALVAGE CONCRETE BARRI ER ( TYPE K) LF 1, 020 28. 00 28, 560. 00
18 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG LF 1, 200 19. 00 22, 800. 00
19 153121 REMOVE CONCRETE ( CY) cy 2 1, 120. 00 2, 240. 00
20 153130 REMOVE CONCRETE CURB ( LF) LF 420 10. 80 4, 536. 00
21 190101 ROADWAY EXCAVATI ON cy 1, 350 30. 00 40, 500. 00
22 190107 ROADWAY EXCAVATI ON ( TYPE Y- 1) cy 1,320 14. 80 19, 536. 00
(AERI ALLY DEPOSI TED LEAD)
23 198010 | MPORTED BORROW ( CY) cY 390 82. 00 31, 980. 00
24 390136 M NOR HOT M X ASPHALT TON 280 112. 00 31, 360. 00
25 394074 PLACE HOT M X ASPHALT DI KE (TYPE C) LF 910 14. 00 12, 740. 00
26 394077 PLACE HOT M X ASPHALT DI KE (TYPE F) LF 670 13. 80 9, 246. 00
27 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) cy 360 865. 00 311, 400. 00
28 560245 FURNI SH LAM NATED PANEL SIGN (1"-TYPE B) SQFT 50 11. 60 580. 00
29 560248 FURNI SH SI NGLE SHEET ALUM NUM SI GN SGFT 150 17. 40 2, 610. 00
(0. 063" - UNFRANED)
30 566011 ROADSI DE SI GN - ONE POST EA 16 168. 00 2, 688. 00
31 566012 ROADSI DE SI GN - TWD POST EA 1 1, 200. 00 1, 200. 00
32 731502 M NOR CONCRETE (M SCELLANEOUS cy 7 2. 560. 00 17, 920. 00
CONSTRUCTI ON)
33 820118 GUARD RAI LI NG DELI NEATOR EA 260 16. 40 4, 264. 00

34 832003 METAL BEAM GUARD RAI LI NG (WOOD PGST) LF 12, 200 21.60 263, 520. 00



07-266104 Bl D211

07- LA-134-0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
01/17/ 13 01/18/13

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON NEASURE QUANTI TY Bl D AMOUNT

35 024230 METAL BEAM GUARD RAI LI NG LF 75 31. 00 2,325.00
(WOOD PCST) ( MODI FI ED)

36 832012 METAL BEAM GUARD RAI LI NG (7' WOOD POST) LF 3, 500 22.70 79, 450. 00

37 832014 METAL BEAM GUARD RAI LI NG (8' POST) LF 200 62. 00 12, 400. 00

38 024231 METAL BEAM GUARD RAI LI NG LF 1,570 34. 00 53, 380. 00
(7" WOOD POST) (MODI FI ED)

39 832070 VEGETATI ON CONTROL (M NOR CONCRETE) SQYD 8, 330 50. 00 416, 500. 00

40 839541 TRANSI TI ON RAI LI NG ( TYPE WB) EA 17 3,100. 00 52, 700. 00

41 839576 END CAP (TYPE A) EA 13 89. 00 1, 157. 00

42 839581 END ANCHOR ASSEMBLY ( TYPE SFT) EA 21 530. 00 11, 130. 00

43 839584 ALTERNATI VE | N- LI NE TERM NAL SYSTEM EA 13 2, 850. 00 37, 050. 00

44 024232 TERM NAL SYSTEM EA 3 3, 000. 00 9, 000. 00
(TYPE ET-2000 PLUS) (TEST LEVEL 2)

45 839604 CRASH CUSHI ON ( REACT 9CBB) EA 1 57, 000. 00 57, 000. 00

46 024233 CRASH CUSHI ON ( SCI - 100M3) EA 1 34, 600. 00 34, 600. 00

47 839701 CONCRETE BARRI ER ( TYPE 60) LF 620 86. 00 53, 320. 00

48 860090 MAI NTAI NI NG EXI STI NG TRAFFI C MANAGEMVENT LS LUVP SUM 3, 000. 00 3, 000. 00
SYSTEM ELEMENTS DURI NG CONSTRUCTI ON

49 024234 MODI FY COMMUNI CATI ON' SYSTEM LS LUVP SUM 708, 000. 00 708, 000. 00

50 861504 MODI FY LI GHTI NG AND SI GN | LLUM NATI ON LS LUVP SUM 417, 000. 00 417, 000. 00

51 999990 MOBI LI ZATI ON LS LUVP SUM 120, 000. 00 120, 000. 00

TOTAL 3, 331, 665. 00
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07-266104
07-LA-134-0
01/17/13

101, 700.
50.
28.

225.
2, 500.
2, 000.

75.
2, 500.
9, 000.
12.
100.
100.

15.
28.
150.
10.
55.
45.
100.
280.
10.

2500.
1500.
26750.
101700.
13000.
169680.
74250.
2500.
2000.
7500.
2500.
9000.
47400.
800.
100.
22500.
15300.
33600.
300.
4200.
74250.
59400.
39000.
78400.
9100.

SUMMARY OF

| THI RD

| BI D
00| 2, 500. 00
00| 5, 000. 00
00| 20, 000. 00
00| 230, 000. 00
00| 30. 00
00| 15. 00
00| 250. 00
00| 5, 000. 00
00| 2, 000. 00
00| 225. 00
00| 10, 000. 00
00| 6, 000. 00
00| 5. 00
00| 25.00
00| 25.00
00| 10. 00
00| 10. 00
00| 17.00
00| 600. 00
00| 20. 00
00| 33.00
00| 85. 00
00| 30. 00
00| 160. 00
00| 4.50

REMA/

2500.
5000.
20000.
230000.
7800.
90900.
82500.
5000.
2000.
22500.
10000.
6000.
19750.
200.
25.
25000.
10200.
20400.
1200.
8400.
44550.
112200.
11700.
44800.
4095.

220, 000.
31.
30.

220.
1, 500.
2, 000.

125.
2, 600.
3, 500.

13.
50.
75.

15.
17.
330.
12.
45.
90.
55.
220.

NI NG BI DDERS

2500.
10000.
7700.
220000.
8060.
181800.
72600.
1500.
2000.
12500.
2600.
3500.
51350.
400.
75.
22500.
15300.
20472.
660.
5040.
60750.
118800.
21450.
61600.
5460.

00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00

Bl D211
PAGE 7
01/18/ 13
FI FTH
BI D ANOUNT
2,000. 00 2000.
5, 000. 00 5000.
9, 000. 00 9000.
450, 000. 00 450000.
25. 00 6500.
25. 00 151500.
80. 00 26400.
3, 000. 00 3000.
2,000. 00 2000.
150. 00 15000.
15, 000. 00 15000.
10, 000. 00 10000.
5. 00 19750.
100. 00 800.
50. 00 50.
5. 00 12500.
8. 00 8160.
17.00 20400.
500. 00 1000.
12.00 5040.
40.00 54000.
100. 00 132000.
40. 00 15600.
450. 00 126000.
7.00 6370.

00



26
27
28
29
30
31
32
33
34
35
36
37
38
39

10.
1,175.
35.
20.
350.
975.
1, 000.
35.
29.
35.
33.
79.
40.
35.

00
00
00
00
00
00
00
00
00
00
00
00
00
00

6700.
423000.
1750.
3000.
5600.
975.
7000.
9100.
353800.
2625.
115500.
15800.
62800.
291550.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

900.
35.
16.

250.

500.

850.
25.
19.
27.
20.
60.
30.
50.

.50

00
00
00
00
00
00
00
00
00
00
00
00
00

3015.
324000.
1750.
2400.
4000.
500.
5950.
6500.
231800.
2025.
70000.
12000.
47100.
416500.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

1, 200.
26.
15.

225.
450.
800.
24.
19.
41.
29.
56.
41.
70.

.00

00
50
00
00
00
00
00
00
00
00
00
40
00

4020.
432000.
1325.
2250.
3600.
450.
5600.
6240.
231800.
3075.
101500.
11200.
64998.
583100.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

1, 350.
40.
15.

300.
800.
750.
15.
20.
28.
21.
56.
31.
75.

.00

00
00
00
00
00
00
00
00
00
00
00
00
00

4690.
486000.
2000.
2250.
4800.
800.
5250.
3900.
244000.
2100.
73500.
11200.
48670.
624750.

00
00
00
00
00
00
00
00
00
00
00
00
00
00



07-266104 Bl D211

07- LA-134-0 SUMMARY OF REMAINING BIDDERS PAGE 8
01/17/ 13 01/18/ 13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
SECOND TH RD | FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

3, 500. 00 59500. 00| 2,700. 00 45900. 00| 2, 950. 00 50150. 00| 2, 800. 00 47600. 00

155. 00 2015. 00 100. 00 1300. 00| 175. 00 2275. 00 80. 00 1040. 00

750. 00 15750. 00| 460. 00 9660. 00| 600. 00 12600. 00| 500. 00 10500. 00

3, 250. 00 42250. 00| 2,500. 00 32500. 00| 2, 650. 00 34450. 00| 2, 600. 00 33800. 00

2, 950. 00 8850. 00 2, 600. 00 7800. 00| 2,500. 00 7500. 00| 2,700. 00 8100. 00

63, 000. 00 63000. 00| 55, 000. 00 55000. 00| 48, 000. 00 48000. 00| 60, 000. 00 60000. 00

45, 000. 00 45000. 00| 40, 000. 00 40000. 00| 32, 000. 00 32000. 00| 45, 000. 00 45000. 00

95. 00 58900. 00| 65. 00 40300. 00| 120. 00 74400. 00| 60. 00 37200. 00

3, 400. 00 3400. 00| 2, 500. 00 2500. 00| 3, 000. 00 3000. 00| 5, 000. 00 5000. 00

575, 000. 00 575000. 00| 560, 000. 00 560000. 00| 520, 000. 00 520000. 00| 560, 000. 00 560000. 00

430, 000. 00 430000. 00| 435, 000. 00 435000. 00| 410, 000. 00 410000. 00| 450, 000. 00 450000. 00

50, 000. 00 50000. 00| 340, 000. 00 340000. 00 300, 000. 00 300000. 00 200, 000. 00 200000. 00

3,450, 095. 00 3, 484, 220. 00 3, 854, 150. 00 4,069, 220. 00



Bl D OPENI NG DATE
CONTRACT NUMBER

LOCATI ON

DB GOALS:
PROPCSALS | SSUED

NUMBER OF Bl DDERS 14
PROGRAM ELEMENTS

Bl D RANK

STATE OF CALI FORNI A
01/17/13

08- 0MB804
08- SBD- 15- 14. 6

ENG NEERS EST

RAS
Bl D TOTAL
1 186, 720. 80
2 229, 500. 00
3 256, 833. 00
4 259, 820. 03
5 267, 889. 00

Bl DDER | D

10

SUMMARY

338, 486. 00 AMOUNT UNDER

AT THE | NTERSECTI ON OF |-15 NB OFF-
RAMP AND GLEN HELEN PKWY

I NSTALL TRAFFI C SI GNALS AND

DI SADVANTACGED BUSI NESS ENTERPRI SE - 12. 0%
24 FUND TOTAL HB1

DEPARTMENT OF TRANSPORTATI ON

Bl D211

PAGE 1

01/18/13
CONTRACT CCDE 'C
26 CONTRACT | TEMS

FEDERAL AID HSI M 0155-(158) E
HSI M 0155- ( 122) E

TOTAL NUMBER OF WORKI NG DAYS 60

151, 765. 20

PERCENT UNDER EST 44. 84

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

STEI NY AND COVPANY | NC

P O BOX 8100
BALDW N PARK CA 91706

TRAFFI C DEVELOPMENT SERVI CES

207 WLOS ANGLES AVE
MOORPARK CA 93021

AUTOBAHN CONSTRUCTI ON | NC

P O BOX 11238
SANTA ANA CA 92711-1238

SULLY-M LLER CONTRACTI NG
COVPANY

135 S STATE COLLEGE BLVD #400
BREA CA 92821

DB X INC

42024 AVEN DA ALVARADO STE A
TEMECULA CA 92590

FAX

FAX

FAX

FAX

FAX

626 338-9923
00161273
626 338-8343

805 523-1914
00940869
888 225-0844

714 769-7025
00676837
714 769-7031

714 578-9600
00747812
714 449-8775

951 296- 9909
00240547
951 296-0978



08- 0MB804
08- SBD- 15-1
01/17/13

10

11

12

13

268, 948.

269, 971.

273, 650.

275, 048.

275, 133.

275, 285.

293, 000.

312, 708.

00

00

00

00

00

00

00

65

11

13

14

12

DYNALECTRI C

4462 CORPORATE CENTER DRI VE
LOS ALAM TOS CA 91720

SI EMENS | NDUSTRY | NC

371 BEL MARI N KEYS BLVD #200
NOVATO CA 94949

GEO STRUC ENG NEERI NG | NC

336 N CENTRAL AVE 10A
GLENDALE CA 91203

KANAAN CONSTRUCTI ON | NC

200 WLIVE QAK STREET
SAN GABRI EL CA 91776

PTM GNERAL ENG NEERI NG SERVI CE
I NC

P O BOX 7745

RI VERSI DE CA 92513-7745

PRO TACH ENG NEERI NG CORP

3535 E COAST HWY #325
CORONA DEL MAR CA 92625

SELECT ELECTRI C

P O BOX 1457
SPRI NG VALLEY CA 91979

J F L ELECTRIC INC

8257 COVPTON AVENUE
LOS ANGELES CA 90001

FAX

FAX

FAX

FAX

FAX

FAX

FAX

FAX

714 828-7000
00550173
714 484-2389

415 884-3000
00758796
415 884-4800

818 666- 7545
00902858
818 662-8054

626 287-1033
87015600
626 287-1330

951 710-1000
00891265
951 710-1006

949 270- 2935
00731356
949 270- 2936

619 460- 6060
00297034
619 460- 6069

323 581-4400
00578969
323 581-4404

Bl D211
PAGE 2
01/18/13



08- 0MB804

08- SBD- 15-1

01/17/13

14

344, 050. 00

8

FATA CONSTRUCTI ON &
DEVEL OPMENT

19135 VI NTAGE WOODS DR
RI VERSI DE CA 92508

Bl D211
PAGE 3
01/18/13

951 786-8126
00550283
FAX 951 780-8071



08- 0MB804
08- SBD- 15-1
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 4

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

CHRI SP COVPANY
2280 SO LI LAC AVE

CYCSTOM ELECT & DATA
5463 DI AZ ST
| RW NDALE CA

EBS GENERAL ENG NEERI NG
1320EAST 6TH ST SU TE 100
CORONA CA

SM THSON ELECT | NC
1938 E KATELLE AVE
ORANGE CA

ITEMS 6, 7, 8, 14, 21

| TEM 23

ITEMS 2 THRU 5, 10, 12, 13, 15, 16, 20

| TEM 23



08- 0MB804 Bl D211
08- SBD- 15-1 PAGE 5
01/17/13 01/18/13

LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 NONE NONE

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
10 BLANCO CONSTRUCTI ON | TEM 20

Bl DDER | D

4435 CARLSON PLACE
RI VERSI DE CA 92503

CALI FORNI A PROFESSI ONAL ENG NEERI NG | TEMS 22 THRU 25

929 OITERBEI N AVENUE

LA PUENTE CA

CHRI SP COVPANY I TEMS 6 THRU 8, 14 AND 21

2280 E LI LAC AVENUE
BLOOM NGTON CA 92316

NAVE AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09

CONTI NUED

AC DI KE CO | TEM 16
2788 VENTURA DR
LI NCOLN CA 95648

CAP CONSTRUCTI ON | TEMS 10, 12, 13, 20
P O BOX 8627
CHULA VI STA CA 91912

FLASH TRAFFI C | NC | TEMS 3, 4
P O BOX 801360

SANTA CLARI TA CA 91380

ON NEXT PACE



08- 0MB804
08- SBD- 15-1
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211
PAGE 6
01/18/13

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09 J P STRIPING I NC
650 E FI RST ST
BEAMONT CA 92223

Bl DDER | D NAME AND ADDRESS

I TEMS 6, 7, 8, 11, 14, 17, 18, 19, 21

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 ARROW SI GNS
42085 VANDAMERE COURT
TEMECULA CA 92592

CAP CONSTRUCTI ON
P O BOX 8627
CHULA VI STA CA 91912

CHRI SP COVPANY
2280 SOUTH LI LAC AVENUE
BLOOM NGTON CA 92316

GLOBAL ENVI RONVENTAL NETWORK | NC

P O BOX 8068
FOUNTAI N VALLEY CA 92728

Bl DDER | D NAME AND ADDRESS

ITEMS 3, 9, 11, 17 THRU 19

| TEM5S 10, 12 AND 13, 20

ITEM5 6 THRU 8, 14, 21

| TEM 2

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

11 ARROW SI GNS
TEMECULA CA

CAL STRI PE
COLTON CA
CONTI NUED ON NEXT PAGE

| TEM 3

| TEMS 4, 6 THRU 8, 14, 21, 26



08- 0MB804
08- SBD- 15-1
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D211
PAGE 7
01/18/13

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

11

E B S GENERAL ENG NEERI NG
CORONA CA

K R C SAFETY COVPANY | NC
VI SALI A CA

SM THSON ELECTRI C
ORANGE CA

THE JUNGLE
LOS ANCELES CA

Bl DDER | D NAME AND ADDRESS

I TEMS 5, 10, 12, 13, 15 AND 16, 20, 26

ITEMS 9, 11, 17 THRU 19

| TEM 23

I TEMS 1, 2, 14

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

13

CAP CONSTRUCTI ON
P O BOX 8627
CHULA VI STA CA 91912

CHRI SP COVPANY
2280 SOUTH LI LAC AVE
BLOOM NGTON CA 92316

EBS GENERAL ENG NEERI NG | NC
1320 EAST 6TH SU TE 100
CORONA CA 92879

MANERI TRAFFI C CONTRCOL
47423 RAI NBOW CANYON
TEMECULA CA 92592

| TEMS 10, 12, 13 AND 20

I TEM5 6 THRU 8

I TEMS 4, 5, 15 AND 16

ITEMS 3, 9, 11 AND 17 THRU 19



08- 0MB804 Bl D211
08- SBD- 15-1 PAGE 8
01/17/13 01/18/13

LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

CEClI LLA SAFETY SERVI CE

HYPER ELECTRI C

KRC SAFETY CO

THE JUNGLE

WATER WORKS TECHNCOLOGY

Bl DDER | D NAME AND ADDRESS

| TEM 4

| TEMS 23, 24, 25

I TEMS 9, 11, 17, 18, 19

| TEM 2, 14

| TEM 23

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

14

CAP CONSTRUCTI ON
CHULA VI STA CA 91912

ESWPP CONSULTANTS
WALNUT CREEK CA 94598

Bl DDER | D NAME AND ADDRESS

I TEMS 5, 10, 12, 13, 20 AND 23

I TEMS 1, 2 AND 14

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

12

CROSSTOMWN ELECTRI C & DATA INC
5463 DI AZ ST
| RW NDALE CA 91706

CONTI NUED ON NEXT PAGE

| TEM 25



08- 0MB804 Bl D211
08- SBD- 15-1 PAGE 9
01/17/13 01/18/13

LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

12

CT & T CONSTRUCTI ON | NC
324 S. DI AMOND BAR BLVD PMB275
DI AMOND BAR CA 91765

TRAFFI C LOOPS CRACKFI LLI NG I NC
946 S EMERALD STREET
ANAHEI M CA 92804

Bl DDER | D NAME AND ADDRESS

| TEMS 4, 10, 12, 13, 15, 16, 20 AND 26

| TEM 23

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

B&B BUI LDERS

CHRI SP COVPANY

GLOBAL ENVI RONMVENTAL

MANERI TRAFFI C CONTRCL

TRAFFI C LOOPS CRACKFI LLI NG

Bl DDER | D NAME AND ADDRESS

I TEM5S 5, 10, 12, 13 AND 16

I TEM5 6 THRU 8 AND 21

I TEMS 1, 2 AND 14

ITEMS 3, 4, 9, 11 AND 17 THRU 19

| TEM 23

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

CAP CONSTRUCTI ON
P O BOX 8627
CHULA VI STA CA 91912

CONTI NUED ON NEXT PAGE

| TEMS 10, 12, 13, 20



08- 0MB804
08- SBD- 15-1
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211
PAGE 10
01/18/13

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

JP STRI PI NG | NC
P O BOX 278
BEAUMONT CA 92223-2912

THE JUNGLE
1900 SAWELLE BLVD
WEST LOS ANGELES CA 90025

TRAFFI C LOOP CRACKFI LLI NG | NC
946 S EMERALD ST
ANAHEI M CA 92804

Bl DDER | D NAME AND ADDRESS

I TEMS 6, 7, 8, 11, 14, 17, 18, 19, 21

ITEMS 1, 2, 14

| TEM 23

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C DI KE COVPANY
2788 VENTURE DRI VE
LI NCOLN CA 95648

ARROW SI GNS
42085 VANDAMERE COURT
TEMECULA CA 92592

ASHBAUGH CONSULTI NG
9151 PARLI AMENT AVENUE
WESTM NSTER CA 92683

CHRI SP COVPANY
2280 S LI LAC AVENUE
BLOOM NGTON CA 92316

| TEM 16

ITEMS 3, 9, 11, 17 THRU 19

| TEM 2

ITEM5 6 THRU 8, 14, 21



08- 0MB804
08- SBD- 15-1
01/17/13

Bl DDER | D NAME AND ADDRESS

Bl D211

PAGE 11

01/18/13
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

ABC RESOURCES
1527 W STATE ST
ONTARI O CA 91762-4034

ABRASI VE BLASTI NG SERVI CE
5465 24TH ST
RI VERSI DE CA 92509

AP CONSTRUCTI ON
P O BOX 8627
CHULA VI STA CA 91912

KRC SAFETY CO I NC
P O BOX 6356
VI SALI A CA 93290- 6356

MSL ELECTRI C
4938 E LAPALI NA
ANAHEI M AVE CA 92807

| TEMS 15, 16

ITEM5 6 THRU 8, 14, 26

| TEMS 10, 12, 13, 20

I TEMS 3, 4, 9, 11, 17 THRU 19

| TEM5S 23 THRU 25



08- 0MB804 Bl D211

08- SBD- 15- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 12
01/17/ 13 01/18/ 13
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074016 CONSTRUCTI ON SI TE MANAGEMENT LS LUVP SUM 1, 000. 00 1, 000. 00
2 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2. 500. 00 2, 500. 00
PROGRAM
3 120090 CONSTRUCTI ON AREA S| GNS LS LUVP SUM 1, 925. 00 1, 925. 00
4 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 3, 500. 00 3, 500. 00
5 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SUM 1, 500. 00 1, 500. 00
6 141103 REMOVE YELLOW THERMOPLASTI C TRAFFI C LF 48 31. 00 1, 488. 00
STRI PE ( HAZARDOUS WASTE)
7 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE LF 72 10. 00 720. 00
8 150715 REMOVE THERMOPLASTI C PAVEMENT MARKI NG SQFT 110 12. 00 1, 320. 00
9 150742 REMOVE ROADSI DE SI GN EA 6 10. 00 60. 00
10 150771 REMOVE ASPHALT CONCRETE DI KE LF 87 5. 00 435. 00
11 152390 RELOCATE ROADSI DE SI GN EA 2 215. 00 430. 00
12 153215 REMOVE CONCRETE (CURB AND GUTTER) LF 65 12. 00 780. 00
13 190101 ROADVWAY EXCAVATI ON cY 25 200. 00 5, 000. 00
14 190110 LEAD COVPLI ANCE PLAN LS LUVP SUM 5, 000. 00 5, 000. 00
15 390132 HOT M X ASPHALT ( TYPE A) TON 13 270. 00 3,510. 00
16 394076 PLACE HOT M X ASPHALT DI KE ( TYPE E) LF 20 80. 00 1, 600. 00
17 560248 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQFT 44 .45 19. 80
(0. 063" - UNFRANED)
18 560249 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQFT 140 .20 28. 00
(0. 080" - UNFRANED)
19 566011 ROADSI DE SI GN - ONE POST EA 7 55. 00 385. 00
20 731502 M NOR CONCRETE (M SCELLANEOUS cy 20 460. 00 9, 200. 00
CONSTRUCTI ON)
21 840515 THERMOPLASTI C PAVEMENT MARKI NG SQFT 420 6. 00 2, 520. 00
22 860090 MAI NTAI NI NG EXI STI NG TRAFFI C MANAGEMENT LS LUVP SUM 1, 000. 00 1, 000. 00
SYSTEM ELEMENTS DURI NG CONSTRUCTI ON
23 860201 SI GNAL AND LI GHTI NG LS LUVP SUM 106, 000. 00 106, 000. 00
24 860604 FLASHI NG BEACON SYSTEM LS LUMP SUM 25, 000. 00 25, 000. 00
25 024236 MODI EY COMMUNI CATI ON SYSTEM LS LUMP SUM 3, 300. 00 3, 300. 00
26 999990 MOBI LI ZATI ON LS LUMP SUM 8, 500. 00 8, 500. 00

TOTAL 186, 720. 80
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08- 0MB804 Bl D211
08- SBD- 15- 1 SUMMARY OF REMAINING BIDDERS PAGE 13
01/17/ 13 01/18/ 13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
SECOND TH RD FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

1, 000. 00 1000. 00| 250. 00 250. 00| 2,881.00 2881. 00 1, 000. 00 1000. 00

500. 00 500. 00| 2,500. 00 2500. 00 691. 00 691. 00| 1, 000. 00 1000. 00

100. 00 100. 00| 2,000. 00 2000. 00| 2,074.00 2074. 00| 2,500. 00 2500. 00

22, 000. 00 22000. 00| 39, 000. 00 39000. 00| 4,710. 00 4710. 00| 3, 500. 00 3500. 00

400. 00 400. 00| 500. 00 500. 00| 1, 035. 00 1035. 00| 500. 00 500. 00

25. 00 1200. 00| 25. 00 1200. 00| 40. 50 1944. 00| 25. 00 1200. 00

8. 00 576. 00| 8. 00 576. 00| 6. 00 432. 00| 8. 00 576. 00

10. 00 1100. 00| 10. 00 1100. 00| 11.50 1265. 00| 10. 00 1100. 00

100. 00 600. 00| 100. 00 600. 00| 172. 00 1032. 00 45.00 270. 00

11. 00 957. 00| 5.00 435. 00| 22.00 1914. 00| 19. 00 1653. 00

200. 00 400. 00| 350. 00 700. 00| 230. 00 460. 00| 346. 00 692. 00

20. 00 1300. 00| 20. 00 1300. 00| 27.00 1755. 00| 23.00 1495. 00

100. 00 2500. 00 100. 00 2500. 00 205. 00 5125. 00 200. 00 5000. 00

2,500. 00 2500. 00 2,500. 00 2500. 00 4,667. 00 4667. 00 3, 000. 00 3000. 00

200. 00 2600. 00| 200. 00 2600. 00| 143. 00 1859. 00| 300. 00 3900. 00

40.00 800. 00| 50. 00 1000. 00 187. 00 3740. 00| 30. 00 600. 00

15. 00 660. 00| 13.00 572. 00| 35. 00 1540. 00| 20. 00 880. 00

16. 00 2240. 00 15. 00 2100. 00 40. 00 5600. 00 25. 00 3500. 00

200. 00 1400. 00| 300. 00 2100. 00 346. 00 2422. 00 320. 00 2240. 00

600. 00 12000. 00| 600. 00 12000. 00| 766. 00 15320. 00| 680. 00 13600. 00

5. 00 2100. 00| 5. 00 2100. 00| 8. 10 3402. 00| 5. 00 2100. 00

250. 00 250. 00| 200. 00 200. 00| 1,526.00 1526. 00| 500. 00 500. 00

127, 317.00 127317. 00 122, 000. 00 122000. 00| 118, 950. 00 118950. 00| 137, 420. 00 137420. 00

24, 000. 00 24000. 00| 39, 000. 00 39000. 00| 43, 660. 00 43660. 00| 65, 983. 00 65983. 00

10, 000. 00 10000. 00| 3, 000. 00 3000. 00 5, 886. 00 5886. 00| 8, 680. 00 8680. 00



26 |

TOT

11, 000. 00

11000. 00

229, 500. 00

15, 000. 00

15000. 00

256, 833. 00

25,930. 03

25930. 03

259, 820. 03

5, 000. 00

5000. 00

267, 889. 00
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08- 0MB804

08- SBD- 15-1

01/17/13

372.
10.
167.

1, 285.
221.
70.

17.

20.
335.
383.

6.

505.
151, 631.
71, 039.
2,417.

151631.
71039.
2417.

SUMMARY OF
| SEVENTH
| BI D
00| 550. 00
00| 1, 650. 00
00| 1, 650. 00
00| 6, 500. 00
00| 1, 100. 00
00| 27.50
00| 9. 00
00| 11. 00
00| 49. 50
00| 21.00
00| 380. 00
00| 25.00
00| 196. 00
00| 2, 750. 00
00| 230. 00
00| 72.00
00| 18. 00
00| 21.00
00| 341. 00
00| 731. 50
00| 5. 50
00| 1, 195. 00
00| 145, 000. 00
00| 54, 000. 00
00| 8, 000. 00

REMA/

2940.
2387.
14630.
2310.
1195.
145000.
54000.
8000.

15, 000.
1, 000.
25.

25.

20.
200.
50.
350.
40.
100.

3, 000.
300.
100.
50.

20.
500.
500.
10.

5, 000.
130, 000.
20, 000.
8, 000.

NI NG BI DDERS

2600.
2500.
3000.
3900.
2000.
2200.
2800.
3500.
10000.
4200.
5000.
130000.
20000.
8000.

.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00

00
00
00
00
00
00
00

Bl D211
PAGE 14
01/18/13
NI NTH
Bl D AMOUNT
2, 800. 00 2800
800. 00 800
1, 700. 00 1700
28, 000. 00 28000
800. 00 800
30. 00 1440
10. 00 720
10. 00 1100
50. 00 300
19. 00 1653
350. 00 700
23.00 1495
178. 00 4450
3, 500. 00 3500
350. 00 4550
100. 00 2000
10. 00 440
15. 00 2100.
300. 00 2100.
665. 00 13300.
5.00 2100.
2, 000. 00 2000.
138, 000. 00 138000.
28, 000. 00 28000.
16, 000. 00 16000.

00



26 |

TOT

3, 888. 00

3888. 00|

268, 948. 00

7, 500. 00

7500. 00|

269, 971. 00

20, 000. 00

20000. 00

273, 650. 00

15, 000. 00

15000. 00

275, 048. 00
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08- OMB804 Bl D211
08- SBD- 15- 1 SUMMARY OF REMAINING BIDDERS PAGE 15
01/17/13 01/18/13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
TENTH ELEVENTH | TVELFTH TH RTEENTH

I S O B AN B O B AVORT

250. 00 250. 00| 1, 000. 00 1000. 00 3, 000. 00 3000. 00| 515. 00 515. 00

600. 00 600. 00| 625. 00 625. 00| 800. 00 800. 00| 515. 00 515. 00

3, 000. 00 3000. 00| 1, 250. 00 1250. 00| 4,000. 00 4000. 00| 1, 606. 80 1606. 80

880. 00 880. 00| 5, 000. 00 5000. 00| 5, 500. 00 5500. 00| 7,210. 00 7210. 00

2, 050. 00 2050. 00| 600. 00 600. 00| 3, 000. 00 3000. 00| 1, 030. 00 1030. 00

27.50 1320. 00 30. 00 1440. 00| 36. 00 1728. 00| 25.75 1236. 00

8. 80 633. 60| 10. 00 720. 00| 5. 50 396. 00| 8. 25 594. 00

11. 00 1210. 00| 12.00 1320. 00 10. 50 1155. 00| 10. 30 1133. 00

165. 00 990. 00| 50. 00 300. 00| 167. 00 1002. 00| 46.35 278. 10

5.39 468. 93| 5.00 435. 00| 20. 00 1740. 00| 56. 65 4928. 55

250. 00 500. 00| 350. 00 700. 00| 210. 00 420. 00 360. 50 721. 00

9.57 622. 05| 6. 00 390. 00| 25.00 1625. 00 77.25 5021. 25

78. 10 1952. 50| 125. 00 3125. 00| 200. 00 5000. 00| 206. 00 5150. 00

2, 750. 00 2750. 00| 700. 00 700. 00| 2,000. 00 2000. 00| 2,575. 00 2575. 00

231.08 3004. 04| 275. 00 3575. 00| 210. 00 2730. 00| 406. 85 5289. 05

60. 50 1210. 00| 20. 00 400. 00| 70. 00 1400. 00| 231.75 4635. 00

13.75 605. 00| 20.00 880. 00| 32.00 1408. 00| 16. 50 726. 00

14.91 2087. 40| 20.00 2800. 00| 36.00 5040. 00| 19. 60 2744.00

324. 50 2271. 50| 350. 00 2450. 00| 310. 00 2170. 00| 319. 30 2235. 10

533. 50 10670. 00| 450. 00 9000. 00| 700. 00 14000. 00| 154. 50 3090. 00

5.50 2310. 00| 5.00 2100. 00| 8. 00 3360. 00| 5.15 2163. 00

500. 00 500. 00| 1, 000. 00 1000. 00| 5, 000. 00 5000. 00| 515. 00 515. 00

156, 269. 98 156269. 98| 170, 325. 00 170325. 00| 144, 256. 00 144256. 00| 192, 393. 70 192393. 70

62, 700. 00 62700. 00| 58, 150. 00 58150. 00| 55, 000. 00 55000. 00| 53, 343. 70 53343. 70

15, 750. 00 15750. 00| 5, 000. 00 5000. 00| 15, 170. 00 15170. 00| 8, 425. 40 8425. 40



26 |

TOT

528. 00

528. 00|

275, 133. 00

2, 000. 00

2000. 00|

275, 285. 00

12,100. 00

12100. 00

293, 000. 00

4,635. 00

4635. 00

312, 708. 65



08- 0MB804 Bl D211

08- SBD- 15-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 16
01/17/13 01/18/13
| TEM FOURTEENTH
Bl D AMOUNT
1 47, 000. 00 47000. 00
2 10, 000. 00 10000. 00
3 5, 000. 00 5000. 00
4 25, 000. 00 25000. 00
5 5, 000. 00 5000. 00
6 30. 00 1440. 00
7 25.00 1800. 00
8 5. 00 550. 00
9 500. 00 3000. 00
10 10. 00 870. 00
11 500. 00 1000. 00
12 10. 00 650. 00
13 100. 00 2500. 00
14 2,980. 00 2980. 00
15 200. 00 2600. 00
16 200. 00 4000. 00
17 100. 00 4400. 00
18 100. 00 14000. 00
19 1, 000. 00 7000. 00
20 400. 00 8000. 00
21 3.00 1260. 00
22 10, 000. 00 10000. 00
23 160, 000. 00 160000. 00
24 10, 000. 00 10000. 00
25 10, 000. 00 10000. 00
26 6, 000. 00 6000. 00
TOT 344, 050. 00



STATE OF CALI FORNI A Bl D

Bl D OPENI NG DATE 01/17/13
CONTRACT NUMBER 08- ON5904

SUMMARY
NR ESSEX VAN W NKLE BRI DGE 54-0903
R&L

DEPARTMENT OF TRANSPORTATI ON

Bl D211

PAGE 1

01/18/13
CONTRACT CCDE "A '

LOCATI ON 08- SBD- 40- R85. 2 92 CONTRACT | TEMS
BRI DGE REPLACEMENT FEDERAL Al D ACI M 040-2(060)
DB GOALS: DI SADVANTACGED BUSI NESS ENTERPRI SE - 8. 0%
PROPCSALS | SSUED 17 FUND TOTAL HA21 21,711, 000 TOTAL NUMBER OF WORKI NG DAYS 10
NUMBER OF Bl DDERS 6 ENG NEERS EST 9, 390, 309. 10 AMOUNT UNDER 1, 607, 007. 30 PERCENT UNDER EST 17.11
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1A 7,783, 301. 80 GRANI TE CONSTRUCT! ON  COMPANY 831 724-1011
00000089
B) 171 DAYS X 14400 P O BOX 50085 FAX 831 768-4021
A+B) 10, 245, 701. 80 WATSONVI LLE CA 95077-5085
2 A 7,430, 430. 00 CAPRI ATI CONSTRUCTI ON CORP 702 547-1182
00978850
B) 200 DAYS X 14400 1020 W GWAM PARKWAY FAX 702 547-0598
A+B) 10, 310, 430. 00 HENDERSON NV 89074
3 A 8,264, 971. 00 SKANSKA USA CI VI L WEST 951 684-5360
CALI FORNI A DI STRI CT | NC 00140069
B) 161 DAYS X 14400 1995 AGUA MANSA ROAD FAX 951 788-2449
A+B) 10, 583, 371. 00 Rl VERSI DE CA 92509
4 A 8, 849, 438. 25 J MCLOUGHLI N ENG NEERI NG CO 909 944-1037
I NC 00676575
B) 150 DAYS X 14400 10641 FULTON CT FAX 909 944-1051
A+B) 11, 009, 438. 25 RANCHO CUCAMONGA CA 91730
5 A 8,676, 570. 00 LAS VEGAS PAVI NG CORPCRATI ON 702 251-5800
00324223
B) 180 DAYS X 14400 4420 SCQUTH DECATUR BLVD FAX 720 257-9436

11, 268, 570. 00

LAS VEGAS NV 89103



08- ON5904
08- SBD- 40
01/17/13

-R

6 A

A+B)

9, 687, 713. 25
145 DAYS X 14400

11, 775, 713. 25

GRI FFI TH COVPANY
3050 E Bl RCH STREET
BREA CA 92821

Bl D211
PAGE 2
01/18/13

714 984-5500
00000088
FAX 714 854-0227



08- ON5904
08- SBD-40-R
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D211
PAGE 3
01/18/13

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ACACI A ERCSI ON CONTRCL | NC
SANTA BARBARA CA

ACL
ONTARI ON CA

ALCORN FENCE COVPANY
Rl VERSI DE CA

CON- FAB CALI FORNI A CORP
LATHROP CA

I NTEFRI TY REBAR PLACERS
PERRI S CA

JP STRI PI NG | NC
BEAUMONT CA

JP STRIPI NG | NC
BEAUMONT CA

SO L TECH
LAS VEGAS NV

ERCSI ON CONTRCL

FORM POUR, STRI PE CONCRETE BARRI ER

REMOVE MBGR, FENCE, GUARDRAI L AND COMPONENTS

FURNI SH AND ERECT PRE- CAST G RDERS

REBAR

CHANNEL| ZER, REMOVE STRI PI NG, STRI PI NG AND MARKI NG

LEAD COWVPLI ANCE PLAN

LANDSCAPE



08- ON5904
08- SBD-40-R
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 4

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ALCORN FENCE
RI VERSI DE CA

CON- FAB CALI FORNI A CORPORATI ON
LATHROP CA

FLASH TRAFFI C | NC
SANTA CLARI TA CA

I NTEGRI TY REBAR PLACERS
PERRI S CA

JP STRI PI NG
BEAUMONT CA

MAHHAFFEY COMPANI ES
COVPTON CA

THE JUNGLE
LOS ANGELES CA

Bl DDER | D NAME AND ADDRESS

FENCI NG

PRE- STRESSES G RDERS

TRAFFI C CONTROL AND S| GNAGE

REI NFORCI NG STEEL

REMOVAL AND REPLACEMNT OF STRI Pl NG

Cl DH

HYDROSEEDI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

AC DI KE COVPANY
LI NCOLN CA

ACACI A ERCSI ON CONTROL
SANTA BARBARA CA

DC HUBBS CONSTRUCTI ON | NC
BLOOM NGTON CA

CONTI NUED ON NEXT PAGE

ASPHALT DI KE

ERCSI ON CONTROL

FENCI NG AND MBGR



08- ON5904
08- SBD-40-R
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211
PAGE 5
01/18/13

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

KRC SAFETY CO I NC
VI SALI A CA

LI NDY' S COLD PLANI NG
LA HABRA CA

PENHAL L
ANAHEI M CA

Bl DDER | D NAME AND ADDRESS

CONSTRUCTI ON AREA SI G\S

COLD M LLI NG

DEMOLI TI ON AND JO NT SEAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ALCORN FENCE COVPANY
Rl VERSI DE CA

CALMEX ENG I NC
Rl VERSI DE CA

CHRI SP COVPANY
BLOOM NGTON CA

CON- FAB CALI FORNI A CORP
LATHRCP CA

I NTEGRI TY REBAR PLACERS
PERRI S CA

KRC SAFETY
VI SALI A CA

PAVEMENT SYSTEMS RECYCLI NG
JURUPA VALLEY CA

CONTI NUED ON NEXT PAGE

MBGR

ASPHALT

STRI PI NG

PRECAST G RDERS

REBAR

CONSTRUCTI ON AREA SI GNS

COLD PLANE



08- ON5904
08- SBD-40-R
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 6

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

SO L TECH
LAS VEGAS NV

THE MAHAFFEY COVPANY
COVPTON CA

Bl DDER | D NAME AND ADDRESS

PLANTI NG

CONCRETE PI LES

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

APCO
GOSHEN CA

CALSTRI PE
COLTON CA

CON- FAB
LATHROP CA

DC HUBBS
YUCAI PA CA

I NTEGRI TY REBAR PLACERS
PERRI' S CA

KRC SAFETY
VI SALI A CA

LAMP RI DGES ENV ORG
SAN DI EGO CA

MAHAFFEX
COVPTON CA

CONTI NUED ON NEXT PAGE

| TEM 51

I TEMS 19, 25 THRU 28, 41 AND 80 THRU 85

| TEM5 59 THRU 61

| TEMS 23, 34, 35, 73 AND 76 THRU 78

| TEM5 57, 63 THRU 65 AND 79

I TEMS 9, 11, 12, 15, 16, 32, 74 AND 75

| TEM 21

| TEM 54



08- ON5904
08- SBD-40-R
01/17/13

Bl DDER | D NAME AND ADDRESS
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ST

OF

SUBCONTRACTORS

Bl D211
PAGE 7
01/18/13

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

PENHALL COVPANY
RI VERSI DE CA

SO L TECH
LAS VEGAS NV

SPECI ALI TY M LLI NG SERVI CE
FRESNO CA

Bl DDER | D NAME AND ADDRESS

| TEM 38

I TEMS 3 THRU 5, 46 AND 88 THRU 91

| TEM 50

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

ALCORN FENCE
Rl VERSI DE CA

CON- FAB
LATHROP CA

I NTEGRI TY REBAR
PERRI S CA

JP STRI PI NG
BEAUMONT CA

MAHAFFEY
COVPTON CA

MARI NA LANDSCAPE
ANAHEI M CA

PENHALL COVPANY
ANAHEI M CA

FENCE

PRE- CAST G RDERS

REBAR

STRI PI NG

Cl DH

ERCSI ON CONTROL

DEMOLI TI ON



08- ON5904 Bl D211

08- SBD- 40- R CONTRACT PROPOSAL OF LOW BIDDER PAGE 8

01/ 17/ 13 01/18/ 13

| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070012 PROGRESS SCHEDULE ( CRI TI CAL PATH METHOD) LS LUVP SUM 450. 00 450. 00
2 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 1, 500. 00 1, 500. 00

PREVENTI ON PLAN
3 074028 TEMPORARY FI BER ROLL LF 640 4.00 2,560. 00
4 074029 TEMPORARY SI LT FENCE LF 910 4.00 3, 640. 00
5 074031 TEMPORARY GRAVEL BAG BERM LF 3,100 4.00 12, 400. 00
6 074033 TEMPORARY CONSTRUCTI ON' ENTRANCE EA 6 3, 000. 00 18, 000. 00
7 074057 STORM WATER ANNUAL REPORT EA 1 2, 000. 00 2, 000. 00
8 090105 TI ME- RELATED OVERHEAD ( LS) LS LUMP SUM 664, 585. 00 664, 585. 00
9 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 3, 000. 00 3, 000. 00
10 120100 TRAFFI C CONTROL SYSTEM LS LUVP SUM 75, 000. 00 75, 000. 00
11 120120 TYPE |11 BARRI CADE EA 8 100. 00 800. 00
12 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 130 30. 00 3, 900. 00
13 128651 PORTABLE CHANGEABLE MESSAGE SI GN ( EA) EA 4 2, 500. 00 10, 000. 00
14 129000 TEMPORARY RAI LI NG ( TYPE K) LF 14, 400 9.50 136, 800. 00
15 129100 TEMPORARY CRASH CUSHI ON MODULE EA 210 150. 00 31, 500. 00
16 129150 TEMPORARY TRAFFI C SCREEN LF 14, 100 1.25 17, 625. 00
17 130100 JOB S| TE MANAGEMENT LS LUMP SUM 5, 000. 00 5, 000. 00
18 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SUM 1, 500. 00 1, 500. 00
19 141103 REMOVE YELLOW THERMOPLASTI C TRAFFI C LF 9, 400 1.25 11, 750. 00
STRI PE ( HAZARDOUS WASTE)

20 141120 TREATED WOOD WASTE LB 11, 000 2.00 22, 000. 00
21 146002 CONTRACTOR SUPPLI ED Bl OLOG ST (LS) LS LUMP SUM 15, 000. 00 15, 000. 00
22 150630 REMOVE MARKER EA 8 10. 00 80. 00
23 150662 REMOVE METAL BEAM GUARD RAI LI NG LF 700 10. 00 7, 000. 00
24 150668 REMOVE FLARED END SECTI ON EA 16 100. 00 1, 600. 00
25 150711 REMOVE PAI NTED TRAFFI C STRI PE LF 56, 900 .30 17, 070. 00
26 150712 REMOVE PAI NTED PAVEMENT MARKI NG SQFT 510 3.50 1, 785. 00
27 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE LF 11, 800 .70 8, 260. 00
28 150722 REMOVE PAVEMENT MARKER EA 3,270 1. 00 3,270. 00
29 150812 REMOVE Pl PE (LF) LF 2,590 6. 00 15, 540. 00
30 024577 REMOVE ROCK SLOPE PROTECTI ON cy 20 50. 00 1, 000. 00
31 024578 REMOVE CONCRETE ROCK SLOPE PROTECTI ON cy 1, 680 13. 00 21, 840. 00
32 151224 REMOVE DELI NEATOR EA 38 5. 00 190. 00
33 151270 SALVAGE METAL BRI DGE RAI LI NG LF 1,104 25. 00 27, 600. 00
34 151536 RECONSTRUCT FENCE ( TYPE BW LF 620 15. 00 9, 300. 00
35 151537 RECONSTRUCT FENCE ( TYPE W) LF 420 15. 00 6, 300. 00
36 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 11, 600 4.00 46, 400. 00



08- ON5904 Bl D211

08- SBD- 40- R CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
01/17/13 01/18/13

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

37 153121 REMOVE CONCRETE ( CY) (% 150 42.00 6, 300. 00

38 157550 BRI DGE REMOVAL LS LUMP SUM 100, 000. 00 100, 000. 00

39 170101 DEVELOP WATER SUPPLY LS LUMP SUM 75, 000. 00 75, 000. 00

40 190101 ROADWAY EXCAVATI ON cy 11, 200 20. 00 224, 000. 00

41 190110 LEAD COWPLI ANCE PLAN LS LUMP SUM 1, 500. 00 1, 500. 00

42 190185 SHOULDER BACKI NG TON 870 7.50 6, 525. 00

43 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) cY 1,812 20. 00 36, 240. 00

44 (F) 193003 STRUCTURE BACKFI LL ( BRI DGE) cY 1, 408 20. 00 28, 160. 00

45 198010 | MPORTED BORROW ( CY) cY 9, 480 18. 00 170, 640. 00

46 203028 EROSI ON CONTROL ( BONDED FI BER MATRI X) ACRE 22 3, 900. 00 85, 800. 00
( ACRE)

47 250201 CLASS 2 AGGREGATE SUBBASE (% 1,120 40. 00 44, 800. 00

48 390129 HOT M X ASPHALT (TYPE Q) TON 4,000 110. 00 440, 000. 00

49 390132 HOT M X ASPHALT (TYPE A) TON 7.410 100. 00 741, 000. 00

50 394053 SHOULDER RUMBLE STRI P STA 21 550. 00 11, 550. 00
(HVA, GROUND- | N | NDENTATI ONS)

51 394077 PLACE HOT M X ASPHALT DI KE ( TYPE F) LF 81 25.00 2, 025. 00

52 397005 TACK COAT TON 11 1, 000. 00 11, 000. 00

53 405034 CONCRETE PAVEMENT TRANSI TI ON' PANEL cY 72 500. 00 36, 000. 00

54 490603 24" CAST- | N- DRI LLED- HOLE CONCRETE PI LI NG LF 960 120. 00 115, 200. 00

55 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG cY 294 400. 00 117, 600. 00

56 (F) 510053 STRUCTURAL CONCRETE, BRI DGE cY 1, 262 1, 050. 00 1, 325, 100. 00

57 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB cY 191 900. 00 171, 900. 00
(TYPE N)

58 (F) 510526 M NOR CONCRETE ( BACKFI LL) (% 145 130. 00 18, 850. 00

59 512278 FURNI SH PRECAST PRESTRESSED CONCRETE EA 12 20, 330. 00 243, 960. 00
BULB- TEE G RDER (90' - 100')

60 512291 FURNI SH PRECAST PRESTRESSED CONCRETE EA 24 16, 000. 00 384, 000. 00
BULB- TEE G RDER (70" - 80')

61 (F) 512500 ERECT PRECAST PRESTRESSED CONCRETE EA 36 2, 700. 00 97, 200. 00
G RDER

62 519091 JONT SEAL (MR 1 1/2") LF 202 65. 00 13, 130. 00

63 (F) 520102 BAR REI NFORCI NG STEEL ( BRI DGE) LB 232, 047 1.20 278, 456. 40

64 (F) 520110 BAR REI NFORCI NG STEEL ( EPOXY COATED) LB 282, 293 1.30 366, 980. 90
( BRI DGE)

65 (F) 520120 HEADED BAR REI NFORCEMENT EA 576 12. 00 6, 912. 00

66 620100 18" ALTERNATI VE Pl PE CULVERT LF 570 30. 00 17, 100. 00

67 620140 24" ALTERNATI VE PI PE CULVERT LF 2,030 32.00 64, 960. 00
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08- SBD- 40- R CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
01/17/ 13 01/18/ 13
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
68 705311 18" ALTERNATI VE FLARED END SECTI ON EA 4 100. 00 400. 00
69 705315 24" ALTERNATI VE FLARED END SECTI ON EA 12 150. 00 1, 800. 00
70 (F) 721015 ROCK SLOPE PROTECTI ON cy 20 120. 00 2. 400. 00
(LI GHT, METHCOD B) (CY)
71 (F) 721621 CONCRETED- ROCK SLOPE PROTECTI ON cy 1, 680 120. 00 201, 600. 00
(1/2 T, METHOD B) (CY)
72 729011 ROCK SLOPE PROTECTI ON FABRI C ( CLASS 8) SQYD 1, 660 1.00 1, 660. 00
73 024579 WELDED W RE MESH TEMPORARY FENCE LF 8, 020 10. 00 80, 200. 00
74 820107 DELI NEATOR ( CLASS 1) EA 38 25.00 950. 00
75 820134 OBJECT MARKER ( TYPE P) EA 8 125. 00 1, 000. 00
76 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) LF 830 26. 75 22, 202. 50
77 839541 TRANSI TI ON RAI LI NG ( TYPE WB) EA 4 3, 400. 00 13, 600. 00
78 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 4 2. 950. 00 11, 800. 00
79 (F) 839725 CONCRETE BARRI ER ( TYPE 736) LF 1,129 130. 00 146, 770. 00
80 840504 4" THERMOPLASTI C TRAFFI C STRI PE LF 18, 800 .40 7.520. 00
81 840525 4" THERMOPLASTI C TRAFFI C STRI PE LF 9. 400 .25 2. 350. 00
( BROKEN 36- 12)
82 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) LF 67, 000 .32 21, 440. 00
83 840666 PAI NT PAVEMENT MARKI NG ( 2- COAT) SQFT 510 4.00 2, 040. 00
84 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 1, 980 2. 80 5, 544. 00
85 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 1,290 3.50 4.515. 00
86 000001 | TEM DELETED PER ADDENDUM LS LUMP SUM . 00 0. 00
87 140003 ASBESTCS COVPLI ANCE PLAN LS LUMP SUM 2, 500. 00 2, 500. 00
88 202011 MULCH % 8 160. 00 1, 280. 00
89 204035 PLANT (GROUP A) EA 280 36. 00 10, 080. 00
90 204036 PLANT ( GROUP B) EA 130 58. 00 7. 540. 00
91 204099 PLANT ESTABLI SHVENT WORK LS LUVP SUM 55, 976. 00 55, 976. 00
92 999990 MOBI LI ZATI ON LS LUMP SUM 730, 000. 00 730, 000. 00
A) 7,783, 301. 80

B) 171 DAYS X 14400

A+B) 10, 245, 701. 80
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01/17/ 13 01/18/ 13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
SECOND TH RD FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

8, 500. 00 8500. 00 5, 000. 00 5000. 00 5, 000. 00 5000. 00 2, 500. 00 2500. 00

8, 000. 00 8000. 00| 5, 000. 00 5000. 00| 10, 000. 00 10000. 00| 1, 900. 00 1900. 00

6. 00 3840. 00| 5. 00 3200. 00| 5. 50 3520. 00| 5. 00 3200. 00

3.00 2730. 00| 10. 00 9100. 00| 4.00 3640. 00| 2. 40 2184. 00

6. 00 18600. 00| 8. 00 24800. 00| 4.00 12400. 00| 3.00 9300. 00

1, 500. 00 9000. 00| 3, 000. 00 18000. 00| 4,000. 00 24000. 00| 2, 600. 00 15600. 00

2,000. 00 2000. 00 2,000. 00 2000. 00 2,000. 00 2000. 00 2,000. 00 2000. 00

120, 000. 00 120000. 00| 527, 000. 60 527000. 60 1,000,000.00  1000000. 00| 570, 000. 00 570000. 00

3, 500. 00 3500. 00| 15, 000. 00 15000. 00| 14, 000. 00 14000. 00| 13, 780. 00 13780. 00

85, 000. 00 85000. 00| 75, 000. 00 75000. 00| 40, 000. 00 40000. 00 165, 000. 00 165000. 00

175. 00 1400. 00| 175. 00 1400. 00| 50. 00 400. 00| 48. 00 384.00

30. 00 3900. 00 40. 00 5200. 00 40. 00 5200. 00 38. 00 4940. 00

2,000. 00 8000. 00| 6, 000. 00 24000. 00| 3, 000. 00 12000. 00| 7,500. 00 30000. 00

18.00 259200. 00 12.00 172800. 00| 12.00 172800. 00 19. 00 273600. 00

200. 00 42000. 00 360. 00 75600. 00| 275. 00 57750. 00| 240. 00 50400. 00

4.00 56400. 00| 2.85 40185. 00 2.25 31725. 00| 2.12 29892. 00

380, 000. 00 380000. 00| 30, 000. 00 30000. 00| 30, 000. 00 30000. 00| 9, 275. 00 9275. 00

11, 000. 00 11000. 00| 5, 000. 00 5000. 00| 8, 000. 00 8000. 00| 5, 300. 00 5300. 00

1.10 10340. 00| 1.00 9400. 00 1.00 9400. 00 1.60 15040. 00

50 5500. 00| 1.00 11000. 00| 50 5500. 00| .60 6600. 00

9, 000. 00 9000. 00| 40, 000. 00 40000. 00 30, 000. 00 30000. 00| 17, 600. 00 17600. 00

75. 00 600. 00| 50. 00 400. 00| 28.00 224. 00| 16. 00 128. 00

12.00 8400. 00| 15. 00 10500. 00| 12.00 8400. 00| 9.54 6678. 00

200. 00 3200. 00 350. 00 5600. 00 60. 00 960. 00| 288. 00 4608. 00

60 34140. 00| 60 34140. 00| 50 28450. 00| .50 28450. 00



26
27
28
29
30
31
32
33
34
35
36
37
38
39

50.
10.
20.

13.
16.

50.
165, 000.
90, 000.

. 20
. 65
. 20
.00

00
00
00

.00

00
00

.50

00
00
00

1122.
7670.
3924.
12950.
1000.
16800.
760.
6624.
8060.
6720.
40600.
7500.
165000.
90000.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

13.
50.
20.

11.
15.
15.

85.
225, 000.
120, 000.

.50
.50
.00

00
00
00

.00

00
00
00

.50

00
00
00

1275.
5900.
3270.
33670.
1000.
33600.
114.
12144.
9300.
6300.
40600.
12750.
225000.
120000.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

250.
50.
30.

12.
16.

165.
200, 000.
25, 000.

.00
.55
.00
.50

00
00
00

.00

00
00

.00

00
00
00

1020.
6490.
3270.
16835.
5000.
84000.
1140.
5520.
7440.
6720.
23200.
24750.
200000.
25000.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

245.
12.

11.

55.
179, 000.
90, 000.

.10
. 60
.10
26.

50
00
00

.00
.00
.00

25

.25

00
00
00

561.
18880.
3597.
68635.
4900.
20160.
114.
5520.
4960.
4725.
60900.
8250.
179000.
90000.

00
00
00
00
00
00
00
00
00
00
00
00
00
00



40 |
41 |
42 |
43 |
44 |
45 |
46 |
47 |
48 |
49 |
50 |
51 |
52 |
53 |
54 |
55 |
56 |
57 |
58 |
59 |
60 |
61 |
62 |
63 |
64 |

08- ON5904

08- SBD-40-R

01/17/13

4,100.
78.

80.

90.
320.
80.

2, 500.
800.
375.
500.
650.
850.
230.
22, 000.
18, 000.
2, 800.
70.

145600.
2000.
8700.

45300.
42240.
284400.
90200.
87360.

320000.

666900.
6720.
6480.

27500.
57600.

360000.

147000.

820300.

162350.

33350.

264000.

432000.

100800.

14140.

324865.

395210.

SUMMARY OF

| THI RD

| BI D
00| 27.00
00| 2, 000. 00
00| 40. 00
00| 40. 00
00| 150. 00
00| .01
00| 4, 000. 00
00| 120. 00
00| 91. 00
00| 78. 00
00| 500. 00
00| 50. 00
00| 1, 700. 00
00| 650. 00
00| 225. 00
00| 400. 00
00| 885. 00
00| 925. 00
00| 300. 00
00| 26, 000. 00
00| 21, 000. 00
00| 1, 600. 00
00| 130. 00
80| 1.10
20| 1.30

REMA

302400.
2000.
34800.
72480.
211200.
94.
88000.
134400.
364000.
577980.
10500.
4050.
18700.
46800.
216000.
117600.
1116870.
176675.
43500.
312000.
504000.
57600.
26260.
255251.
366980.

I NI NG BI DDERS

4, 200.
75.
115.
105.
120.
55.

3, 100.
800.
450.
710.
875.
925.
425.
23, 000.
17, 500.
3, 000.
35.

280000.
4000.
34800.
90600.
73216.
132720.
92400.
84000.
460000.
778050.
2520.
4455.
34100.
57600.
432000.
208740.
1104250.
176675.
61625.
276000.
420000.
108000.
7070.
255251.
381095.

00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
10

Bl D211
PAGE 12
01/18/ 13
FI FTH
BI D ANOUNT
7.00 78400.
1, 500. 00 1500.
40. 00 34800.
54. 00 97848.
75. 00 105600.
20. 00 189600.
4, 200. 00 92400.
42.00 47040.
102. 00 408000.
105. 00 778050.
120. 00 2520.
50. 00 4050.
1, 000. 00 11000.
770. 00 55440.
475. 00 456000.
322.00 94668.
790. 00 996980.
685. 00 130835.
228.00 33060.
23, 700. 00 284400.
18, 600. 00 446400.
3, 000. 00 108000.
45. 00 9090.
1.30 301661
1.50 423439.

50



65
66
67
68
69
70
71
72
73
74
75
76
77
78

14.
18.
24.
900.
920.
250.
100.

15.
116.
30.
3, 600.
3, 300.

00
00
00
00
00
00
00

.00
.50

00
00
00
00
00

8064.
10260.
48720.

3600.
11040.

5000.

168000.

4980.

60150.
570.
928.

24900.

14400.

13200.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

15.
60.
60.
650.
250.
160.
130.

70.
30.
4, 000.
3, 000.

00
00
00
00
00
00
00

.00
.00
60.

00
00
00
00
00

8640.
34200.
121800.
2600.
3000.
3200.
218400.
4980.
48120.
2280.
560.
24900.
16000.
12000.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

19.
20.
400.
300.
180.
200.

65.
165.
28.
3, 750.
3, 250.

.50

00
00
00
00
00
00

.00
.50

00
00
00
00
00

3744.
10830.
40600.

1600.

3600.

3600.

336000.

3320.
68170.

2470.

1320.
23240.
15000.
13000.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

14.
87.
112.
400.
470.
400.
200.
20.
.30
64.
75.
26.

3, 800.
2, 800.

00
00
00
00
00
00
00
00

00
00
00
00
00

8064.
49590.
227360.
1600.
5640.
8000.
336000.
33200.
50526.
2432.
600.
21580.
15200.
11200.

00
00
00
00
00
00
00
00
00
00
00
00
00
00



79 |
80 |
81 |
82 |
83 |
84 |
85 |
86 |
87 |
88 |
89 |
90 |
91 |
92 |

TOT

08- 0N5904 Bl D211
08- SBD- 40- R SUMMARY OF REMAINING BIDDERS PAGE 13
01/17/ 13 01/18/ 13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
SECOND TH RD FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

110. 00 124190. 00 100. 00 112900. 00 90. 00 101610. 00 140. 00 158060. 00

.70 13160. 00| .60 11280. 00| 62 11656. 00| .27 5076. 00

.60 5640. 00| .50 4700. 00| 50 4700. 00| .27 2538. 00

.35 23450. 00| .30 20100. 00| 30 20100. 00| .27 18090. 00

2.00 1020. 00| 4.00 2040. 00 1.50 765. 00| 4. 20 2142.00

1. 40 2772. 00 2.00 3960. 00| 1.20 2376. 00 4.00 7920. 00

3.00 3870. 00 3.00 3870. 00 2.50 3225. 00 4.00 5160. 00

.00 0. 00| .00 0. 00| .00 0. 00| .00 0. 00

5, 000. 00 5000. 00| 5, 000. 00 5000. 00| 12, 500. 00 12500. 00| 9, 010. 00 9010. 00

100. 00 800. 00| 175. 00 1400. 00| 180. 00 1440. 00| 170. 00 1360. 00

20. 00 5600. 00| 40. 00 11200. 00| 40. 00 11200. 00| 38. 20 10696. 00

30. 00 3900. 00 65. 00 8450. 00 65. 00 8450. 00 62. 00 8060. 00

42,000. 00 42000. 00| 60, 000. 00 60000. 00| 60, 000. 00 60000. 00| 60, 000. 00 60000. 00

517, 220. 00 517220. 00 805, 000. 00 805000. 00| 600, 000. 00 600000. 00| 688, 123. 40 688123. 40

A) 7, 430, 430. 00 A 8, 264, 971. 00 A) 8, 849, 438. 25 A 8,676, 570. 00
B) 200 DAYS X 14400 B) 161 DAYS X 14400 B) 150 DAYS X 14400 B) 180 DAYS X 14400
A+B)  10,310,430.00 A+B)  10,583,371.00 A+B)  11,009,438.25 A+B)  11,268,570.00
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15. 50
72.00

65. 00
25.00

51. 00

15. 00

15. 00

5. 00

105. 00
200, 000. 00
320, 000. 00

2000.
375000.
26000.
212500.
1720.
4550.
92000.
259200.
32130.
35955.
100000.
19000.
9870.
22550.
75000.
400.
9065.
1232.
31295.
1122.
7080.
3433.
40145.
1440.
109200.
950.
56304.
9300.
6300.
58000.
15750.
200000.
320000.

SUMMARY

OF

REMA/

N

N G

B

DDERS

Bl D211
PAGE 14
01/18/13



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58

60
61

63
64
65
66
67
68
69

71
72
73
74
75
76
77

78

08- ON5904
08- SBD-40-R
01/17/13

6. 00

313600.
4100.
21750.
103284.
80256.
255960.
95700.
59360.
360000.
607620.
8610.
4941.
7315.
36720.
422400.
147000.
1588100.
191000.
27550.
252000.
396000.
180000.
30300.
266854.
366980.
3744.
27360.
217210.
4800.
10800.
4000.
189000.
9960.
80200.
950.
440.
24900.
16000.
12000.

SUMMARY

OF

REMA/

N

N G

B

DDERS

Bl D211
PAGE 15
01/18/13



| TEM

79
80
81
82
83
84
85
86

88
89
90
91

92
TOT

08- ON5904

08- SBD-40-R

01/17/13

5, 100.
265.

32.

61.

46, 000.
850, 000.

A)
B)

A+B)

00
00

112900.
13160.
5170.
22110.
790.
2475.
3354.
0.
5100.
2120.
8960.
7930.
46000.
850000.

00

9,687, 713. 25

SUMMARY

145 DAYS X 14400

11, 775,713. 25

OF

REMA/

N

N G

B

DDERS

Bl D211
PAGE 16
01/18/13



STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D211
PAGE 1
Bl D OPENI NG DATE 01/17/13 I'N SAN DI EGO COUNTY AT VARI QUS 01/18/13
CONTRACT NUMBER 11-297104 LOCATI ONS CONTRACT CCDE 'D '
LOCATI ON 11-SD-5-4.6 7 CONTRACT | TEMS

REHABI LI TATE PUVP STATI ONS FEDERAL Al D NONE

DVBE GOALS: DI SABLED VETERANS BUSI NESS ENTERPRI SES - 5.0%

PROPCSALS | SSUED 7 FUND TOTAL HA22 0 TOTAL NUMBER OF WORKI NG DAYS 185

NUMBER OF BI DDERS 7 ENG NEERS EST 922, 324. 00 AMOUNT OVER 7,576. 00 PERCENT OVER EST 0. 82
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 929, 900. 00 NEWEST CONSTRUCTI ON COVPANY 858 537-0774 NSB PREF CLAI MED
00847555
7847 DUNBROCK ROAD STE C FAX 868 537-9653
SAN DI EGO CA 92126
2 977, 826. 00 ATLAS DEVELOPMENT CORPCRATI ON 619 200- 0902 SB PREF CLAI MED
00858038
991C LOVAS SANTA FE DR #115 FAX 858 350-9337 BID I S OVER SBP
SOLANA BEACH CA 92075 PREFERENCE LI M TS
3 1, 114, 450. 00 CONDCR | NC 626 455-2050 SB PREF CLAI MED
00812288
3000 DURFEE AVENUE FAX 626 455-2070 BID I S OVER SBP
EL MONTE CA 91732 PREFERENCE LIM TS
4 1, 214, 900. 00 W ER CONSTRUCTI ON CORPORATI ON 760 743-6776 SB PREF CLAlI MED
00481419
2255 BARHAM DRI VE FAX 760 746-5224 BID I S OVER SBP
ESCONDI DO CA 92029 PREFERENCE LI M TS
5 1, 268, 156. 00 SANTA MARGARI TA CONSTRUCTI ON 805 237-1186 SB PREF CLAI MED

CORP
P O BOX 357
TEMPLETON CA 93465

FAX

00513397
805 237-1187

BID I S OVER SBP
PREFERENCE LI M TS



11-297104 Bl D211

11-SD-5-4.6 PAGE 2
01/17/13 01/18/13
6 1, 270, 000. 00 5 HTA ENG NEERI NG & CONSTRUCTI ON 858 598- 6855 SB PREF CLAI MED
I NC 00798372
5450 COVPLEX STREET SU TE 303 FAX 858 836-1263 BID I S OVER SBP
SAN DI EGO CA 92123 PREFERENCE LI M TS
7 1, 336, 200. 00 3 CALI AGUA I NC 909 393-9398 SB PREF CLAI MED
00359728
15148 SI ERRA BONI TA LANE FAX 909 597-5167 BID I S OVER SBP
CHI NO CA 91710 PREFERENCE LIM TS

I N ACCORDANCE W TH G. C. 14838, THE DEPARTMENT OF TRANSPORTATI ON SHALL APPLY THE SMALL BUSI NESS PREFERENCE TO ELI G BLE FI RM5
FI RST, THEN APPLI ES THE NON- SMALL BUSI NESS PREFERENCE | F DO NG SO WOULD NOT DI SPLACE A SMALL BUSI NESS FROM AWARD OF THE CONTRACT.



11-297104
11-SD-5-4.6
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 3

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 NATI ONAL COATI NG
LAKE ELSI NORE CA

| TEM 6



11-297104
11-SD-5-4.6
01/17/13

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D211

PAGE 4

01/18/13
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

FLO- SYSTEMS | NC
3010 FLOYD STREET
BURBANK CA 91504

HK ELECTRI CAL | NC
17428 LAHEY STREET
GRANADA HI LLS CA 91344

TECHNO COATI NGS | NC

Bl DDER | D NAME AND ADDRESS

| TEM 6

| TEM 7

| TEM 6

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

SOUTHERN CONTRACTI NG COVPANY
559 TWN OAKS VALLEY ROAD
SAN MARCOS CA 92079

Bl DDER | D NAME AND ADDRESS

| TEM 7

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

ASHGAGUGH
WEST M NSTER CA

ED SAFETY SERVI CES
LODI CA

MY ELECTRI Cl AN
TEMECULA CA

NATI ONAL COATI NGS
LAKE ELSI NOR CA

| TEM 4

| TEM5 2 AND 3

| TEM 7

| TEM 6



11-297104 Bl D211
11-SD-5-4.6 PAGE 5
01/17/13 01/18/13
LI'ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 DOMNSTREAM SERVI CES | NC DRAI NAGE PUMPI NG EQUI PMENT
ESCONDI DO CA
NATI ONAL COATI NG DRAI NAGE PUMPI NG EQUI PMENT
LAKE ELSI NORE CA
SOUTHERN CONTRACTI NG PUVPI NG PLANT AND ELECTRI CAL EQUI PMENT
SAN MARCOS CA
SPECI AL SERVI CE COVPANY DRAI NAGE PUMPI NG EQUI PMENT
PASA ROBLES CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 LNR ENG & CONST | NC | TEM 7
P O BOX 1351
SPRI NG VALLEY CA 91979
VARA CONTRACTCRS | NC ITEMS 1, 2, 3
P O BOX 313
NATI ONAL CI TY CA 91951
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 SOUTHERN CONTRACTI NG COVPANY | TEM 7
559 TWN OAKS VALLEY ROAD
SAN MARCOS CA 92079
TECHNO CQOATI NGS | TEM 6

ANAHEI M CA



11-297104 Bl D211

11-SD-5-4.6 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 6
01/17/13 01/18/13
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

1 074016 CONSTRUCTI ON SI TE MANAGEMENT LS LUMP SUM 4,000. 00 4,000. 00
2 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 1, 000. 00 1, 000. 00
3 120100 TRAFFI C CONTROL SYSTEM LS LUWP SUM 1, 500. 00 1, 500. 00
4 130200 PREPARE WATER POLLUTI ON CONTROL PROGRAM LS LUWP SUM 8, 400. 00 8, 400. 00
5 000001 | TEM DELETED PER ADDENDUM LS LUWP SUM .00 0. 00
6 740500 DRAI NAGE PUMPI NG EQUI PMENT LS LUWP SUM 608, 000. 00 608, 000. 00
7 741001 PUWPI NG PLANT ELECTRI CAL EQUI PMENT LS LUWP SUM 307, 000. 00 307, 000. 00

TOTAL 929, 900. 00



N o o b~ W N P

11-297104 Bl D211

11-SD-5-4. 6 SUMMARY OF REMAINING BIDDERS PAGE 7
01/17/ 13 01/18/ 13

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE

SECOND TH RD | FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

90, 000. 00 90000. 00| 111, 000. 00 111000. 00 3, 000. 00 3000. 00 10, 638. 00 10638. 00

15, 000. 00 15000. 00| 1, 950. 00 1950. 00| 1, 300. 00 1300. 00| 3, 500. 00 3500. 00

30, 000. 00 30000. 00| 6, 000. 00 6000. 00| 20, 000. 00 20000. 00| 2,000. 00 2000. 00

8, 000. 00 8000. 00| 500. 00 500. 00| 600. 00 600. 00| 1, 000. 00 1000. 00

.00 0. 00| .00 0. 00| .00 0. 00| .00 0. 00

416, 500. 00 416500. 00| 645, 000. 00 645000. 00 728, 000. 00 728000. 00 848, 026. 00 848026. 00

418, 326. 00 418326. 00| 350, 000. 00 350000. 00 462, 000. 00 462000. 00| 402, 992. 00 402992. 00

977, 826. 00 1, 114, 450. 00 1, 214, 900. 00 1, 268, 156. 00



11-297104 Bl D211

11-SD-5-4.6 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
01/17/13 01/18/13
| TEM SI XTH SEVENTH
Bl D AMOUNT Bl D AMOUNT
1 115, 000. 00 115000. 00 97, 000. 00 97000. 00
2 3, 500. 00 3500. 00 7, 500. 00 7500. 00
3 35, 000. 00 35000. 00 2, 000. 00 2000. 00
4 1, 500. 00 1500. 00 6, 500. 00 6500. 00
5 .00 0. 00 .00 0. 00
6 755, 000. 00 755000. 00 857, 600. 00 857600. 00
7 360, 000. 00 360000. 00 365, 600. 00 365600. 00
TOT 1, 270, 000. 00 1, 336, 200. 00



