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2T251 SD 805

100% 
MEASURE 
FUNDED 

REIMBURSED

$1,000 $0 $290 LANDSCAPE MITIGATION 06/22/11 06/17/14 05/07/14 08/29/14 12/23/14 NA NA

40550 SD 008 SHOPP 
MAJOR $12,640 $3 $1,554 UPGRADE EXISTING MEDIAN 

MBGR TO CONCRETE BARRIER 05/25/12 05/09/14 05/30/14 10/06/14 03/11/15 24 Collisions Reduced

28881 SD 905 TCIF-P1B $18,684 $700 $2,800 CONSTRUCT NORTH BOUND 
CONNECTORS 07/23/04 08/27/14 02/26/14 10/15/14 07/28/15 NA NA

40930 SD 075 SHOPP 
MAJOR $20,031 $2 $1,061 PAINT STEEL SURFACES 05/07/13 07/10/14 09/17/14 12/19/14 06/04/15 1 Bridges

28230 SD 005 SHOPP 
MAJOR $1,303 $0 $609 SLOPE STABILIZATION 03/07/14 09/11/14 08/01/14 12/29/14 06/16/15 1 Acres 

Treated/Pollutant

2T041 SD 805

100% 
MEASURE 
FUNDED 

REIMBURSED

$1,400 $0 $300 HWY PLANTING & LONG TERM 
PLANT ESTABLISHMENT 04/02/09 11/10/14 09/12/14 01/28/15 06/12/15 NA NA

2M780 IMP 008 SHOPP 
MAJOR $5,460 $0 $543 RHMA OVERLAY 06/23/14 09/12/14 09/12/14 01/30/15 05/19/15 51.6 CAPM Lane miles

2M740 IMP 111 SHOPP 
MAJOR $4,600 $0 $500 PLACE ASPHALT-RUBBER SEAL 

COAT 05/07/14 10/10/14 09/25/14 02/19/15 05/29/15 33.2 CAPM Lane miles

40760 SD VAR SHOPP 
MAJOR $5,065 $200 $1,497 UPGRADE BRIDGE RAIL END 

TREATMENTS 04/11/14 01/23/15 10/21/14 02/27/15 07/30/15 162 Collisions Reduced

29920 SD 094 SHOPP 
MAJOR $8,944 $79 $1,721 SEISMIC RETROFIT 4 BRIDGES 12/01/11 03/02/15 09/30/14 03/02/15 08/11/15 4 Bridges

41540 SD 008 SHOPP 
MAJOR $3,180 $0 $1,082

ENHANCE STRIPING AND 
UPGRADE BRIDGE END 

TREATMENTS
06/10/14 02/12/15 10/01/14 03/13/15 07/28/15 72 Collisions Reduced

41060 VAR 005 SHOPP 
MAJOR $1,979 $323 $1,558

INSTALL AND UPGRADE CURB 
RAMPS AND SIDEWALKS TO 
CURRENT ADA STANDARDS

05/19/13 02/13/15 09/29/14 03/16/15 08/14/15 54 Locations

40800 SD 079 SHOPP 
MAJOR $1,610 $20 $842 BRIDGE RAIL UPGRADES, 

REPLACEMENTS 07/15/12 01/23/15 09/15/14 03/20/15 07/30/15 1057 Linear Feet

41600 VAR 005 SHOPP 
MAJOR $4,266 $0 $741

REPLACE AND UPGRADE TMS 
FIELD ELEMENTS INCLUDING 

TRAFFIC CONTROLLERS, 
DETECTION STATIONS, CCTV 

SYSTEMS

08/28/14 01/28/15 11/25/14 04/02/15 07/29/15 74 Field Elements Advanced delivery 
programmed in FY 17/18

00271 SD 005 SHOPP 
MAJOR $1,000 $0 $390 LANDSCAPE MITIGATION. 12/23/13 03/10/15 12/01/14 04/24/15 10/13/15 1156 Daily Vehicle 

Hours of Delay

Promises to Deliver

FIRST QUARTER - July 1, 2014 to September 30, 2014

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

FOURTH QUARTER - April 1, 2015 to June 30, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 11

The California Department of Transportation



Attachment 1

2 of 2

E
A

5

C
ou

nt
y

R
ou

te

Program
Construction 
Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's)

Project Description

Project 
Approval & 

Environmental 
Document

Right of 
Way 

Certification

Plans, 
Specifications 
and Estimates 

to DOE

Ready to 
List Award SHOPP 

Quantity SHOPP Outputs Comments

Promises to Deliver
PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 11

The California Department of Transportation

41550 VAR 005 SHOPP 
MAJOR $4,362 $0 $735

REPLACE AND UPGRADE TMS 
FIELD ELEMENTS INCLUDING 

TRAFFIC CONTROLLERS, 
DETECTION STATIONS, CCTV 

SYSTEMS

09/05/14 01/05/15 12/18/14 04/24/15 08/19/15 204 Field Elements Advanced delivery 
programmed in FY 16/17

41360 IMP 008 SHOPP 
MAJOR $66,980 $5 $2,838 PAVEMENT REHABILITATION. 01/22/15 03/26/15 02/12/15 04/30/15 09/09/15 38 2R Lane miles

41370 IMP 008 SHOPP 
MAJOR $65,564 $5 $3,563 PAVEMENT REHABILITATION 10/01/14 04/30/15 02/20/15 04/30/15 09/09/15 38 2R Lane miles

41690 IMP 008 SHOPP 
MAJOR $48,959 $5 $3,135 PAVEMENT REHABILITATION 01/20/15 03/26/15 02/26/15 04/30/15 09/09/15 27.2 2R Lane miles

26041 SD 008 SHOPP 
MAJOR $4,746 $0 $1,315 DRAINAGE IMPROVEMENTS 03/28/14 04/06/15 02/02/15 05/28/15 10/21/15 6.51 Acres 

Treated/Pollutant

41330 SD 015 SHOPP 
MAJOR $16,697 $0 $1,487 GRIND PCC PAVEMEMENT AND 

SLAB REPLACEMENT 05/30/14 04/10/15 01/23/15 05/29/15 11/25/15 37.5 CAPM Lane miles

41490 SD 067 SHOPP 
MAJOR $5,078 $3,811 $3,801

WIDEN INTERSECTION, ADD 
LANES AND SHOULDERS, NEW 

TRAFFIC SIGNALS, AND 
DRAINAGE.

09/30/13 06/22/15 01/29/15 06/22/15 11/03/15 228 Daily Vehicle 
Hours of Delay
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